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ADVERTISEMENT FOR BIDS
SW 320" STREET PRESERVATION PROJECT

SUBMITTAL OF SEALED BIDS: Notice is hereby given that the City of Federal Way will receive sealed bids
through October 8, 2020, at 3:00 p.m. at the City Hall Finance Department at 33325 8th Avenue South, Federal
Way, Washington 98003.

Contractors may choose to submit the bids in person at City Hall during normal business hours, however City
Hall is likely to be closed to the public, therefore City staff will be available for one hour before the formal bid
opening at 3:00 p.m. at the main door of City Hall to provide access to the Finance Department.

Contractors may choose to mail bids; however, City Hall has limited mail processing. It is the Contractors
responsibility to ensure that mailed bids are received and processed through the City’s mail service in time.

Proposals received after said date and time will not be considered. All timely bids will be opened and read
publicly aloud via a remote meeting at 3:05 p.m. on October 8, 2020.

The remote meeting can be accessed via Zoom using Webinar ID: 945 8333 2661 and Passcode: 872963;
This link: https://cityoffederalway.zoom.us/i/94583332661?pwd=cXU4MVNEbE05VVBUMDdaSTBmTIpFdz09
using the Passcode: 872963; Or iPhone one-tap:

US: +12532158782,,94583332661# or +12133388477,,94583332661#;
Or Telephone: US: +1 253 215 8782 or +1 213 338 8477 or 888 788 0099 (Toll Free) or 877 853 5247 (Toll
Free) using Webinar ID: 945 8333 2661 and Passcode: 872963.

This project shall consist of: Furnishing all materials, equipment, tools, labor, and other work or items incidental
thereto, for the construction, sequencing and traffic control plan for overlaying existing asphalt concrete
pavement within the City of Federal Way.

The work includes but is not limited to: resurfacing SW 320" Street from 11th Ave SW to 3™ PI SW, which
includes roadway excavation, planing bituminous pavement, removal of existing curb and gutter, sidewalk,
concrete approach, wheel chair ramps. This work also includes overlaying SW 320™ Street from 11th Ave SW
to 3" PI SW with HMA Class 4" PG 58H-22 (approximately 2,300 tons), installation of concrete curb and gultter,
concrete curb ramps, channelization, restoration and utility adjustments, and all items necessary to complete the
work as described in the Contract Documents.

The City anticipates awarding this project to the successful bidder and intends to give Notice to Proceed as
soon as the Contract and all required documents are executed in full. Regardless of the date of award or Notice
to Proceed, the Contractor must complete all work within 45 working days.

BID DOCUMENTS: Plans, Specifications, Addenda, and plan holders list are available on-line through Builders
Exchange of Washington at www.bxwa.com. Click on: “Posted Projects,” “Public Works,” and “City of Federal
Way.” It is recommended that Bidders “Register” in order to receive automatic e-mail notification of future
addenda and to place themselves on the “Bidders List.” Bidders that do not register will need to periodically
check on-line for addenda issued on this project. Contact Builders Exchange of Washington at (425) 258-1303
if you require assistance with access or registration.  An informational copy of plans, specifications, and
addenda are available for viewing only at the City of Federal Way Finance Department.

QUESTIONS: Any questions must be directed to John Mulkey, P.E., Senior capital Engineer, by email at
john.mulkey@cityoffederalway.com, or by letter addressed to same. Questions must be received by the City no
later than 5:00 p.m. three business days preceding the bid opening to allow a written reply to reach all
prospective Bidders before the submission of bids.

OTHER PROVISIONS: All bids and this Project shall be governed by the Contract, as defined by the
Washington State Department of Transportation Standard Specifications for Road, Bridge, and Municipal
Construction 2020 (Standard Specifications), which is incorporated by this reference as though set forth in full.
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All bid proposals shall be in accordance with the Contract and all bid proposals shall be accompanied by a bid
deposit or bond in the amount required in the Contract. Forfeiture of the proposal bond or deposit to the City
shall be in accordance with the Contract.

The City, in accordance with Title VI of the Civil Rights Act of 1964, 78 Stat. 252, 42 U.S.C. 2000d to 2000d-4
and Title 49 C.F.R., Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Nondiscrimination
in Federally-assisted programs of the Department of Transportation issued pursuant to such Act, hereby notifies
all bidders that it will affirmatively ensure that in any contract entered into pursuant to this advertisement,
disadvantaged business enterprises as defined at 49 CFR Part 26 will be afforded full opportunity to submit bids
in response to this invitation and will not be discriminated against on the grounds of race, color, national origin,
or sex in consideration for an award. The City encourages minority and women-owned firms to submit bids
consistent with the City’s policy to ensure that such firms are afforded the maximum practicable opportunity to
compete for and obtain public contracts.

The City of Federal Way reserves the right to reject any and all bids, waive any informalities or minor
irregularities in the bidding, and determine which bid or bidder meets the criteria set forth in the bid documents.

DATES OF PUBLICATION:

Daily Journal of Commerce Publish September 11, 2020 and September 18, 2020
Federal Way Mirror Publish September 11, 2020 and September 18, 2020
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INSTRUCTIONS TO BIDDERS & CHECKLISTS

ADVERTISEMENT FOR BIDS AND CONTRACT DOCUMENTS
The Advertisement for Bids and Contract Documents contain bidder instructions that must be complied
with.

EXAMINATION OF BID AND CONTRACT DOCUMENTS - BIDDER RESPONSIBILITIES

The submission of a bid shall constitute an acknowledgment upon which the City may rely that the
bidder has thoroughly examined and is familiar with the bid and Contract Documents, the Project site,
the availability of materials and labor, publically available information, and has reviewed and inspected
all applicable federal, state, and local statutes, regulations, ordinances and resolutions dealing with or
related to the equipment and/or services to be provided herein. The failure or neglect of a bidder to
examine such documents, statutes, regulations, ordinances or resolutions shall in no way relieve the
bidder from any obligations with respect to the bidder's bid or the contract documents. No claim for
additional compensation will be allowed which is based upon a lack of knowledge of any contract
documents, statutes, regulations, ordinances or resolutions. Bidders shall visit delivery and service
locations(s) as required. Bidders shall become familiar with and verify any environmental factors, which
may impact current or future prices for this requirement.

INTERPRETATION OF BID AND CONTRACT DOCUMENTS

No oral clarifications, interpretations, or representation will be made to any bidder as to the meaning of
the bid or Contract Documents. Bidders shall not rely upon any oral statement or conversation they may
have with City’'s employees, agents, representatives, consultants, or design professionals regarding the
Contract Documents, whether at the pre-bid meeting or otherwise and no oral communications will be
binding upon the City. Any questions must be directed to John Mulkey, P.E., Senior Capital Engineer,
by email at john.mulkey@cityoffederalway.com, or by letter addressed to same. The questions must be
received by the City no later than 5:00 p.m. three business days preceding the bid opening to allow a
written reply to reach all prospective Bidders before the submission of their bids. Any interpretation
deemed necessary by the City will be in the form of an Addendum to the bid documents and when
issued will be sent as promptly as is practical to all parties to whom the bid documents have been
issued. All such Addenda shall become part of the bid.

BID PRICE

The bid price shall include everything necessary for the completion of the Contract and the Work
including, but not limited to, furnishing all materials, equipment, tools, freight charges, facilities and all
management, superintendence, labor and service, except as may be provided otherwise in the Contract
Documents. All Washington State sales tax and all other government taxes, assessments and charges
shall be included in the various Bid item prices as required by law. The offer shall remain in effect ninety
(90) days after the bid opening.

POSTPONEMENT OF BID OPENING
The City reserves the right to postpone the date and time for the opening of bids by Addendum at any
time prior to the bid opening date and time announced in these documents.

REJECTION OF BIDS

The City reserves the right to reject any bid for any reason including, but not limited to, the reasons
listed in Special Provisions Section 1-02.13. The City further reserves the right to reject any portion of
any bid and/or to reject all bids. In consideration for the City’s review and evaluation of its bid, the bidder
waives and releases any claims against the City arising from any rejection of any or all bids. If, in the
opinion of the City, there is reason to believe that collusion exists among bidders, none of the bids of the
participants in such collusion will be considered.

RECYCLED PRODUCTS
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The Contractor shall use recycled paper for proposals and for any printed or photocopied material
created pursuant to a contract with the City whenever practicable and use both sides of paper sheets for
reports submitted to the City whenever practicable.

(8) BIDDER’S CHECKLIST
The bidder’s attention is especially called to the following forms, which must be executed in full as
required. Failure to comply may result in rejection of any bid not so complying.

[

OO 0o o o

Bid Proposal: The Bid Proposal shall be completed and fully executed, including filling in the
total bid amount.

Bid Bond: This form is to be executed by the bidder (and the surety company as appropriate,
depending upon the option selected by the bidder).

Contractor Certification — Wage Law Compliance: This form shall be filled in and fully
executed by the bidder.

Proposal for Incorporating Recycled Materials: This form shall be filled in and executed by
the bidder.

UDBE Utilization Certification: This form shall be filled in by the bidder.

UDBE Written Confirmation: Part A of this form shall be filled in by the bidder and Part B shall
be signed by UDBE firm.

(9) CONTRACT CHECKLIST
The following documents are to be executed and delivered to the City after the Bid is awarded:

[

[
H
H

Public Works Contract: The successful bidder will fully execute and deliver to the City the
Public Works Contract (“Contract”) from these Bid Documents.

Certificate of Insurance: The successful bidder will provide a Certificate of Insurance
evidencing the insurance requirement set forth in the Contract.

Performance/Payment Bond: The successful bidder will provide a fully executed
Performance/Payment Bond as appropriate.

Business License: The successful bidder will provide a copy of a current Business License
with the City of Federal Way.
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BID PROPOSAL
SW 320TH STREET PRESERVATION PROJECT

PROPOSAL SUBMITTED TO:
City of Federal Way

33325 8th Ave South
Federal Way, Washington 98003-6325

PROPOSAL SUBMITTED BY:

Bidder:
Full Legal Name of Firm
Contact:
Individual with Legal Authority to sign Bid and Contract
Address:
Street Address
City, State Zip
Phone:
E-Mail:
Select One of the Following: o Corporation
o Partnership.
o Individual
o Other
State Contractor’s License No.:
State Contractor’s License Expiration Date: / /
Month Day Year
State UBI No.:
State Worker's Comp. Account No.:
CITY OF FEDERAL WAY SW 320TH STREET PRESERVATION
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NOTE: All entries shall be written in ink or typed. Unit prices for all items, all extensions, and total amount of bid shall be
shown. Enter unit prices in numerical figures only, in dollars and cents to two (2) decimal places (including for whole dollar
amounts). All figures must be clearly legible. Bids with illegible figures in the unit price column will be regarded as
nonresponsive. Where conflict occurs between the unit price and the total amount specified for any item, the unit price shall
prevail, and totals shall be corrected to conform thereto. The Bidder shall complete this entire Bid Form or this bid may be
considered non-responsive. The City may correct obvious mathematical errors. The City of Federal Way reserves the right
to reject any and all bids, waive any informalities or minor irreqularities in the bidding, and determine which bid or bidder
meets the criteria set forth in the bid documents.

SCHEDULE A: SW 320TH STREET
(All unit prices shall include applicable sales tax (Roadway Improvements)

I:f:] Sgiff' Bid Item Description Unit '3?; Unit Price Amount
1 1-05 |ADA FEATURES SURVEYING LS 1 $ $
2 1-07 |[SPCC PLAN LS 1 $ $
3 1-09 |MOBILIZATION LS 1 $ $
4 1-10 |TRAFFIC CONTROL SUPERVISOR LS 1 $ $
5 1-10 (I:;I(?)([\)]":'IIEQ%-[TEMPORARY TRAFFIC LS 1 $ $
6 1-10 |FLAGGERS HR 1000 |$ $
7 1-10 |OTHER TRAFFIC CONTROL LABOR HR 100 |$ $
8 1-10 |CONSTRUCTIONS SIGN CLASS A SF 96 $ $
9 1-10 |SEQUENTIAL ARROW SIGN HR 700 |$ $
10 1-10 E%IR;\ITABLE CHANGEABLE MESSAGE HR 1680 |$ $
1M 2-01 ROADSIDE CLEANUP FA 1 $5,000.00 $5,000.00

12 2-02 |SAWCUTTING LF 2500 |$ $
13 2.02 gllIEDI\I/EISVVAPI:IkOF CEMENT CONC. sy 715 |$ $
14 2.02 EEII;/IS(\)/:I(S:F CEMENT CONC. sy 140 |$ $
15 2.02 EILEJI\_FI_?E/QL OF CEMENT CONC. CURB & LF 410 |$ $
16 2-03 |ROADWAY EXCAVATION INCL. HAUL CcY 100 |$ $
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17 2-09 |TRENCH SAFETY SYSTEMS LS 1 $ $
18 4-04 CRUSHED SURFACING TOP COURSE TN 270 |$ $
19 5-04 PLANING BITUMINOUS PAVEMENT SY 8730 |$ $
20 5-04 HMA CL. 1/2 IN PG 58H-22 TN 2350 |$ $
2 | sou [SommERchL e tanees |y [ s ;
22 5-04 |ASPHALT COST PRICE ADJUSTMENT CALC 1 $5,000.00 $5,000.00
23 7-05 |ADJUST MANHOLE EA 2 $ $
24 7-05 |ADJUST CATCH BASIN EA 4 $ $
25 7-05 CONNECT TO EXISTING PIPE EA 2 $ $
26 7.05 gGL%ITNBl_PI\EST!N, TYPE 1 WITH THROUGH EA 1 $ $
27 7-05 |ADJUST WATER VAVLE TO GRADE EA 7 $ $
28 7.05 ¢8Jg§XDSéANITARY SEWER MANHOLE EA 2 $ $
29 7.05 gig}/}\lgUTY ROUND SOLID LOCKING EA 3 $ $
30 7-05 HIGH IMPACT RISER EA 3 $ $
31 7-05 |ADJUST WATER VAULT TO GRADE EA 1 $ $
32 8-01 EROSION/WATER POLLUTION CONTROL| FA 1 $3,000.00 $3,000.00
33 8-01 INLET PROTECTION INSERT EA 17 $ $
34 8-02 SOD LAWN, INCL. 4 IN TOPSOIL SY 10 $ $
35 8-04 CEMENT CONC. CURB & GUTTER LF 410 |$ $
36 8-24 CEMENT CONC. BARRIER CURB LF 46 $ $
37 8-06 CEMENT CONC. APPROACH SY 140 |$ $
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38 8-09 RAISED PAVEMENT MARKER, TYPE 2 HUND 3.6 $ $
39 8-09 HYDRANT MARKER, TYPE 2B EA 4 $ $
40 8-13 |ADJUST MONUMENT CASE AND COVER EA 8 $ $
41 8-14 CEMENT CONC. SIDEWALK SY 485 |$ $
42 8-14 SEII\Q/IEII\IL'II'EEONC. CURB RAMP TYPE 1 EA 2 $ $
43 8-14 SEII\Q/IEII\IL'II'EEONC. CURB RAMP TYPE 2 EA 2 $ $
w | e [gEETCONC cuRoRAETIE [ gy | g ;
s | e [gENTCONCURBRARTE [ gy g ;
46 8-14 UTILITY COVER NON-SLIP COATING SF 27 $ $
47 8-21 PERMANENT SIGNING LS 1 $ $
48 8-22 PROFILED PLASTIC LINE LF 13790 |$ $
49 8-22 PLASTIC CROSSWALK LINE SY 320 |$ $
50 8-22 PLASTIC TRAFFIC ARROW EA 18 $ $
51 8-22 PLASTIC YIELD LINE SYMBOL EA 78 $ $
52 8-22 REMOVAL OF PAVEMENT MARKINGS LS 1 $ $
53 8-23 TEMPORARY PAVEMENT MARKING LF 13790 |$ $
54 8-23 ;\I'AEAI\Igi(éSéRY RAISED PAVEMENT HUND 3.6 $ $
5 | om [SSUOULOTTEMORRYRNSED ol 5 g ;

TOTAL - SCHEDULE A|$
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BID SUMMARY

ITEM BID AMOUNT

SCHEDULE A: SW 320TH STREET $

TOTAL BID AMOUNT
(including Washington State sales tax, all other | $
government taxes, assessments and charges)

The documents incorporated by reference, as if fully set forth, are the Advertisement for Bids, the Instructions to
Bidders and Checklists, the Contractor’s Bid Proposal (including all forms and supplemental information listed
on the Bidders Checklist), the Contract Documents (including Project Plans, Specifications, and all Appendices,
Amendments, and Supplemental Reports & Information), the Contract Provisions (including all forms and
supplemental information listed on the Contract Checklist), the version of the Washington State Standard
Specifications for Road, Bridge, and Municipal Construction identified herein, and any other documents provided
to bidders and/or referenced in or referred to by the Contract Documents.

Pursuant to and in compliance with the Advertisement for Bids for the Project, and other documents relating
thereto, the undersigned has carefully examined all of the bid and contract documents, considered conditions
which may affect the delivery, supply and maintenance for the Project, and hereby proposes to furnish all labor,
materials and perform all work as required in strict accordance with the contract documents, for the referenced
bid amount, inclusive of Washington State sales tax and all other government taxes, assessments and charges
as required by law.

NON-COLLUSION AFFIDAVIT

By signing this proposal, the undersigned acknowledges that the person(s), firm, association, or corporation has
(have) not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise
taken any action in restraint of free competitive bidding in connection with this project.

To report rigging activities, call 1-800-424-9071. The U.S. Department of Transportation (USDOT) operates the
toll-free hotline Monday through Friday, 8:00 a.m. to 5:00 p.m., Eastern Time. Anyone with knowledge of
possible bid rigging, bidder collusion, or other fraudulent activities should use the hotline to report such
activities. The hotline is part of USDOT’s continuing effort to identify and investigate highway construction
contract fraud and abuse and is operated under the direction of the USDOT Inspector General. All information
will be treated confidentially and caller anonymity will be respected.

CONFLICTS OF INTEREST, GRATUITIES, & NON-COMPETITIVE PRACTICES
By signing this proposal, the undersigned agrees as follows:

(1) That it has no direct or indirect pecuniary or proprietary interest, that it shall not acquire any interest
which conflicts in any manner or degree with the work, services, equipment or materials required to be
performed and/or provided under this contract and that it shall not employ any person or agent having
any such interests. In the event that the Contractor or its agents, employees or representatives
hereafter acquires such a conflict of interest, it shall immediately disclose such interest to the City and
take action immediately to eliminate the conflict or to withdraw from this contract, as the City may
require; and

(2) That no person or selling agency except bona fide employees or designated agents or representatives
of the Contractor have been employed or retained to solicit or secure this contract with an agreement or
understanding that a commission, percentage, brokerage, or contingent fee would be paid; and
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(3) That no gratuities in the form of entertainment, gifts or otherwise, were offered or given by the
Contractor or any of its agents, employees or representatives, to any official, member or employee of
the City or other governmental agency with a view toward securing this contract or securing favorable
treatment with respect to the awarding or amending, or the making of any determination with respect to
the performance of this contract.

AFFIDAVIT OF ELIGIBILITY

The Contractor certifies that it is properly licensed and registered under the laws of the State of Washington and
has not been determined to have been in violation of RCW 50.12.070(1)(b), RCW 51.16.070(1)(b), or RCW
82.32.070(2) within the last two years. The Contractor further certifies that it has not been determined, within
the last one year, to have committed any combination of two of the following violations or infractions within a five
year period: (1) Violated RCW 51.48.020(1) or 51.48.103; or (2) Committed an infraction or violation under
Chapter 18.27 RCW.

CERTIFICATION OF LAWFUL EMPLOYMENT

The Contractor hereby certifies that it has complied with all provisions of the Immigration and Nationality Act
now or as herein after amended, 8 U.S.C. 1101 et. Seq., and that all employees, including subcontractor
employees, are lawfully permitted to perform work in the United States as provided in this agreement with the
City of Federal Way.

Receipt of the following Addendums is hereby acknowledged:

Addendum No. Date Issued:
Addendum No. Date Issued:
Addendum No. Date Issued:

The undersigned individual represents and warrants that he or she is dully authorized to execute the bid and all
bid documents on behalf of any partnership, joint venture or corporation.

By:

Signature

Printed Name

Title

Subscribed and sworn to before me this day of , 20

Signature of Notary

Printed name of Notary
Notary Public in and for the State of Washington
My commission expires:
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BID BOND
SW 320TH STREET PRESERVATION PROJECT

OPTION 1: BID BOND DEPOSIT
Attached is a deposit in the form of a certified check, cashier’s check, or cash in the amount of

$ , which amount is not less than five percent (5%) of the total bid.

Principal — Signature of Authorized Official Date

Title

—OR—

OPTION 2: BID BOND

KNOW ALL PERSONS BY THESE PRESENTS that we,
as Principal, and

, as Surety, are held and firmly bound unto the
City of Federal Way, as Obligee, in the sum of five (5) percent of the total amount of the bid proposal for the
payment of which the Principal and the Surety bond themselves, their heirs and executors, administrators,
successors and assigns, jointly and severally, by these presents.

The condition of this obligation is such that if the Obligee shall make any award to the Principal for the above-
mentioned Project according to the terms of the proposal or bid made by the Principal therefore, and the
Principal shall duly make and enter into a contract with the Obligee in accordance with the terms of said
proposal or bid and award and shall give bond for the faithful performance thereof, with Surety or Sureties
approved by the Obligee; or if the Principal shall in case of failure so to do, pay and forfeit to the Obligee the
penal amount of the deposit specified in the call for bids, then this obligation shall be null and void; otherwise, it
shall be, and remain in full force and effect, and the Surety shall forthwith pay and forfeit to the Obligee as
penalty and liquidated damages, the amount of this bond.

SIGNED, SEALED AND DATED THIS DAY OF , 20

Principal — Signature of Authorized Official Surety — Attorney in Fact
(Attach Power of Attorney)

Title

Name and Address of Local Office/Agent of Surety Company is:
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CONTRACTOR WAGE LAW COMPLIANCE CERTIFICATION

FAILURE TO RETURN THIS CERTIFICATION AS PART OF THE BID PROPOSAL PACKAGE WILL MAKE
THIS BID NONRESPONSIVE AND INELIGIBLE FOR AWARD.

| hereby certify, under penalty of perjury under the laws of the State of Washington, on behalf of the firm
identified below that, to the best of my knowledge and belief, this firm has NOT been determined by a final and
binding citation and notice of assessment issued by the Washington State Department of Labor and industries
or through a civil judgment entered by a court of limited or general jurisdiction to have willfully violated, as
defined in RCW 49.48.082, any provision of Chapters 49.46, 49.48, and 49.52 RCW within three (3) years prior
to the date of the Request for Bids.

Bidder Name:
Print Full Legal Name of Firm

By:
Signature of Authorized Person Print Name of Person Making Certifications for Firm
Title: Place:
Title of Person Signing Certificate Print City and State Where Signed
Date:
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PROPOSAL FOR INCORPORATING RECYCLED MATERIALS

jr-.......—...n.-...._ APWA-WA Division 1 Committee rev. 1/8/2016

Proposal for Incorporating Recycled Materials into the Project

In compliance with a new law that went into effect January 1, 2016 (SHB1695), the Bidder shall
propose below, the total percent of construction aggregate and concrete materials to be
incorporated into the Project that are recycled materials. Calculated percentages must be within
the amounts allowed in Section 9-03.21(1)E, Table on Maximum Allowable Percent (By Weight)
of Recycled Material, of the Standard Specifications.

Proposed total percentage: percent.

Note: Use of recycled materials is highly encouraged within the limits shown above, but does
not constitute a Bidder Preference, and will not affect the determination of award, unless two or
more lowest responsive Bid totals are exactly equal, in which case proposed recycling
percentages will be used as a tie-breaker, per the APWA GSP in Section 1-03.1 of the Special
Provisions. Regardless, the Bidder's stated proposed percentages will become a goal the
Contractor should do its best to accomplish. Bidders will be required to report on recycled
materials actually incorporated into the Project, in accordance with the APWA GSP in Section
1-06.6 of the Special Provisions.

Bidder:
Signature of Authorized Official:

Date:
CITY OF FEDERAL WAY SW 320TH STREET PRESERVATION
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UDBE UTILIZATION CERTIFICATION

A

Washington State - . .
'7 ; Underutilized Disadvantaged Business
’ Department of Transportation Enterprise Utilization Certification

To be eligible for Award of this Contract the Bidder shall fill out and submit, as a supplement to its sealed Bid Proposal, an
Underutilized Disadvantaged Business Enterprise (UDBE) Utilization Certification. The Contracting Agency shall consider
as non-responsive and shall reject any Bid Proposal that does not contain a UDBE Utilization Certification which properly
demonstrates that the Bidder will meet the UDBE participation requirements in one of the manners provided for in the
proposed Contract. Refer to the instructions on Page 2 when filling out this form or the Bid may be rejected. An
example form has been provided on Page 3. The successful Bidder's UDBE Utilization Certification shall be deemed a
part of the resulting Contract.

Box 1: certifies that the UDBE firms listed below have been contacted
regarding participation on this project. If this Bidder is successful on this project and is awarded the Contract, it shall
assure that subcontracts or supply agreements are executed with named UDBEs. (If necessary, use additional sheets.)

Box 2:
Column 1 Column 2 Column 3 Column 4 Column 5
Name of UDBE Project Role Description of Work Dollar Amount Dollar Amount
(See instructions) (See instructions) (See instructions) Subcontracted to be Applied
to UDBE Towards Goal
(See instructions) (See instructions)
Underutilized Disadvantaged Business Total UDBE Commitment Dollar Amount
Enterprise Condition of Award Contract Goal Box 3 Box 4

5] | By checking Box 5 the Bidder is stating that their attempts to solicit sufficient UDBE participation to meet
the COA Contract goal has been unsuccessful and good faith effort will be submitted in accordance with
Section 1-02.9 of the Contract

DOT Form 272-056U
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Instructions for Underutilized Disadvantaged Business
Enterprise Utilization Certification Form
Box 1: Name of Bidder (Proposal holder) submitting Bid.

Box 2: Name of the Project.

Column 1: Name of the Underutilized Disadvantaged Business Enterprise (UDBE). UDBE Firms can be found using the
search tools under the Firm Certification section of the Diversity Management and Compliance System web
page https://wsdot.diversitycompliance.com Repeat the name of the UDBE for each Project Role that will be
performed.

Column 2: The Project Role that the UDBE will be performing as follows;

. Prime Contractor
. Subcontractor
. Subcontractor (Force Account)
*  Work sublet as Force Account must be listed separately.
. Manufacturer
. Regular Dealer
*  Work sublet to a Regular Dealer must be listed separately.

* Regular Dealer status must be approved prior to Bid submittal by the Office of Equal Opportunity,
Washington State Department of Transportation, on each Contract.

. Broker
*  Work sublet to a Broker must be listed separately.

List each project role to be performed by a single UDBE individually on a separate row(s). The role is used to
determine what portion of the amount to be subcontracted (Column 4) may be applied toward meeting the goal
(column 5).

Column 3: Provide a description of the work to be performed by the UDBE. The work to be performed must be consistent
with the Certified Business Description of the UDBE provided at the Diversity Management and Compliance
System web page https://wsdot.diversitycompliance.com

. A Bidder subletting a portion of a bid item shall state “Partial” and describe the Work that is included.
* For example; “Electrical (Partial) — Trenching”.
. “Mobilization” will not be accepted as a description of Work.

Column 4: List the total amount to be subcontracted to each UDBE for each Project Role they are performing.

Column 5: This is the dollar amount for each line listed in the certification that the prime intends to apply towards meeting
the COA Contract goal. It may be that only a portion of the amount subcontracted to a UDBE in Column 4 is
eligible to be credited toward meeting the goal See Note 1, Note 2, Note 3. The Contracting Agency will utilize
the sum of this column (Box 4) to determine whether or not the bidder has met the goal. In the event of an
arithmetic error in summing column 5 or an error in making appropriate reductions in the amounts in column
four, See Note 1, Note 2, Note 3, then the mathematics will be corrected and the total (Box 4) will be revised
accordingly.

Note 1: For Work sublet as Force Account the bidder may only claim 50% of the amount subcontracted (Column 4)
towards meeting the goal (Column 5). This information will be used to demonstrate that the UDBE contract
oal is met at the time that the bidder submits their bid. For example; amount sublet as force account =
g100,000 (Column 4) equates to ($100,000 X 50%) = $50,000 (Column 5) to be applied towards the goal.

Note 2: For Work sublet to a Regular Dealer the bidder may only claim 60% of the cost of the materials or supplies
(Column 4) towards meeting the goal (Column 5). For example; Material cost = $100,000 (Column 4) equates
to ($100,000 X 60%) = $60,000 (Column 5) to be applied towards the goal

Note 3: For Work sublet to a Broker the bidder may only claim the fees paid to a Broker towards meeting the
goal (Column 4). For example; amount sublet to a broker = $100,000 (Column 4) equates to ($100,000 X
reasonable fee %) = $ (Column 5) to be applied towards the goal.

Box 3: Box 3 is the COA Contract goal which is the minimum required UDBE participation. The goal stated in the
Contract will be in terms of a dollar amount or a percentage in the Contract. When expressed as a percentage
you must multiply the percentage times the sum total of all bid items as submitted in the Bidder’s Proposal to
determine the dollar goal and write it in Box 3. In the event of an error in this box, the Contracting Agency will
revise the amount accordingly.

Box 4: Box 4 is the sum of the values in column 5. This value must equal or exceed the COA Contract goal
amount written in Box 3 or;

Box 5: Check Box 5 if insufficient UDBE Participation has been achieved and a good faith effort is required. Refer to
the subsection titled, Selection of Successful Bidder/Good Faith Efforts (GFE) in the Contract.

See the Disadvantaged Business Enterprise Participation specification in the Contract for more
information.

DOT Form 272-056U
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A

7 Washington Stal:e“ Underutilized Disadvantaged Business
" COSEUEETIE N Enterprise Utilization Certification

To be eligible for Award of this Contract the Bidder shall fill out and submit, as a supplement to its sealed Bid Proposal, an
Underutilized Disadvantaged Business Enterprise (UDBE) Utilization Certification. The Contracting Agency shall consider
as non-responsive and shall reject any Bid Proposal that does not contain a UDBE Utilization Certification which properly
demonstrates that the Bidder will meet the UDBE participation requirements in one of the manners provided for in the
proposed Contract. Refer to the instructions on Page 2 when filling out this form or the Bid may be rejected. An
example form has been provided on Page 3. The successful Bidder's UDBE Utilization Certification shall be deemed a
part of the resulting Contract.

Box 1: A Plus Construction Company certifies that the UDBE firms listed below have been contacted
regarding participation on this project. If this Bidder is successful on this project and is awarded the Contract, it shall
assure that subcontracts or supply agreements are executed with named UDBEs. (If necessary, use additional sheets.)

Box 2: US 395, Spokane City Limits to Stevens County Line - Paving and Safety

Column 1 Column 2 Column 3 Column 4 Column 5
Name of UDBE Project Role Description of Work Dollar Amount Dollar Amount
(See instructions) (See instructions) (See instructions) Subcontracted to be Applied
to UDBE Towards Goal
(See instructions) (See instructions)
A Plus Construction Prime Asphalt and concrete paving, asphalt milling, preleveling N/A 900.000
Company and pavement repair E
In the Line Services, Inc. | Subcontractor (Force Crack sealing 20.000 10.000
Account) ’ ’
In the Line Services, Inc. | Subcontractor Guideposts, joint seal, pavement markers, temporary 200.000 200,000
signage, construction sign installation ’ =
The Regular Dealer Rental and sales of highway construction and related 100,000 60.000
Everything Guys, LLC equipment and materials ’ ’
Optimus Prime Trucking, | Subcontractor Dump Trucking 50.000 50.000
Inc. ! ’
Metalheads, Inc. Manufacturer Dowel Bars 75.000 75.000
Erosion Under Control Broker Erosion control blankets, straw bales and wattles, sand bags 15.000 250
Co. :
¢
Underutilized Disadvantaged Business 356,968.16  Total UDBE Commitment Dollar Amount 1,295,250
Enterprise Condition of Award Contract Goal Box 3 Box 4

5| | By checking Box 5 the Bidder is stating that their attempts to solicit sufficient UDBE participation to meet
the COA Contract goal has been unsuccessful and good faith effort will be submitted in accordance with
Section 1-02.9 of the Contract
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UDBE WRITTEN CONFIRMATION DOCUMENT
A Washinaton State Underutilized Disadvantaged Business
?’_ Departr?'lent of Transportation Enter, pr ise (UDBE) Written
Confirmation Document

See Contract Provisions: UDBE Document Submittal Requirements
Disadvantaged Business Enterprise Participation

THIS FORM SHALL ONLY BE SUBMITTED TO A UDBE THAT IS LISTED ON THE CONTRACTOR’S
UNDERUTILIZED DISADVANTAGED BUSINESS ENTERPRISE UTILIZATION CERTIFICATION.

THE CONTRACTOR SHALL COMPLETE PART A PRIOR TO SENDING TO THE UDBE.

PART A: To be completed by the bidder

The entries below shall be consistent with what is shown on the Bidder’s Underutilized Disadvantaged Business
Enterprise Utilization Certification. Failure to do so will result in Bid rejection.

Contract Title:

Bidder’s Business Name:

UDBE’s Business Name:

Description of UDBE’s Work:

Dollar Amount to be Applied Towards UDBE Goal:

Dollar Amount to be Subcontracted to UDBE*:
*QOptional Field

PART B: To be completed by the Underutilized Disadvantaged Business Enterprise

As an authorized representative of the Underutilized Disadvantaged Business Enterprise, I confirm that we
have been contacted by the Bidder with regard to the referenced project for the purpose of performing the Work
described above. If the Bidder is awarded the Contract, we will enter into an agreement with the Bidder to
participate in the project consistent with the information provided in Part A of this form.

Name (printed):

Signature:

Title:

Address: Date:
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UDBE BID ITEM BREAKDOWN

775 Washington State Underutilized Disadvantaged Business
@ Department of Transportation Enterprise (UDBE) Bid Item Breakdown Form
1. Contract Number 2. Contract Name
3. Prime Contractor 4. Prime Contractor Representative Name
5. Prime Contractor Representative Phone Number 6. Prime Contractor Representative Email
orn Column 8
Column 1 Column 2 Column 3 Column 4 Column & Column 6 Tit:lmd'n“ Dollar Amount
Name of UDBE Bid ltem # | Full/Partial Quantity Description Unit Price Cost to be Applied
(See Instructions) (Sea | (Seel (Seel ) (See Instructions) (SeslInstructions) | e Towards Goal
{#=lnsin clons] [See Instructions)
Subtotal: | $0.00 $ 0.00
. ) ) ) ) Total Unit Dollar Amount
Name of UDBE Bidltem# | Full/Partial Quantity Description Unit Price Cost to be Applied
Towards Goal
Subtotal: | $0.00 $ 0.00
Total Unit Dollar Amount
Name of UDBE Bid ltem# | Full/Partial Quantity Description Unit Price Cost to be Applied
Towards Goal
Subtotal: | $0.00 $ 0.00
Total Unit Dollar Amount
Name of UDBE Bid ltem # | Full/Partial Quantity Description Unit Price Cost to be Applied
Towards Goal
Subtotal: | $0.00 $ 0.00
TOTAL UDBE Dollar Amount: $ 0.00 $ 0.00
DOT Form 272-054
Revised 01/2020
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UDBE BID ITEM TRUCKING CREDIT

S \Washington State Underutilized Disadvantaged Business
W/ bevariment of Transportation Enterprise (UDBE)Trucking Credit Form

PART A: TO BE COMPLETED BY THE BIDDER

This form is in support of the trucking commitment identified on the UDBE Utilization Certification Form submitted with the proposal.
Please note that UDBE's must be certified prior to time of submittal.

Federal Aid # Contract # Project Name

If listing items by hours, or by lump sum amounts, please provide calculations to substantiate the quantities listed.
Bid ltem Item Description

Use additional sheets as necessary,

Bidder Name/Title (please print)
Phone Fax Signature
Address

| certify that the above information is complete and accurate.
Email Date

PART B: TO BE COMPLETED BY THE UDBE TRUCKING FIRM

Note: DBE/UDBE trucking firm participation may only be credited as DBE/UDBE participation for the value of the hauling services,
not for the materials being hauled unless the trucking firm is also recognized as a supplier of the materials used on the project and
approved for this project as a regular dealer.

1. Type of Material expected to be hauled?

2. Number of fully operational trucks ]
expected to be used on this project? ___ Tractorftrailers: Dump trucks:

3. Number of trucks and trailers owned

by the UDBE that will be used on this Tractor/trailers: Dump trucks:
project?

4, Number of trucks and trailers leased
by the UDBE that will be used on this Tractorftrailers: Dump trucks:
project?

UDBE Firm Name MName/Title (please print)

Certification Number

Phone Fax Signature

Address

| certify that the above information is complete and accurate.
Email Date
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PUBLIC WORKS CONTRACT

THIS PUBLIC WORKS CONTRACT (“Contract”) is dated effective this day of ,20  and
is made by and between the City of Federal Way, a Washington municipal corporation (“City or Owner”), and
, a (“Contractor”), for the project known as

(the “Project”).

A. The City desires to retain an independent contractor to furnish all labor and materials necessary to perform
work necessary to complete the Project; and

B. The Contractor has the requisite skill and experience to perform such work.
NOW, THEREFORE, the parties (“Parties”) agree to the following terms and conditions:

1. SERVICES BY CONTRACTOR

Contractor shall perform all Work and furnish all tools, materials, supplies, equipment, labor and other
items incidental thereto necessary for the construction and completion of the Project. Contractor shall perform
the Work in a manner consistent with accepted practices for other properly licensed contractors and in
accordance with and as described in the Contract Documents, which Work shall be completed to the City’s
satisfaction, within the time period prescribed by the City and pursuant to the direction of the Mayor or his or her
designee.

2, TERM

2.1 This Contract shall commence on the effective date of this Contract and continue until the Project is
formally accepted as complete by the City Council, Notice of Project Completion is filed with State agencies, and
all bonds for the Project are released by the City.

2.2 The Contractor must complete the Work in accordance with the number of Working Days for the
Project as identified in the Contract Documents. With regard to obtaining Substantial Completion and the
Completion Date by the Contractor, time is of the essence. In the event the Work is not substantially completed
within the time specified in the Contract Documents, Contractor agrees to pay to the City liquidated damages in
the amount set forth in the Contract Documents. The parties acknowledge that delays inconvenience the public
and cost taxpayers undue sums of money, adding time needed for administration, inspection, and supervision of
the Project and diverting City resources from other projects and obligations.

2.3 If the Contractor is unreasonably delayed by others, notification shall be made in writing to the
Engineer in accordance with the Contract Documents. Any request for a time extension or additional
compensation (including expectancy or consequential damages) allegedly resulting from such delay shall be
made in accordance with the procedures of the Contract Documents. Failure to follow the notice procedures in
the Contract Documents is a full and complete waiver of Contractor’s right to additional time, money, damages,
or other relief (including expectancy or consequential damages) as a result of the event or condition giving rise
to such request.

3. COMPENSATION
3.1 In consideration of the Contractor performing the Work, the City agrees to pay the Contractor an
amount not to exceed and /100 Dollars ($ ), which amount shall

constitute full and complete payment by the City (“Total Compensation”). The Contractor shall be solely
responsible for the payment of any taxes imposed by any lawful jurisdiction as a result of the performance and
payment of this Contract.

3.2 The City shall pay the Contractor for Work performed under this Contract as detailed in the Bid
Proposal, which is incorporated herein and made a part hereof by this reference, and as detailed in the Contract
Documents. The City shall have the right to withhold payment to the Contractor for any of the Work not
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completed in a satisfactory manner, in the City’s sole and absolute discretion, which shall be withheld until such
time as Contractor modifies or repairs the Work so that the Work is acceptable to the City. Payment to the
Contractor for partial estimates, final estimates, and retained percentages shall be subject to controlling laws.

3.3 In addition to the requirements set forth in the Contract Documents, the Contractor shall maintain
Project cost records by cost codes and shall contemporaneously segregate and separately record, at the time
incurred, all costs (1) directly associated with each work activity, (2) directly or indirectly resulting from any
event, occurrence, condition, or direction for which Contractor seeks an adjustment in Contract price Contract
time, or related to any other Claim or protest. Any work performed for which Contractor intends to seek an
adjustment in Contract Price or Contract Time, or related to any other Claim or protest, shall be recorded on the
same day the work is performed and kept separate so as to distinguish it from Contract Work.

4, INDEPENDENT CONTRACTOR

4.1 It is the intention and understanding of the Parties that the Contractor shall be an independent
contractor and that the City shall be neither liable nor obligated to pay Contractor sick leave, vacation pay or any
other benefit of employment, nor to pay any social security or other tax which may arise as an incident of
employment. The Contractor shall not conduct itself as nor claim to be an officer or employee of the City. The
Contractor shall pay all income and other taxes due. Industrial or any other insurance that is purchased for the
benefit of the City, regardless of whether such may provide a secondary or incidental benefit to the Contractor,
shall not be deemed to convert this Agreement to an employment contract. It is recognized that Contractor may
or will be performing professional services during the Term for other parties; provided, however, that such
performance of other services shall not conflict with or interfere with Contractor’s ability to perform the Services.
Contractor agrees to resolve any such conflicts of interest in favor of the City. Nothing contained in this Contract
shall create a contractual or direct relationship with or a cause of action in favor of a Subcontractor or third party
against the City, or by the Contractor against the Engineer, or against any of their agents, employees,
engineers, or consultants.

4.2 If the Contractor is a sole proprietorship or if this is a contract with an individual, the contractor
agrees to notify the City and complete any required form if the Contractor retired under a State of Washington
retirement system and agrees to indemnify any losses the City may sustain through the Contractor’s failure to
do so.

5. INDEMNIFICATION

5.1 Contractor Indemnification.

5.1.1 The Contractor shall indemnify, defend, and hold the City, its elected officials, officers, employees,
agents, consultants, and volunteers (collectively “the Indemnified Parties”) harmless from any costs or losses,
and pay and damages or judgments, related to any claim brought by any person employed in any capacity by
the Contractor or subcontractor or supplier (of any tier) performing the Work, with respect to the payment of
wages, salaries, or other compensation or benefits including but not limited to benefits such as medical, health,
retirement, vacation, sick leave, etc.

5.1.2. To the fullest extent permitted by law, the Contractor shall defend, release, indemnify, and hold
harmless the City and the Indemnified Parties for, from, and against any and all claims, demands, losses, costs,
damages, suits, actions, expenses, fines, penalties, response costs, and liabilities (including costs and all
attorney and expert fees and internal personnel costs of investigation) of whatsoever kind or nature to the extent
arising from, resulting from, connected with, or incident to the Contractor’s performance or failure to perform this
Contract or the Work or its breach of this Contract; provided, however, that if the provisions of RCW 4.24.155
apply to the Work and any injuries to persons or property arising out of the performance of this Contract are
caused by or result from the concurrent negligence of the Contractor or its subcontractors, agents, employees,
or anyone for whom they are legally liable, and an Indemnified Party, the indemnification and defense
obligations under this Section 5.1.2 apply only to the extent of the negligence of the Contractor, its
subcontractors, agents, employees, and anyone for whom they are legally liable.

5.1.3 Contractor specifically assumes potential liability for actions brought by the Contractor's own
employees or former employees against any Indemnified Party, and for that purpose Contractor waives any
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immunity that may be granted to it under the Washington State Industrial Insurance Act, Title 51 RCW.
Contractor’s indemnification shall not be limited in any way by any limitation on the amount of damages,
compensation or benefits payable to or by any third party under workers’ compensation acts, disability benefit
acts or any other benefits acts or programs. Provided, however, the Contractor’s waiver of immunity by the
provisions of this paragraph extends only to claims against the Contractor by any Indemnified party, and does
not include, or extend to, any claims by the Contractor's employee directly against the Contractor. The
Contractor recognizes that this waiver was specifically entered into.

5.2 Contractor Release. Any deviation, alteration, variation, addition, or omission in the Work by
Contractor from the Contract Documents shall preclude Contractor from bringing any Claim or request for
additional time or compensation on the basis of an alleged defect or error in the Contract Documents related to
or arising, in any way, from that deviation, alteration, variation, addition, or omission. The Contractor further
warrants that any alteration, variation, deletion, or omission fully complies with or exceeds all requirements of
the Contract Documents and assumes all risk thereof.

5.3 Survival. The provisions of this Section shall (1) survive the expiration or termination of this Contract
with respect to any event occurring prior to such expiration or termination, final payment hereunder, and any
applicable statute of repose with respect to claims, fines, costs or damages brought or made against any
Indemnified Party; (2) shall not be limited by RCW 4.16326(g); and (3) are in addition to any other rights or
remedies which the City and/or any of the Indemnified Parties may have by law or under this Contract.

5.4 Offset. In the event of any claim or demand made against any Indemnified Party hereunder, the City
may, in its sole discretion, reserve, retain or apply any monies due to the Contractor under the Contract or any
other agreement or contract with the City for the purpose of resolving such claims; provided, however, that the
City may, in the City’s sole discretion, release such funds if the Contractor provides the City with adequate
assurance of the protection of the City's and the other Indemnified Parties interests.

5.5 The Contractor shall ensure that each Subcontract includes a provision requiring each
Subcontractor to indemnify and defend the City and the Indemnified Parties in the same manner, to the same
extent, and for the same duration as Contractor agrees to indemnify and defend the City and the Indemnified
Parties in this Section 5.

6. OWNERSHIP OF DOCUMENTS

All originals and copies of work product, including plans, sketches, layouts, designs, design
specifications, records, files, computer disks, magnetic media, all finished or unfinished documents or material
which may be produced or modified by Contractor while performing the Work, whether or not required to be
furnished to the City, shall become the property of the City, shall be delivered to the City at its request, and may
be used by the City without restriction.

7. PATENTS, COPYRIGHTS, AND RIGHTS IN DATA

7.1 Any patentable result or material suitable for copyright arising out of this Contract shall be owned by
and made available to the City for public use, unless the City shall, in a specific case where it is legally
permissible, determine that it is in the public interest that it not be so owned or available.

7.2 The Contractor agrees that the ownership of any plans, drawings, designs, specifications, computer
programs, technical reports, operating manuals, calculations, notes and other work submitted or which is
specified to be delivered under this Contract, whether or not complete (referred to in this subsection as “Subject
Data”), is hereby irrevocably transferred and assigned to the City and shall be vested in the City or such other
local, state or federal agency, if any, as may be provided by separate contract with the City. The Contractor shall
execute and deliver such instruments and take such other action(s) as may be requested by the City to perfect
or protect the City’s rights to such Subject Data and work product, and to perfect the assignments and transfers
contemplated in Sections 6 and 7.

7.3 All such Subject Data furnished by the Contractor pursuant to this Contract, other than documents
exclusively for internal use by the City, shall carry such notations on the front cover or a title page (or in such
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case of maps, in the same block) as may be requested by the City. The Contractor shall also place their
endorsement on all Subject Data furnished by them. All such identification details shall be subject to approval by
the City prior to printing.

7.4 The Contractor shall ensure that substantially the foregoing paragraphs in Sections 6 and 7 are
included in each subcontract for the work on the Project.

8. GENERAL PROVISIONS

8.1 Entire Contract. The Contract Documents contain all of the agreements of the Parties with respect to
any matter covered or mentioned in this Contract and no prior agreements or understandings pertaining to any
such matters shall be effective for any purpose. In entering into this Contract, neither party has relied upon any
statement, estimate, forecast, projection, representation, warranty, action or agreement of the other party except
for those expressly contained in the Contract Documents.

8.2 Documents. The documents incorporated by reference, as if fully set forth in this Contract, are the
Advertisement for Bids, the Instructions to Bidders and Checklists, the Contractor’s Bid Proposal (including all
forms and supplemental information listed on the Bidders Checklist), the Contract Documents (including Project
Plans, Specifications, and all Appendices, Amendments, and Supplemental Reports & Information), the Contract
Provisions (including all forms and supplemental information listed on the Contract Checklist), the version of the
Washington State Standard Specifications for Road, Bridge, and Municipal Construction identified herein, and
any other documents provided to bidders and/or referenced in or referred to by the Contract Documents.

8.3 Madification. No provisions of this Contract, including this provision, may be amended or added to
except by agreement in writing signed by the Parties or their respective successors in interest in accordance
with the Contract Documents.

8.4 Change Orders. In addition to its rights under the Contract Documents, the City may unilaterally
issue a Change Order at any time making changes within the general scope of the Contract, without invalidating
the Contract and without providing notice to sureties. The City’s issuance of a unilateral Change Order shall not
be construed as a waiver of any rights afforded the City, including its right to reject a prior protest or request for
change or Claim due to untimeliness or the Contractor’s failure to fully comply with the requirements of the
Contract Documents, or to void the unilateral Change Order due to unilateral mistake, misrepresentation, or
fraud.

8.5 Total Cost Method / Claims. In no event shall a Total Cost Method or a modified Total Cost Method
be used by the Contractor to calculate any adjustments to the Contract price. For the purpose of this provision,
any cost method, or variety of cost methods, using the difference between the actual cost of the Work and the
Bid or Contract price of the Work to calculate any additional compensation or money owed to the Contractor
shall be considered a Total Cost Method. In addition, the City shall not be responsible for, and the Contractor
shall not be entitled to, any compensation for unallowable costs. Unallowable costs include, but are not limited
to: (i) interest or attorneys’ fees, except as mandated by statute; (ii) Claim preparation or filing costs; (iii) the
costs of preparing notices or protests; (iv) lost profits, lost income, or lost earnings; (v) costs for idle equipment
when such equipment is not at the Site, has not been employed in the Work, or is not scheduled to be used at
the Site; (vi) claims consulting costs; (vii) expert fees and costs; (viii) loss of other business; and/or (ix) any other
special, consequential, expectancy, incidental, or indirect damages incurred by the Contractor, Subcontractors,
or suppliers.

8.6 Warranties and Guarantees. In addition to the requirements of the Contract Documents, the
Contractor warrants that all portions of the Work that will be covered by a manufacturer’s or supplier's guarantee
or warranty shall be performed in such a manner so as to preserve all rights under such guarantees or
warranties. If the City attempts to enforce a claim based upon a manufacturer’s or supplier's guarantee or
warranty and such manufacturer or supplier refuses to honor such guarantee or warranty based, in whole or in
part, on a claim of defective installation by the Contractor or a Subcontractor, the Contractor shall be
responsible for any resulting loss or damage, and repairs, incurred by the City as a result of the manufacturer’s
or supplier’s refusal to honor such guarantee or warranty. This obligation survives termination of this Contract.
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8.7 Full Force and Effect. Any provision of this Contract, which is declared invalid, void or illegal, shall in
no way affect, impair, or invalidate any other provision hereof and such other provisions shall remain in full force
and effect.

8.8 Assignment. The Contractor shall not transfer or assign, in whole or in part, any or all of its
obligations and rights hereunder without the prior written consent of the City. In the event the City consents to
any such assignment or transfer, such consent shall in no way release the Contractor from any of its obligations
or liabilities under this Contract.

8.9 Successors In Interest. Subject to the preceding Subsection, this Contract shall be binding upon and
inure to the benefit of the Parties’ successors in interest, heirs and assigns.

8.10 Time Limitation and Venue. For the convenience of the parties to the Contract it is mutually agreed
by the parties that any claims, causes of action, or disputes which the Contractor has against the City arising
from the Contract shall be brought within the following time period: (i) 180 calendar days from the date of
Substantial Completion for those claims, causes of action, or disputes arising prior to the date of Substantial
Completion, and (ii) 180 calendar days from the date of Final Acceptance of the Contract by the City for those
claims, causes of action, or dispute arising after the date of Substantial Completion. It is further agreed that the
venue for any claim, cause of action, or dispute related to this Contract shall be King County, Washington, which
shall have exclusive jurisdiction over any such case, controversy, or dispute. The parties understand and agree
that the Contractor’s failure to bring suit within the time period provided, shall be a complete bar to any such
claims or causes of action. It is further mutually agreed by the parties that when any claims, causes of action, or
disputes which the Contractor asserts against the City arising from the Contract are filed with the City or initiated
in court, the Contractor shall permit the City to have timely access to any records deemed necessary by the City
to assist in evaluating the claims, action, or dispute.

8.11 No Waiver. Failure of the City to declare any breach or default immediately upon occurrence
thereof, or delay in taking any action in connection with, shall not waive such breach or default. Failure of the
City to declare one breach or default does not act as a waiver of the City’s right to declare another breach or
default.

8.12 Sole Authority/Discretion/Judgment. Where the Contract Documents provide the City or its
Engineer with “sole” authority, discretion, or judgment, such authority, discretion, or judgment shall be
considered unconditional and absolute.

8.13 Governing Law. This Contract shall be made in and shall be governed by and interpreted in
accordance with the laws of the State of Washington.

8.14 Authority. Each individual executing this Contract on behalf of the City and Contractor represents
and warrants that such individuals are duly authorized to execute and deliver this Contract on behalf of the
Contractor or City.

8.15 Engineer. The Engineer is the City’s representative who directly supervises the engineering and
administration of a construction Contract. The Engineer’s authorities, duties, and responsibilities are limited to
those specifically identified in the Contract Documents. Designation of an individual or entity as the Engineer for
the Project is solely to identify the representative of the City as the entity to act as the Engineer as described in
the Contract Documents. Using the term “engineer” does not imply that such entity or person is a licensed
professional engineer or an engineering company and does not import any additional obligations upon the
actions of the Engineer that may govern licensed professional engineers when performing engineering services.

The Engineer for this Project is designated as: John Mulkey, P.E., Senior Capital Engineer
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8.16 Notices. Any notices required to be given to Contractor or to the Engineer shall be delivered to the
Parties at the addresses set forth below. Any notices may be delivered personally to the addressee of the
notice or may be deposited in the United States mail, postage prepaid, to the address set forth herein. Any
notice so posted in the United States mail shall be deemed received three (3) days after the date of mailing.

CONTRACTOR: Company
Attn: Individual to receive notices
Street Address
City, State, Zip

ENGINEER: City of Federal Way
Attn: John Mulkey P.E., Senior Capital Engineer
33325 8th Ave S
Federal Way, WA 98003

8.17 Captions. The respective captions of the Sections of this Contract are inserted for convenience of
reference only and shall not be deemed to modify or otherwise affect in any respect any of the provisions of this
Contract.

8.18 Performance. Time is of the essence of this Contract and each and all of its provisions in which
performance is a factor. Adherence to completion dates is essential to the Contractor’'s performance of this
Contract.

8.19 Compliance with Ethics Code. If a violation of the City’s Ethics Resolution No. 91-54, as amended,
occurs as a result of the formation and/or performance of this Contract, this Contract may be rendered null and
void, at the City’s option.

9. PERFORMANCE/PAYMENT BOND

Pursuant to RCW 39.08.010, the Contractor’'s payment and performance bonds must be conditioned
upon: (i) faithful performance of all of the provisions of the Contract, including warranty obligations; (ii) the
payment of all laborers, mechanics, Subcontractors, and Suppliers, and all persons who supply such persons
with provisions or supplies in carrying out the Work; and (iii) payment of any taxes, liabilities, increases, or
penalties incurred on the Project under Titles 50, 51, and 82 RCW which may be due on (a) projects referred to
in RCW 60.28.011(1)(b), and (b) projects for which the bond is conditioned on the payment of such taxes,
liabilities, increases, or penalties. Contractor’'s obligations under this Contract shall not be limited to the dollar
amount of the bond.

DATED the day and year set forth above.

CITY OF FEDERAL WAY: CONTRACTOR:

Jim Ferrell, Mayor Signature of Authorized Individual
33325 8th Avenue South
Federal Way, WA 98003-6325

Printed Name of Authorized Individual

ATTEST:
Street Address
Stephanie Courtney, CMC, City Clerk
APPROVED AS TO FORM: City, State, Zip
J. Ryan Call, City Attorney
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NOTARY OF CONTRACTOR'’S SIGNATURE:

STATE OF WASHINGTON )
) Ss.
COUNTY OF )

STAFF - USE FOR CORPORATE NOTARY OR DELETE & REPLACE WITH INDIVIDUAL NOTARY.
On this day personally appeared before me , to me known to be
the of that executed the foregoing
instrument, and acknowledged the said instrument to be the free and voluntary act and deed of said corporation,
for the uses and purposes therein mentioned, and on oath stated that he/she was authorized to execute said
instrument and that the seal affixed, if any, is the corporate seal of said corporation.

GIVEN my hand and official seal this day of , 20

(typed/printed name of notary)
Notary Public in and for the State of Washington.
My commission expires

STAFF - USE FOR INDIVIDUAL NOTARY OR DELETE.

On this day personally appeared before me, , to me known to be
the individual described in and who executed the foregoing instrument, and on oath swore that he/she/they
executed the foregoing instrument as his/her/their free and voluntary act and deed for the uses and purposes
therein mentioned.

GIVEN my hand and official seal this day of , 20

(typed/printed name of notary)
Notary Public in and for the State of Washington.
My commission expires
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SAMPLE CONTRACT CHANGE ORDER

PROJECT NUMBER AGREEMENT NUMBER CHANGE ORDER NUMBER EFFECTIVE DATE

PROJECT TITLE CONTRACTOR

SUMMARY OF PROPOSED CHANGES:
This Change Order covers the work changes summarized below:

The time provided for completion in the Contract is

[] Unchanged

[l Increased by Working Day(s)

[ ] Decreased by Working Day(s)
This Document shall become an Amendment to the Contract and all provisions of the Contract not amended
herein will apply to this Change Order.

Will this change affect expiration or extent of Insurance coverage? [] Yes []No
If "Yes" Will the Policies Be Extended? [] Yes []No

MODIFICATIONS TO UNIT PRICES:
PREVIOUS REVISED
ITEM NO. ITEM QTY UNITPRICE UNIT PRICE ADD ORDELETE

THESE ITEMS ARE APPROXIMATE OR ESTIMATED QUANTITIES INVOLVED IN THIS CHANGE:
ITEM NO. ITEM QTY UNIT PRICE ADD OR DELETE

TOTAL NET CONTRACT: INCREASE $ | DECREASE $

DEPARTMENT RECAP TO DATE:

ORIGINAL CONTRACT AMOUNT
PREVIOUS CHANGE ORDERS
THIS CHANGE ORDER

NEW CONTRACT AMOUNT

& N NP

STATEMENT:

Payment for the above work will be in accordance with applicable portions of the standard specifications, and
with the understanding that all materials, workmanship and measurements shall be in accordance with the
provisions of the standard specifications, the contract plans, and the special provisions governing the types of
construction. The execution of this Change Order shall constitute full satisfaction and a waiver of any and all
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claims by the Contractor arising out of, or relating in any way to, the Work identified, to be performed, or deleted
pursuant to Change Order except as specifically described in this Change Order.

CONTRACTOR’S SIGNATURE DATE

PUBLIC WORKS DIRECTOR DATE

Contract Change Order
provided for Contractor’s
reference. Change orders
executed during the project
will use this form.
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CERTIFICATE OF INSURANCE

Contractor’s Certificate of
Insurance to be inserted
here during Contract

Execution
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PERFORMANCE AND PAYMENT BOND
SW 320TH STREET PRESERVATION PROJECT

The City of Federal Way (“City”) has awarded to (“Principal”), a contract
for the construction of the above referenced project, and said Principal is required to furnish a bond for
performance of all obligations under the Contract and for payment in accord with Chapter 39.08 Revised Code
of Washington (RCW) and (where applicable) Chapter 60.28 RCW.

The Principal, and (“Surety”), a corporation organized under the laws of the
State of and licensed to do business in the State of Washington as surety and
named in the current list of “Surety Companies Acceptable in Federal Bonds” as published in the Federal
Register by the Audit Staff Bureau of Accounts, U.S. Treasury Dept., are jointly and severally held and firmly
bound to the City of Federal Way, in the sum of US Dollars
($ ) Total Contract Amount, subject to the provisions herein.

This bond shall become null and void, if and when the Principal, its heirs, executors, administrators, successors,
or assigns shall:

1) Well and faithfully perform all of the Principal's obligations under the Contract and fulfill all terms
and conditions of all duly authorized modifications, additions, and changes to said Contract that may
hereafter be made, at the time and in the manner therein specified; and if such performance
obligations have not been fulfilled, this bond shall remain in force and effect; and

2) Pay all persons in accordance with Chapters 39.08, 39.12, and 60.28 RCW including all workers,
laborers, mechanics, subcontractors, and materialmen, and all person who shall supply such
contractor or subcontractor with provisions and supplies for the carrying on of such work, and all
taxes incurred on said Contract under Titles 50 and 51 RCW and all taxes imposed on the Principal
under Title 82 RCW; and if such payment obligations have not been fulfilled, this bond shall remain
in full force and effect.

The Surety for value received agrees that no change, extension of time, alteration or addition to the terms of the
Contract, the specifications accompanying the Contract, or to the work to be performed under the Contract shall
in any way affect its obligation on this bond, and waives notice of any change, extension of time, alteration or
addition to the terms of the Contract or the work performed. The Surety agrees that modifications and changes
to the terms and conditions of the Contract that increase the total amount to be paid the Principal shall
automatically increase the obligation of the Surety on this bond and notice to Surety is not required for such
increased obligation.

This bond shall be signed by duly authorized officers and will only be accepted if accompanied by a fully
executed, original power of attorney for the office executing on behalf of the surety.

PRINCIPAL: SURETY:
Principal Signature Date Surety Signature Date
Printed Name Printed Name
Title Title
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LOCAL OFFICE/AGENT OF SURETY:

Name

Street Address

City, State, Zip

Telephone

BOND NO.:

APPROVED AS TO FORM:

J. Ryan Call, City Attorney
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INTRODUCTION TO THE SPECIAL PROVISIONS

(August 14, 2013 APWA GSP)

The work on this project shall be accomplished in accordance with the Standard Specifications
for Road, Bridge and Municipal Construction, 2020 edition, as issued by the Washington State
Department of Transportation (WSDOT) and the American Public Works Association (APWA),
Washington State Chapter (hereafter “Standard Specifications”). The Standard Specifications,
as modified or supplemented by the Amendments to the Standard Specifications and these
Special Provisions, all of which are made a part of the Contract Documents, shall govern all of
the Work.

These Special Provisions are made up of both General Special Provisions (GSPs) from various
sources, which may have project-specific fill-ins; and project-specific Special Provisions. Each
Provision either supplements, modifies, or replaces the comparable Standard Specification, or is
a new Provision. The deletion, amendment, alteration, or addition to any subsection or portion
of the Standard Specifications is meant to pertain only to that particular portion of the section,
and in no way should it be interpreted that the balance of the section does not apply.

The project-specific Special Provisions are not labeled as such. The GSPs are labeled under
the headers of each GSP, with the effective date of the GSP and its source. For example:

(March 8, 2013 APWA GSP)
(April 1, 2013 WSDOT GSP)

(April 12, 2018 CFW GSP)
(**PROJECT-SPECIFIC SPECIAL PROVISION***)

Also incorporated into the Contract Documents by reference are:

. Manual on Uniform Traffic Control Devices for Streets and Highways, currently adopted
edition, with Washington State modifications, if any

. WSDOT Standard Plans

. City of Federal Way Public Works Development Standards

. National Electric Code, current edition

Contractor shall obtain copies of these publications, at Contractor’s own expense.
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DIVISION 1
GENERAL REQUIREMENTS

DESCRIPTION OF WORK

(March 13, 1995 WSDOT GSP)

This Contract provides for the improvement of the SW 320th Street Preservation Project
Improvements and other work, all in accordance with the attached Contract Plans, these
Contract Provisions, and the Standard Specifications.

1-01.3 Definitions
(January 4, 2016 APWA GSP)
Delete the heading Completion Dates and the three paragraphs that follow it, and replace them
with the following:
Dates

Bid Opening Date

The date on which the Contracting Agency publicly opens and reads the Bids.

Award Date

The date of the formal decision of the Contracting Agency to accept the lowest
responsible and responsive Bidder for the Work.

Contract Execution Date
The date the Contracting Agency officially binds the Agency to the Contract.

Notice to Proceed Date
The date stated in the Notice to Proceed on which the Contract time begins.

Substantial Completion Date

The day the Engineer determines the Contracting Agency has full and unrestricted use
and benefit of the facilities, both from the operational and safety standpoint, any
remaining traffic disruptions will be rare and brief, and only minor incidental work,
replacement of temporary substitute facilities, plant establishment periods, or correction
or repair remains for the Physical Completion of the total Contract.

Physical Completion Date

The day all of the Work is physically completed on the project. All documentation
required by the Contract and required by law does not necessarily need to be furnished
by the Contractor by this date.

Completion Date

The day all the Work specified in the Contract is completed and all the obligations of the
Contractor under the contract are fulfilled by the Contractor. All documentation required
by the Contract and required by law must be furnished by the Contractor before
establishment of this date.

Final Acceptance Date
The date on which the Contracting Agency accepts the Work as complete.

Supplement this Section with the following:
All references in the Standard Specifications, Amendments, or WSDOT General Special
Provisions, to the terms “Department of Transportation”, “Washington State
Transportation Commission”, “Commission”, “Secretary of Transportation”, “Secretary”,
“Headquarters”, and “State Treasurer” shall be revised to read “Contracting Agency.”
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All references to the terms “State” or “state” shall be revised to read “Contracting
Agency” unless the reference is to an administrative agency of the State of Washington,
a State statute or regulation, or the context reasonably indicates otherwise.

All references to “State Materials Laboratory” shall be revised to read “Contracting
Agency designated location.”

All references to “final contract voucher certification” shall be interpreted to mean the
Contracting Agency form(s) by which final payment is authorized, and final completion
and acceptance granted.

Additive

A supplemental unit of work or group of bid items, identified separately in the Bid
Proposal, which may, at the discretion of the Contracting Agency, be awarded in addition
to the base bid.

Alternate

One of two or more units of work or groups of bid items, identified separately in the Bid
Proposal, from which the Contracting Agency may make a choice between different
methods or material of construction for performing the same work.

Business Day
A business day is any day from Monday through Friday except holidays as listed in
Section 1-08.5.

Contract Bond

The definition in the Standard Specifications for “Contract Bond” applies to whatever
bond form(s) are required by the Contract Documents, which may be a combination of a
Payment Bond and a Performance Bond.

Contract Documents
See definition for “Contract.”

Contract Time
The period of time established by the terms and conditions of the Contract within which
the Work must be physically completed.

Notice of Award
The written notice from the Contracting Agency to the successful Bidder signifying the
Contracting Agency’s acceptance of the Bid Proposal.

Notice to Proceed

The written notice from the Contracting Agency or Engineer to the Contractor authorizing
and directing the Contractor to proceed with the Work and establishing the date on
which the Contract time begins.

Traffic
Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, wheelchairs,
and equestrian traffic.
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1-02 BID PROCEDURES AND CONDITION

1-02.1 Prequalification of Bidders

Delete this Section and replace it with the following:

1-02.1 Qualifications of Bidder

(January 24, 2011 APWA GSP)
Before award of a public works Contract, a bidder must meet at least the minimum
qualifications of RCW 39.04.350(1) to be considered a responsible bidder and qualified
to be awarded a public works project.

1-02.2 Plans and Specifications

(June 27, 2011 APWA GSP)

Delete this section and replace it with the following:
Information as to where Bid Documents can be obtained or reviewed can be found in the
Call for Bids (Advertisement for Bids) for the work.

After award of the Contract, Plans and specifications will be issued to the Contractor at
no cost as detailed below:

To Prime Contractor NS(:t(s)f Basis of Distribution
Reduced Plans (11" x 17") 1 Furnished automatically upon award.
Contract Provisions 1 Furnished automatically upon award.
Large Plans (e.g., 22" x 34") 1 Furnished only upon request.

Additional Plans and Contract Provisions may be obtained by the Contractor from the
source stated in the Call for Bids, at the Contractor’s own expense.

1-02.4 Examination of Plans, Specifications, and Site Work
(June 27, 2011 APWA GSP)

1-02.4(1) General

(August 15, 2016 APWA GSP, Option B)

The first sentence of the last paragraph is revised to read:
Any prospective Bidder desiring an explanation or interpretation of the Bid
Documents, shall request the explanation or interpretation in writing by close of
business three (3) business days preceding the bid opening to allow a written
reply to reach all prospective Bidders before the submission of their Bids.

1-02.5 Proposal Forms

(July 31, 2017 APWA GSP)

Delete this section and replace it with the following:
The Proposal Form will identify the project and its location and describe the work. It will
also list estimated quantities, units of measurement, the items of work, and the materials
to be furnished at the unit bid prices. The bidder shall complete spaces on the proposal
form that call for, but are not limited to, unit prices; extensions; summations; the total bid
amount; signatures; date; and, where applicable, retail sales taxes and acknowledgment
of addenda; the bidder’s name, address, telephone number, and signature; the bidder’s
UBDE/DBE/M/WBE commitment, if applicable; a State of Washington Contractor’s
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Registration Number; and a Business License Number, if applicable. Bids shall be
completed by typing or shall be printed in ink by hand, preferably in black ink. The
required certifications are included as part of the Proposal Form.

The Contracting Agency reserves the right to arrange the proposal forms with alternates
and additives, if such be to the advantage of the Contracting Agency. The bidder shall
bid on all alternates and additives set forth in the Proposal Form unless otherwise
specified.

1-02.6 Preparation of Proposal
(July 11, 2018 APWA GSP)
Supplement the second paragraph with the following:

4. If a minimum bid amount has been established for any item, the unit or lump sum
price must equal or exceed the minimum amount stated.

5. Any correction to a bid made by interlineation, alteration, or erasure, shall be
initialed by the signer of the bid.

Delete the last two paragraphs, and replace them with the following:

If no Subcontractor is listed, the Bidder acknowledges that it does not intend to use any
Subcontractor to perform those items of work.

The Bidder shall submit with their Bid a completed Contractor Certification Wage Law
Compliance form, provided by the Contracting Agency. Failure to return this certification
as part of the Bid Proposal package will make this Bid Nonresponsive and ineligible for
Award. A Contractor Certification of Wage Law Compliance form is included in the
Proposal Forms.

The Bidder shall make no stipulation on the Bid Form, nor qualify the bid in any manner.

A bid by a corporation shall be executed in the corporate name, by the president or a
vice president (or other corporate officer accompanied by evidence of authority to sign).

A bid by a partnership shall be executed in the partnership name, and signed by a
partner. A copy of the partnership agreement shall be submitted with the Bid Form if any
UDBE requirements are to be satisfied through such an agreement.

A bid by a joint venture shall be executed in the joint venture name and signed by a
member of the joint venture. A copy of the joint venture agreement shall be submitted
with the Bid Form if any UDBE requirements are to be satisfied through such an
agreement.

(May 28, 2020 APWA GSP)
Supplement this section with the following:

The Bidder shall submit with the Bid a completed Underutilized Disadvantaged Business
Enterprise (UDBE) Utilization Certification, when required by the Special Provisions. For
each and every UDBE firm listed on the Bidder's completed Underutilized Disadvantaged
Business Enterprise Utilization Certification, the Bidder shall submit written confirmation
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from that UDBE firm that the UDBE is in agreement with the UDBE participation
commitment that the Bidder has made in the Bidder's completed Underutilized
Disadvantaged Business Enterprise Utilization Certification.

WSDOT Form 422 031U (Underutilized Disadvantaged Business Enterprise Written
Confirmation Document) is to be used for this purpose. Bidder must submit good faith effort
documentation only in the event the bidder’s efforts to solicit sufficient UDBE participation
have been unsuccessful.

The Bidder shall submit a UDBE Bid Item Breakdown form defining the scope of work to be
performed by each UDBE listed on the UDBE Utilization Certification.

If the Bidder lists a UDBE Trucking firm on the UDBE Utilization Certification, then the
Bidder must also submit a UDBE Trucking Credit Form (WSDOT Form 272-058)
documenting how the UDBE Trucking firm will be able to perform the scope of work
subcontracted to them.

Directions for delivery of the Underutilized Disadvantaged Business Enterprise Written
Confirmation Documents, Underutilized Disadvantaged Business Enterprise Good Faith
Effort documentation, UDBE Bid Item Breakdown Form and the UDBE Trucking Credit
Form are included in Section 1-02.9.

(August 2, 2004 WSDOT GSP, OPTION 3)
Section 1-02.6 is supplemented with the following:
The fifth and sixth paragraphs of Section 1-02.6 are deleted.

Add the following new section:

1-02.6(1) Recycled Materials Proposal

(January 4, 2016 APWA GSP)
The Bidder shall submit with the Bid, its proposal for incorporating recycled materials
into the project, using the form provided in the Contract Provisions.

1-02.7 Bid Deposit
(March 8, 2013 APWA GSP)

Supplement this section with the following:
Bid bonds shall contain the following:

1. Contracting Agency-assigned number for the project;
2 Name of the project;

3. The Contracting Agency named as obligee;

4

The amount of the bid bond stated either as a dollar figure or as a percentage
which represents five percent of the maximum bid amount that could be
awarded,;

5. Signature of the bidder's officer empowered to sign official statements. The
signature of the person authorized to submit the bid should agree with the
signature on the bond, and the title of the person must accompany the said

signature;
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6. The signature of the surety’s officer empowered to sign the bond and the power
of attorney.

If so stated in the Contract Provisions, bidder must use the bond form included in the
Contract Provisions.

If so stated in the Contract Provisions, cash will not be accepted for a bid deposit.

1-02.9 Delivery of Proposal

(December 19, 2019 APWA GSP, OPTION A)

Delete this section and replace it with the following:
Each Proposal shall be submitted in a sealed envelope, with the Project Name and
Project Number as stated in the Call for Bids clearly marked on the outside of the
envelope, or as otherwise required in the Bid Documents, to ensure proper handling and
delivery.

To be considered responsive on a FHWA-funded project, the Bidder may be required to
submit the following items, as required by Section 1-02.6:

« UDBE Written Confirmation Document from each UDBE firm listed on the
Bidder’s completed UDBE Utilization Certification (WSDOT 272-056U)

» Good Faith Effort (GFE) Documentation

+ UDBE Bid Iltem Breakdown (WSDOT 2727-054)

» UDBE Trucking Credit Form (WSDOT 272-058)

These documents, if applicable, shall be received either with the Bid Proposal or as a
supplement to the Bid. These documents shall be received no later than 24 hours (not
including Saturdays, Sundays and Holidays) after the time for delivery of the Bid
Proposal.

If submitted after the Bid Proposal is due, the document(s) must be submitted in a
sealed envelope labeled the same as for the Proposal, with “Supplemental Information”
added. All other information required to be submitted with the Bid Proposal must be
submitted with the Bid Proposal itself, at the time stated in the Call for Bids.

Proposals that are received as required will be publicly opened and read as specified in
Section 1-02.12. The Contracting Agency will not open or consider any Bid Proposal
that is received after the time specified in the Call for Bids for receipt of Bid Proposals, or
received in a location other than that specified in the Call for Bids. The Contracting
Agency will not open or consider any “Supplemental Information” (UDBE confirmations,
or GFE documentation) that is received after the time specified above, or received in a
location other than that specified in the Call for Bids.

If an emergency or unanticipated event interrupts normal work processes of the
Contracting Agency so that Proposals cannot be received at the office designated for
receipt of bids as specified in Section 1-02.12 the time specified for receipt of the
Proposal will be deemed to be extended to the same time of day specified in the
solicitation on the first work day on which the normal work processes of the Contracting
Agency resume.
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1-02.10 Withdrawing, Revising, or Supplementing Proposal

(July 23, 2015 APWA GSP)

Delete this section, and replace it with the following:
After submitting a physical Bid Proposal to the Contracting Agency, the Bidder may
withdraw, revise, or supplement it if:

1. The Bidder submits a written request signed by an authorized person and
physically delivers it to the place designated for receipt of Bid Proposals,
and

2. The Contracting Agency receives the request before the time set for

receipt of Bid Proposals, and

3. The revised or supplemented Bid Proposal (if any) is received by the
Contracting Agency before the time set for receipt of Bid Proposals.

If the Bidder’s request to withdraw, revise, or supplement its Bid Proposal is received
before the time set for receipt of Bid Proposals, the Contracting Agency will return the
unopened Proposal package to the Bidder. The Bidder must then submit the revised or
supplemented package in its entirety. If the Bidder does not submit a revised or
supplemented package, then its bid shall be considered withdrawn.

Late revised or supplemented Bid Proposals or late withdrawal requests will be date
recorded by the Contracting Agency and returned unopened. Mailed, emailed, or faxed
requests to withdraw, revise, or supplement a Bid Proposal are not acceptable.

1-02.13 Irreqular Proposals

(December 19, 2019 APWA GSP)
Delete this section and replace it with the following:

1. A Proposal will be considered irregular and will be rejected if:

a.
b.

The Bidder is not prequalified when so required;

The authorized Proposal form furnished by the Contracting Agency is not used or
is altered;

The completed Proposal form contains any unauthorized additions, deletions,
alternate Bids, or conditions;

The Bidder adds provisions reserving the right to reject or accept the award, or
enter into the Contract;

A price per unit cannot be determined from the Bid Proposal;

The Proposal form is not properly executed;

The Bidder fails to submit or properly complete a Subcontractor list, if applicable,
as required in Section 1-02.6;

The Bidder fails to submit or properly complete an Underutilized Disadvantaged
Business Enterprise Certification, if applicable, as required in Section 1-02.6;
The Bidder fails to submit written confirmation from each UDBE firm listed on the
Bidder’s completed UDBE Utilization Certification that they are in agreement with
the bidder’'s UDBE participation commitment, if applicable, as required in Section
1-02.6, or if the written confirmation that is submitted fails to meet the
requirements of the Special Provisions;
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i The Bidder fails to submit UDBE Good Faith Effort documentation, if applicable,
as required in Section 1-02.6, or if the documentation that is submitted fails to
demonstrate that a Good Faith Effort to meet the Condition of Award was made;

k. The Bidder fails to submit a UDBE Bid Item Breakdown form, if applicable, as
required in Section 1-02.6, or if the documentation that is submitted fails to meet
the requirements of the Special Provisions;

The Bidder fails to submit UDBE Trucking Credit Forms, if applicable, as required
in Section 1-02.6, or if the documentation that is submitted fails to meet the
requirements of the Special Provisions;

m. The Bid Proposal does not constitute a definite and unqualified offer to meet the
material terms of the Bid invitation; or
n. More than one Proposal is submitted for the same project from a Bidder under

the same or different names.

2. A Proposal may be considered irregular and may be rejected if:

a. The Proposal does not include a unit price for every Bid item;

b. Any of the unit prices are excessively unbalanced (either above or below the
amount of a reasonable Bid) to the potential detriment of the Contracting Agency;

C. Receipt of Addenda is not acknowledged;

d. A member of a joint venture or partnership and the joint venture or partnership
submit Proposals for the same project (in such an instance, both Bids may be
rejected); or

e. If Proposal form entries are not made in ink.

1-02.14 Disqualification of Bidders

(May 17, 2018 APWA GSP, OPTION B)

Delete this section and replace it with the following:
A Bidder will be deemed not responsible if the Bidder does not meet the mandatory
bidder responsibility criteria in RCW 39.04.350(1), as amended; or does not meet
Supplemental Criteria 1-7 listed in this Section.

Contracting Agency will verify that the Bidder meets the mandatory bidder responsibility
criteria in RCW 39.04.350(1), and Supplemental Criteria 1-2. Evidence that the Bidder
meets Supplemental Criteria 3-7 shall be provided by the Bidder as stated later in this
Section.

1. Delinquent State Taxes
A. Criterion: The Bidder shall not owe delinquent taxes to the Washington State
Department of Revenue without a payment plan approved by the Department
of Revenue.

B. Documentation: The Bidder, if and when required as detailed below, shall
sign a statement (on a form to be provided by the Contracting Agency) that
the Bidder does not owe delinquent taxes to the Washington State
Department of Revenue, or if delinquent taxes are owed to the Washington
State Department of Revenue, the Bidder must submit a written payment plan
approved by the Department of Revenue, to the Contracting Agency by the
deadline listed below.

2. Federal Debarment
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A. Criterion: The Bidder shall not currently be debarred or suspended by the
Federal government.

B. Documentation: The Bidder shall not be listed as having an “active exclusion”
on the U.S. government's “System for Award Management” database
(Www.sam.gov).

3. Subcontractor Responsibility

A. Criterion: The Bidder's standard subcontract form shall include the
subcontractor responsibility language required by RCW 39.06.020, and the
Bidder shall have an established procedure which it utilizes to validate the
responsibility of each of its subcontractors. The Bidder’s subcontract form
shall also include a requirement that each of its subcontractors shall have
and document a similar procedure to determine whether the sub-tier
subcontractors with whom it contracts are also “responsible” subcontractors
as defined by RCW 39.06.020.

B. Documentation: The Bidder, if and when required as detailed below, shall
submit a copy of its standard subcontract form for review by the Contracting
Agency, and a written description of its procedure for validating the
responsibility of subcontractors with which it contracts.

4. Claims Against Retainage and Bonds

A. Criterion: The Bidder shall not have a record of excessive claims filed against
the retainage or payment bonds for public works projects in the three years
prior to the bid submittal date, that demonstrate a lack of effective
management by the Bidder of making timely and appropriate payments to its
subcontractors, suppliers, and workers, unless there are extenuating
circumstances and such circumstances are deemed acceptable to the
Contracting Agency.

B. Documentation: The Bidder, if and when required as detailed below, shall
submit a list of the public works projects completed in the three years prior to
the bid submittal date that have had claims against retainage and bonds and
include for each project the following information:

+ Name of project

 The owner and contact information for the owner;

+ Alist of claims filed against the retainage and/or payment bond for any of
the projects listed;

* A written explanation of the circumstances surrounding each claim and
the ultimate resolution of the claim.

5. Public Bidding Crime
A. Criterion: The Bidder and/or its owners shall not have been convicted of a
crime involving bidding on a public works contract in the five years prior to the
bid submittal date.

B. Documentation: The Bidder, if and when required as detailed below, shall
sign a statement (on a form to be provided by the Contracting Agency) that
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the Bidder and/or its owners have not been convicted of a crime involving
bidding on a public works contract.

6. Termination for Cause / Termination for Default
A. Criterion: The Bidder shall not have had any public works contract terminated
for cause or terminated for default by a government agency in the five years
prior to the bid submittal date, unless there are extenuating circumstances
and such circumstances are deemed acceptable to the Contracting Agency.

B. Documentation: The Bidder, if and when required as detailed below, shall
sign a statement (on a form to be provided by the Contracting Agency) that
the Bidder has not had any public works contract terminated for cause or
terminated for default by a government agency in the five years prior to the
bid submittal date; or if Bidder was terminated, describe the circumstances.

7. Lawsuits
A. Criterion: The Bidder shall not have lawsuits with judgments entered against
the Bidder in the five years prior to the bid submittal date that demonstrate a
pattern of failing to meet the terms of contracts, unless there are extenuating
circumstances and such circumstances are deemed acceptable to the
Contracting Agency

B. Documentation: The Bidder, if and when required as detailed below, shall
sign a statement (on a form to be provided by the Contracting Agency) that
the Bidder has not had any lawsuits with judgments entered against the
Bidder in the five years prior to the bid submittal date that demonstrate a
pattern of failing to meet the terms of contracts, or shall submit a list of all
lawsuits with judgments entered against the Bidder in the five years prior to
the bid submittal date, along with a written explanation of the circumstances
surrounding each such lawsuit. The Contracting Agency shall evaluate these
explanations to determine whether the lawsuits demonstrate a pattern of
failing to meet of terms of construction related contracts

As evidence that the Bidder meets the Supplemental Criteria stated above, the apparent
low Bidder must submit to the Contracting Agency by 12:00 P.M. (noon) of the second
business day following the bid submittal deadline, a written statement verifying that the
Bidder meets the supplemental criteria together with supporting documentation
(sufficient in the sole judgment of the Contracting Agency) demonstrating compliance
with the Supplemental Criteria. The Contracting Agency reserves the right to request
further documentation as needed from the low Bidder and documentation from other
Bidders as well to assess Bidder responsibility and compliance with all bidder
responsibility criteria. The Contracting Agency also reserves the right to obtain
information from third-parties and independent sources of information concerning a
Bidder’'s compliance with the mandatory and supplemental criteria, and to use that
information in their evaluation. The Contracting Agency may consider mitigating factors
in determining whether the Bidder complies with the requirements of the supplemental
criteria.

The basis for evaluation of Bidder compliance with these mandatory and supplemental
criteria shall include any documents or facts obtained by Contracting Agency (whether
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from the Bidder or third parties) including but not limited to: (i) financial, historical, or
operational data from the Bidder; (ii) information obtained directly by the Contracting
Agency from others for whom the Bidder has worked, or other public agencies or private
enterprises; and (iii) any additional information obtained by the Contracting Agency
which is believed to be relevant to the matter.

If the Contracting Agency determines the Bidder does not meet the bidder responsibility
criteria above and is therefore not a responsible Bidder, the Contracting Agency shall
notify the Bidder in writing, with the reasons for its determination. If the Bidder disagrees
with this determination, it may appeal the determination within two (2) business days of
the Contracting Agency’s determination by presenting its appeal and any additional
information to the Contracting Agency. The Contracting Agency will consider the appeal
and any additional information before issuing its final determination. If the final
determination affirms that the Bidder is not responsible, the Contracting Agency will not
execute a contract with any other Bidder until at least two business days after the Bidder
determined to be not responsible has received the Contracting Agency’s final
determination.

Request to Change Supplemental Bidder Responsibility Criteria Prior To Bid: Bidders
with concerns about the relevancy or restrictiveness of the Supplemental Bidder
Responsibility Criteria may make or submit requests to the Contracting Agency to modify
the criteria. Such requests shall be in writing, describe the nature of the concerns, and
propose specific modifications to the criteria. Bidders shall submit such requests to the
Contracting Agency no later than five (5) business days prior to the bid submittal
deadline and address the request to the Project Engineer or such other person
designated by the Contracting Agency in the Bid Documents.

1-03 AWARD AND EXECUTION OF CONTRACT

1-03.1 Consideration of Bids

(January 23, 2006 APWA GSP)

Revise the first paragraph to read:
After opening and reading proposals, the Contracting Agency will check them for
correctness of extensions of the prices per unit and the total price. If a discrepancy
exists between the price per unit and the extended amount of any bid item, the price per
unit will control. If a minimum bid amount has been established for any item and the
bidder’s unit or lump sum price is less than the minimum specified amount, the
Contracting Agency will unilaterally revise the unit or lump sum price, to the minimum
specified amount and recalculate the extension. The total of extensions, corrected
where necessary, including sales taxes where applicable and such additives and/or
alternates as selected by the Contracting Agency, will be used by the Contracting
Agency for award purposes and to fix the Awarded Contract Price_amount and the
amount of the contract bond.

1-03.1(1) Identical Bid Totals

(January 4, 2016 APWA GSP)

Revise this section to read:
After opening Bids, if two or more lowest responsive Bid totals are exactly equal, then
the tie-breaker will be the Bidder with an equal lowest bid, that proposed to use the
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highest percentage of recycled materials in the Project, per the form submitted with the
Bid Proposal. If those percentages are also exactly equal, then the tie-breaker will be
determined by drawing as follows: Two or more slips of paper will be marked as follows:
one marked “Winner” and the other(s) marked “unsuccessful.” The slips will be folded to
make the marking unseen. The slips will be placed inside a box. One authorized
representative of each Bidder shall draw a slip from the box. Bidders shall draw in
alphabetic order by the name of the firm as registered with the Washington State
Department of Licensing. The slips shall be unfolded and the firm with the slip marked
“Winner” will be determined to be the successful Bidder and eligible for Award of the
Contract. Only those Bidders who submitted a Bid total that is exactly equal to the lowest
responsive Bid, and with a proposed recycled materials percentage that is exactly equal
to the highest proposed recycled materials amount, are eligible to draw.

1-03.4 Contract Bond

(July 23, 2015 APWA GSP)

Delete the first paragraph and replace it with the following:
The successful bidder shall provide executed payment and performance bond(s) for the
full contract amount. The bond may be a combined payment and performance bond; or
be separate payment and performance bonds. In the case of separate payment and
performance bonds, each shall be for the full contract amount. The bond(s) shall:

1. Be on Contracting Agency-furnished form(s);
2. Be signed by an approved surety (or sureties) that:
a. Is registered with the Washington State Insurance Commissioner,
and
b. Appears on the current Authorized Insurance List in the State of

Washington published by the Office of the Insurance
Commissioner,

3. Guarantee that the Contractor will perform and comply with all
obligations, duties, and conditions under the Contract, including but not
limited to the duty and obligation to indemnify, defend, and protect the
Contracting Agency against all losses and claims related directly or
indirectly from any failure:

a. Of the Contractor (or any of the employees, subcontractors, or
lower tier subcontractors of the Contractor) to faithfully perform
and comply with all contract obligations, conditions, and duties, or

b. Of the Contractor (or the subcontractors or lower tier
subcontractors of the Contractor) to pay all laborers, mechanics,
subcontractors, lower tier subcontractors, material person, or any
other person who provides supplies or provisions for carrying out

the work;
4. Be conditioned upon the payment of taxes, increases, and penalties
incurred on the project under titles 50, 51, and 82 RCW; and
5. Be accompanied by a power of attorney for the Surety’s officer

empowered to sign the bond; and
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6. Be signed by an officer of the Contractor empowered to sign official
statements (sole proprietor or partner). If the Contractor is a corporation,
the bond(s) must be signed by the president or vice president, unless
accompanied by written proof of the authority of the individual signing the
bond(s) to bind the corporation (i.e., corporate resolution, power of
attorney, or a letter to such effect signed by the president or vice
president).

1-03.7 Judicial Review

(November 30, 2018 APWA GSP)
Revise this section to read:

Any decision made by the Contracting Agency regarding the Award and execution of the
Contract or Bid rejection shall be conclusive subject to the scope of judicial review
permitted under Washington Law. Such review, if any, shall be timely filed in the
Superior Court of the county where the Contracting Agency headquarters is located,
provided that where an action is asserted against a county, RCW 36.01.050 shall control
venue and jurisdiction.

1-04 SCOPE OF THE WORK

1-04.2

Coordination of Contract Documents, Plans, Special Provisions,
Specifications, and Addenda

(March 13, 2012 APWA GSP)

Revise the second paragraph to read:

Any inconsistency in the parts of the contract shall be resolved by following this order of
precedence (e.g., 1 presiding over 2, 2 over 3, 3 over 4, and so forth):

1.

N OhWN

Addenda,

Proposal Form,

Special Provisions,

Contract Plans,

Amendments to the Standard Specifications,

Standard Specifications,

Contracting Agency’s Standard Plans or Details (if any), and

WSDOT Standard Plans for Road, Bridge, and Municipal Construction.

1-04.4 Changes

(April 30, 2020 WSDOT GSP, OPTION 1)
Section 1-04.4 is supplemented with the following:

Change Orders will be transmitted electronically to the Contractor for signature. The
Contractor shall apply all signatures electronically using the software provided by the
Contracting Agency. Within 21 days of execution of the Contract, the Contractor shall
submit a Type 1 Working Drawing consisting of the names, email addresses, and text-
message capable phone numbers for the authorized change order signers and shall
bear the name, phone number and email of the officer providing this authorization.
Delegation of authority to sign Change Orders shall be by the officer authorized to sign
the Contract in accordance with Section 1-02.1
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1-05 CONTROL OF WORK

1-05.4 Conformity With and Deviations from Plans and Stakes

(April 2, 2018, WSDOT GSP, OPTION 4)

Section 1-05.4 is supplemented with the following:

Contractor Surveying - ADA Features

ADA Feature Staking Requirements
The Contractor shall be responsible for setting, maintaining, and resetting all
alignment stakes, and grades necessary for the construction of the ADA features.
Calculations, surveying, and measuring required for setting and maintaining the
necessary lines and grades shall be the Contractor's responsibility. The
Contractor shall build the ADA features within the specifications in the Standard
Plans and contract documents.

ADA Feature As-Built Measurements
The Contractor shall be responsible for providing electronic As-Built records of all
ADA feature improvements completed in the Contract.

The survey work shall include but not be limited to completing the
measurements, recording the required measurements and completing other data
fill-ins found on the ADA Measurement Forms, and transmitting the electronic
Forms to the Engineer. The ADA Measurement Forms are found at the following
website location:

http://www.wsdot.wa.gov/Design/ADAGuidance.htm

In the instance where an ADA Feature does not meet accessibility requirements,
all work to replace non-conforming work and then to measure, record the as-built
measurements, and transmit the electronic Forms to the Engineer shall be
completed at no additional cost to the Contracting Agency, as ordered by the
Engineer.

Payment
Payment will be made for the following bid item that is included in the Proposal:
"ADA Features Surveying", lump sum.

The unit Contract price per lump sum for "ADA Features Surveying" shall be full pay for
all the Work as specified.

1-05.7 Removal of Defective and Unauthorized Work

(October 1, 2005 APWA GSP)

Supplement this section with the following:
If the Contractor fails to remedy defective or unauthorized work within the time specified
in a written notice from the Engineer, or fails to perform any part of the work required by
the Contract Documents, the Engineer may correct and remedy such work as may be
identified in the written notice, with Contracting Agency forces or by such other means as
the Contracting Agency may deem necessary.

If the Contractor fails to comply with a written order to remedy what the Engineer
determines to be an emergency situation, the Engineer may have the defective and
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unauthorized work corrected immediately, have the rejected work removed and
replaced, or have work the Contractor refuses to perform completed by using
Contracting Agency or other forces. An emergency situation is any situation when, in the
opinion of the Engineer, a delay in its remedy could be potentially unsafe, or might cause
serious risk of loss or damage to the public.

Direct or indirect costs incurred by the Contracting Agency attributable to correcting and
remedying defective or unauthorized work, or work the Contractor failed or refused to
perform, shall be paid by the Contractor. Payment will be deducted by the Engineer from
monies due, or to become due, the Contractor. Such direct and indirect costs shall
include in particular, but without limitation, compensation for additional professional
services required, and costs for repair and replacement of work of others destroyed or
damaged by correction, removal, or replacement of the Contractor’s unauthorized work.

No adjustment in Contract time or compensation will be allowed because of the delay in
the performance of the work attributable to the exercise of the Contracting Agency’s
rights provided by this section.

The rights exercised under the provisions of this section shall not diminish the
Contracting Agency’s right to pursue any other avenue for additional remedy or damages
with respect to the Contractor’s failure to perform the work as required.

1-05.11 Final Inspection
(October 1, 2005 APWA GSP)
Delete this section and replace it with the following:

1-05.11 Final Inspections and Operational Testing

1-05.11(1) Substantial Completion Date

When the Contractor considers the work to be substantially complete, the Contractor
shall so notify the Engineer and request the Engineer establish the Substantial
Completion Date. The Contractor’s request shall list the specific items of work that
remain to be completed in order to reach physical completion. The Engineer will
schedule an inspection of the work with the Contractor to determine the status of
completion. The Engineer may also establish the Substantial Completion Date
unilaterally.

If, after this inspection, the Engineer concurs with the Contractor that the work is
substantially complete and ready for its intended use, the Engineer, by written notice to
the Contractor, will set the Substantial Completion Date. If, after this inspection the
Engineer does not consider the work substantially complete and ready for its intended
use, the Engineer will, by written notice, so notify the Contractor giving the reasons
therefore.

Upon receipt of written notice concurring in or denying substantial completion, whichever
is applicable, the Contractor shall pursue vigorously, diligently and without unauthorized
interruption, the work necessary to reach Substantial and Physical Completion. The
Contractor shall provide the Engineer with a revised schedule indicating when the
Contractor expects to reach substantial and physical completion of the work.
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The above process shall be repeated until the Engineer establishes the Substantial
Completion Date and the Contractor considers the work physically complete and ready
for final inspection.

1-05.11(2) Final Inspection and Physical Completion Date

When the Contractor considers the work physically complete and ready for final
inspection, the Contractor by written notice, shall request the Engineer to schedule a
final inspection. The Engineer will set a date for final inspection. The Engineer and the
Contractor will then make a final inspection and the Engineer will notify the Contractor in
writing of all particulars in which the final inspection reveals the work incomplete or
unacceptable. The Contractor shall immediately take such corrective measures as are
necessary to remedy the listed deficiencies. Corrective work shall be pursued vigorously,
diligently, and without interruption until physical completion of the listed deficiencies. This
process will continue until the Engineer is satisfied the listed deficiencies have been
corrected.

If action to correct the listed deficiencies is not initiated within 7 days after receipt of the
written notice listing the deficiencies, the Engineer may, upon written notice to the
Contractor, take whatever steps are necessary to correct those deficiencies pursuant to
Section 1-05.7.

The Contractor will not be allowed an extension of Contract time because of a delay in
the performance of the work attributable to the exercise of the Engineer’s right
hereunder.

Upon correction of all deficiencies, the Engineer will notify the Contractor and the
Contracting Agency, in writing, of the date upon which the work was considered
physically complete. That date shall constitute the Physical Completion Date of the
Contract, but shall not imply acceptance of the work or that all the obligations of the
Contractor under the Contract have been fulfilled.

1-05.11(3) Operational Testing

It is the intent of the Contracting Agency to have at the Physical Completion Date a
complete and operable system. Therefore when the work involves the installation of
machinery or other mechanical equipment; street lighting, electrical distribution or signal
systems; irrigation systems; buildings; or other similar work it may be desirable for the
Engineer to have the Contractor operate and test the work for a period of time after final
inspection but prior to the physical completion date. Whenever items of work are listed in
the Contract Provisions for operational testing they shall be fully tested under operating
conditions for the time period specified to ensure their acceptability prior to the Physical
Completion Date. During and following the test period, the Contractor shall correct any
items of workmanship, materials, or equipment which prove faulty, or that are not in first
class operating condition. Equipment, electrical controls, meters, or other devices and
equipment to be tested during this period shall be tested under the observation of the
Engineer, so that the Engineer may determine their suitability for the purpose for which
they were installed. The Physical Completion Date cannot be established until testing
and corrections have been completed to the satisfaction of the Engineer.
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The costs for power, gas, labor, material, supplies, and everything else needed to
successfully complete operational testing, shall be included in the unit Contract prices
related to the system being tested, unless specifically set forth otherwise in the Proposal.

Operational and test periods, when required by the Engineer, shall not affect a
manufacturer’s guaranties or warranties furnished under the terms of the Contract.

1-05.13 Superintendents, Labor and Equipment of Contractor
(August 14, 2013 APWA GSP)
Delete the sixth and seventh paragraphs of this section.

1-05.15 Method of Serving Notices

(March 25, 2009 APWA GSP)

Revise the second paragraph to read:
All correspondence from the Contractor shall be directed to the Project Engineer. All
correspondence from the Contractor constituting any notification, notice of protest,
notice of dispute, or other correspondence constituting notification required to be
furnished under the Contract, must be in paper format, hand delivered or sent via mail
delivery service to the Project Engineer's office. Electronic copies such as e-mails or
electronically delivered copies of correspondence will not constitute such notice and will
not comply with the requirements of the Contract.

Add the following new section:

1-05.16 Water and Power

(October 1, 2005 APWA GSP)
The Contractor shall make necessary arrangements, and shall bear the costs for power
and water necessary for the performance of the work, unless the Contract includes
power and water as a pay item.

1- NTROL OF MATERIAL

(August 6, 2012, WSDOT GSP, OPTION 1(A))

Section 1-06 is supplemented with the following:
Buy America
In accordance with Buy America requirements contained in 23 CFR 635.410, the major
quantities of steel and iron construction material that is permanently incorporated into
the project shall consist of American-made materials only. Buy America does not apply to
temporary steel items, e.g., temporary sheet piling, temporary bridges, steel scaffolding
and falsework.

Minor amounts of foreign steel and iron may be utilized in this project provided the cost
of the foreign material used does not exceed one-tenth of one percent of the total
contract cost or $2,500.00, whichever is greater.

American-made material is defined as material having all manufacturing processes
occurring domestically. To further define the coverage, a domestic product is a
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manufactured steel material that was produced in one of the 50 States, the District of
Columbia, Puerto Rico, or in the territories and possessions of the United States.

If domestically produced steel billets or iron ingots are exported outside of the area of
coverage, as defined above, for any manufacturing process then the resulting product
does not conform to the Buy America requirements. Additionally, products manufactured
domestically from foreign source steel billets or iron ingots do not conform to the Buy
America requirements because the initial melting and mixing of alloys to create the
material occurred in a foreign country.

Manufacturing begins with the initial melting and mixing, and continues through the
coating stage. Any process which modifies the chemical content, the physical size or
shape, or the final finish is considered a manufacturing process. The processes include
rolling, extruding, machining, bending, grinding, drilling, welding, and coating. The action
of applying a coating to steel or iron is deemed a manufacturing process. Coating
includes epoxy coating, galvanizing, aluminizing, painting, and any other coating that
protects or enhances the value of steel or iron. Any process from the original reduction
from ore to the finished product constitutes a manufacturing process for iron.

Due to a nationwide waiver, Buy America does not apply to raw materials (iron ore and
alloys), scrap (recycled steel or iron), and pig iron or processed, pelletized, and reduced
iron ore.

The following are considered to be steel manufacturing processes:
1. Production of steel by any of the following processes:
a. Open hearth furnace.
b. Basic oxygen
c. Electric furnace.
d. Direct reduction.
2. Rolling, heat treating, and any other similar processing.
3. Fabrication of the products.
a. Spinning wire into cable or strand.
b. Corrugating and rolling into culverts.
c. Shop fabrication.
A certification of materials origin will be required for any items comprised of, or
containing, steel or iron construction materials prior to such items being incorporated into
the permanent work. The certification shall be on DOT Form 350-109EF provided by the

Engineer, or such other form the Contractor chooses, provided it contains the same
information as DOT Form 350-109EF.

1-06.6 Recycled Materials
(January 4, 2016 APWA GSP)
Delete this section, including its subsections, and replace it with the following:
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The Contractor shall make their best effort to utilize recycled materials in the
construction of the project. Approval of such material use shall be as detailed elsewhere
in the Standard Specifications.

Prior to Physical Completion the Contractor shall report the quantity of recycled
materials that were utilized in the construction of the project for each of the items listed
in Section 9-03.21. The report shall include hot mix asphalt, recycled concrete
aggregate, recycled glass, steel furnace slag and other recycled materials (e.g.
utilization of on-site material and aggregates from concrete returned to the supplier).
The Contractor’s report shall be provided on DOT form 350-075 Recycled Materials
Reporting.

1-07 LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC

1-07.1 Laws to be Observed

(October 1, 2005 APWA GSP)

Supplement this section with the following:
In cases of conflict between different safety regulations, the more stringent regulation
shall apply.

The Washington State Department of Labor and Industries shall be the sole and
paramount administrative agency responsible for the administration of the provisions of
the Washington Industrial Safety and Health Act of 1973 (WISHA).

The Contractor shall maintain at the project site office, or other well-known place at the
project site, all articles necessary for providing first aid to the injured. The Contractor
shall establish, publish, and make known to all employees, procedures for ensuring
immediate removal to a hospital, or doctor’s care, persons, including employees, who
may have been injured on the project site. Employees should not be permitted to work
on the project site before the Contractor has established and made known procedures
for removal of injured persons to a hospital or a doctor’s care.

The Contractor shall have sole responsibility for the safety, efficiency, and adequacy of
the Contractor’s Plant, appliances, and methods, and for any damage or injury resulting
from their failure, or improper maintenance, use, or operation. The Contractor shall be
solely and completely responsible for the conditions of the project site, including safety
for all persons and property in the performance of the work. This requirement shall apply
continuously, and not be limited to normal working hours. The required or implied duty of
the Engineer to conduct construction review of the Contractor’s performance does not,
and shall not, be intended to include review and adequacy of the Contractor’s safety
measures in, on, or near the project site.

Section 1-07.1 is supplemented with the following:
(April 3, 2006 WSDOT GSP, OPTION 3)
Confined Space
Confined spaces are known to exist at the following locations:
Existing storm drainage, sanitary sewer, and other utility systems, vaults, and
structures, along with all new similar new construction items that meet the
requirements of WAC 296-809-100.
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The Contractor shall be fully responsible for the safety and health of all on-site workers
and compliant with Washington Administrative Code (WAC 296-809).

The Contractor shall prepare and implement a confined space program for each of the
confined spaces identified above. The Contractors Confined Space program shall be
sent to the contracting agency at least 30 days prior to the Contractor beginning work in
or adjacent to the confined space. No work shall be performed in or adjacent to the
confined space until the plan is submitted to the Engineer as required. The Contractor
shall communicate with the Engineer to ensure a coordinated effort for providing and
maintaining a safe worksite for both the Contracting Agency’s and Contractor’'s workers
when working in or near a confined space.

All costs to prepare and implement the confined space program shall be included in the
bid prices for the various items associated with the confined space work.

Section 1-07.1 is supplemented with the following:

(May 13, 2020 WSDOT GSP, OPTION 4)
In response to COVID-19, the Contractor shall prepare a project specific COVID-19
health and safety plan (CHSP) in conformance with Section 1-07.4(2) as supplemented
in these specifications, COVID-19 Health and Safety Plan (CHSP).

1-07.2 State Taxes
Delete this section, including its sub-sections, in its entirety and replace it with the following:

1-07.2 State Sales Tax

(June 27, 2011 APWA GSP)

The Washington State Department of Revenue has issued special rules on the State
sales tax. Sections 1-07.2(1) through 1-07.2(3) are meant to clarify those rules. The
Contractor should contact the Washington State Department of Revenue for answers to
questions in this area. The Contracting Agency will not adjust its payment if the
Contractor bases a Bid on a misunderstood tax liability.

The Contractor shall include all Contractor-paid taxes in the unit Bid prices or other
Contract amounts. In some cases, however, state retail sales tax will not be included.
Section 1-07.2(2) describes this exception.

The Contracting Agency will pay the retained percentage (or release the Contract Bond if
a FHWA-funded Project) only if the Contractor has obtained from the Washington State
Department of Revenue a certificate showing that all Contract-related taxes have been
paid (RCW 60.28.051). The Contracting Agency may deduct from its payments to the
Contractor any amount the Contractor may owe the Washington State Department of
Revenue, whether the amount owed relates to this Contract or not. Any amount so
deducted will be paid into the proper State fund.

1-07.2(1) State Sales Tax — Rule 171
WAC 458-20-171, and its related rules, apply to building, repairing, or improving
streets, roads, etc., which are owned by a municipal corporation, or political
subdivision of the state, or by the United States, and which are used primarily for
foot or vehicular traffic. This includes storm or combined sewer systems within
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and included as a part of the street or road drainage system and power lines
when such are part of the roadway lighting system. For work performed in such
cases, the Contractor shall include Washington State Retail Sales Taxes in the
various unit Bid item prices, or other Contract amounts, including those that the
Contractor pays on the purchase of the materials, equipment, or supplies used or
consumed in doing the work.

1-07.2(2) State Sales Tax — Rule 170

WAC 458-20-170, and its related rules, apply to the constructing and repairing of
new or existing buildings, or other structures, upon real property. This includes,
but is not limited to, the construction of streets, roads, highways, etc., owned by
the state of Washington; water mains and their appurtenances; sanitary sewers
and sewage disposal systems unless such sewers and disposal systems are
within, and a part of, a street or road drainage system; telephone, telegraph,
electrical power distribution lines, or other conduits or lines in or above streets or
roads, unless such power lines become a part of a street or road lighting system;
and installing or attaching of any article of tangible personal property in or to real
property, whether or not such personal property becomes a part of the realty by
virtue of installation.

For work performed in such cases, the Contractor shall collect from the
Contracting Agency, retail sales tax on the full Contract price. The Contracting
Agency will automatically add this sales tax to each payment to the Contractor.
For this reason, the Contractor shall not include the retail sales tax in the unit Bid
item prices, or in any other Contract amount subject to Rule 170, with the
following exception.

Exception: The Contracting Agency will not add in sales tax for a payment the
Contractor or a subcontractor makes on the purchase or rental of tools,
machinery, equipment, or consumable supplies not integrated into the project.
Such sales taxes shall be included in the unit Bid item prices or in any other
Contract amount.

1-07.2(3) Services
The Contractor shall not collect retail sales tax from the Contracting Agency on
any Contract wholly for professional or other services (as defined in Washington
State Department of Revenue Rules 138 and 244).

1-07.4 Sanitation

Section 1-07.4(2) is supplemented with the following:

1-07.4(2) Health Hazards

(May 13, 2020, WSDOT GSP, OPTION 2)

COVID-19 Health & Safety Plan (CHSP)

The Contractor shall prepare a project specific COVID-19 health and safety plan
(CHSP). The CHSP shall be prepared and submitted as a Type 2 working drawing prior
to beginning physical Work. The CHSP shall be based on the most current State and
Federal requirements. If the State or Federal requirements are revised, the CHSP shall
be updated as necessary to conform to the current requirements.
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The Contractor shall update and resubmit the CHSP as the work progresses and new
activities appear on the look ahead schedule required under Section 1-08.3(2)D. If the
conditions change on the project, or a particular activity, the Contractor shall update and
resubmit the CHSP. Work on any activity shall cease if conditions prevent full
compliance with the CHSP.

The CHSP shall address the health and safety of all people associated with the project
including State workers in the field, Contractor personnel, consultants, project staff,
subcontractors, suppliers and anyone on the project site, staging areas, or yards.

COVID-19 Health and Safety Plan (CHSP) Inspection

The Contractor shall grant full and unrestricted access to the Engineer for CHSP
Inspections. The Engineer (or designee) will conduct periodic compliance inspections
on the project site, staging areas, or yards to verify that any ongoing work activity is
following the CHSP plan. If the Engineer becomes aware of a noncompliance incident
either through a site inspection or other means, the Contractor will be notified
immediately (within 1 hour). The contractor shall immediately remedy the
noncompliance incident or suspend all or part of the associated work activity. The
Contractor shall satisfy the Engineer that the noncompliance incident has been corrected
before the suspension will end.

1-07.7 Load Limits

(March 13, 1995 WSDOT GSP, OPTION 6)

Section 1-07.7 is supplemented with the following:
If the sources of materials provided by the Contractor necessitate hauling over roads other
than State Highways, the Contractor shall, at the Contractor's expense, make all
arrangements for the use of the haul routes.

1-07.9 Wages

1-07.9(1) General

(January 6, 2020 WSDOT GSP, OPTION 1)

Section 1-07.9(1) is supplemented with the following:
The Federal wage rates incorporated in this contract have been established by the
Secretary of Labor under United States Department of Labor General Decision No.
WA20200001.

The State rates incorporated in this contract are applicable to all construction
activities associated with this contract.

(April 2, 2007 WSDOT GSP, OPTION 4)

Application of Wage Rates For The Occupation Of Landscape Construction
State prevailing wage rates for public works contracts are included in this contract and
show a separate listing for the occupation:

Landscape Construction, which includes several different occupation descriptions
such as: lIrrigation and Landscape Plumbers, Irrigation and Landscape Power
Equipment Operators, and Landscaping or Planting Laborers.
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In addition, federal wage rates that are included in this contract may also include occupation
descriptions in Federal Occupational groups for work also specifically identified with
landscaping such as:

Laborers with the occupation description, Landscaping or Planting, or

Power Equipment Operators with the occupation description, Mulch Seeding
Operator.

If Federal wage rates include one or more rates specified as applicable to landscaping work,
then Federal wage rates for all occupation descriptions, specific or general, must be
considered and compared with corresponding State wage rates. The higher wage rate,
either State or Federal, becomes the minimum wage rate for the work performed in that
occupation.

Contractors are responsible for determining the appropriate crafts necessary to perform the
contract work. If a classification considered necessary for performance of the work is
missing from the Federal Wage Determination applicable to the contract, the Contractor
shall initiate a request for approval of a proposed wage and benefit rate. The Contractor
shall prepare and submit Standard Form 1444, Request for Authorization of Additional
Classification and Wage Rate available at http://www.wdol.gov/docs/sf1444.pdf, and submit
the completed form to the Engineer’s office. The presence of a classification wage on the
Washington State Prevailing Wage Rates For Public Works Contracts does not exempt the
use of form 1444 for the purpose of determining a federal classification wage rate.

1-07.9(5) Required Documents

(January 3, 2020 APWA GSP)

Delete this section and replace it with the following:
General
All “Statements of Intent to Pay Prevailing Wages”, “Affidavits of Wages Paid” and
Certified Payrolls, including a signed Statement of Compliance for Federal-aid
projects, shall be submitted to the Engineer using the State L&l online Prevailing
Wage Intent & Affidavit (PWIA) system.

Intents and Affidavits

On forms provided by the Industrial Statistician of State L&I, the Contractor shall
submit to the Engineer the following for themselves and for each firm covered under
RCW 39.12 that will or has provided Work and materials for the Contract:

1. The approved “Statement of Intent to Pay Prevailing Wages” State L&I’s
form number F700-029-000. The Contracting Agency will make no payment
under this Contract until this statement has been approved by State L&l and
reviewed by the Engineer.

2. The approved “Affidavit of Prevailing Wages Paid”, State L&I's form F700-
007-000. The Contracting Agency will not grant Completion until all approved
Affidavit of Wages paid for the Contractor and all Subcontractors have been
received by the Engineer. The Contracting Agency will not release to the
Contractor any funds retained under RCW 60.28.011 until “Affidavit of
Prevailing Wages Paid” forms have been approved by State L&l and all of the
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approved forms have been submitted to the Engineer for every firm that
worked on the Contract.

The Contractor is responsible for requesting these forms from State L&l and for
paying any fees required by State L&l.

Certified Payrolls

Certified payrolls are required to be submitted by the Contractor for themselves, all
Subcontractors and all lower tier subcontractors. The payrolls shall be submitted
weekly on all Federal-aid projects and no less than monthly on State funded projects.

Penalties for Noncompliance

The Contractor is advised, if these payrolls are not supplied within the prescribed
deadlines, any or all payments may be withheld until compliance is achieved. In
addition, failure to provide these payrolls may result in other sanctions as provided
by State laws (RCW 39.12.050) and/or Federal regulations (29 CFR 5.12).

1-07.11 Requirements for Nondiscrimination
(September 3, 2019 WSDOT GSP, OPTION 1)
Section 1-07.11 is supplemented with the following:
Requirement for Affirmative Action to Ensure Equal Employment Opportunity (Executive

Order 11246)

1. The Contractor's attention is called to the Equal Opportunity Clause and the
Standard Federal Equal Employment Opportunity Construction Contract
Specifications set forth herein.

2. The goals and timetables for minority and female participation set by the Office of
Federal Contract Compliance Programs, expressed in percentage terms for the
Contractor's aggregate work force in each construction craft and in each trade on all
construction work in the covered area, are as follows:

Women - Statewide

Timetable Goal

Until further notice 6.9%
Minorities - by Standard Metropolitan Statistical Area (SMSA)
Spokane, WA:

SMSA Counties:

Spokane, WA 2.8
WA Spokane.
Non-SMSA Counties 3.0

WA Adams; WA Asotin; WA Columbia; WA Ferry; WA Garfield; WA
Lincoln, WA Pend Oreille; WA Stevens; WA Whitman.

Richland, WA:
SMSA Counties:
Richland Kennewick, WA 54
WA Benton; WA Franklin.

Non-SMSA Counties 3.6
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WA Walla Walla.

Yakima, WA:
SMSA Counties:
Yakima, WA 9.7
WA Yakima.
Non-SMSA Counties 7.2
WA Chelan; WA Douglas; WA Grant; WA Kittitas; WA Okanogan.
Seattle, WA:
SMSA Counties:
Seattle Everett, WA 7.2
WA King; WA Snohomish.
Tacoma, WA 6.2
WA Pierce.
Non-SMSA Counties 6.1

WA Clallam; WA Grays Harbor; WA Island; WA Jefferson; WA Kitsap;
WA Lewis; WA Mason; WA Pacific; WA San Juan; WA Skagit; WA
Thurston; WA Whatcom.

Portland, OR:
SMSA Counties:
Portland, OR-WA 4.5
WA Clark.
Non-SMSA Counties 3.8

WA Cowlitz; WA Klickitat; WA Skamania; WA Wahkiakum.

These goals are applicable to each nonexempt Contractor’s total on-site construction
workforce, regardless of whether or not part of that workforce is performing work on
a Federal, or federally assisted project, contract, or subcontract until further notice.
Compliance with these goals and time tables is enforced by the Office of Federal
Contract compliance Programs.

The Contractor's compliance with the Executive Order and the regulations in 41 CFR
Part 60-4 shall be based on its implementation of the Equal Opportunity Clause,
specific affirmative action obligations required by the specifications set forth in 41
CFR 60-4.3(a), and its efforts to meet the goals. The hours of minority and female
employment and training must be substantially uniform throughout the length of the
contract, in each construction craft and in each trade, and the Contractor shall make
a good faith effort to employ minorities and women evenly on each of its projects.
The transfer of minority or female employees or trainees from Contractor to
Contractor or from project to project for the sole purpose of meeting the Contractor's
goal shall be a violation of the contract, the Executive Order and the regulations in 41
CFR Part 60-4. Compliance with the goals will be measured against the total work
hours performed.

3. The Contractor shall provide written notification to the Office of Federal Contract
Compliance Programs (OFCCP) within 10 working days of award of any construction
subcontract in excess of $10,000 or more that are Federally funded, at any tier for
construction work under the contract resulting from this solicitation. The notification
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shall list the name, address and telephone number of the Subcontractor; employer
identification number of the Subcontractor; estimated dollar amount of the
subcontract; estimated starting and completion dates of the subcontract; and the
geographical area in which the contract is to be performed. The notification shall be
sent to:

U.S. Department of Labor

Office of Federal Contract Compliance Programs Pacific Region

Attn: Regional Director

San Francisco Federal Building

90 — 7" Street, Suite 18-300

San Francisco, CA 94103(415) 625-7800 Phone

(415) 625-7799 Fax

Additional information may be found at the U.S. Department of Labor website:
http://www.dol.gov/ofccp/TAguides/ctaguide.htm

4. As used in this Notice, and in the contract resulting from this solicitation, the Covered
Area is as designated herein.

Standard Federal Equal Employment Opportunity Construction Contract
Specifications (Executive Order 11246)

1. As used in these specifications:

a. Covered Area means the geographical area described in the
solicitation from which this contract resulted;

b. Director means Director, Office of Federal Contract Compliance
Programs, United States Department of Labor, or any person to whom
the Director delegates authority;

c. Employer Identification Number means the Federal Social Security
number used on the Employer's Quarterly Federal Tax Return, U. S.
Treasury Department Form 941;

d. Minority includes:

(1) Black, a person having origins in any of the Black Racial
Groups of Africa.

(2) Hispanic, a fluent Spanish speaking, Spanish surnamed
person of Mexican, Puerto Rican, Cuban, Central American,
South American, or other Spanish origin.

(3) Asian or Pacific Islander, a person having origins in any of the
original peoples of the Pacific rim or the Pacific Islands, the
Hawaiian Islands and Samoa.

(4) American Indian or Alaskan Native, a person having origins in
any of the original peoples of North America, and who maintain
cultural identification through tribal affiliation or community
recognition.

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a
portion of the work involving any construction trade, it shall physically include
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in each subcontract in excess of $10,000 the provisions of these
specifications and the Notice which contains the applicable goals for minority
and female participation and which is set forth in the solicitations from which
this contract resulted.

3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown
Plan approved by the U.S. Department of Labor in the covered area either
individually or through an association, its affirmative action obligations on all
work in the Plan area (including goals and timetables) shall be in accordance
with that Plan for those trades which have unions participating in the Plan.
Contractors must be able to demonstrate their participation in and compliance
with the provisions of any such Hometown Plan. Each Contractor or
Subcontractor participating in an approved Plan is individually required to
comply with its obligations under the EEO clause, and to make a good faith
effort to achieve each goal under the Plan in each trade in which it has
employees. The overall good faith performance by other Contractors or
Subcontractors toward a goal in an approved Plan does not excuse any
covered Contractor's or Subcontractor's failure to take good faith effort to
achieve the Plan goals and timetables.

4. The Contractor shall implement the specific affirmative action standards
provided in paragraphs 7a through 7p of this Special Provision. The goals set
forth in the solicitation from which this contract resulted are expressed as
percentages of the total hours of employment and training of minority and
female utilization the Contractor should reasonably be able to achieve in each
construction trade in which it has employees in the covered area. Covered
construction contractors performing construction work in geographical areas
where they do not have a Federal or federally assisted construction contract
shall apply the minority and female goals established for the geographical
area where the work is being performed. The Contractor is expected to make
substantially uniform progress in meeting its goals in each craft during the
period specified.

5. Neither the provisions of any collective bargaining agreement, nor the failure
by a union with whom the Contractor has a collective bargaining agreement,
to refer either minorities or women shall excuse the Contractor's obligations
under these specifications, Executive Order 11246, or the regulations
promulgated pursuant thereto.

6. In order for the nonworking training hours of apprentices and trainees to be
counted in meeting the goals, such apprentices and trainees must be
employed by the Contractor during the training period, and the Contractor
must have made a commitment to employ the apprentices and trainees at the
completion of their training, subject to the availability of employment
opportunities. Trainees must be trained pursuant to training programs
approved by the U.S. Department of Labor.

7. The Contractor shall take specific affirmative actions to ensure equal
employment opportunity. The evaluation of the Contractor's compliance with
these specifications shall be based upon its effort to achieve maximum results
from its action. The Contractor shall document these efforts fully, and shall
implement affirmative action steps at least as extensive as the following:
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a. Ensure and maintain a working environment free of harassment,
intimidation, and coercion at all sites, and in all facilities at which the
Contractor's employees are assigned to work. The Contractor, where
possible, will assign two or more women to each construction project.
The Contractor shall specifically ensure that all foremen,
superintendents, and other on-site supervisory personnel are aware of
and carry out the Contractor's obligation to maintain such a working
environment, with specific attention to minority or female individuals
working at such sites or in such facilities.

b. Establish and maintain a current list of minority and female
recruitment sources, provide written notification to minority and female
recruitment sources and to community organizations when the
Contractor or its unions have employment opportunities available, and
maintain a record of the organizations' responses.

c. Maintain a current file of the names, addresses and telephone
numbers of each minority and female off-the-street applicant and
minority or female referral from a union, a recruitment source or
community organization and of what action was taken with respect to
each such individual. If such individual was sent to the union hiring
hall for referral and was not referred back to the Contractor by the
union or, if referred, not employed by the Contractor, this shall be
documented in the file with the reason therefor, along with whatever
additional actions the Contractor may have taken.

d. Provide immediate written notification to the Director when the union
or unions with which the Contractor has a collective bargaining
agreement has not referred to the Contractor a minority person or
woman sent by the Contractor, or when the Contractor has other
information that the wunion referral process has impeded the
Contractor's efforts to meet its obligations.

e. Develop on-the-job training opportunity and/or participate in training
programs for the area which expressly include minorities and women,
including upgrading programs and apprenticeship and trainee
programs relevant to the Contractor's employment needs, especially
those programs funded or approved by the U.S. Department of Labor.
The Contractor shall provide notice of these programs to the sources
compiled under 7b above.

f. Disseminate the Contractor's EEO policy by providing notice of the
policy to unions and training programs and requesting their
cooperation in assisting the Contractor in meeting its EEO obligations;
by including it in any policy manual and collective bargaining
agreement; by publicizing it in the company newspaper, annual report,
etc.; by specific review of the policy with all management personnel
and with all minority and female employees at least once a year; and
by posting the company EEO policy on bulletin boards accessible to
all employees at each location where construction work is performed.

g. Review, at least annually, the company's EEO policy and affirmative
action obligations under these specifications with all employees
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having any responsibility for hiring, assignment, layoff, termination or
other employment decisions including specific review of these items
with on-site supervisory personnel such as Superintendents, General
Foremen, etc., prior to the initiation of construction work at any job
site. A written record shall be made and maintained identifying the
time and place of these meetings, persons attending, subject matter
discussed, and disposition of the subject matter.

h. Disseminate the Contractor's EEO policy externally by including it in
any advertising in the news media, specifically including minority and
female news media, and providing written notification to and
discussing the Contractor's EEO policy with other Contractors and
Subcontractors with whom the Contractor does or anticipates doing
business.

i. Direct its recruitment efforts, both oral and written to minority, female
and community organizations, to schools with minority and female
students and to minority and female recruitment and training
organizations serving the Contractor's recruitment area and
employment needs. Not later than one month prior to the date for the
acceptance of applications for apprenticeship or other training by any
recruitment source, the Contractor shall send written notification to
organizations such as the above, describing the openings, screening
procedures, and tests to be used in the selection process.

j- Encourage present minority and female employees to recruit other
minority persons and women and where reasonable, provide after
school, summer and vacation employment to minority and female
youth both on the site and in other areas of a Contractor's work force.

k. Validate all tests and other selection requirements where there is an
obligation to do so under 41 CFR Part 60-3.

[.  Conduct, at least annually, an inventory and evaluation of all minority
and female personnel for promotional opportunities and encourage
these employees to seek or to prepare for, through appropriate
training, etc., such opportunities.

m. Ensure that seniority practices, job classifications, work assignments
and other personnel practices, do not have a discriminatory effect by
continually monitoring all personnel and employment related activities
to ensure that the EEO policy and the Contractor's obligations under
these specifications are being carried out.

n. Ensure that all facilities and company activities are non-segregated
except that separate or single-user toilet and necessary changing
facilities shall be provided to assure privacy between the sexes.

0. Document and maintain a record of all solicitations of offers for
subcontracts from minority and female construction contractors and
suppliers, including circulation of solicitations to minority and female
contractor associations and other business associations.
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p. Conduct a review, at least annually, of all supervisors' adherence to
and performance under the Contractor's EEO policies and affirmative
action obligations.

8. Contractors are encouraged to participate in voluntary associations which
assist in fulfiling one or more of their affirmative action obligations (7a
through 7p). The efforts of a contractor association, joint contractor-union,
contractor-community, or other similar group of which the Contractor is a
member and participant, may be asserted as fulfilling any one or more of the
obligations under 7a through 7p of this Special Provision provided that the
Contractor actively participates in the group, makes every effort to assure that
the group has a positive impact on the employment of minorities and women
in the industry, ensure that the concrete benefits of the program are reflected
in the Contractor's minority and female work-force participation, makes a
good faith effort to meet its individual goals and timetables, and can provide
access to documentation which demonstrate the effectiveness of actions
taken on behalf of the Contractor. The obligation to comply, however, is the
Contractor's and failure of such a group to fulfill an obligation shall not be a
defense for the Contractor's noncompliance.

9. A single goal for minorities and a separate single goal for women have been
established.  The Contractor, however, is required to provide equal
employment opportunity and to take affirmative action for all minority groups,
both male and female, and all women, both minority and non-minority.
Consequently, the Contractor may be in violation of the Executive Order if a
particular group is employed in substantially disparate manner (for example,
even though the Contractor has achieved its goals for women generally, the
Contractor may be in violation of the Executive Order if a specific minority
group of women is underutilized).

10. The Contractor shall not use the goals and timetables or affirmative action
standards to discriminate against any person because of race, color, religion,
sex, or national origin.

11. The Contractor shall not enter into any subcontract with any person or firm
debarred from Government contracts pursuant to Executive Order 11246.

12. The Contractor shall carry out such sanctions and penalties for violation of
these specifications and of the Equal Opportunity Clause, including
suspensions, terminations and cancellations of existing subcontracts as may
be imposed or ordered pursuant to Executive Order 11246, as amended, and
its implementing regulations by the Office of Federal Contract Compliance
Programs. Any Contractor who fails to carry out such sanctions and penalties
shall be in violation of these specifications and Executive Order 11246, as
amended.

13. The Contractor, in fulfilling its obligations under these specifications, shall
implement specific affirmative action steps, at least as extensive as those
standards prescribed in paragraph 7 of this Special Provision, so as to
achieve maximum results from its efforts to ensure equal employment
opportunity. If the Contractor fails to comply with the requirements of the
Executive Order, the implementing regulations, or these specifications, the
Director shall proceed in accordance with 41 CFR 60-4.8.
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14. The Contractor shall designate a responsible official to monitor all
employment related activity to ensure that the company EEO policy is being
carried out, to submit reports relating to the provisions hereof as may be
required by the government and to keep records. Records shall at least
include, for each employee, their name, address, telephone numbers,
construction trade, union affiliation if any, employee identification number
when assigned, social security number, race, sex, status (e.g., mechanic,
apprentice, trainee, helper, or laborer), dates of changes in status, hours
worked per week in the indicated trade, rate of pay, and locations at which the
work was performed. Records shall be maintained in an easily
understandable and retrievable form; however, to the degree that existing
records satisfy this requirement, the Contractors will not be required to
maintain separate records.

15. Nothing herein provided shall be construed as a limitation upon the
application of other laws which establish different standards of compliance or
upon the application of requirements for the hiring of local or other area
residents (e.g., those under the Public Works Employment Act of 1977 and
the Community Development Block Grant Program).

16. Additional assistance for Federal Construction Contractors on contracts
administered by Washington State Department of Transportation or by Local
Agencies may be found at:

Washington State Dept. of Transportation

Office of Equal Opportunity

PO Box 47314

310 Maple Park Ave. SE

Olympia WA

98504-7314

Ph: 360-705-7090

Fax: 360-705-6801
http://www.wsdot.wa.gov/equalopportunity/default.htm

(December 19, 2019, APWA GSP, OPTION B)
Supplement this section with the following:

Disadvantaged Business Enterprise Participation

The Disadvantaged Business Enterprise (DBE) requirements of 49 CFR Part 26 and
USDOT’s official interpretations (i.e., Questions & Answers) apply to this Contract.
Demonstrating compliance with these Specifications is a Condition of Award (COA) of
this Contract. Failure to comply with the requirements of this Specification may result in
your Bid being found to be nonresponsive resulting in rejection or other sanctions as
provided by Contract.

DBE Abbreviations and Definitions
Broker — A business firm that provides a bona fide service, such as professional,
technical, consultant or managerial services and assistance in the procurement
of essential personnel, facilities, equipment, materials, or supplies required for
the performance of the Contract; or, persons/companies who arrange or expedite

transactions.
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Certified Business Description — Specific descriptions of work the DBE is
certified to perform, as identified in the Certified Firm Directory, under the Vendor
Information page.

Certified Firm Directory — A database of all Minority, Women, and
Disadvantaged Business Enterprises, including those identified as a UDBE,
currently certified by Washington State. The on-line Directory is available to
Contractors for their use in identifying and soliciting interest from DBE firms. The
database is located under the Firm Certification section of the Diversity
Management and Compliance System web page at:
https://omwbe.diversitycompliance.com.

Commercially Useful Function (CUF) - 49 CFR 26.55(c)(1) defines
commercially useful function as: “A DBE performs a commercially useful function
when it is responsible for execution of the work of the contract and is carrying out
its responsibilities by actually performing, managing, and supervising the work
involved. To perform a commercially useful function, the DBE must also be
responsible, with respect to materials and supplies used on the contract, for
negotiating price, determining quality and quantity, ordering the material, and
installing (where applicable) and paying for the material itself. To determine
whether a DBE is performing a commercially useful function, you must evaluate
the amount of work subcontracted, industry practices, whether the amount the
firm is to be paid under the contract is commensurate with the work it is actually
performing and the DBE credit claimed for its performance of the work, and other
relevant factors.”

Disadvantaged Business Enterprise (DBE) — A business firm certified by the
Washington State Office of Minority and Women’s Business Enterprises, as
meeting the criteria outlined in 49 CFR 26 regarding DBE certification. A
Underutilized Disadvantaged Business Enterprise (UDBE) firm is a subset of
DBE.

Force Account Work — Work measured and paid in accordance with Section 1-
09.6.

Good Faith Efforts — Efforts to achieve the UDBE COA Goal or other
requirements of this part which, by their scope, intensity, and appropriateness to
the objective, can reasonably be expected to fulfill the program requirement.

Manufacturer (DBE) — A DBE firm that operates or maintains a factory or
establishment that produces on the premises the materials, supplies, articles, or
equipment required under the Contract. A DBE Manufacturer shall produce
finished goods or products from raw or unfinished material or purchase and
substantially alters goods and materials to make them suitable for construction
use before reselling them.

Reasonable Fee (DBE) — For purposes of Brokers or service providers a
reasonable fee shall not exceed 5% of the total cost of the goods or services

brokered.
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Regular Dealer (DBE) — A DBE firm that owns, operates, or maintains a store,
warehouse, or other establishment in which the materials or supplies required for
the performance of a Contract are bought, kept in stock, and regularly sold to the
public in the usual course of business. To be a Regular Dealer, the DBE firm
must be an established regular business that engages in as its principal business
and in its own name the purchase and sale of the products in question. A Regular
Dealer in such items as steel, cement, gravel, stone, and petroleum products
need not own, operate or maintain a place of business if it both owns and
operates distribution equipment for the products. Any supplementing of regular
dealers’ own distribution equipment shall be by long-term formal lease
agreements and not on an ad-hoc basis. Brokers, packagers, manufacturers’
representatives, or other persons who arrange or expedite transactions shall not
be regarded as Regular Dealers within the meaning of this definition.

Underutilized Disadvantaged Business Enterprise (UDBE) — A DBE Firm that
is underutilized based on WSDOT’s Disparity Study.

UDBE Commitment — The dollar amount the Bidder indicates they will be
subcontracting to be applied towards the UDBE Condition of Award Goal as
shown on the UDBE Utilization Certification Form for each UDBE Subcontractor.
This UDBE Commitment amount will be incorporated into the Contract and shall
be considered a Contract requirement. Any changes to the UDBE Commitment
require the Engineer’s approval.

UDBE Condition of Award (COA) Goal — An assigned numerical amount
specified as a percentage of the Contract. |Initially, this is the minimum amount
that the Bidder must commit to by submission of the Utilization Certification Form
and/or by Good Faith Effort (GFE).

UDBE COA Goal
The Contracting Agency has established a UDBE COA Goal for this Contract in the
amount of: *** 10% ***

Crediting DBE Participation

Subcontractors proposed as COA must be certified prior to the due date for bids on the
Contract. All non-COA DBE Subcontractors shall be certified before the subcontract on
which they are participating is executed.

DBE participation is only credited upon payment to the DBE.
The following are some definitions of what may be counted as DBE participation.

DBE Prime Contractor

Only take credit for that portion of the total dollar value of the Contract equal to
the distinct, clearly defined portion of the Work that the DBE Prime Contractor
performs with its own forces and is certified to perform.
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DBE Subcontractor

Only take credit for that portion of the total dollar value of the subcontract that is
equal to the distinct, clearly defined portion of the Work that the DBE performs
with its own forces and is certified to perform. The value of work performed by the
DBE includes the cost of supplies and materials purchased by the DBE and
equipment leased by the DBE, for its work on the contract. Supplies, materials or
equipment obtained by a DBE that are not utilized or incorporated in the contract
work by the DBE will not be eligible for DBE credit.

The supplies, materials, and equipment purchased or leased from the Contractor
or its affiliate, including any Contractor’'s resources available to DBE
subcontractors at no cost, shall not be credited.

DBE credit will not be given in instances where the equipment lease includes the
operator. The DBE is expected to operate the equipment used in the
performance of its work under the contract with its own forces. Situations where
equipment is leased and used by the DBE, but payment is deducted from the
Contractor’s payment to the DBE is not allowed.

When the subcontractor is part of a UDBE Commitment, the following apply:

1. If a UDBE subcontracts a portion of the Work of its contract to another
firm, the value of the subcontracted Work may be counted toward the
UDBE COA Goal only if the Lower-Tier Subcontractor is also a UDBE.

2. Work subcontracted to a Lower-Tier Subcontractor that is a DBE, but not
a UDBE, may be counted as DBE participation but not counted toward
the UDBE COA Goal.

3. Work subcontracted to a non-DBE does not count towards the UDBE
COA Goal nor DBE participation.

DBE Subcontract and Lower Tier Subcontract Documents

There must be a subcontract agreement that complies with 49 CFR Part 26 and
fully describes the distinct elements of Work committed to be performed by the
DBE.

DBE Service Provider

The value of fees or commissions charged by a DBE firm behaving in a manner
of a Broker, or another service provider for providing a bona fide service, such as
professional, technical, consultant, managerial services, or for providing bonds or
insurance specifically required for the performance of the contract will only be
credited as DBE participation, if the fee/commission is determined by the
Contracting Agency to be reasonable and the firm has performed a CUF.

Force Account Work

When the Contractor elects to utilize force account Work to meet the UDBE COA
Goal, as demonstrated by listing this force account Work on the UDBE Utilization
Certification Form, for the purposes of meeting UDBE COA Goal, only 50% of the
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Proposal amount shall be credited toward the Contractors Commitment to meet
the UDBE COA Goal.

One hundred percent of the actual amounts paid to the DBE for the force account
Work shall be credited towards UDBE COA Goal or DBE participation.

Temporary Traffic Control

If the DBE firm is being utilized in the capacity of only “Flagging”, the DBE firm
must provide a Traffic Control Supervisor (TCS) and flagger, which are under the
direct control of the DBE. The DBE firm shall also provide all flagging equipment
(e.g. paddles, hard hats, and vests).

If the DBE firm is being utilized in the capacity of “Traffic Control Services”, the
DBE firm must provide a TCS, flaggers, and traffic control items (e.g., cones,
barrels, signs, etc.) and be in total control of all items in implementing the traffic
control for the project.

Trucking

DBE trucking firm participation may only be credited as DBE participation for the
value of the hauling services, not for the materials being hauled unless the
trucking firm is also certified as a supplier. In situations where the DBE’s work is
priced per ton, the value of the hauling service must be calculated separately
from the value of the materials in order to determine DBE credit for hauling

The DBE trucking firm must own and operate at least one licensed, insured and
operational truck on the contract. The truck must be of the type that is necessary
to perform the hauling duties required under the contract. The DBE receives
credit for the value of the transportation services it provides on the Contract using
trucks it owns or leases, licenses, insures, and operates with drivers it employs.

The DBE may lease additional trucks from another DBE firm. The DBE who
leases additional trucks from another DBE firm receives credit for the value of the
transportation services the lessee DBE provides on the Contract.

The trucking Work subcontracted to any non-DBE trucking firm will not receive
credit for Work done on the project.

The DBE may lease trucks from a truck leasing company (recognized truck rental
center), but can only receive credit towards DBE participation if the DBE uses its
own employees as drivers.

DBE Manufacturer and DBE Regular Dealer

One hundred percent (100%) of the cost of the manufactured product obtained
from a DBE manufacturer can count as DBE participation. If the DBE
manufacturer is a UDBE, participation may count towards the UDBE COA Goal.

Sixty percent (60%) of the cost of materials or supplies purchased from a DBE
Regular Dealer may be credited as DBE Participation. If the role of the DBE
Regular Dealer is determined to be that of a Broker, then DBE credit will be
limited to the fee or commission it receives for its services. Regular Dealer
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status and the amount of credit is determined on a Contract-by-Contract basis. If
the DBE regular dealer is a UDBE, participation may count towards the UDBE
COA Goal.

DBE firms proposed to be used as a Regular Dealer must be approved before
being listed as a COA/used on a project. The WSDOT Approved Regular Dealer
list published on WSDOT’s Office of Equal Opportunity (OEO) web site must
include the specific project for which approval is being requested. For purposes
of the UDBE COA Goal participation, the Regular Dealer must submit the
Regular Dealer Status Request form a minimum of five days prior to bid opening.

Purchase of materials or supplies from a DBE which is neither a manufacturer
nor a regular dealer, (i.e. Broker) only the fees or commissions charged for
assistance in the procurement of the materials and supplies, or fees or
transportation charges for the delivery of materials or supplies required on a job
site, can count as DBE participation provided the fees are not excessive as
compared with fees customarily allowed for similar services. Documentation will
be required to support the fee/commission charged by the DBE. The cost of the
materials and supplies themselves cannot be counted toward as DBE
participation.

Note: Requests to be listed as a Regular Dealer will only be processed if the
requesting firm is a material supplier certified by the Office of Minority and
Women’s Business Enterprises in a NAICS code that falls within the
42XXXX NAICS Wholesale code section.

Underutilized Disadvantaged Business Enterprise Utilization

The requirements of this section apply to projects with a UDBE COA Goal. To be eligible
for award of the Contract, the Bidder shall properly complete and submit an
Underutilized Disadvantaged Business Enterprise (UDBE) Utilization Certification with
the Bidder’s sealed Bid Proposal, as specified in Section 1-02.9 Delivery of Proposal.
The Bidder’'s UDBE Utilization Certification must clearly demonstrate how the Bidder
intends to meet the UDBE COA Goal. A UDBE Utilization Certification (WSDOT Form
272-056U) is included in the Proposal package for this purpose as well as instructions
on how to properly fill out the form.

The Bidder is advised that the items listed below when listed in the Utilization
Certification must have their amounts reduced to the percentages shown and those
reduced amounts will be the amount applied towards meeting the UDBE COA Goal.

. Force account at 50%
. Regular dealer at 60%

In the event of arithmetic errors in completing the UDBE Ultilization Certification, the
amount listed to be applied towards the UDBE COA Goal for each UDBE shall govern
and the UDBE total amount shall be adjusted accordingly.

Note: The Contracting Agency shall consider as non-responsive and shall reject any
Bid Proposal submitted that does not contain a UDBE Utilization Certification
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Form that accurately demonstrates how the Bidder intends to meet the UDBE
COA Goal.

Underutilized Disadvantaged Business Enterprise Written Confirmation
Document(s)

The requirements of this section apply to projects with a UDBE COA Goal. The Bidder
shall submit an Underutilized Disadvantaged Business Enterprise (UDBE) Written
Confirmation Document (completed and signed by the UDBE) for each UDBE firm listed
in the Bidder’s completed UDBE Utilization Certification submitted with the Bid. Failure to
do so will result in the associated participation being disallowed, which may cause the
Bid to be determined to be nonresponsive resulting in Bid rejection.

The Confirmation Documents provide confirmation from the UDBEs that they are
participating in the Contract as provided in the Bidder's Commitment. The Confirmation
Documents must be consistent with the Utilization Certification.

A UDBE Written Confirmation Document (form No. 422-031U) is included in the
Proposal package for this purpose.

The form(s) shall be received as specified in the special provisions for Section 1-02.9
Delivery of Proposal.

It is prohibited for the Bidder to require a UDBE to submit a Written Confirmation
Document with any part of the form left blank. Should the Contracting Agency determine
that an incomplete Written Confirmation Document was signed by a UDBE, the validity
of the document comes into question. The associated UDBE participation may not
receive credit.

Selection of Successful Bidder/Good Faith Efforts (GFE)

The requirements of this section apply to projects with a UDBE COA Goal. The
successful Bidder shall be selected on the basis of having submitted the lowest
responsive Bid, which demonstrates a good faith effort to achieve the UDBE COA Goal.
The Contracting Agency, at any time during the selection process, may request a
breakdown of the bid items and amounts that are counted towards the overall contract
goal for any of the UDBEs listed on the UDBE Utilization Certification.

Achieving the UDBE COA Goal may be accomplished in one of two ways:

1. By meeting the UDBE COA Goal
Submission of the UDBE Utilization Certification, supporting UDBE Written
Confirmation Document(s) showing the Bidder has obtained enough UDBE
participation to meet or exceed the UDBE COA Goal, the UDBE Bid Item
Breakdown and the UDBE Trucking Credit Form, if applicable.

2. By documentation that the Bidder made adequate GFE to meet the UDBE COA
Goal
The Bidder may demonstrate a GFE in whole or part through GFE
documentation ONLY IN THE EVENT a Bidder’s efforts to solicit sufficient UDBE
participation have been unsuccessful. The Bidder must supply GFE
documentation in addition to the UDBE Utilization Certification, supporting UDBE
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Written Confirmation Document(s), the UDBE Bid Item Breakdown form and the
UDBE Trucking Credit Form, if applicable.

Note: In the case where a Bidder is awarded the contract based on demonstrating
adequate GFE, the advertised UDBE COA Goal will not be reduced. The Bidder
shall demonstrate a GFE during the life of the Contract to attain the advertised
UDBE COA Goal.

GFE documentation shall be submitted as specified in Section 1-02.9.

The Contracting Agency will review the GFE documentation and will determine if the
Bidder made an adequate good faith effort.

Good Faith Effort (GFE) Documentation
GFE is evaluated when:

1. Determining award of a Contract that has COA goal,
2. When a COA UDBE is terminated and substitution is required, and

3. Prior to Physical Completion when determining whether the Contractor has
satisfied its UDBE commitments.

49 CFR Part 26, Appendix A is intended as general guidance and does not, in itself,
demonstrate adequate good faith efforts. The following is a list of types of actions, which
would be considered as part of the Bidder's GFE to achieve UDBE participation. It is not
intended to be a mandatory checklist, nor is it intended to be exclusive or exhaustive.
Other factors or types of efforts may be relevant in appropriate cases.

1. Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified UDBEs
who have the capability to perform the Work of the Contract. The Bidder must
solicit this interest within sufficient time to allow the UDBEs to respond to the
solicitation. The Bidder must determine with certainty if the UDBEs are interested
by taking appropriate steps to follow up initial solicitations.

2. Selecting portions of the Work to be performed by UDBEs in order to increase
the likelihood that the UDBE COA Goal will be achieved. This includes, where
appropriate, breaking out contract Work items into economically feasible units to
facilitate UDBE participation, even when the Contractor might otherwise prefer to
perform these Work items with its own forces.

3. Providing interested UDBEs with adequate information about the Plans,
Specifications, and requirements of the Contract in a timely manner to assist
them in responding to a solicitation.

a. Negotiating in good faith with interested UDBEs. It is the Bidder’s
responsibility to make a portion of the Work available to UDBE
subcontractors and suppliers and to select those portions of the Work or
material needs consistent with the available UDBE subcontractors and
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suppliers, so as to facilitate UDBE participation. Evidence of such
negotiation includes the names, addresses, and telephone numbers of
UDBEs that were considered; a description of the information provided
regarding the Plans and Specifications for the Work selected for
subcontracting; and evidence as to why additional agreements could not
be reached for UDBEs to perform the Work.

b. A Bidder using good business judgment would consider a number of
factors in negotiating with subcontractors, including DBE subcontractors,
and would take a firm’s price and capabilities as well as the UDBE COA
Goal into consideration. However, the fact that there may be some
additional costs involved in finding and using UDBEs is not in itself
sufficient reason for a Bidder’s failure to meet the UDBE COA Goal, as
long as such costs are reasonable. Also, the ability or desire of a Bidder
to perform the Work of a Contract with its own organization does not
relieve the Bidder of the responsibility to make Good Faith Efforts.
Bidders are not, however, required to accept higher quotes from UDBEs if
the price difference is excessive or unreasonable.

4. Not rejecting UDBEs as being unqualified without sound reasons based on a
thorough investigation of their capabilities. The Contractor’s standing within its
industry, membership in specific groups, organizations, or associations and
political or social affiliations (for example union vs. non-union employee status)
are not legitimate causes for the rejection or non-solicitation of bids in the
Bidder’s efforts to meet the UDBE COA Goal.

5. Making efforts to assist interested UDBEs in obtaining bonding, lines of credit, or
insurance as required by the recipient or Bidder.

6. Making efforts to assist interested UDBEs in obtaining necessary equipment,
supplies, materials, or related assistance or services.

7. Effectively using the services of available minority/women community
organizations; minority/women contractors’ groups; local, State, and Federal
minority/women business assistance offices; and other organizations as allowed
on a case-by-case basis to provide assistance in the recruitment and placement
of UDBEs.

8. Documentation of GFE must include copies of each UDBE and non-DBE
subcontractor quotes submitted to the Bidder when a non-DBE subcontractor is
selected over a UDBE for Work on the Contract. (ref. updated DBE regulations —
26.53(b)(2)(vi) & App. A)

Administrative Reconsideration of GFE Documentation
A Bidder has the right to request reconsideration if the GFE documentation submitted
with their Bid was determined to be inadequate.

*  The Bidder must request within 48 hours of notification of being nonresponsive
or forfeit the right to reconsideration.
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» The reconsideration decision on the adequacy of the Bidder's GFE
documentation shall be made by an official who did not take part in the original
determination.

*  Only original GFE documentation submitted as a supplement to the Bid shall be
considered. The Bidder shall not introduce new documentation at the
reconsideration hearing.

*  The Bidder shall have the opportunity to meet in person with the official for the
purpose of setting forth the Bidder’s position as to why the GFE documentation
demonstrates a sufficient effort.

*  The reconsideration official shall provide the Bidder with a written decision on
reconsideration within five working days of the hearing explaining the basis for
their finding.

UDBE Bid Item Breakdown
The Bidder shall submit a UDBE Bid Item Breakdown Form (WSDOT Form 272-054)
as specified in the Special Provisions for Section 1-02.9, Delivery of Proposal.

UDBE Trucking Credit Form
The Bidder shall submit a UDBE Trucking Credit Form (WSDOT Form 272-058), as
specified in the Special Provisions for Section 1-02.9, Delivery of Proposal.

Note: The UDBE Trucking Credit Form is only required for a UDBE Firm listed
on the UDBE Utilization Certification as a subcontractor for “Trucking” or
“Hauling” and are performing a part of a bid item. For example, if the item
of Work is Structure Excavation including Haul, and another firm is doing
the excavation and the UDBE Trucking firm is doing the haul, the form is
required. For a UDBE subcontractor that is responsible for an entire item
of work that may require some use of trucks, the form is not required.

Procedures between Award and Execution

After Award and prior to Execution, the Contractor shall provide the additional
information described below. Failure to comply shall result in the forfeiture of the Bidder’s
Proposal bond or deposit.

1. A list of all firms who submitted a bid or quote in attempt to participate in this
project whether they were successful or not. Include the business name and
mailing address.

Note: The firms identified by the Contractor may be contacted by the Contracting
Agency to solicit general information as follows: age of the firm and average of its
gross annual receipts over the past three-years.

Procedures after Execution
Commercially Useful Function (CUF)
The Contractor may only take credit for the payments made for Work performed
by a DBE that is determined to be performing a CUF. Payment must be
commensurate with the work actually performed by the DBE. This applies to all
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DBEs performing Work on a project, whether or not the DBEs are COA, if the
Contractor wants to receive credit for their participation. The Engineer will
conduct CUF reviews to ascertain whether DBEs are performing a CUF. A DBE
performs a CUF when it is carrying out its responsibilities of its contract by
actually performing, managing, and supervising the Work involved. The DBE
must be responsible for negotiating price; determining quality and quantity;
ordering the material, installing (where applicable); and paying for the material
itself. If a DBE does not perform “all” of these functions on a furnish-and-install
contract, it has not performed a CUF and the cost of materials cannot be counted
toward UDBE COA Goal. Leasing of equipment from a leasing company is
allowed. However, leasing/purchasing equipment from the Contractor is not
allowed. Lease agreements shall be provided prior to the Subcontractor
beginning Work. Any use of the Contractor’s equipment by a DBE may not be
credited as countable participation.

The DBE does not perform a CUF if its role is limited to that of an extra
participant in a transaction, contract, or project through which the funds are
passed in order to obtain the appearance of DBE participation.

In order for a DBE traffic control company to be considered to be performing a
CUF, the DBE must be in control of its work inclusive of supervision. The DBE
shall employ a Traffic Control Supervisor who is directly involved in the
management and supervision of the traffic control employees and services.

The following are some of the factors that the Engineer will use in determining
whether a DBE trucking company is performing a CUF:

*  The DBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on the contract. The
owner demonstrates business related knowledge, shows up on site and
is determined to be actively running the business.

+ The DBE shall own and operate at least one fully licensed, insured, and
operational truck used on the Contract. The drivers of the trucks owned
and leased by the DBE must be exclusively employed by the DBE and
reflected on the DBE’s payroll.

* Lease agreements for trucks shall indicate that the DBE has exclusive
use of and control over the truck(s). This does not preclude the leased
truck from working for others provided it is with the consent of the DBE
and the lease provides the DBE absolute priority for use of the leased
truck.

+ Leased trucks shall display the name and identification number of the
DBE.

UDBE/DBE/FSBE Truck Unit Listing Log

In addition to the subcontracting requirements of Section 1-08.1, each DBE
trucking firm shall submit supplemental information consisting of a completed
Primary UDBE/DBE/FSBE Truck Unit Listing Log (WSDOT Form 350-077), copy
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of vehicle registrations, and all Rental/Lease agreements (if applicable). The
supplemental information shall be submitted to the Engineer prior to any trucking
services being performed for DBE credit. Incomplete or incorrect supplemental
information will be returned for correction. The corrected Primary
UDBE/DBE/FSBE Truck Unit Listing Log and any Updated Primary
UDBE/DBE/FSBE Truck Unit Listing Logs shall be submitted and accepted by
the Engineer no later than ten calendar days of utilizing applicable trucks.
Failure to submit or update the DBE Truck Unit Listing Log may result in trucks
not being credited as DBE participation.

Each DBE trucking firm shall complete a Daily UDBE/DBE/FSBE Trucking Unit
Listing Log for each day that the DBE performs trucking services for DBE credit.
The Daily UDBE/DBE/FSBE Trucking Unit Listing Log forms shall be submitted to
the Engineer by Friday of the week after the work was performed.

Joint Checking

A joint check is a check between a Subcontractor and the Contractor to the
supplier of materials/supplies. The check is issued by the Contractor as payer to
the Subcontractor and the material supplier jointly for items to be incorporated
into the project. The DBE must release the check to the supplier, while the
Contractor acts solely as the guarantor.

A joint check agreement must be approved by the Engineer and requested by the
DBE involved using the DBE Joint Check Request Form (form # 272-053) prior to
its use. The form must accompany the DBE Joint Check Agreement between the
parties involved, including the conditions of the arrangement and expected use of
the joint checks.

The approval to use joint checks and the use will be closely monitored by the
Engineer. To receive DBE credit for performing a CUF with respect to obtaining
materials and supplies, a DBE must “be responsible for negotiating price,
determining quality and quantity, ordering the material, installing and paying for
the material itself.” The Contractor shall submit DBE Joint Check Request Form
for the Engineer approval prior to using a joint check.

Material costs paid by the Contractor directly to the material supplier are not
allowed. If proper procedures are not followed or the Engineer determines that
the arrangement results in lack of independence for the DBE involved, no DBE
credit will be given for the DBE’s participation as it relates to the material cost.

Prompt Payment

Prompt payment to all subcontractors shall be in accordance with Section 1-08.1.
Prompt payment requirements apply to progress payments as well as return of
retainage.

Subcontracts

Prior to a DBE performing Work on the Contract, an executed subcontract
between the DBE and the Contractor shall be submitted to the Engineer. The
executed subcontracts shall be submitted by email to the following email address
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NWRegionOEO@wsdot.wa.gov

The prime contractor shall notify the Engineer in writing within five calendar days
of contract submittal.

Reporting

The Contractor and all subcontractors/suppliers/service providers that utilize
DBEs to perform work on the project, shall maintain appropriate records that will
enable the Engineer to verify DBE participation throughout the life of the project.

Refer to Section 1-08.1 for additional reporting requirements associated with this
contract.

Changes in COA Work Committed to UDBE

The Contractor shall utilize the COA UDBEs to perform the work and supply the
materials for which each is committed unless approved by the Engineer. The Contractor
shall not be entitled to any payment for work or material completed by the Contractor or
subcontractors that was committed to be completed by the COA UDBEs.

Owner Initiated Changes

Where the Engineer makes changes that result in changes to Work that was
committed to a COA UDBE. The Contractor may be directed to substitute for the
Work in such instances.

Contractor Initiated Changes

The Contractor cannot reduce the amount of work committed to a COA UDBE
without good cause. Reducing UDBE Commitment is viewed as partial UDBE
termination, and therefore subject to the termination procedures below.

Original Quantity Underruns

In the event that Work committed to a UDBE firm as part of the COA underruns
the original planned quantities the Contractor may be required to substitute other
remaining Work to another UDBE.

Contractor Proposed DBE Substitutions

Requests to substitute a COA UDBE must be for good cause (see UDBE
termination process below), and requires prior written approval of the Engineer.
After receiving a termination with good cause approval, the Contractor may only
replace a UDBE with another certified UDBE. When any changes between
Contract Award and Execution result in a substitution of COA UDBE, the
substitute UDBE shall be certified prior to the bid opening on the Contract.

UDBE Termination

Termination of a COA UDBE (or an approved substitute UDBE) is only allowed in
whole or in part with prior written approval of the Engineer. If the Contractor
terminates a COA UDBE without the written approval of the Engineer, the
Contractor shall not be entitled to credit towards the UDBE COA Goal for any
payment for work or material performed/supplied by the COA UDBE. In addition,
sanctions may apply as described elsewhere in this specification.
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The Contractor must have good cause to terminate a COA UDBE.

Good cause typically includes situations where the UDBE Subcontractor is
unable or unwilling to perform the work of its subcontract. Good cause may exist
if:

. The UDBE fails or refuses to execute a written contract.

+  The UDBE fails or refuses to perform the Work of its subcontract in a way
consistent with normal industry standards.

« The UDBE fails or refuses to meet the Contractor’'s reasonable
nondiscriminatory bond requirements.

. The UDBE becomes bankrupt, insolvent, or exhibits credit unworthiness.

+ The UDBE is ineligible to work on public works projects because of
suspension and debarment proceedings pursuant to federal law or
applicable State law.

« The UDBE voluntarily withdraws from the project, and provides written
notice of its withdrawal.

« The UDBE’s work is deemed unsatisfactory by the Engineer and not in
compliance with the Contract.

« The UDBE’s owner dies or becomes disabled with the result that the
UDBE is unable to complete its Work on the Contract.

Good cause does not exist if:

. The Contractor seeks to terminate a COA UDBE so that the Contractor
can self-perform the Work.

. The Contractor seeks to terminate a COA UDBE so the Contractor can
substitute another DBE contractor or non-DBE contractor after Contract
Award.

*  The failure or refusal of the COA UDBE to perform its Work on the
subcontract results from the bad faith or discriminatory action of the
Contractor (e.g., the failure of the Contractor to make timely payments or
the unnecessary placing of obstacles in the path of the UDBE’s Work).

Prior to requesting termination, the Contractor shall give notice in writing to the
UDBE with a copy to the Engineer of its intent to request to terminate UDBE
Work and the reasons for doing so. The UDBE shall have five (5) days to
respond to the Contractor’s notice. The UDBE’s response shall either support the
termination or advise the Engineer and the Contractor of the reasons it objects to
the termination of its subcontract.
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When a COA UDBE is terminated, or fails to complete its work on the Contract
for any reason, the Contractor shall substitute with another UDBE or provide
documentation of GFE. A plan to achieve the COA UDBE Commitment shall be
submitted to the Engineer within 2 days of the approval of termination or the
Contract shall be suspended until such time the substitution plan is submitted.

Decertification

When a DBE is “decertified” from the DBE program during the course of the
Contract, the participation of that DBE shall continue to count as DBE
participation as long as the subcontract with the DBE was executed prior to the
decertification notice. The Contractor is obligated to substitute when a DBE does
not have an executed subcontract agreement at the time of decertification.

Consequences of Non-Compliance
Breach of Contract
Each contract with a Contractor (and each subcontract the Contractor signs with
a Subcontractor) must include the following assurance clause:

The Contractor, subrecipient, or Subcontractor shall not discriminate on the basis
of race, color, national origin, or sex in the performance of this contract. The
Contractor shall carry out applicable requirements of 49 CFR Part 26 in the
award and administration of DOT-assisted contracts. Failure by the Contractor to
carry out these requirements is a material breach of this Contract, which may
result in the termination of this Contract or such other remedy as the recipient
deems appropriate, which may include, but is not limited to:

(1) Withholding monthly progress payments;

(2) Assessing sanctions;

(3) Liquidated damages; and/or

(4) Disqualifying the Contractor from future bidding as non-responsible.

Notice

If the Contractor or any Subcontractor, Consultant, Regular Dealer, or service
provider is deemed to be in non-compliance, the Contractor will be informed in
writing, by certified mail by the Engineer that sanctions will be imposed for failure
to meet the UDBE COA Commitment and/or submit documentation of good faith
efforts. The notice will state the specific sanctions to be imposed which may
include impacting a Contractor or other entity’s ability to participate in future
contracts.

Sanctions

If it is determined that the Contractor’s failure to meet all or part of the UDBE COA
Commitment is due to the Contractor’s inadequate good faith efforts throughout the life
of the Contract, including failure to submit timely, required Good Faith Efforts information
and documentation, the Contractor may be required to pay DBE penalty equal to the
amount of the unmet Commitment, in addition to the sanctions outlined in Section 1-

07.11(5).
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Payment

Compensation for all costs involved with complying with the conditions of this
Specification and any other associated DBE requirements is included in payment for the
associated Contract items of Work, except otherwise provided in the Specifications.

1-07.12 Federal Agency Inspection

(January 25, 2016 WSDOT GSP)

Section 1-07.12 is supplemented with the following:
Required Federal Aid Provisions
The Required Contract Provisions Federal Aid Construction Contracts (FHWA 1273)
Revised May 1, 2012 and the amendments thereto supersede any conflicting provisions
of the Standard Specifications and are made a part of this Contract; provided, however,
that if any of the provisions of FHWA 1273, as amended, are less restrictive than
Washington State Law, then the Washington State Law shall prevail.

The provisions of FHWA 1273, as amended, included in this Contract require that the
Contractor insert the FHWA 1273 and amendments thereto in each Subcontract,
together with the wage rates which are part of the FHWA 1273, as amended. Also, a
clause shall be included in each Subcontract requiring the Subcontractors to insert the
FHWA 1273 and amendments thereto in any lower tier Subcontracts, together with the
wage rates. The Contractor shall also ensure that this section, REQUIRED FEDERAL
AID PROVISIONS, is inserted in each Subcontract for Subcontractors and lower tier
Subcontractors. For this purpose, upon request to the Engineer, the Contractor will be
provided with extra copies of the FHWA 1273, the amendments thereto, the applicable
wage rates, and this Special Provision.

1-07.13 Contractor's Responsibility for Work

1-07.13(4) Repair of Damage

(August 6, 2001 WSDOT GSP)

Section 1-07.13(4) is revised to read:
The Contractor shall promptly repair all damage to either temporary or
permanent work as directed by the Engineer. For damage qualifying for relief
under Sections 1-07.13(1), 1-07.13(2) or 1-07.13(3), payment will be made in
accordance with Section 1-04.4. Payment will be limited to repair of damaged
work only. No payment will be made for delay or disruption of work.

1-07.16 Protection and Restoration of Property
1-07.16(2) Vegetation Protection and Restoration
(August 2, 2010 WSDOT GSP)
Section 1-07.16(2) is supplemented with the following:
Vegetation and soil protection zones for trees shall extend out from the trunk to a
distance of 1 foot radius for each inch of trunk diameter at breast height.

Vegetation and soil protection zones for shrubs shall extend out from the stems
at ground level to twice the radius of the shrub.

Vegetation and soil protection zones for herbaceous vegetation shall extend to
encompass the diameter of the plant as measured from the outer edge of the

plant.
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1-07.17

Utilities and Similar Facilities

(April 2, 2007 WSDOT GSP, OPTION 1)

Section 1-07.17 is supplemented with the following:
Locations and dimensions shown in the Plans for existing facilities are in accordance
with available information obtained without uncovering, measuring, or other verification.

The following addresses and telephone numbers of utility companies known or
suspected of having facilities within the project limits are supplied for the Contractor’s
convenience.

UTILITY CONTACTS

Puget Sound Energy

Attn: Jason Airey

3130 S 38" St

Tacoma, WA 98409
Telephone: (206) 348-9637

Lakehaven Water & Sewer District
Attn: Wes Hill

31627 1% Avenue S

Federal Way, WA 98003
Telephone: (253)946-5440

King County Traffic Operations
Attn: Mark Parrett

155 Monroe Ave NE

Renton, WA 98056

Telephone: (206) 296-8153

Zayo

Attn: Jason Tesdal

4905 Pacific Hwy E, Suite 4
Fife, WA 98424
Telephone: (253) 221-7585

ADDITIONAL CONTACTS

King County METRO Transit
81270 6th Ave S, Bldg 2
Seattle, WA 98134
Telephone: (206) 684-2785

City of Federal Way Police

33325 8th Ave S

Federal Way, WA 98003
Telephone: (253) 835-6701

(for officer traffic control scheduling)

CITY OF FEDERAL WAY
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Century Link

Attn: Tanaiya Anderson
23315 66th Ave S

Kent, WA 98032
Telephone: (253) 313-8961

Comcast

Attn: Aaron Cantrell

4020 Auburn Way North
Auburn, WA 98002
Telephone: (253) 864-4281

AT&T

Attn: Daniel McGeough
11241 Willows Rd NE, #130
Redmond, WA 98052
Telephone: (425) 896-9830

City of FW IT Dept (City Fiber)
Attn: Thomas Fichtner

33325 8th Ave S

Federal Way, WA 98003
Telephone: (253) 835-2547

South King Fire & Rescue
31617 1stAve S

Federal Way, WA 98003
Telephone: (253) 946-7253

Federal Way School District
Attn: Transportation Department
1211 S. 332nd St

Federal Way, WA 98003
Telephone: (253) 945-5960
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Telephone: (253) 835-6767
(for traffic / road closure issues)

1-07.18 Public Liability and Property Damage Insurance
Delete this section in its entirety, and replace it with the following:
1-07.18 Insurance

(January 4, 2016 APWA GSP)

1-07.18(1) General Requirements

A. The Contractor shall procure and maintain the insurance described in all subsections of
section 1-07.18 of these Special Provisions, from insurers with a current A. M. Best
rating of not less than A-: VII and licensed to do business in the State of Washington.
The Contracting Agency reserves the right to approve or reject the insurance provided,
based on the insurer’s financial condition.

B. The Contractor shall keep this insurance in force without interruption from the
commencement of the Contractor’'s Work through the term of the Contract and for thirty
(30) days after the Physical Completion date, unless otherwise indicated below.

C. If any insurance policy is written on a claims made form, its retroactive date, and that of
all subsequent renewals, shall be no later than the effective date of this Contract. The
policy shall state that coverage is claims made, and state the retroactive date. Claims-
made form coverage shall be maintained by the Contractor for a minimum of 36 months
following the Completion Date or earlier termination of this Contract, and the Contractor
shall annually provide the Contracting Agency with proof of renewal. If renewal of the
claims made form of coverage becomes unavailable, or economically prohibitive, the
Contractor shall purchase an extended reporting period (“tail’) or execute another form
of guarantee acceptable to the Contracting Agency to assure financial responsibility for
liability for services performed.

D. The Contractor's Automobile Liability, Commercial General Liability and Excess or
Umbrella Liability insurance policies shall be primary and non-contributory insurance as
respects the Contracting Agency’s insurance, self-insurance, or self-insured pool
coverage. Any insurance, self-insurance, or self-insured pool coverage maintained by
the Contracting Agency shall be excess of the Contractor’s insurance and shall not
contribute with it.

E. The Contractor shall provide the Contracting Agency and all additional insureds with
written notice of any policy cancellation, within two business days of their receipt of such
notice.

F. The Contractor shall not begin work under the Contract until the required insurance has
been obtained and approved by the Contracting Agency
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G. Failure on the part of the Contractor to maintain the insurance as required shall
constitute a material breach of contract, upon which the Contracting Agency may, after
giving five business days’ notice to the Contractor to correct the breach, immediately
terminate the Contract or, at its discretion, procure or renew such insurance and pay any
and all premiums in connection therewith, with any sums so expended to be repaid to
the Contracting Agency on demand, or at the sole discretion of the Contracting Agency,
offset against funds due the Contractor from the Contracting Agency.

H. All costs for insurance shall be incidental to and included in the unit or lump sum prices
of the Contract and no additional payment will be made.

1-07.18(2) Additional Insured
All insurance policies, with the exception of Workers Compensation, and of Professional
Liability and Builder’s Risk (if required by this Contract) shall name the following listed
entities as additional insured(s) using the forms or endorsements required herein:
= The Contracting Agency and its officers, elected officials, employees, agents,
and volunteers.
» The consultant that completed the preparation of the engineering design and
project plans, and its officers, employees, agents, and subconsultants.
= Consultants hired by the Contracting Agency for design, construction support, or
materials testing.

The above-listed entities shall be additional insured(s) for the full available limits of
liability maintained by the Contractor, irrespective of whether such limits maintained by
the Contractor are greater than those required by this Contract, and irrespective of
whether the Certificate of Insurance provided by the Contractor pursuant to 1-07.18(4)
describes limits lower than those maintained by the Contractor.

For Commercial General Liability insurance coverage, the required additional insured
endorsements shall be at least as broad as ISO forms CG 20 10 10 01 for ongoing
operations and CG 20 37 10 01 for completed operations.

1-07.18(3) Subcontractors

The Contractor shall cause each Subcontractor of every tier to provide insurance
coverage that complies with all applicable requirements of the Contractor-provided
insurance as set forth herein, except the Contractor shall have sole responsibility for
determining the limits of coverage required to be obtained by Subcontractors.

The Contractor shall ensure that all Subcontractors of every tier add all entities listed in
1-07.18(2) as additional insureds, and provide proof of such on the policies as required
by that section as detailed in 1-07.18(2) using an endorsement as least as broad as ISO
CG 20 10 10 01 for ongoing operations and CG 20 37 10 01 for completed operations.

Upon request by the Contracting Agency, the Contractor shall forward to the Contracting
Agency evidence of insurance and copies of the additional insured endorsements of
each Subcontractor of every tier as required in 1-07.18(4) Verification of Coverage.

1-07.18(4) Verification of Coverage
The Contractor shall deliver to the Contracting Agency a Certificate(s) of Insurance and
endorsements for each policy of insurance meeting the requirements set forth herein

CITY OF FEDERAL WAY SW 320th STREET PRESERVATION
PROJECT
SP-50 PROJECT #214

CFW SPECIAL PROVISIONS VER. 2020.06

*** PLAN CENTER COPY *** Official bid documents, plan holder's list, and addenda (if applicable) are available on BXWA.com



when the Contractor delivers the signed Contract for the work. Failure of Contracting
Agency to demand such verification of coverage with these insurance requirements or
failure of Contracting Agency to identify a deficiency from the insurance documentation
provided shall not be construed as a waiver of Contractor’s obligation to maintain such
insurance.

Verification of coverage shall include:

1. An ACORD certificate or a form determined by the Contracting Agency to be
equivalent.

2. Copies of all endorsements naming Contracting Agency and all other entities listed in
1-07.18(2) as additional insured(s), showing the policy number. The Contractor may
submit a copy of any blanket additional insured clause from its policies instead of a
separate endorsement.

Any other amendatory endorsements to show the coverage required herein.

A notation of coverage enhancements on the Certificate of Insurance shall not satisfy
these requirements — actual endorsements must be submitted.

Upon request by the Contracting Agency, the Contractor shall forward to the Contracting
Agency a full and certified copy of the insurance policy(s). If Builders Risk insurance is
required on this Project, a full and certified copy of that policy is required when the
Contractor delivers the signed Contract for the work.

1-07.18(5) Coverages and Limits

The insurance shall provide the minimum coverages and limits set forth below.
Contractor’s maintenance of insurance, its scope of coverage, and limits as required
herein shall not be construed to limit the liability of the Contractor to the coverage
provided by such insurance, or otherwise limit the Contracting Agency’s recourse to any
remedy available at law or in equity.

All deductibles and self-insured retentions must be disclosed and are subject to approval
by the Contracting Agency. The cost of any claim payments falling within the deductible
or self-insured retention shall be the responsibility of the Contractor. In the event an
additional insured incurs a liability subject to any policy’s deductibles or self-insured
retention, said deductibles or self-insured retention shall be the responsibility of the
Contractor.

1-07.18(5)A Commercial General Liability

Commercial General Liability insurance shall be written on coverage forms at least as
broad as ISO occurrence form CG 00 01, including but not limited to liability arising from
premises, operations, stop gap liability, independent contractors, products-completed
operations, personal and advertising injury, and liability assumed under an insured
contract. There shall be no exclusion for liability arising from explosion, collapse or
underground property damage.

The Commercial General Liability insurance shall be endorsed to provide a per project
general aggregate limit, using ISO form CG 25 03 05 09 or an equivalent endorsement.
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Contractor shall maintain Commercial General Liability Insurance arising out of the
Contractor's completed operations for at least three years following Substantial
Completion of the Work.

Such policy must provide the following minimum limits:
$1,000,000 Each Occurrence
$2,000,000 General Aggregate
$2,000,000 Products & Completed Operations Aggregate
$1,000,000 Personal & Advertising Injury each offense
$1,000,000 Stop Gap / Employers’ Liability each Accident

1-07.18(5)B Automobile Liability

Automobile Liability shall cover owned, non-owned, hired, and leased vehicles; and shall
be written on a coverage form at least as broad as ISO form CA 00 01. If the work
involves the transport of pollutants, the automobile liability policy shall include MCS 90
and CA 99 48 endorsements.

Such policy must provide the following minimum limit:
$1,000,000 Combined single limit each accident

1-07.18(5)C Workers’ Compensation
The Contractor shall comply with Workers’ Compensation coverage as required by the
Industrial Insurance laws of the State of Washington.

1-07.18(5)D Excess or Umbrella Liability

(January 4, 2016 APWA GSP)

The Contractor shall provide Excess or Umbrella Liability insurance with limits of not less
than $3,000,000 each occurrence and annual aggregate. This excess or umbrella
liability coverage shall be excess over and as least as broad in coverage as the
Contractor's Commercial General and Auto Liability insurance.

All entities listed under 1-07.18(2) of these Special Provisions shall be named as
additional insureds on the Contractor’s Excess or Umbrella Liability insurance policy.

This requirement may be satisfied instead through the Contractor’s primary Commercial
General and Automobile Liability coverages, or any combination thereof that achieves
the overall required limits of insurance.

1-07.18(5)J Pollution Liability
(January 4, 2016 APWA GSP)
The Contractor shall provide a Contractors Pollution Liability policy, providing coverage
for claims involving bodily injury, property damage (including loss of use of tangible
property that has not been physically injured), cleanup costs, remediation, disposal or
other handling of pollutants, including costs and expenses incurred in the investigation,
defense, or settlement of claims, arising out of any one or more of the following:

1. Contractor’s operations related to this project.

2. Remediation, abatement, repair, maintenance or other work with lead-based

paint or materials containing asbestos.
3. Transportation of hazardous materials away from any site related to this project.
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All entities listed under 1-07.18(2) of these Special Provisions shall be named by
endorsement as additional insureds on the Contractors Pollution Liability insurance

policy.

Such Pollution Liability policy shall provide the following minimum limits:
$1,000,000 each loss and annual aggregate

1-07.23 Public Convenience and Safety

1-07.23(1) Construction under Traffic

(February 3, 2020 WSDOT GSP, OPTION 2)

Section 1-07.23(1) is supplemented with the following:
Work Zone Clear Zone
The Work Zone Clear Zone (WZCZ) applies during working and nonworking
hours. The WZCZ applies only to temporary roadside objects introduced by the
Contractor’s operations and does not apply to preexisting conditions or
permanent Work. Those work operations that are actively in progress shall be in
accordance with adopted and approved Traffic Control Plans, and other contract
requirements.

During nonworking hours equipment or materials shall not be within the WZCZ
unless they are protected by permanent guardrail or temporary concrete barrier.
The use of temporary concrete barrier shall be permitted only if the Engineer
approves the installation and location.

During actual hours of work, unless protected as described above, only materials
absolutely necessary to construction shall be within the WZCZ and only
construction vehicles absolutely necessary to construction shall be allowed within
the WZCZ or allowed to stop or park on the shoulder of the roadway.

The Contractor's nonessential vehicles and employees private vehicles shall not
be permitted to park within the WZCZ at any time unless protected as described
above.

Deviation from the above requirements shall not occur unless the Contractor has
requested the deviation in writing and the Engineer has provided written
approval.

Minimum WZCZ distances are measured from the edge of traveled way and will
be determined as follows:

Regulatory Distance From
Posted Speed Traveled Way
(Feet)
35 mph or less 10
40 mph 15
45 to 50 mph 20
55 to 60 mph 30
60 mph or greater 35
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Minimum Work Zone Clear Zone Distance

(January 5, 2015 WSDOT GSP, OPTION 5)
Section 1-07.23(1) is supplemented with the following:
Lane closures are subject to the following restrictions:

Only one lane of traffic (eastbound or westbound)may be closed to traffic
between the hours of 7:00AM and 3:30PM. Approval to close both one
northbound and one southbound lane at the same time will require prior
approval by the Project Engineer.

Left turns may be restricted (by the Contractor) within the project limits at
the discretion of the Project Engineer.

Closure of one lane at a time may occur between the hours of 7AM to
7PM. Any closures between 7PM to 7AM require prior approval by the
City

If a lane closure is required, at least one lane of traffic (alternating
directions / flagger controlled) shall be maintained at all times.

Unless otherwise approved or shown on plans, the Contractor shall
maintain two-way traffic during construction. The Contractor shall
maintain continuous two-way traffic along streets throughout the project
site. The Contractor shall have the option, with the approval of the
Engineer, of momentarily interrupting the continuous two-way traffic to
allow one-way traffic. Such interruptions shall utilize qualified flaggers
placed in strategic locations to insure the public safety and minimize
driver confusion. A momentary interruption shall be defined as a period
of time not to exceed two (2) minutes. Regardless of the period of time
no queue greater than ten (10) cars in length will be allowed.

Working at night (8pm to 7am weekdays, 8 pm-9am weekends &
holidays) is not mandated by the City. Should the contractor schedule
project work during nighttime hours, it shall be the Contractor’s
responsibility to obtain any required noise variance or exemption for such
work.

For approved night work, the Contractor shall, at no additional cost to the
City, make all arrangements for operations during hours of darkness.
Flagger stations shall be illuminated using a minimum 150-watt floodlight.
Lighting used for nighttime work shall, whenever possible, be directed
away from or shielded from residences and oncoming traffic. Signs and
barricades shall be supplemented by Type C steady burn lights to
delineate edge of roadway during the hours of darkness.

The Contractor shall keep all pedestrian routes & access points
(including, but not limited to, sidewalks, and crosswalks when located
within the project limits) open and clear at all times unless permitted
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otherwise by the Engineer in an approved traffic control plan. An ADA
accessible route must be provided through the project site at all times.

* Pedestrians must have access to pedestrian push buttons at all times.

» The Contractor shall provide flaggers, signs, and other traffic control
devices. The Contractor shall erect and maintain all construction signs,
warning signs, detour signs, and other traffic control devices necessary to
warn and protect the public at all times from injury or damage as a result of
the Contractor's operations which may occur on highways, roads, streets,
sidewalks, or paths. No work shall be done on or adjacent to any traveled
way until all necessary signs and traffic control devices are in place.

» All signs and traffic control devices for the permitted closures shall only
be installed during the specified hours. Construction signs, if placed
earlier than the specified hours of closure, shall be turned or covered so
as not to be visible to motorists

 The Contractor shall be responsible for notifying all affected property
owners and tenants prior to commencing the barricading of streets,
alleys, sidewalks and driveways. Notifications should be at least 48 hours
in advance of closures, if possible.

» The Contractor shall, at all times throughout the project, conduct the work
in such a manner as will obstruct and inconvenience vehicular and
pedestrian traffic as little as possible. The streets, sidewalks and private
driveways shall be kept open by the Contractor except for the brief
periods when actual work is being done. The Contractor shall so conduct
his operations so as to have under construction no greater length or
amount of work than he can prosecute vigorously and he shall not open
up sections of the work and leave them in an unfinished condition.

 Lane closures shall not impact business accesses. All business
accesses will remain open during business hours.

» Lane closures shall not restrict vehicular access for buses through the
project site. Bus stops shall remain ADA accessible to pedestrians at all
times throughout the project

If the Engineer determines the permitted closure hours adversely affect traffic,
the Engineer may adjust the hours accordingly. The Engineer will notify the
Contractor in writing of any change in the closure hours.

Lane closures are not allowed on any of the following:
1. A holiday,
2. A holiday weekend; holidays that occur on Friday, Saturday, Sunday or
Monday are considered a holiday weekend. A holiday weekend includes
Saturday, Sunday, and the holiday.
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3. After 12:00 PM (noon) on the day prior to a holiday or holiday weekend,
and
4. Before 7:00 AM on the day after the holiday or holiday weekend.

Lane closures are not allowed within the City Center zone from the Friday after
Thanksgiving Day (“Black Friday”) until the first City recognized business day of
the following year without written approval by the Engineer. The boundaries of
the City Center zone are identified in the City of Federal Way Comprehensive
Plan. In general, it is the area located within the following boundaries:

Northern boundary: S 312th Street

Southern boundary: S 324th Street

Eastern boundary:  Interstate 5

Western boundary:  14th Ave S (future extension) / west of 320th Public

Library / 11th PI S

1-07.24 Rights of Way

(July 23, 2015 APWA GSP)

Delete this section and replace it with the following:
Street Right of Way lines, limits of easements, and limits of construction permits are
indicated in the Plans. The Contractor’s construction activities shall be confined within
these limits, unless arrangements for use of private property are made.

Generally, the Contracting Agency will have obtained, prior to bid opening, all rights of
way and easements, both permanent and temporary, necessary for carrying out the
work. Exceptions to this are noted in the Bid Documents or will be brought to the
Contractor’s attention by a duly issued Addendum.

Whenever any of the work is accomplished on or through property other than public
Right of Way, the Contractor shall meet and fulfill all covenants and stipulations of any
easement agreement obtained by the Contracting Agency from the owner of the private
property. Copies of the easement agreements may be included in the Contract
Provisions or made available to the Contractor as soon as practical after they have been
obtained by the Engineer.

Whenever easements or rights of entry have not been acquired prior to advertising,
these areas are so noted in the Plans. The Contractor shall not proceed with any portion
of the work in areas where right of way, easements or rights of entry have not been
acquired until the Engineer certifies to the Contractor that the right of way or easement is
available or that the right of entry has been received. If the Contractor is delayed due to
acts of omission on the part of the Contracting Agency in obtaining easements, rights of
entry or right of way, the Contractor will be entitled to an extension of time. The
Contractor agrees that such delay shall not be a breach of contract.

Each property owner shall be given 48 hours notice prior to entry by the Contractor.
This includes entry onto easements and private property where private improvements
must be adjusted.

The Contractor shall be responsible for providing, without expense or liability to the
Contracting Agency, any additional land and access thereto that the Contractor may
desire for temporary construction facilities, storage of materials, or other Contractor

CITY OF FEDERAL WAY SW 320th STREET PRESERVATION
PROJECT
SP-56 PROJECT #214

CFW SPECIAL PROVISIONS VER. 2020.06

*** PLAN CENTER COPY *** Official bid documents, plan holder's list, and addenda (if applicable) are available on BXWA.com



needs. However, before using any private property, whether adjoining the work or not,
the Contractor shall file with the Engineer a written permission of the private property
owner, and, upon vacating the premises, a written release from the property owner of
each property disturbed or otherwise interfered with by reasons of construction pursued
under this contract. The statement shall be signed by the private property owner, or
proper authority acting for the owner of the private property affected, stating that
permission has been granted to use the property and all necessary permits have been
obtained or, in the case of a release, that the restoration of the property has been
satisfactorily accomplished. The statement shall include the parcel number, address,
and date of signature. Written releases must be filed with the Engineer before the
Completion Date will be established.

1-08 PROSECUTION AND PROGRE

Add the following new section:
1-08.0 Preliminary Matters
(May 25, 2006 APWA GSP)

1-08.0(1) Preconstruction Conference

(October 10, 2008 APWA GSP)
Prior to the Contractor beginning the work, a preconstruction conference will be
held between the Contractor, the Engineer, and such other interested parties as
may be invited. The purpose of the preconstruction conference will be:

1. To review the initial progress schedule;

2. To establish a working understanding among the various parties
associated or affected by the work;

3. To establish and review procedures for progress payment, notifications,
approvals, submittals, etc.;

To establish normal working hours for the work;
To review safety standards and traffic control; and
To discuss such other related items as may be pertinent to the work.
The Contractor shall prepare and submit at the preconstruction meeting the
following:
1. A breakdown of all lump sum items;
2. A preliminary schedule of working drawing submittals; and
3. Alist of material sources for approval if applicable.
1-08.0(2) Hours of Work
(December 8, 2014 APWA GSP)
Add the following new section:
Except in the case of emergency or unless otherwise approved by the Engineer,

the normal working hours for the Contract shall be any consecutive 8-hour period
between 7:00 a.m. and 6:00 p.m. Monday through Friday, exclusive of a lunch
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break. If the Contractor desires different than the normal working hours stated
above, the request must be submitted in writing prior to the preconstruction
conference, subject to the provisions below. The working hours for the Contract
shall be established at or prior to the preconstruction conference.

All working hours and days are also subject to local permit and ordinance
conditions (such as noise ordinances).

If the Contractor wishes to deviate from the established working hours, the
Contractor shall submit a written request to the Engineer for consideration. This
request shall state what hours are being requested, and why. Requests shall be
submitted for review no later than noon two working days prior to the day(s) the
Contractor is requesting to change the hours.

If the Contracting Agency approves such a deviation, such approval may be
subject to certain other conditions, which will be detailed in writing. For example:

1. On non-Federal aid projects, requiring the Contractor to reimburse the
Contracting Agency for the costs in excess of straight-time costs for
Contracting Agency representatives who worked during such times. (The
Engineer may require designated representatives to be present during the
work. Representatives who may be deemed necessary by the Engineer
include, but are not limited to: survey crews; personnel from the
Contracting Agency’s material testing lab; inspectors; and other
Contracting Agency employees or third party consultants when, in the
opinion of the Engineer, such work necessitates their presence.)

2. Considering the work performed on Saturdays, Sundays, and holidays as
working days with regard to the contract time.

3. Considering multiple work shifts as multiple working days with respect to
contract time even though the multiple shifts occur in a single 24-hour
period.

4. If a 4-10 work schedule is requested and approved the non-working day
for the week will be charged as a working day.

5. If Davis Bacon wage rates apply to this Contract, all requirements must
be met and recorded properly on certified payroll.

1-08.1 Subcontracting

(December 19, 2019 APWA GSP, OPTION A)
Prior to any subcontractor or lower tier subcontractor beginning work, the Contractor
shall submit to the Engineer a certification (WSDOT Form 420-004) that a written
agreement between the Contractor and the subcontractor or between the subcontractor
and any lower tier subcontractor has been executed. This certification shall also
guarantee that these subcontract agreements include all the documents required by the
Special Provision Federal Agency Inspection.

A Subcontractor or lower tier Subcontractor will not be permitted to perform any work
under the contract until the following documents have been completed and submitted to
the Engineer:
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1. Request to Sublet Work (Form 421-012), and

2. Contractor and Subcontractor or Lower Tier Subcontractor Certification for
Federal-aid Projects (Form 420-004).

The Contractor shall submit to the Engineer a completed Monthly Retainage Report (WSDOT
Form 272-065) within 15 calendar days after receipt of every monthly progress payment until
every Subcontractor and lower tier Subcontractor’s retainage has been released.

The ninth paragraph, beginning with “On all projects, ...” is revised to read:

The Contractor shall certify to the actual amount received from the Contracting Agency
and amounts paid to all firms that were used as Subcontractors, lower tier
subcontractors, manufacturers, regular dealers, or service providers on the Contract.
This includes all Disadvantaged, Minority, Small, Veteran or Women’'s Business
Enterprise firms. This Certification shall be submitted to the Engineer on a monthly basis
each month between Execution of the Contract and Physical Completion of the Contract
using the application available at: https://wsdot.diversitycompliance.com. A monthly
report shall be submitted for every month between Execution of the Contract and
Physical Completion regardless of whether payments were made or work occurred.

1-08.3 Progress Schedule

1-08.3(2)A Type A Progress Schedule

(March 13, 2012 APWA GSP)

Revise this section to read:
The Contractor shall submit 3 copies of a Type A Progress Schedule no later
than at the preconstruction conference, or some other mutually agreed upon
submittal time. The schedule may be a critical path method (CPM) schedule, bar
chart, or other standard schedule format. Regardless of which format used, the
schedule shall identify the critical path. The Engineer will evaluate the Type A
Progress Schedule and approve or return the schedule for corrections within 15
calendar days of receiving the submittal.

1-08.4 Prosecution of Work

Delete this section and replace it with the following:

1-08.4 Notice to Proceed and Prosecution of Work

(July 23, 2015 APWA GSP)
Notice to Proceed will be given after the contract has been executed and the contract
bond and evidence of insurance have been approved and filed by the Contracting
Agency. The Contractor shall not commence with the work until the Notice to Proceed
has been given by the Engineer. The Contractor shall commence construction activities
on the project site within ten days of the Notice to Proceed Date, unless otherwise
approved in writing. The Contractor shall diligently pursue the work to the physical
completion date within the time specified in the contract. Voluntary shutdown or slowing
of operations by the Contractor shall not relieve the Contractor of the responsibility to
complete the work within the time(s) specified in the contract.

When shown in the Plans, the first order of work shall be the installation of high visibility
fencing to delineate all areas for protection or restoration, as described in the Contract.
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Installation of high visibility fencing adjacent to the roadway shall occur after the
placement of all necessary signs and traffic control devices in accordance with 1-10.1(2).
Upon construction of the fencing, the Contractor shall request the Engineer to inspect
the fence. No other work shall be performed on the site until the Contracting Agency has
accepted the installation of high visibility fencing, as described in the Contract.

1-08.5 Time for Completion
(November 30, 2018 APWA GSP, OPTION A)
Revise the third and fourth paragraphs to read:
Contract time shall begin on the first working day following the Notice to Proceed Date.

Each working day shall be charged to the contract as it occurs, until the contract work is
physically complete. [f substantial completion has been granted and all the authorized
working days have been used, charging of working days will cease. Each week the
Engineer will provide the Contractor a statement that shows the number of working days:
(1) charged to the contract the week before; (2) specified for the physical completion of
the contract; and (3) remaining for the physical completion of the contract. The
statement will also show the nonworking days and any partial or whole day the Engineer
declares as unworkable. Within 10 calendar days after the date of each statement, the
Contractor shall file a written protest of any alleged discrepancies in it. To be considered
by the Engineer, the protest shall be in sufficient detail to enable the Engineer to
ascertain the basis and amount of time disputed. By not filing such detailed protest in
that period, the Contractor shall be deemed as having accepted the statement as
correct. If the Contractor is approved to work 10 hours a day and 4 days a week (a 4-10
schedule) and the fifth day of the week in which a 4-10 shift is worked would ordinarily
be charged as a working day then the fifth day of that week will be charged as a working
day whether or not the Contractor works on that day.

Revise the sixth paragraph to read:
The Engineer will give the Contractor written notice of the completion date of the
contract after all the Contractor’s obligations under the contract have been performed by
the Contractor. The following events must occur before the Completion Date can be
established:

1. The physical work on the project must be complete; and

2. The Contractor must furnish all documentation required by the contract and
required by law, to allow the Contracting Agency to process final acceptance of
the contract. The following documents must be received by the Project Engineer
prior to establishing a completion date:

a. Certified Payrolls (per Section 1-07.9(5)).

b. Material Acceptance Certification Documents

c. Monthly Reports of Amounts Credited as DBE Participation, as required
by the Contract Provisions.

d. Final Contract Voucher Certification

e. Copies of the approved “Affidavit of Prevailing Wages Paid” for the
Contractor and all Subcontractors
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f. A copy of the Notice of Termination sent to the Washington State
Department of Ecology (Ecology); the elapse of 30 calendar days
from the date of receipt of the Notice of Termination by Ecology; and
no rejection of the Notice of Termination by Ecology. This
requirement will not apply if the Construction Stormwater General
Permit is transferred back to the Contracting Agency in accordance
with Section 8-01.3(16).

g. Property owner releases per Section 1-07.24

(March 13, 1995 WSDOT GSP, OPTION 7)
Section 1-08.5 is supplemented with the following:
This project shall be physically complete within 45 working days.

1-08.9 Liquidated Damages

(December 2, 2019 WSDOT GSP, OPTION 3)

Section 1-08.9 is revised to read:
Time is of the essence of the Contract. Delays inconvenience the traveling public,
obstruct traffic, interfere with and delay commerce, and increase risk to Highway users.
Delays also cost tax payers undue sums of money, adding time needed for
administration, engineering, inspection, and supervision.

Accordingly, the Contractor agrees:
1. To pay liquidated damages in the amount of $1,300.00 for each working day
beyond the number of working days established for Physical Completion, and
2. To authorize the Engineer to deduct these liquidated damages from any
money due or coming due to the Contractor.

When the Contract Work has progressed to the extent that the Contracting Agency has
full use and benefit of the facilities, both from the operational and safety standpoint, all
the initial plantings are completed and only minor incidental Work, replacement of
temporary substitute facilities, plant establishment periods, or correction or repair
remains to physically complete the total Contract, the Engineer may determine the
Contract Work is substantially complete. The Engineer will notify the Contractor in
writing of the Substantial Completion Date. For overruns in Contract time occurring after
the date so established, liquidated damages shown above will not apply. For overruns in
Contract time occurring after the Substantial Completion Date, liquidated damages shall
be assessed on the basis of direct engineering and related costs assignable to the
project until the actual Physical Completion Date of all the Contract Work. The
Contractor shall complete the remaining Work as promptly as possible. Upon request by
the Engineer, the Contractor shall furnish a written schedule for completing the physical
Work on the Contract.

Liquidated damages will not be assessed for any days for which an extension of time is
granted. No deduction or payment of liquidated damages will, in any degree, release the
Contractor from further obligations and liabilities to complete the entire Contract.

1-09 MEASUREMENT AND PAYMENT
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1-09.2(1) General Requirements for Weighing Equipment
(July 23, 2015 APWA GSP, OPTION 2)

Revise item 4 of the fifth paragraph to read:

4. Testresults and scale weight records for each day’s hauling operations are provided to
the Engineer daily. Reporting shall utilize WSDOT form 422-027, Scaleman’s Daily
Report, unless the printed ticket contains the same information that is on the Scaleman’s
Daily Report Form. The scale operator must provide AM and/or PM tare weights for
each truck on the printed ticket.

1-09.2(5) Measurement

(May 2, 2017 APWA GSP)

Revise the first paragraph to read:
Scale Verification Checks — At the Engineer’s discretion, the Engineer may perform
verification checks on the accuracy of each batch, hopper, or platform scale used in
weighing contract items of Work.

1-09.6 Force Account

(October 10, 2008 APWA GSP)

Supplement this section with the following:
The Contracting Agency has estimated and included in the Proposal, dollar amounts for
all items to be paid per force account, only to provide a common proposal for Bidders.
All such dollar amounts are to become a part of Contractor's total bid. However, the
Contracting Agency does not warrant expressly or by implication, that the actual amount
of work will correspond with those estimates. Payment will be made on the basis of the
amount of work actually authorized by Engineer.

1-09.9 Payments

(April 30, 2020 WSDOT GSP, OPTION 2)

Section 1-09.9 is supplemented with the following:
The Contractor shall sign electronically using the software provided by the Contracting
Agency and return the Final Contract Voucher Certification (FCVC) as indicated in this
section. Within 21 days of execution, the Contractor shall submit a Type 1 Working
Drawing designating who will sign the FCVC, including their full name, email address,
and text-message capable phone number. The designee shall be an authorized signer
in accordance with Section 1-02.1

(March 13, 2012 APWA GSP)

Delete the first four paragraphs and replace them with the following:
The basis of payment will be the actual quantities of Work performed according to the
Contract and as specified for payment.

The Contractor shall submit a breakdown of the cost of lump sum bid items at the
Preconstruction Conference, to enable the Project Engineer to determine the Work
performed on a monthly basis. A breakdown is not required for lump sum items that
include a basis for incremental payments as part of the respective Specification. Absent
a lump sum breakdown, the Project Engineer will make a determination based on
information available. The Project Engineer’s determination of the cost of work shall be

final.
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Progress payments for completed work and material on hand will be based upon
progress estimates prepared by the Engineer. A progress estimate cutoff date will be
established at the preconstruction conference.

The initial progress estimate will be made not later than 30 days after the Contractor
commences the work, and successive progress estimates will be made every month
thereafter until the Completion Date. Progress estimates made during progress of the
work are tentative, and made only for the purpose of determining progress payments.
The progress estimates are subject to change at any time prior to the calculation of the
final payment.

The value of the progress estimate will be the sum of the following:

1. Unit Price Items in the Bid Form — the approximate quantity of acceptable units
of work completed multiplied by the unit price.

2. Lump Sum Items in the Bid Form — based on the approved Contractor’'s lump
sum breakdown for that item, or absent such a breakdown, based on the
Engineer’s determination.

3. Materials on Hand — 100 percent of invoiced cost of material delivered to Job
site or other storage area approved by the Engineer.

4. Change Orders — entitlement for approved extra cost or completed extra work
as determined by the Engineer.

Progress payments will be made in accordance with the progress estimate less:

1. Retainage per Section 1-09.9(1), on non FHWA-funded projects;
2. The amount of progress payments previously made; and
3. Funds withheld by the Contracting Agency for disbursement in accordance with

the Contract Documents.

Progress payments for work performed shall not be evidence of acceptable performance
or an admission by the Contracting Agency that any work has been satisfactorily
completed. The determination of payments under the contract will be final in accordance
with Section 1-05.1.

1-09.9(1) Retainage
(June 27, 2011 WSDOT GSP, OPTION 1)
Section 1-09.9(1) content and title is deleted and replaced with the following:
Vacant

1-09.11 Disputes and Claims

(September 3, 2019 WSDOT GSP)

Sections 1-09.11 through 1-09.11(1)B are replaced with the following:
Disputes and Claims
When protests occur during a Contract, the Contractor shall pursue resolution through
the Engineer in accordance with Section 1-04.5. Unless noted otherwise in the
specifications, compliance with all the requirements of Section 1-04.5 is a condition
precedent to initiating any action pursuant to these Special Provisions.
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If the negotiations using the procedures outlined in Section 1-04.5 fail to provide
satisfactory resolution of the protest, then the Contractor shall provide the Engineer with
written notification of dispute stating that the Contractor will continue to pursue the
dispute in accordance with the provisions of these Special Provisions. The written
notification of dispute shall be provided within 14 calendar days after receipt of the
Engineer’s written determination that the Contractor’s protest is invalid pursuant to
Section 1-04.5. Should the Contractor not provide written notification of dispute within
the designated time period, the Contractor shall be deemed to have waived any right to
pursue the protest further and the matter shall be considered resolved.

When the Proposal Form includes the Bid item “Disputes Review Board”, unresolved
protests shall be subject to the Disputes Review Board subsection of this Special
Provision. Either party, Engineer or Contractor, may refer a matter in dispute to the
Disputes Review Board. Compliance with the requirements of the Disputes Review
Board subsection of this Special Provision is a condition precedent to any further right of
the Contractor to pursue the dispute either by certified claim or litigation/arbitration.

When the Proposal Form does not include the Bid item “Disputes Review Board”, the
Contractor’s written notification of dispute shall indicate whether the Contractor is
requesting to resolve the dispute through the use of a Disputes Review Board as
outlined in the Disputes Review Board section of this Special Provision, or will submit a
formal certified claim directly to the Engineer pursuant to Section 1-09.11(2). If the
Contractor requests a Disputes Review Board, the Engineer will notify the Contractor in
writing within 7 calendar days of receipt of the request whether the request is
acceptable. If both parties to the dispute agree to use a Disputes Review Board, then a
pay item “Disputes Review Board” will be added to the Contract by change order and the
dispute will be subject to the provisions of the Disputes Review Board subsection of
this Special Provision. If the parties do not agree to establish a Disputes Review Board
or the Contractor does not request a Disputes Review Board in its written notification of
dispute, the Contractor shall comply with the provisions of Section 1-09.11(2).

Regardless of any protest or dispute, the Contractor shall proceed promptly with the
Work as the Engineer orders.

Disputes Review Board
The procedures set forth in these Special Provisions shall only apply when the
Contract includes the pay item “Disputes Review Board”.

Disputes Review Board — General

In order to assist in the resolution of dispute(s) between the Contracting
Agency and the Contractor arising out of the work of this Contract, a
Disputes Review Board, hereinafter called the “Board”, will consider
disputes referred to it and furnish written recommendations to the
Contracting Agency and Contractor to assist in resolution of the
dispute(s). The purpose of the Board response to such issues is to
provide nonbinding findings and recommendations designed to expose
the disputing parties to an independent view of the dispute.
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Disputes Eligible for Consideration by the Disputes Review Board
The Board shall consider and provide written recommendations
concerning the following disputes:

1.

2.

Interpretation of the Contract.

Entittement to additional compensation and/or time for
completion.

Other subjects mutually agreed by the Contracting Agency and
Contractor to be a Board issue.

Board Member Qualifications
The following definitions apply for the purpose of setting forth experience
and disclosure requirements for Board members.

Financial ties - any ownership interest, loans, receivables or
payables.

Party directly involved - The Contracting Agency or Contractor of
this Contract.

Party indirectly involved - The firms associated with the
Contractor on this Contract, including joint venture partners,
subcontractors of any tier, and suppliers; and firms associated
with the Contractor or the Contracting Agency on this Contract,
such as designers, architects, engineers, or other professional
service firms or consultants.

The Board members shall:

1.

CITY OF FEDERAL WAY

Be experienced in the interpretation of construction contract
documents.

Have attended training by the Dispute Resolution Board
Foundation in dispute resolution within the last five years.

Be experienced in construction Contract dispute resolution for
an owner or Contractor at the level of having responsibility
and authority to settle disputes.

Be able to discharge their responsibilities impartially and
independently, considering the facts and conditions related to
the matters under consideration in strict compliance with the
provisions of the Contract.

Not be a current employee of any party directly or indirectly
involved.
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6. Not have been an employee of any party directly or indirectly
involved with the Project within a period of one year of the
Contract Execution date.

7. Not have a financial interest in the Contract except for
payments for services on the Board.

Board Member Ongoing Responsibilities
While serving on the Disputes Review Board on this project:

1. Board members shall not participate in any discussion
contemplating the creation of an agreement or making an
agreement with any party directly or indirectly involved in the
Contract regarding employment or fee-based consulting
services, or any other business arrangement after the
Contract is completed.

2. Board members shall not officially give any advice to either
party. The individual members will act in a completely
independent manner and will have no consulting or business
connections with either party, except for payments for
services on the Board.

3. During routine meetings of the Board as well as during formal
hearings, Board members shall refrain from expressing
opinions on the merits of statements on matters under dispute
or potential dispute. Opinions of Board members expressed in
private sessions with other Board members should be kept
strictly confidential.

4. The Board shall comply with the terms of the Contract and
enforce such terms consistent with the laws of the State of
Washington. Board members shall not supplant or otherwise
interfere with the respective rights, authorities, duties and
obligations of the parties as defined in the Contract. In making
its recommendations, the Board shall not make a
recommendation that ignores, disregards, or undermines the
intention, requirements, or allocation of risk, established by the
Contract.

5.  Throughout the life of the Contract, if Board members become
aware of potential conflicts of interest, they shall be disclosed to
the parties immediately.

Establishment of the Board

The Contracting Agency and Contractor shall meet prior to the start of
Contract time to jointly select three Board nominees. If the pay item,
“Disputes Review Board” is added by change order, the Contracting
Agency and Contractor shall meet to select Board nominees after the
change order is processed.
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The Contracting Agency and the Contractor shall provide to the Board
nominees a list of the firms directly and indirectly involved with the
Project, including, but not limited to designers, architects, engineers,
professional service firms, consultants, JV partners, subcontractors and
suppliers, along with a listing of key personnel of each.

Board nominees shall provide to the Contractor and Contracting Agency
the following information within 21 calendar days of nomination. Board
nominees that are included on the Washington State Department of
Transportation “Statewide Prequalified DRB Candidate Roster” will not be
required to submit resumes.

1.  Resume showing:
a. Full name and contact information

b. Experience qualifying the person as a Board member as
outined in the Board Member Qualifications
subsection of this Special Provision.

c. Previous Board participation, if any. List each Board
assignment separately, indicating the name and location
of the project, approximate dates of Board service, name
of Contracting Agency, name of Contractor, names of the
other Board members and the approximate number of
disputes heard. When previous Board experience is
extensive, the list may be truncated at the prospective
Board member’s discretion.

2. Disclosure statement addressing the following:

a. Previous or current direct employment by one of the
parties directly or indirectly involved.

b. Previous or current engagement as a consultant to any
party directly or indirectly involved - by the prospective
Board member or by the firm to which the prospective
Board member is directly employed.

c. Previous, current, or future financial ties to any of the
parties directly or indirectly involved.

d. Previous or current personal or professional relationships
with a key member of any party directly or indirectly
involved.

e. Previous and current service as a Board member on
projects where any of the parties directly or indirectly
involved in this Contract were also involved.
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f.  Any prior involvement in this project.

Within 14 calendar days of receiving the resumes and disclosure
statements from the Board nominees, the Contracting Agency and the
Contractor shall review and jointly agree on the final selection of the three
members to serve on the Board. In the event that any of the three
nominees are not acceptable to either party, the process shall be
repeated until all positions are filled.

The Contracting Agency, the Contractor, and the Board shall execute the
Three-Party Agreement not later than the first Board meeting. The Three-
Party Agreement form (WSDOT Form 134-091) is available online at
WSDOT Electronic Forms webpage.

The Board shall determine and notify the parties which Board member will
act as the Board chair.

Disputes Review Board Candidates

The qualifications of some potential Board members have been
reviewed and deemed potentially acceptable by the Washington
State Department of Transportation (WSDOT). This list of potential
Board members, Statewide Prequalified DRB Candidate Roster, is
available from the WSDOT Headquarters Construction Office
website at
https://www.wsdot.wa.gov/business/construction/dispute-review-
boards. Either party may propose a Board nominee that is not on
the WSDOT list. In either case, Board nominees must comply with
the requirements of the Board Member Qualifications, Board
Member Ongoing Responsibilities, and Establishment of the
Board subsection of this Special Provision, and every Board
member must be deemed acceptable by both the Contracting
Agency and the Contractor.

Replacement or Termination of a Board Member
Procedures for terminating Board members are defined in The
Three-Party Agreement.

Disputes Review Board Procedures — General

The Board, Contracting Agency, and Contractor may mutually develop
rules of operation of the Board that supplement the Three-Party
Agreement. Such supplemental rules must be in writing and accepted by
the Board, Contracting Agency, and Contractor.

The Board members shall act impartially and independently in the
consideration of facts and conditions surrounding any dispute presented
by the Contracting Agency or the Contractor and that the
recommendations concerning any such dispute are advisory.
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The Contracting Agency and the Contractor shall furnish to the Board
documents in accordance with the Three-Party Agreement.

Regular Disputes Review Board Meetings

All regular Board meetings will be held at or near the job site. The
frequency of regular meetings will be set by mutual agreement of the
Board, the Contracting Agency and the Contractor. Each regular meeting
is expected to consist of a round table discussion and a field inspection of
the project site. A member of the Contracting Agency and Contractor are
expected to jointly facilitate the round table discussion. Round table
discussion attendees are expected to include selected personnel from the
Contracting Agency and the Contractor. The agenda for each meeting will
be managed by the Board.

Standard Procedure for Consideration of Disputes
Dispute Referral
Disputes shall be referred in writing to the Board chair with a copy
concurrently provided to the other Board members and the other

party.

1. The dispute referral shall concisely define the nature
and specifics of the dispute that is proposed to be
considered by the Board and the scope of the
recommendation requested. This referral is not
expected to contain a mutually agreed upon statement
of the dispute.

2. The Board chair shall confer with the parties to
establish a briefing schedule for delivering prehearing
submittals/rebuttals, and a date, time, and location for
convening the Board for a hearing.

Pre-Hearing Submittal

1. The Contracting Agency and the Contractor shall each
prepare a pre-hearing submittal and transmit both a hard
copy and an electronic copy of it to all three members of the
Board and the other party. The pre-hearing submittal,
comprising a position paper with such backup data as is
referenced in the position paper, shall be tabbed, indexed,
and the pages consecutively numbered.

2. Both position papers shall, at a minimum, contain the
following:

a. A mutually agreed upon joint statement of the dispute
and the scope of the desired report being requested of
the Board, placed at the beginning of the papers. The
language of this joint statement shall summarize in a
few sentences the nature of the dispute. If the parties
are unable to agree on the wording of the joint
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statement of dispute, each party's position paper shall
contain both statements, and identify the party
authoring each statement.

b. The basis and justification for the party's position, with
reference to Contract language and other supporting
documents for each element of the dispute. In order to
minimize duplication and repetitiveness, the parties
may identify a common set of documents that will be
referred to by both parties, and submit them in a
separate package.

3. If requested by the Board or either party, the Contracting
Agency and the Contractor shall each prepare and submit a
rebuttal paper in response the position paper of the other

party.

4. The number of copies, distribution requirements, and time for
submittal will be established by the Board and communicated
to the parties by the Board chair.

Disputes Review Board Hearing
1. The Contracting Agency will arrange for or provide hearing
facilities at or near the project site.

2. Attendance:

a. The Contracting Agency and the Contractor will have
a representative at all hearings.

b. The Contracting Agency and Contractor shall both
limit attendance at the hearing to personnel directly
involved in the dispute and participants in the good-
faith negotiations that were conducted prior to
submittal to the Board except as noted elsewhere in
this section.

c. At least 14 calendar days before the hearing, each
party shall provide a list of proposed attendees to the
Board and to the other party. In the event of any
disagreement, the Board shall make the final
determination as to who attends the hearing.

d. Attorneys shall not attend hearings except as follows:

i. Attorneys are identified as such on the list of
proposed attendees;

ii. All parties desiring their attorney present are able

to do so.
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iii. Attorneys shall not participate in the hearing,
unless the scope and extent of Attorney
participation is mutually agreed to by the
Contracting Agency, Contractor and the Board at
least 7 calendar days before the hearing.

For hearings regarding disputes involving a
Subcontractor, the Contractor shall require and ensure
that each Subcontractor involved in the dispute have
present an authorized representative with actual
knowledge of the facts underlying the Subcontractor
disputes.

3. A party furnishing written evidence or documentation of any
kind to the Board must furnish copies of such information to
the other party and the Board a minimum of 21 calendar days
prior to the date the Board sets to convene the hearing for the
dispute, unless otherwise mutually agreed to by the parties
and the Board. Either party shall produce such additional
evidence as the Board may deem necessary and furnish
copies to the other party prior to submittal to the Board.

4. The conduct of the hearing shall be established by the Board
and be generally consistent with the following guidelines:

a.

CITY OF FEDERAL WAY

The party who referred the dispute to the Board shall
present first, followed by the other party.

To assure each party a full and adequate opportunity
to present their position, both parties shall be allowed
successive rebuttals and to rebut the opposing party's
position until, in the Board’s opinion, all aspects of the
dispute have been fully and fairly covered.

The Board shall be fully prepared to, and may at any
time, ask questions, request clarifications, or ask for
additional data, documents, and/or job records.

Either party may request that the Board direct a
question to, or request a clarification from the other
party. The Board shall determine at what point in the
proceedings such requests may be made and if they
will be granted. In general, the Board will not allow
one party to be questioned directly by the other party.

In difficult or complex cases, additional hearings may
be necessary to facilitate full consideration and
understanding of the dispute.
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f. The Board, in its discretion, may allow introduction of
arguments, exhibits, handouts, or documentary
evidence that were not included in that party's
prehearing position paper or rebuttal and have not
been previously submitted to the other party. In such
cases the other party will be granted time to review
and prepare a rebuttal to the new material, which may
require a continuation of the hearing.

5. After the hearing is concluded, the Board shall meet in private
and reach a conclusion supported by two or more members.
Its findings and recommendations, together with its reasons
shall then be submitted as a written report to both parties.
The recommendations shall be based on the pertinent
Contract provisions, facts, and circumstances involved in the
dispute. The Contract shall be interpreted and construed in
accordance with the laws of the State of Washington.

Failure to Prepare a Pre-Hearing Submittal or Attend a
Hearing

In the event that either party fails to deliver a pre-hearing submittal
by the date established by the Board, the Board shall, at its
discretion, determine whether the hearing shall proceed as
originally scheduled, or allow additional time for the submittal
and/or reschedule the hearing. On the final date and time
established for the hearing, the Board shall proceed with the
hearing utilizing the information that has been submitted.

In the event that representatives of either the Contracting Agency
or the Contractor fail to appear at the appointed time of a hearing,
the Board shall postpone the hearing until such time as
representatives from both parties are available to proceed with the
hearing.

Use of Outside Experts
1. By the Contracting Agency or the Contractor:

a. A party intending to offer an outside expert's analysis
at the hearing shall notify the other party and the
Board in writing no less than 30 calendar days prior to
the due date for delivering the pre-hearing submittal,
and provide the following disclosure:

i. The expert's name and a general statement of
the area of the dispute that will be covered by his
or her testimony.

i. A statement prepared by the proposed expert
which addresses the requirements of the
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Establishment of the Board subsection of this
Special Provision, item 2.

iii. A statement prepared by the proposed expert
which identifies the experience and training which
qualifies them as an expert.

b. Upon receipt of the disclosure, the other party shall
have the opportunity to secure the services of an
outside expert to address or respond to those issues
that may be raised by the other party's outside expert.
The notification and disclosure requirement shall be
the same as that specified elsewhere in this section,
except the time requirement is 21 calendar days.

2. By the Board:

a. When requested by the Board and subject to approval
of the parties, outside experts may be needed to
assist the Board. In such cases, the outside expert
shall in no way be deemed authorized to usurp the
Board’s authority to issue the Board
recommendations. Such authority shall remain vested
solely in the Board.

b. Prior to arranging for outside experts, the Board shall
obtain prior approval from the Contracting Agency and
the Contractor by providing:

i. A statement explaining why the expert assistance
is needed.

ii. An estimate of the cost of the expert assistance.

iii. The expert's name and a general statement of
the area of expertise they will provide.

iv. A statement prepared by the proposed expert
which addresses the requirements of the
Establishment of the Board subsection of this
Special Provision, item 2.

v. A statement prepared by the proposed expert
which identifies the experience and training which
qualifies them as an expert.

vi. A confidentiality statement, consistent with the
confidentiality obligations of the Board described
in the Three Party Agreement, executed by the
proposed expert.
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Disputes Review Board Report

The Board’s recommendations shall be formalized in a written
report signed by all Board members. The recommendations shall
be based on the Contract Provisions and the facts and
circumstances involved in the dispute. The report should include a
description of the dispute, statements of each party's position,
findings as to the facts of the dispute, discussion and rationale for
the recommendation(s), and the recommendation(s). The report
shall be submitted concurrently to the parties, as soon as possible
after completion of the hearing as agreed by all parties.

Either party may request clarification of a report within 14 calendar
days following receipt of the report. Within a reasonable period of
time, the Board shall provide written clarification to both parties.
Requests for clarification shall be submitted in writing
simultaneously to the Board and the other party.

Either party may request reconsideration of a report, provided:

1. The request is made within 14 calendar days following
receipt of the report, and

2. New information is obtained or developed that was not
known at the time of the hearing or, in the party's
opinion, the Board misunderstood or failed to consider
pertinent facts of the dispute.

Requests for reconsideration shall be submitted in writing
simultaneously to the Board and the other party. The Board shall
give the party not requesting reconsideration the option of
submitting a rebuttal to any information that is the basis of the
request for reconsideration. The Board shall provide a written
response to the request for reconsideration.

Acceptance of Disputes Review Board Recommendations
Within 30 calendar days of receiving the Board’s report, or within
14 calendar days of receiving the Board’s written clarification
and/or reconsideration, both the Contracting Agency and the
Contractor shall respond to the other in writing signifying that the
dispute is either resolved or remains unresolved. Although both
parties should place weight upon the Board recommendations, the
recommendations are not binding.

If the Board’s assistance does not lead to resolution of the dispute,
the Contractor must file a claim according to Section 1-09.11(2)
before seeking any form of judicial relief.

In the event the Board’s recommendations do not lead to
resolution of the dispute, the Board’s recommendation consisting
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solely of the Board’s written report and any written minority
reports, along with the Board’s written clarifications and written
responses to requests for reconsideration, if any, will be
admissible in any subsequent dispute resolution proceedings

including, but not Ilimited to litigation/arbitration. The
aforementioned list of documentation shall be considered all
inclusive.

Payment for the Disputes Review Board

The Contracting Agency and Contractor shall share equally in the cost of
the Board’s services and all operating expenses of the Board. The Board
members’ compensation shall be in accordance with the Three Party
Agreement. After the Contractor and Contracting Agency review invoices
from the Board and other operating expenses of the Board, the
Contractor shall make full payment for all Board members and Board
operating expenses. The Contracting Agency will reimburse the
Contractor for fifty percent of such payments, under the pay item
“Disputes Review Board”.

The Contractor and the Contracting Agency shall equally bear the cost of
the services of the outside expert hired to advise the Board. Outside
experts hired to advise the Board shall Contract directly with the
Contractor after concurrence from the Board and approval from the
Contracting Agency. Invoices for these services shall be submitted by the
expert to both the Contractor and Contracting Agency for approval by
both parties. The Contractor shall pay approved invoices in full, and the
Contracting Agency will reimburse the Contractor for fifty percent of such
payments, under the Bid item “Disputes Review Board”.

The cost for securing outside expert services for the Contracting Agency
or the Contractor shall be borne by the party securing such services.

The Contracting Agency will provide administrative services, such as
conference facilities and copying services, to the Board and the
Contracting Agency will bear the costs for these services.

Indemnification of Disputes Review Board Members

The Contracting Agency and Contractor shall indemnify and hold
harmless the Board members from and against all claims, damages,
losses and expenses, including but not limited to attorney’s fees arising
out of and resulting from the actions and recommendations of the Board.

1-09.11(3) Time Limitation and Jurisdiction

(November 30, 2018 APWA GSP)

Revise this section to read:
For the convenience of the parties to the Contract it is mutually agreed by the
parties that any claims or causes of action which the Contractor has against the
Contracting Agency arising from the Contract shall be brought within 180
calendar days from the date of final acceptance (Section 1-05.12) of the Contract
by the Contracting Agency; and it is further agreed that any such claims or
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causes of action shall be brought only in the Superior Court of the county where
the Contracting Agency headquarters is located, provided that where an action is
asserted against a county, RCW 36.01.050 shall control venue and jurisdiction.
The parties understand and agree that the Contractor’s failure to bring suit within
the time period provided, shall be a complete bar to any such claims or causes of
action. It is further mutually agreed by the parties that when any claims or
causes of action which the Contractor asserts against the Contracting Agency
arising from the Contract are filed with the Contracting Agency or initiated in
court, the Contractor shall permit the Contracting Agency to have timely access
to any records deemed necessary by the Contracting Agency to assist in
evaluating the claims or action.

1-09.13 Claim Resolution

1-09.13(3) Claims $250,000 or Less

(October 1, 2005 APWA GSP)

Delete this Section and replace it with the following:
The Contractor and the Contracting Agency mutually agree that those claims that
total $250,000 or less, submitted in accordance with Section 1-09.11 and not
resolved by nonbinding ADR processes, shall be resolved through litigation
unless the parties mutually agree in writing to resolve the claim through binding
arbitration.

1-09.13(3)A Administration of Arbitration

(November 30, 2018 APWA GSP)

Revise the third paragraph to read:
The Contracting Agency and the Contractor mutually agree to be bound by the
decision of the arbitrator, and judgment upon the award rendered by the
arbitrator may be entered in the Superior Court of the county in which the
Contracting Agency’s headquarters is located, provided that where claims subject
to arbitration are asserted against a county, RCW 36.01.050 shall control venue
and jurisdiction of the Superior Court. The decision of the arbitrator and the
specific basis for the decision shall be in writing. The arbitrator shall use the
Contract as a basis for decisions.

1-10 TEMPORARY TRAFFIC CONTROL

1-10.1 General

1-10.1(2) Description

(April 12, 2018 CFW GSP)

Section 1-10.1(2) is supplemented with the following:
City of Federal Way Project Signs
City of Federal Way Project signs shall be considered Construction Signs Class A.
The Contractor shall provide two (2) project signs (4’ x 8’) per the detail available
from the City.

1-10.2 Traffic Control Management

CITY OF FEDERAL WAY SW 320th STREET PRESERVATION
PROJECT
SP-76 PROJECT #214

CFW SPECIAL PROVISIONS VER. 2020.06

*** PLAN CENTER COPY *** Official bid documents, plan holder's list, and addenda (if applicable) are available on BXWA.com



1-10.2(1) General
(January 3, 2017 WSDOT GSP, OPTION 1)
Section 1-10.2(1) is supplemented with the following:
Only training with WSDOT TCS card and WSDOT training curriculum is
recognized in the State of Washington. The Traffic Control Supervisor shall be
certified by one of the following:
The Northwest Laborers-Employers Training Trust
27055 Ohio Ave.
Kingston, WA 98346
(360) 297-3035

Evergreen Safety Council
12545 135th Ave. NE
Kirkland, WA 98034-8709
1-800-521-0778

The American Traffic Safety Services Association
15 Riverside Parkway, Suite 100

Fredericksburg, Virginia 22406-1022

Training Dept. Toll Free (877) 642-4637

Phone: (540) 368-1701

1-10.2(3) Conformance to Established Standards

(February 3, 2020 WSDOT GSP, OPTION 1)

Section 1-10.2(3) is revised to read:
Flagging, signs, and all other traffic control devices and procedures furnished or
provided shall conform to the standards established in the latest WSDOT
adopted edition (in accordance with WAC 468-95) of the MUTCD, published by
the U.S. Department of Transportation, and the 2005 draft version of the Public
Rights-of-Way  Accessibility  Guidelines (PROWAG): https://www.access-
board.gov/guidlines-and-standards/streets-sidewalks/public-rights-of-
way/background/revised-draft-guidelines. Judgement of the quality of devices
furnished will be based upon Quality Guidelines for Temporary Traffic Control
Devices, published by the American Traffic Safety Services Association. Copies
of the MUTCD and Quality Guidelines for Temporary Traffic Control Devices may
be purchased from the American Traffic Safety Services Association, 15
Riverside Parkway, Suite 100, Fredericksburg, VA 22406-1022.

In addition to the standards of the MUTCD described above, the Contracting
Agency enforces crashworthiness requirements for most work zone devices. The
AASHTO Manual for Assessing Safety Hardware (MASH) has superseded the
National Cooperative Highway Research Project (NCHRP) Report 350 as the
established requirements for crash testing. Temporary traffic control devices
manufactured after December 31, 2019 shall be compliant with the 2016 edition
of the Manual for Assessing Safety Hardware (MASH 16) crash test
requirements, as determined by the Contracting Agency, except as follows:

1. In situations where a MASH 16 compliant traffic control device does not exist
and there are no available traffic control devices that were manufactured on
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or before December 31, 2019, then a traffic control device manufactured after
December 31, 2019 that is compliant with either NCHRP 350 or the 2009
edition of the Manual for Assessing Safety Hardware (MASH 09) is allowed
for use with approval of the Engineer.

2. Temporary traffic control devices that were manufactured on or before
December 31, 2019, and were successfully tested to National Cooperative
Highway Research Program (NCHRP) Report 350 or MASH 09 may continue
to be used on WSDOT projects throughout their normal service life.

3. Small and lightweight channelizing and delineating devices, including cones,
tubular markers, flexible delineator posts, and plastic drums, shall meet the
requirements of either NCHRP 350, MASH 09, or MASH 16, as determined
by the manufacturer of the device.

4. A determination of crashworthiness for acceptance of trailer-mounted devices
such as arrow displays, temporary traffic signals, area lighting supports, and
portable changeable message signs is currently not required.

The condition of signs and traffic control devices shall be acceptable or marginal
as defined in the book Quality Guidelines for Temporary Traffic Control Devices,
and will be accepted based on a visual inspection by the Engineer. The
Engineer’s decision on the condition of a sign or traffic control device shall be
final. A sign or traffic control device determined to be unacceptable shall be
removed from the project and replaced within 12 hours of notification.

1-10.4 Measurement
1-10.4(2) Item Bids with Lump Sum for Incidentals
(August 2, 2004 WSDOT GSP, OPTION 1)
Section 1-10.4(2) is supplemented with the following:
The proposal does not contain the item “Project Temporary Traffic Control”, lump
sum. The provisions of Section 1-10.4(2) shall apply.
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1-10.5 Payment

1-10.5(2) Item Bids with Lump Sum for Incidentals
Section 1-10.5(2) is supplemented with the following:
(May 20, 2020 WSDOT GSP, OPTION 5)
“Contractor Provided Uniformed Police Officer”, per hour.

The unit Contract price per hour for “Contractor Provided Uniformed Police
Officer” shall be full pay for performing the Work as specified and as shown in the
Plans, including all costs for arrangement for and supervision of a uniformed law

enforcement personnel and vehicles to participate in the Contractor’s traffic
control activities.

END OF DIVISION 1
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DIVISION 2
EARTHWORK

2-01 CLEARIN RUBBING. AND ROADSIDE CLEANUP

2-01.1 Description

(March 13, 1995 WSDOT GSP, OPTION 1)

Section 2-01.1 is supplemented with the following:

Clearing and grubbing on this project shall be performed within the following limits:

Limits for clearing & grubbing shall be as shown on the plans. Clearing shall
include removal of trees as noted on the plans or as directed by the Engineer to
accommodate the improvements. Tree removal shall include removal of stumps
and/or grinding of stumps to a depth at least two feet below finish grade.

2-01.3 Construction Requirements

2-01.3(4) Roadside Cleanup

(January 5, 1998 WSDOT GSP, OPTION 1)

Section 2-01.3(4) is supplemented with the following:
The Contractor shall restore, repair or correct all portions of the roadside or
adjacent landscapes that were unavoidably damaged due to the performance or
installation of the specified work. Unavoidable damage shall be determined only
by the Engineer. All materials utilized shall be in accordance with Sections 9-14
and 9-15 and other applicable sections of the Standard Specifications or Special
Provisions, whichever may apply. All work shall be performed in accordance with
Sections 8-02 and 8-03 and other applicable sections of the Standard
Specifications. The Contractor shall review the work with the Engineer and
receive approval to proceed prior to commencing the work.

2-01.4 Measurement
(April 12, 2018 CFW GSP)
Section 2-01.4 is supplemented with the following:
“‘Roadside Cleanup”, will be measured by force account.

2-01.5 Payment

(April 12, 2018 CFW GSP)

Section 2-01.5 is supplemented with the following:
“Roadside Cleanup”, force account.

2-02 REMOVAL OF STRUCTURES AND OBSTRUCTIONS

2-02.3 Construction Requirements

2-02.3(3) Removal of Pavement, Sidewalks, Curbs, and Gutters

(April 12, 2018 CFW GSP)

Section 2-02.3(3) is supplemented with the following:
Prior to removal of pavement, the Contractor shall make a full-depth sawcut to
delineate the areas of pavement removal from those areas of pavement to
remain. The Engineer shall approve the equipment and procedures used to
make the full-depth sawcut. No wastewater from the sawcutting operation shall
be released directly to any stream or storm sewer system. Removal of
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pavement, curbs, gutters, and sidewalks within the entire project limits shall be
measured and paid as “Roadway Excavation incl. Haul” in accordance with
Section 2-03.

2-02.3(4) Removal of Drainage Structures

(April 12, 2018 CFW GSP)

Section 2-02.3(4) is a new section:
Where shown in the Plans or where designated by the Engineer, the Contractor
shall remove existing catch basins, manholes, pipes, and other drainage features
in accordance with Section 2-02 of the Standard Specifications. Removal shall
be conducted in such a manner as to prevent damage to surrounding facilities
including any existing storm sewers, sanitary sewers, electrical conduits or other
facilities to remain. All remaining facilities including but not limited to storm
sewers, sanitary sewers, monuments, valves, vaults, and electrical conduits
damaged due to the Contractor’s operations shall be replaced by the Contractor
to the satisfaction of the Engineer at no additional cost to the Contracting Agency.
Catch basins, manholes, and other drainage structures designated for removal,
including all debris, shall be completely removed. All removed catch basins,
manholes, and other drainage structures shall become the property of the
Contractor and shall be disposed of in accordance with Section 2-02 of the
Standard Specifications. All undamaged frames, grates, and solid covers in a re-
useable condition shall become the property of the City of Federal Way and shall
be delivered to a location specified by the Engineer.

Sawcutting (full depth) of existing asphalt concrete pavement and cement
concrete curb and gutter surrounding the structure required for removal will be
considered incidental to the removal of the catch basin, manhole, or other
drainage structures. Sawcuts shall be in accordance with Section 2-02 of these
Special Provisions.

Backfilling of catch basins, manholes, pipes and other drainage structures to be
removed and replaced shall not be performed until the new structure is installed
and shall be in accordance with Section 7-05. Backfilling of a structure to be
replaced shall be considered incidental to the construction and installation of the
new catch basin, manhole, or other drainage structure. Backfilling of catch
basins, manholes, pipes and other drainage structures to be completely removed
shall be performed using gravel borrow paid in accordance with the Bid
Schedule.

Prior to backfilling any voids, the Contractor shall remove pipe as noted in the
plans. Pipe shown to be abandoned or ordered by the Engineer to be
abandoned shall be filled with CDF in accordance with Section 2-09.3(1)E of the
Standard Specifications. Plugging pipe ends shall be considered incidental and
included in the pipe removal and no additional payment will be made.

The Contractor shall maintain existing drainage, where designated by the
Engineer, until the new drainage system is completely installed and functioning.

2-02.3(5) Adjust Existing Utility to Grade
(April 12, 2018 CFW GSP)
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2-02.3(5) is a new section:

As shown in the Plans, existing utilities such as monuments, manholes, catch
basin frames and grates, water valves, and meter boxes shall be adjusted to
finished grade. The Contractor shall, prior to the beginning of any work,
familiarize himself with the existing utility locations. The Contractor shall adjust
City-owned utilities. Final adjustment shall be smooth and flush with finished
grade. The Contractor shall mark the location of all utilities prior to paving the
new surface. Unless otherwise provided for in the Special Provisions and
Proposal, costs for adjusting utilities to grade, including coordinating the work
with other utilities, shall be incidental to the various items of work and no
additional compensation will be allowed.

Existing facilities shall be adjusted to the finished grade as shown in the
Drawings and as further specified herein. Existing box, ring, grate, and cover
shall be reset in a careful and workmanlike manner to conform to the new grade.
Special care shall be exercised in all operations. Any damage occurring to the
manholes, concrete inlets, monument cases, valve boxes, or water mains, due to
the Contractor’s operations, shall be repaired at the Contractor’s own expense.
Adjustments shall be made using bricks, concrete blocks, or cement, and the
interior of the manhole adjustment shall be mortared smoothly. All covers and
frames shall be thoroughly cleaned. The Contractor shall be responsible for
referencing and keeping a record of such references of all manholes, catch
basins, monument cases, meter boxes, and valve boxes encountered, and shall
submit a copy of these references to the Engineer.

The manholes, catch basins, monument cases, meter boxes, and valve boxes
shall be adjusted to grade in accordance with Section 1-05.3(1). Final restoration
of finished grade surfaces shall be performed in the following manner:

1. Within a Gravel Surface: Provide a 6-inch-deep and 6-inch-wide concrete
collar installed and restored with 3 inches of crushed surfacing top
course.

2. Within a Grass Surface: Provide crushed surfacing top course backfill and
3 inches of Topsoil Type A, and seed.

3. Within an Asphalt Cement Concrete Paved Surface: See City standard
detail for Utility Adjustment.

2-02.3(6) Existing Utilities to Remain

(April 12, 2018 CFW GSP)

2-02.3(6) is a new section:
Utilities indicated in the Plans to remain shall be protected and supported in place in
such a manner that they remain functional and undamaged. Ultilities indicated to remain
that are damaged as a result of Contractor’s activity shall be repaired or replaced to the
satisfaction of the Contracting Agency at no additional cost.

2-02.4 Vacant

(April 12, 2018 CFW GSP)

Section 2-02.4 Vacant shall be deleted and replaced with the following:
2-02.4 Measurement
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“Sawcutting” will be measured by the linear foot for pavement removal.
“‘Remove Existing Catch Basin” will be measured per each.

Removal of asphalt concrete pavement and base associated with the Removal of Cement
Conc. Curb and Gutters, will not be measured, but will be considered as part of
“Removal Cement Conc. Curb and Gutter” and “Cement Conc. Curb Ramp”.

Sawcutting conc. sidewalks, approach, curb and gutters will be incidental to the removal
of those items. Sawcutting for conc. curb ramps shall be incidental to “Cement Conc.
Curb Ramp Type " per each.

Removal of Cement Conc. Sidewalks, Approaches, Curb Ramps, Extruded Curb, Type C
Traffic Curbs, Curbs and Gutters shall be measured and paid for as provided for under
the appropriate bid items in Sections 8-04 and 8-14 the Special Provisions.

2-02.5 Payment
(April 12, 2018 CFW GSP)

Section 2-02.5 is supplemented with the following:

Payment will be made in accordance with Section 1-04.1 for the following bid items
when included in the proposal:

“Sawcutting”, per linear foot the contract bid price shall be for a full-depth
sawcut.  Sawcutting necessary for utility and stormwater installation are
incidental to the measurement and payment of those contract items.

“"Removal of Cement Conc. Curb & Gutter”, per linear foot.

“"Removal of Cement Conc. Sidewalk”, per square yard.

“Removal of Cement Conc. Approach”, per square yard.

‘Remove Existing Catch Basin”, per each.

2-03 ROADWAY EXCAVATION AND EMBANKMENT

2-03.2 Pavement Removal
(April 12, 2018 CFW GSP)
Section 2-03.2 is replaced with the following:

Where shown in the Plans or where designated by the Engineer, the Contractor shall
remove asphalt, concrete, Portland cement concrete pavement, sidewalks and curbs.
Prior to removal, the Contractor shall make a full-depth sawcut to delineate the areas of
pavement removal from those areas of pavement to remain. The Engineer shall approve
the equipment and procedures used to make the full-depth sawcut. No wastewater from
the sawcutting operation shall be released directly to any stream or storm sewer system.
Alternatively, the Contractor may elect grinding for pavement removal, where
appropriate.
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The removed pavement shall become the property of the Contractor and shall be
removed from the project. Damage caused to portions of the pavement to remain, due to
the Contractor's operation, shall be repaired by the Contractor at the Contractor's
expense and to the satisfaction of the Engineer.

Removal of pavement, sidewalks, curbs, and gutters throughout the project shall be
measured and paid as “Roadway Excavation Incl. Haul” and no additional payment will
be made.

2-03.3 Construction Requirements
Section 2-03.3(10) Selected Material
(April 12, 2018 CFW GSP)
Section 2-03.3(10) is supplemented with the following:
Selected Material when specified or required by the Engineer for use on the
project shall meet the requirements of specified in Section 9-03.14(3) for
Common Borrow.

Section 2-03.3(14)G Backfilling

(April 12, 2018 CFW GSP)

Section 2-03.3(14)G is supplemented with the following:
Remove all water and non-compatible materials from excavations prior to
backfilling or attempting to compact embankment soil. Place native soils or
provide import Gravel Borrow as required to complete the work. Backfill all
embankments in accordance with 2-03.3(14)C, Compacting Earth Embankments,
Method C.

Section 2-03.3(14)N Wet Weather Earthwork

(April 12, 2018 CFW GSP)

Section 2-03.3(14)N is a new section:
Earthwork completed in wet weather or under wet conditions shall be
accomplished in small sections to minimize exposure to wet weather. Each
section shall be sufficiently small so that the removal of soil and placement of
backfill can be accomplished on the same day. No soil shall be left un-
compacted and exposed to water. Soil that is too wet for compaction shall be
removed and replaced with Gravel Borrow material. Grading and earthwork
should not be accomplished during periods of heavy continuous rainfall.

2-03.4 Measurement

(April 12, 2018 CFW GSP)

Section 2-03.4 is supplemented with the following:
If the Contractor excavates outside the neat-line limits designated for “Roadway
Excavation, Incl. Haul” or performs extra excavation, it shall be considered for the
Contractor’s benefit and shall be included in the cost of other Bid Items.

2-03.5 Payment

(April 12, 2018 CFW GSP)

Section 2-03.5 is supplemented with the following:
Payment will be made in accordance with Section 1-04.1 for the following bid items
when included in the proposal:
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“‘Roadway Excavation Incl. Haul”, per cubic yard.

(March 13, 1995 WSDOT GSP, OPTION 2)

Section 2-03.5 is supplemented with the following:
All costs in connection with the preparation of waste sites and waste deposits shall be
included in the Mobilization.

2- TRUCTURE EXCAVATION

2-09.3 Construction Requirements

2-09.3(1) General Requirements

(March 17, 2020 CFW GSP)

Section 2-09.3(1) is supplemented with the following:
All shoring, including sheeting and bracing, or equivalent trench stabilization and
worker protection system required to perform and protect the excavation, and to
safeguard the personnel who may enter the excavation, shall be furnished by the
Contractor. If workers enter any trench or other excavation four feet (4’) or more
in depth that does not meet the open pit requirements as generally set forth in
Section 2-09.3(3)B, it shall be shored.

The Contractor alone shall be responsible for worker safety, and the Contracting
Agency assumes no responsibility therefore.

Upon completing the Work, the Contractor shall remove all shoring, unless
otherwise shown on the Plans or directed by the Engineer.

The Contractor is advised that the Contracting Agency has not so delegated, and
the Engineer does not purport to be, a trench excavation system safety expert, is
not so engaged in that capacity under this Contract, and has neither the authority
nor the responsibility to enforce construction safety laws, rules, regulations, or
procedures, or to order the suspension of work for claimed violations of trench
excavation safety.

The furnishing by the Contracting Agency of resident project representation and
inspection shall not make the Contracting Agency responsible for the
enforcement of such laws, rules, regulations, or procedures, nor shall such make
the Contracting Agency responsible for construction means, methods,
techniques, sequences, procedures, or for the Contractor’s failure to properly
perform the Work necessary for proper trench excavation.

2-09.3(1)D Disposal of Excavated Material
(March 17, 2020 CFW GSP)
Replace the third paragraph with the following:
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If the Contract includes Structure Excavation, Class A or B, including
haul; Shoring or Extra Excavation, Class A or B; or Trench Safety
System, the unit contract price shall include all costs for loading and
hauling excavated materials to a permitted disposal site, or to and from a
temporary stockpile. Any such stockpiled materials, either suitable or
designated for incorporation into the project, shall be handled in
accordance with Section 2-09.3(1)E.

2-09.3(1)E Backfilling

(April 12, 2018 CFW GSP)

The first paragraph of Section 2-09.3(1) is replaced with the following:
The backfiling of openings dug for Structures or for Removal of
Structures and Obstructions shall be a necessary part of and incidental to
the excavation. Backfill material shall be Gravel Borrow unless the use of
native or other material is approved by the engineer.

2-09.3(3) Construction Requirements, Structure Excavation, Class A

2-09.3(3)F Trench Safety Systems

(March 17, 2020 CFW GSP)

Add the following new subsection:
The Contractor shall provide all materials, labor, and equipment
necessary to shore trenches to protect the Work, and existing
improvements and natural features not designated for removal, and to
provide safe working conditions in the trench. The Contractor may elect
to use any combination of shoring and overbreak, tunneling, boring,
sliding trench shield, or other method of accomplishing the Work
consistent with applicable local, State, or Federal safety codes.

If workers enter any trench four (4) feet or more in depth that does not
meet the open pit requirements of Section 2-09.3(3)B, the excavation
shall be shored as provided in Section 2-09.3(4). The Contractor alone
shall be responsible for worker safety, and the Contracting Agency
assumes no responsibility.

Upon completing the Work, the Contractor shall remove all shoring unless
the Plans or the Engineer direct otherwise.

Shoring to be removed, or moveable trench shields or boxes, shall be
located at least two and one-half (2-1/2) pipe diameters away from metal
or thermoplastic pipe if the bottom of the shoring, shield, or box extends
below the top of the pipe, unless a satisfactory means of reconsolidating
the bedding or side support material disturbed by shoring removal can be
demonstrated.

Damages resulting from improper shoring or failure to shore shall be the
sole responsibility of the Contractor.

The furnishing by the Contracting Agency of resident project
representation and inspection shall not make the Contracting Agency
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responsible for the enforcement of such laws, rules, regulations, or
procedures, nor shall such make the Contracting Agency responsible for
construction means, methods, techniques, sequences, procedures, or for
the Contractor’s failure to properly perform the Work necessary for proper
trench excavation safety.

2-09.4 Measurement
(March 17, 2020 CFW GSP)
Section 2-09.4 is supplemented with the following:

No unit of measurement shall apply to the lump sum price for “Trench Safety System”.

(March 17, 2020 CFW GSP)
Replace the fifteenth paragraph with the following:
“Trench Safety System”, lump sum.
If there is no bid item for Shoring or Extra Excavation, Class B on a square foot basis
and the nature of the excavation is such that shoring is required then the lump sum
contract price for “Trench Safety System” shall be full payment for:
1) All temporary shoring or equivalent trench stabilization including all design
and engineering fees.
2) Furnishing, constructing, and removing all temporary shoring or equivalent
trench safety systems.

END OF DIVISION 2
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DIVISION 3
AGGREGATE PRODUCTION AND ACCEPTANCE

-01 PRODUCTION FROM ARRY AND PIT SITE
3-01.4 Contractor Furnished Material Sources

3-01.4(1) Acquisition and Development

(April 12, 2018 CFW GSP)

Section 3-01.4(1) is supplemented with the following:
No source has been provided for any materials necessary for the construction of
these improvements.

If the source of material provided by the Contractor necessitates hauling over
roads other than City streets, the Contractor shall, at his own cost and expense,
make all arrangements for the use of haul routes.

END OF DIVISION 3
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DIVISION 4
BASES

4-04 BALLAST AND CRUSHED SURFACIN

4-04.3 Construction Requirements
4-04.3(3) Mixing
(April 12, 2018 CFW GSP)
Item 2 of Section 4-04.3(3), is replaced with the following:
2. Road Mix Method - The road mix method of mixing surfacing material will
not be allowed.

4-04.3(4) Placing and Spreading
(April 12, 2018 CFW GSP)
Item 2 of Section 4-04(4), is replaced with the following:
2. Road Mix Method - The road mix method of mixing surfacing material will
not be allowed.

4-04.5 Payment

(April 12, 2018 CFW GSP)

Section 4-04.5 is supplemented with the following:
The unit contract price for Ballast and Crushed Surfacing shall also include compacting,
and removing and hauling to waste when required by the Engineer.

END OF DIVISION 4
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DIVISION 5
SURFACE TREATMENTS AND PAVEMENTS

5-04 HOT MIX ASPHALT
(July 18, 2018 APWA GSP)

Delete Section 5-04 and amendments, Hot Mix Asphalt and replace it with the following:

5-04.1 Description

This Work shall consist of providing and placing one or more layers of plant-mixed hot mix
asphalt (HMA) on a prepared foundation or base in accordance with these Specifications and
the lines, grades, thicknesses, and typical cross-sections shown in the Plans. The manufacture
of HMA may include warm mix asphalt (WMA) processes in accordance with these
Specifications. WMA processes include organic additives, chemical additives, and foaming.

HMA shall be composed of asphalt binder and mineral materials as may be required, mixed in
the proportions specified to provide a homogeneous, stable, and workable mixture.

5-04.2 Materials
Materials shall meet the requirements of the following sections:

Asphalt Binder 9-02.1(4)
Cationic Emulsified Asphalt  9-02.1(6)
Anti-Stripping Additive 9-02.4
HMA Additive 9-02.5
Aggregates 9-03.8
Recycled Asphalt Pavement  9-03.8(3)B
Mineral Filler 9-03.8(5)
Recycled Material 9-03.21
Portland Cement 9-01
Sand 9-03.1(2)
(As noted in 5-04.3(5)C for crack sealing)
Joint Sealant 9-04.2
Foam Backer Rod 9-04.2(3)A

The Contract documents may establish that the various mineral materials required for the
manufacture of HMA will be furnished in whole or in part by the Contracting Agency. If the
documents do not establish the furnishing of any of these mineral materials by the Contracting
Agency, the Contractor shall be required to furnish such materials in the amounts required for
the designated mix. Mineral materials include coarse and fine aggregates, and mineral filler.

The Contractor may choose to utilize recycled asphalt pavement (RAP) in the production of
HMA. The RAP may be from pavements removed under the Contract, if any, or pavement
material from an existing stockpile.

The Contractor may use up to 20 percent RAP by total weight of HMA with no additional
sampling or testing of the RAP. The RAP shall be sampled and tested at a frequency of one
sample for every 1,000 tons produced and not less than ten samples per project. The asphalt
content and gradation test data shall be reported to the Contracting Agency when submitting the
mix design for approval on the QPL. The Contractor shall include the RAP as part of the mix
design as defined in these Specifications.
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The grade of asphalt binder shall be as required by the Contract. Blending of asphalt binder
from different sources is not permitted.

The Contractor may only use warm mix asphalt (WMA) processes in the production of HMA with
20 percent or less RAP by total weight of HMA. The Contractor shall submit to the Engineer for
approval the process that is proposed and how it will be used in the manufacture of HMA.

Production of aggregates shall comply with the requirements of Section 3-01.

Preparation of stockpile site, the stockpiling of aggregates, and the removal of aggregates from
stockpiles shall comply with the requirements of Section 3-02.

5-04.2(1) How to Get an HMA Mix Design on the QPL
If the contractor wishes to submit a mix design for inclusion in the Qualified Products List
(QPL), please follow the WSDOT process outlined in Standard Specification 5-04.2(1).

5-04.2(1)A Vacant

5-04.2(2) Mix Design — Obtaining Project Approval
No paving shall begin prior to the approval of the mix design by the Engineer.

Nonstatistical evaluation will be used for all HMA not designated as Commercial HMA
in the contract documents.

Commercial evaluation will be used for Commercial HMA and for other classes of HMA
in the following applications: sidewalks, road approaches, ditches, slopes, paths, trails,
gores, prelevel, and pavement repair. Other nonstructural applications of HMA accepted
by commercial evaluation shall be as approved by the Project Engineer. Sampling and
testing of HMA accepted by commercial evaluation will be at the option of the Project
Engineer. The Proposal quantity of HMA that is accepted by commercial evaluation will
be excluded from the quantities used in the determination of nonstatistical evaluation.

Nonstatistical Mix Design. Fifteen days prior to the first day of paving the contractor
shall provide one of the following mix design verification certifications for Contracting
Agency review;

 The WSDOT Mix Design Evaluation Report from the current WSDOT QPL, or one of
the mix design verification certifications listed below.

e The proposed HMA mix design on WSDOT Form 350-042 with the seal and
certification (stamp & sig-nature) of a valid licensed Washington State Professional
Engineer.

* The Mix Design Report for the proposed HMA mix design developed by a qualified
City or County laboratory that is within one year of the approval date.**

The mix design shall be performed by a lab accredited by a national authority such as
Laboratory Accredita-tion Bureau, L-A-B for Construction Materials Testing, The
Construction Materials Engineering Council (CMEC’s) ISO 17025 or AASHTO
Accreditation Program (AAP) and shall supply evidence of participation in the AASHTO:
resource proficiency sample program.
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5-04.3

Mix designs for HMA accepted by Nonstatistical evaluation shall;

» Have the aggregate structure and asphalt binder content determined in
accordance with WSDOT Standard Operating Procedure 732 and meet the
requirements of Sections 9-03.8(2), except that Hamburg testing for ruts and
stripping are at the discretion of the Engineer, and 9-03.8(6).

* Have anti-strip requirements, if any, for the proposed mix design determined in
accordance with AASHTO T 283 or T 324, or based on historic anti-strip and
aggregate source compatibility from previous WSDOT lab testing.

At the discretion of the Engineer, agencies may accept verified mix designs older than
12 months from the original verification date with a certification from the Contractor that
the materials and sources are the same as those shown on the original mix design.

Commercial Evaluation Approval of a mix design for “Commercial Evaluation” will be
based on a review of the Contractor's submittal of WSDOT Form 350-042 (For
commercial mixes, AASHTO T 324 evaluation is not required) or a Mix Design from the
current WSDOT QPL or from one of the processes allowed by this section. Testing of
the HMA by the Contracting Agency for mix design approval is not required.

For the Bid Item Commercial HMA, the Contractor shall select a class of HMA and
design level of Equivalent Single Axle Loads (ESAL’s) appropriate for the required use.

5-04.2(2)B Using Warm Mix Asphalt Processes

The Contractor may elect to use additives that reduce the optimum mixing temperature
or serve as a compaction aid for producing HMA. Additives include organic additives,
chemical additives and foaming processes. The use of Additives is subject to the
following:

* Do not use additives that reduce the mixing temperature more than allowed in
Section 5-04.3(6) in the production of mixtures.

» Before using additives, obtain the Engineer’s approval using WSDOT Form 350-
076 to describe the proposed additive and process.

Construction Requirements

5-04.3(1) Weather Limitations
Do not place HMA for wearing course on any Traveled Way beginning October 1st
through March 31st of the following year without written concurrence from the Engineer.

Do not place HMA on any wet surface, or when the average surface temperatures are
less than those specified below, or when weather conditions otherwise prevent the
proper handling or finishing of the HMA.

Minimum Surface Temperature for Paving

Compacted Thickness (Feet) Wearing Course Other Courses
Less than 0.10 55F 45-F
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0.10 to .20 45-F 35°F

More than 0.20 35°F 35°F

5-04.3(2) Paving Under Traffic
When the Roadway being paved is open to traffic, the requirements of this Section
shall apply.

The Contractor shall keep intersections open to traffic at all times except when paving
the intersection or paving across the intersection. During such time, and provided that
there has been an advance warning to the public, the intersection may be closed for the
minimum time required to place and compact the mixture. In hot weather, the Engineer
may require the application of water to the pavement to accelerate the finish rolling of
the pavement and to shorten the time required before reopening to traffic.

Before closing an intersection, advance warning signs shall be placed and signs shall
also be placed marking the detour or alternate route.

During paving operations, temporary pavement markings shall be maintained throughout
the project. Temporary pavement markings shall be installed on the Roadway prior to
opening to traffic. Temporary pavement markings shall be in accordance with Section 8-
23.

All costs in connection with performing the Work in accordance with these requirements,
except the cost of temporary pavement markings, shall be included in the unit Contract
prices for the various Bid items involved in the Contract.

5-04.3(3) Equipment

5-04.3(3)A Mixing Plant
Plants used for the preparation of HMA shall conform to the following requirements:

1. Equipment for Preparation of Asphalt Binder — Tanks for the storage of
asphalt binder shall be equipped to heat and hold the material at the required
temperatures. The heating shall be accomplished by steam coils, electricity, or
other approved means so that no flame shall be in contact with the storage tank.
The circulating system for the asphalt binder shall be designed to ensure proper
and continuous circulation during the operating period. A valve for the purpose of
sampling the asphalt binder shall be placed in either the storage tank or in the
supply line to the mixer.

2. Thermometric Equipment — An armored thermometer, capable of detecting
temperature ranges expected in the HMA mix, shall be fixed in the asphalt binder
feed line at a location near the charging valve at the mixer unit. The thermometer
location shall be convenient and safe for access by Inspectors. The plant shall
also be equipped with an approved dial-scale thermometer, a mercury actuated
thermometer, an electric pyrometer, or another approved thermometric
instrument placed at the discharge chute of the drier to automatically register or
indicate the temperature of the heated aggregates. This device shall be in full
view of the plant operator.
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3. Heating of Asphalt Binder — The temperature of the asphalt binder shall not
exceed the maximum recommended by the asphalt binder manufacturer nor shall
it be below the minimum temperature required to maintain the asphalt binder in a
homogeneous state. The asphalt binder shall be heated in a manner that will
avoid local variations in heating. The heating method shall provide a continuous
supply of asphalt binder to the mixer at a uniform average temperature with no
individual variations exceeding 25°F. Also, when a WMA additive is included in
the asphalt binder, the temperature of the asphalt binder shall not exceed the
maximum recommended by the manufacturer of the WMA additive.

4. Sampling and Testing of Mineral Materials — The HMA plant shall be equipped
with a mechanical sampler for the sampling of the mineral materials. The
mechanical sampler shall meet the requirements of Section 1-05.6 for the
crushing and screening operation. The Contractor shall provide for the setup and
operation of the field testing facilities of the Contracting Agency as provided for in
Section 3-01.2(2).

5. Sampling HMA — The HMA plant shall provide for sampling HMA by one of the
following methods:

a. A mechanical sampling device attached to the HMA plant.
b. Platforms or devices to enable sampling from the hauling vehicle
without entering the hauling vehicle.

5-04.3(3)B Hauling Equipment

Trucks used for hauling HMA shall have tight, clean, smooth metal beds and shall have
a cover of canvas or other suitable material of sufficient size to protect the mixture from
adverse weather. Whenever the weather conditions during the work shift include, or are
forecast to include, precipitation or an air temperature less than 45°F or when time from
loading to unloading exceeds 30 minutes, the cover shall be securely attached to protect
the HMA.

The contractor shall provide an environmentally benign means to prevent the HMA
mixture from adhering to the hauling equipment. Excess release agent shall be drained
prior to filling hauling equipment with HMA. Petroleum derivatives or other coating
material that contaminate or alter the characteristics of the HMA shall not be used. For
live bed trucks, the conveyer shall be in operation during the process of applying the
release agent.

5-04.3(3)C Pavers

HMA pavers shall be self-contained, power-propelled units, provided with an internally
heated vibratory screed and shall be capable of spreading and finishing courses of HMA
plant mix material in lane widths required by the paving section shown in the Plans.

The HMA paver shall be in good condition and shall have the most current equipment
available from the manufacturer for the prevention of segregation of the HMA mixture
installed, in good condition, and in working order. The equipment certification shall list
the make, model, and year of the paver and any equipment that has been retrofitted.

The screed shall be operated in accordance with the manufacturer's recommendations
and shall effectively produce a finished surface of the required evenness and texture
without tearing, shoving, segregating, or gouging the mixture. Acopy of the
manufacturer’'s recommendations shall be provided upon request by the Contracting
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Agency. Extensions will be allowed provided they produce the same results, including
ride, density, and surface texture as obtained by the primary screed. Extensions without
augers and an internally heated vibratory screed shall not be used in the Traveled Way.

When specified in the Contract, reference lines for vertical control will be required. Lines
shall be placed on both outer edges of the Traveled Way of each Roadway. Horizontal
control utilizing the reference line will be permitted. The grade and slope for intermediate
lanes shall be controlled automatically from reference lines or by means of a mat
referencing device and a slope control device. When the finish of the grade prepared for
paving is superior to the established tolerances and when, in the opinion of the
Engineer, further improvement to the line, grade, cross-section, and smoothness can
best be achieved without the use of the reference line, a mat referencing device may be
substituted for the reference line. Substitution of the device will be subject to the
continued approval of the Engineer. A joint matcher may be used subject to the approval
of the Engineer. The reference line may be removed after the completion of the first
course of HMA when approved by the Engineer. Whenever the Engineer determines that
any of these methods are failing to provide the necessary vertical control, the reference
lines will be reinstalled by the Contractor.

The Contractor shall furnish and install all pins, brackets, tensioning devices, wire, and
accessories necessary for satisfactory operation of the automatic control equipment.

If the paving machine in use is not providing the required finish, the Engineer may
suspend Work as allowed by Section 1-08.6. Any cleaning or solvent type liquids spilled
on the pavement shall be thoroughly removed before paving proceeds.

5-04.3(3)D Material Transfer Device or Material Transfer Vehicle
A Material Transfer Device/Vehicle (MTD/V) shall only be used with the Engineer’s
approval, unless other-wise required by the contract.

Where an MTD/V is required by the contract, the Engineer may approve paving without
an MTD/V, at the request of the Contractor. The Engineer will determine if an equitable
adjustment in cost or time is due.

When used, the MTD/V shall mix the HMA after delivery by the hauling equipment and
prior to laydown by the paving machine. Mixing of the HMA shall be sufficient to obtain a
uniform temperature throughout the mixture. If a windrow elevator is used, the length of
the windrow may be limited in urban areas or through intersections, at the discretion of
the Engineer.

To be approved for use, an MTV:

Shall be self-propelled vehicle, separate from the hauling vehicle or paver.
Shall not be connected to the hauling vehicle or paver.

May accept HMA directly from the haul vehicle or pick up HMA from a windrow.
Shall mix the HMA after delivery by the hauling equipment and prior to
placement into the paving machine.

Shall mix the HMA sufficiently to obtain a uniform temperature throughout the
mixture.

N =

o
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To be approved for use, an MTD:

1. Shall be positively connected to the paver.

2. May accept HMA directly from the haul vehicle or pick up HMA from a windrow.

3. Shall mix the HMA after delivery by the hauling equipment and prior to
placement into the paving machine.

4. Shall mix the HMA sufficiently to obtain a uniform temperature throughout the
mixture.

5-04.3(3)E Rollers

Rollers shall be of the steel wheel, vibratory, oscillatory, or pneumatic tire type, in good
condition and capable of reversing without backlash. Operation of the roller shall be in
accordance with the manufacturer's recommendations. When ordered by the Engineer
for any roller planned for use on the project, the Contractor shall provide a copy of the
manufacturer's recommendation for the use of that roller for compaction of HMA. The
number and weight of rollers shall be sufficient to compact the mixture in compliance
with the requirements of Section 5-04.3(10). The use of equipment that results in
crushing of the aggregate will not be permitted. Rollers producing pickup, washboard,
uneven compaction of the surface, displacement of the mixture or other undesirable
results shall not be used.

5-04.3(4) Preparation of Existing Paved Surfaces

When the surface of the existing pavement or old base is irregular, the Contractor shall
bring it to a uniform grade and cross-section as shown on the Plans or approved by the
Engineer.

Preleveling of uneven or broken surfaces over which HMA is to be placed may be
accomplished by using an asphalt paver, a motor patrol grader, or by hand raking, as
approved by the Engineer.

Compaction of preleveling HMA shall be to the satisfaction of the Engineer and may
require the use of small steel wheel rollers, plate compactors, or pneumatic rollers to
avoid bridging across preleveled areas by the compaction equipment. Equipment used
for the compaction of preleveling HMA shall be approved by the Engineer.

Before construction of HMA on an existing paved surface, the entire surface of the
pavement shall be clean. All fatty asphalt patches, grease drippings, and other
objectionable matter shall be entirely removed from the existing pavement. All
pavements or bituminous surfaces shall be thoroughly cleaned of dust, soil, pavement
grindings, and other foreign matter. All holes and small depressions shall be filled with
an appropriate class of HMA. The surface of the patched area shall be leveled and
compacted thoroughly. Prior to the application of tack coat, or paving, the condition of
the surface shall be approved by the Engineer.

A tack coat of asphalt shall be applied to all paved surfaces on which any course of HMA
is to be placed or abutted; except that tack coat may be omitted from clean, newly paved
surfaces at the discretion of the Engineer. Tack coat shall be uniformly applied to cover
the existing pavement with a thin film of residual asphalt free of streaks and bare spots
at a rate between 0.02 and 0.10 gallons per square yard of retained asphalt. The rate of
application shall be approved by the Engineer. A heavy application of tack coat shall be
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applied to all joints. For Roadways open to traffic, the application of tack coat shall be
limited to surfaces that will be paved during the same working shift. The spreading
equipment shall be equipped with a thermometer to indicate the temperature of the tack
coat material.

Equipment shall not operate on tacked surfaces until the tack has broken and cured. If
the Contractor’s operation damages the tack coat it shall be repaired prior to placement
of the HMA.

The tack coat shall be CSS-1, or CSS-1h emulsified asphalt. The CSS-1 and CSS-1h
emulsified asphalt may be diluted once with water at a rate not to exceed one part water
to one part emulsified asphalt. The tack coat shall have sufficient temperature such that
it may be applied uniformly at the specified rate of application and shall not exceed the
maximum temperature recommended by the emulsified asphalt manufacturer.

5-04.3(4)A Crack Sealing

5-04.3(4)A1_General
When the Proposal includes a pay item for crack sealing, seal all cracks %4 inch in width
and greater.

Cleaning: Ensure that cracks are thoroughly clean, dry and free of all loose and foreign
material when filling with crack sealant material. Use a hot compressed air lance to dry
and warm the pavement surfaces within the crack immediately prior to filling a crack with
the sealant material. Do not overheat pavement. Do not use direct flame dryers. Routing
cracks is not required.

Sand Slurry: For cracks that are to be filled with sand slurry, thoroughly mix the
components and pour the mixture into the cracks until full. Add additional CSS-1 cationic
emulsified asphalt to the sand slurry as needed for workability to ensure the mixture will
completely fill the cracks. Strike off the sand slurry flush with the existing pavement
surface and allow the mixture to cure. Top off cracks that were not completely filled with
additional sand slurry. Do not place the HMA overlay until the slurry has fully cured.

The sand slurry shall consist of approximately 20 percent CSS-1 emulsified asphalt,
approximately 2 percent portland cement, water (if required), and the remainder clean
Class 1 or 2 fine aggregate per section 9-03.1(2). The components shall be thoroughly
mixed and then poured into the cracks and joints until full. The following day, any cracks
or joints that are not completely filled shall be topped off with additional sand slurry. After
the sand slurry is placed, the filler shall be struck off flush with the existing pavement
surface and allowed to cure. The HMA overlay shall not be placed until the slurry has
fully cured. The requirements of Section 1-06 will not apply to the portland cement and
sand used in the sand slurry.

In areas where HMA will be placed, use sand slurry to fill the cracks.
In areas where HMA will not be placed, fill the cracks as follows:

1. Cracks 74 inch to 1 inch in width - fill with hot poured sealant.
2. Cracks greater than 1 inch in width — fill with sand slurry.
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Hot Poured Sealant: For cracks that are to be filled with hot poured sealant, apply the
material in accordance with these requirements and the manufacturer’s
recommendations. Furnish a Type 1 Working Drawing of the manufacturer’s product
information and recommendations to the Engineer prior to the start of work, including the
manufacturer's recommended heating time and temperatures, allowable storage time
and temperatures after initial heating, allowable reheating criteria, and application
temperature range. Confine hot poured sealant material within the crack. Clean any
overflow of sealant from the pavement surface. If, in the opinion of the Engineer, the
Contractor's method of sealing the cracks with hot poured sealant results in an
excessive amount of material on the pavement surface, stop and correct the operation to
eliminate the excess material.

5-04.3(4)A2 Crack Sealing Areas Prior to Paving
In areas where HMA will be placed, use sand slurry to fill the cracks.

5-04.3(4)A3 Crack Sealing Areas Not to be Paved
In areas where HMA will not be placed, fill the cracks as follows:

A. Cracks %4 inch to 1 inch in width - fill with hot poured sealant.
B. Cracks greater than 1 inch in width — fill with sand slurry.

5-04.3(4)B Vacant

5-04.3(4)C Pavement Repair

The Contractor shall excavate pavement repair areas and shall backfill these with HMA
in accordance with the details shown in the Plans and as marked in the field. The
Contractor shall conduct the excavation operations in a manner that will protect the
pavement that is to remain. Pavement not designated to be removed that is damaged as
a result of the Contractor's operations shall be repaired by the Contractor to the
satisfaction of the Engineer at no cost to the Contracting Agency. The Contractor shall
excavate only within one lane at a time unless approved otherwise by the Engineer. The
Contractor shall not excavate more area than can be completely finished during the
same shift, unless approved by the Engineer.

Unless otherwise shown in the Plans or determined by the Engineer, excavate to a
depth of 1.0 feet. The Engineer will make the final determination of the excavation depth
required. The minimum width of any pavement repair area shall be 40 inches unless
shown otherwise in the Plans. Before any excavation, the existing pavement shall be
sawcut or shall be removed by a pavement grinder. Excavated materials will become the
property of the Contractor and shall be disposed of in a Contractor-provided site off the
Right of Way or used in accordance with Sections 2-02.3(3) or 9-03.21.

Asphalt for tack coat shall be required as specified in Section 5-04.3(4). A heavy
application of tack coat shall be applied to all surfaces of existing pavement in the
pavement repair area.

Placement of the HMA backfill shall be accomplished in lifts not to exceed 0.35-foot
compacted depth. Lifts that exceed 0.35-foot of compacted depth may be accomplished
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with the approval of the Engineer. Each lift shall be thoroughly compacted by a
mechanical tamper or a roller.

5-04.3(5) Producing/Stockpiling Aggregates and RAP

Aggregates and RAP shall be stockpiled according to the requirements of Section 3-02.
Sufficient storage space shall be provided for each size of aggregate and RAP. Materials
shall be removed from stockpile(s) in a manner to ensure minimal segregation when
being moved to the HMA plant for processing into the final mixture. Different aggregate
sizes shall be kept separated until they have been delivered to the HMA plant.

5-04.3(5)A Vacant

5-04.3(6) Mixing

After the required amount of mineral materials, asphalt binder, recycling agent and anti-
stripping additives have been introduced into the mixer the HMA shall be mixed until
complete and uniform coating of the particles and thorough distribution of the asphalt
binder throughout the mineral materials is ensured.

When discharged, the temperature of the HMA shall not exceed the optimum mixing
temperature by more than 25°F as shown on the reference mix design report or as
approved by the Engineer. Also, when a WMA additive is included in the manufacture of
HMA, the discharge temperature of the HMA shall not exceed the maximum
recommended by the manufacturer of the WMA additive. A maximum water content of 2
percent in the mix, at discharge, will be allowed providing the water causes no problems
with handling, stripping, or flushing. If the water in the HMA causes any of these
problems, the moisture content shall be reduced as directed by the Engineer.

Storing or holding of the HMA in approved storage facilities will be permitted with
approval of the Engineer, but in no event shall the HMA be held for more than 24 hours.
HMA held for more than 24 hours after mixing shall be rejected. Rejected HMA shall be
disposed of by the Contractor at no expense to the Contracting Agency. The storage
facility shall have an accessible device located at the top of the cone or about the third
point. The device shall indicate the amount of material in storage. No HMA shall be
accepted from the storage facility when the HMA in storage is below the top of the cone
of the storage facility, except as the storage facility is being emptied at the end of the
working shift.

Recycled asphalt pavement (RAP) utilized in the production of HMA shall be sized prior
to entering the mixer so that a uniform and thoroughly mixed HMA is produced. If there
is evidence of the recycled asphalt pavement not breaking down during the heating and
mixing of the HMA, the Contractor shall immediately suspend the use of the RAP until
changes have been approved by the Engineer. After the required amount of mineral
materials, RAP, new asphalt binder and asphalt rejuvenator have been introduced into
the mixer the HMA shall be mixed until complete and uniform coating of the particles and
thorough distribution of the asphalt binder throughout the mineral materials, and RAP is
ensured.

5-04.3(7) Spreading and Finishing
The mixture shall be laid upon an approved surface, spread, and struck off to the grade
and elevation established. HMA pavers complying with Section 5-04.3(3) shall be used
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to distribute the mixture. Unless otherwise directed by the Engineer, the nominal
compacted depth of any layer of any course shall not exceed the following:

HMA Class 1” 0.35 feet

HMA Class %" and HMA Class 2"
wearing course 0.30 feet
other courses 0.35 feet

HMA Class 3" 0.15 feet

On areas where irregularities or unavoidable obstacles make the use of mechanical
spreading and finishing equipment impractical, the paving may be done with other
equipment or by hand.

When more than one JMF is being utilized to produce HMA, the material produced for
each JMF shall be placed by separate spreading and compacting equipment. The
intermingling of HMA produced from more than one JMF is prohibited. Each strip of HMA
placed during a work shift shall conform to a single JMF established for the class of HMA
specified unless there is a need to make an adjustment in the JMF.

5-04.3(8) Aggregate Acceptance Prior to Incorporation in HMA

For HMA accepted by nonstatistical evaluation the aggregate properties of sand
equivalent, uncompacted void content and fracture will be evaluated in accordance with
Section 3-04. Sampling and testing of aggregates for HMA accepted by commercial
evaluation will be at the option of the Engineer.

5-04.3(9) HMA Mixture Acceptance
Acceptance of HMA shall be as provided under nonstatistical, or commercial evaluation.

Nonstatistical evaluation will be used for the acceptance of HMA unless Commercial
Evaluation is specified.

Commercial evaluation will be used for Commercial HMA and for other classes of HMA
in the following applications: sidewalks, road approaches, ditches, slopes, paths, trails,
gores, prelevel, temporary pavement, and pavement repair. Other nonstructural
applications of HMA accepted by commercial evaluation shall be as approved by the
Engineer. Sampling and testing of HMA accepted by commercial evaluation will be at the
option of the Engineer.

The mix design will be the initial JMF for the class of HMA. The Contractor may request
a change in the JMF. Any adjustments to the JMF will require the approval of the
Engineer and may be made in accordance with this section.

HMA Tolerances and Adjustments
1. Job Mix Formula Tolerances — The constituents of the mixture at the time of
acceptance shall be within tolerance. The tolerance limits will be established as
follows:
For Asphalt Binder and Air Voids (Va), the acceptance limits are determined
by adding the tolerances below to the approved JMF values. These values
will also be the Upper Specification Limit (USL) and Lower Specification
Limit (LSL) required in Section 1-06.2(2)D2
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Property Non-Statistical Evaluation Commercial Evaluation
Asphalt Binder +/- 0.5% +/-0.7%
Air Voids, Va 2.5% min. and 5.5% max N/A
For Aggregates in the mixture:
a. First, determine preliminary upper and lower acceptance limits by applying the
following tolerances to the approved JMF.

Aggregate Percent Non-Statistical Commercial Evaluation
Passing Evaluation

17, %", V2", and 3/8” sieves +/- 6% +/- 8%

No. 4 sieve +/-6% +/- 8%

No. 8 Sieve +/- 6% +/-8%

No. 200 sieve +/-2.0% +/- 3.0%

b. Second, adjust the preliminary upper and lower acceptance limits determined
from step (a) the minimum amount necessary so that none of the aggregate
properties are outside the control points in Section 9-03.8(6). The resulting
values will be the upper and lower acceptance limits for aggregates, as well as
the USL and LSL required in Section 1-06.2(2)D2.

2. Job Mix Formula Adjustments — An adjustment to the aggregate gradation or
asphalt binder content of the JMF requires approval of the Engineer. Adjustments
to the JMF will only be considered if the change produces material of equal or
better quality and may require the development of a new mix design if the
adjustment exceeds the amounts listed below.

a. Aggregates —2 percent for the aggregate passing the 12", 1", %", /%", %", and
the No. 4 sieves, 1 percent for aggregate passing the No. 8 sieve, and 0.5
percent for the aggregate passing the No. 200 sieve. The adjusted JMF shall
be within the range of the control points in Section 9-03.8(6).

b. Asphalt Binder Content — The Engineer may order or approve changes to
asphalt binder content. The maximum adjustment from the approved mix
design for the asphalt binder content shall be 0.3 percent

5-04.3(9)A Vacant

5-04.3(9)B Vacant

5-04.3(9)C Mixture Acceptance — Nonstatistical Evaluation
HMA mixture which is accepted by Nonstatistical Evaluation will be evaluated by the
Contracting Agency by dividing the HMA tonnage into lots.

5-04.3(9)C1 Mixture Nonstatistical Evaluation — Lots and Sublots

A lot is represented by randomly selected samples of the same mix design that will be
tested for acceptance. A lot is defined as the total quantity of material or work produced
for each Job Mix Formula placed. Only one lot per JMF is expected. A sublot shall be
equal to one day’s production or 800 tons, whichever is less except that the final sublot
will be a minimum of 400 tons and may be increased to 1200 tons.

All of the test results obtained from the acceptance samples from a given lot shall be
evaluated collectively. If the Contractor requests a change to the JMF that is approved,
the material produced after the change will be evaluated on the basis of the new JMF for
the remaining sublots in the current lot and for acceptance of subsequent lots. For a lot
in progress with a CPF less than 0.75, a new lot will begin at the Contractor’s request
after the Engineer is satisfied that material conforming to the Specifications can be

produced.
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Sampling and testing for evaluation shall be performed on the frequency of one sample
per sublot.

5-04.3(9)C2 Mixture Nonstatistical Evaluation Sampling

Samples for acceptance testing shall be obtained by the Contractor when ordered by the
Engineer. The Contractor shall sample the HMA mixture in the presence of the Engineer
and in accordance with AASH-TO T 168. A minimum of three samples should be taken
for each class of HMA placed on a project. If used in a structural application, at least one
of the three samples shall to be tested.

Sampling and testing HMA in a Structural application where quantities are less than 400
tons is at the dis-cretion of the Engineer.

For HMA used in a structural application and with a total project quantity less than 800
tons but more than 400 tons, a minimum of one acceptance test shall be performed. In
all cases, a minimum of 3 samples will be obtained at the point of acceptance, a
minimum of one of the three samples will be tested for conformance to the JMF:

» If the test results are found to be within specification requirements, additional
testing will be at the Engineer’s discretion.

» |If test results are found not to be within specification requirements, additional
testing of the remaining samples to determine a Composite Pay Factor (CPF)
shall be performed.

5-04.3(9)C3 Mixture Nonstatistical Evaluation — Acceptance Testing
Testing of HMA for compliance of Va will at the option of the Contracting Agency. If
tested, compliance of Va will use WSDOT SOP 731.

Testing for compliance of asphalt binder content will be by WSDOT FOP for AASHTO T
308.

Testing for compliance of gradation will be by FOP for WAQTC T 27/T 11.

5-04.3(9)C4 Mixture Nonstatistical Evaluation — Pay Factors

For each lot of material falling outside the tolerance limits in 5-04.3(9), the Contracting
Agency will determine a Composite Pay Factor (CPF) using the following price
adjustment factors:

Table of Price Adjustment Factors
Constituent Factor
“f!!
All aggregate passing: 1%%", 1", %", 2", %" and 2
No.4 sieves
All aggregate passing No. 8 sieve 15
All aggregate passing No. 200 sieve 20
Asphalt binder 40
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Air Voids (Va) (where applicable) 20

Each lot of HMA produced under Nonstatistical Evaluation and having all constituents
falling within the tolerance limits of the job mix formula shall be accepted at the unit
Contract price with no further evaluation. When one or more constituents fall outside the
nonstatistical tolerance limits in the Job Mix Formula shown in Table of Price Adjustment
Factors, the lot shall be evaluated in accordance with Section 1-06.2 to determine the
appropriate CPF. The nonstatistical tolerance limits will be used in the calculation of the
CPF and the maximum CPF shall be 1.00. When less than three sublots exist, backup
samples of the existing sublots or samples from the Roadway shall be tested to provide
a minimum of three sets of results for evaluation.

5-04.3(9)C5 Vacant

5-04.3(9)C6 Mixture Nonstatistical Evaluation — Price Adjustments

For each lot of HMA mix produced under Nonstatistical Evaluation when the calculated
CPF is less than 1.00, a Nonconforming Mix Factor (NCMF) will be determined. The
NCMF equals the algebraic difference of CPF minus 1.00 multiplied by 60 percent. The
total job mix compliance price adjustment will be calculated as the product of the NCMF,
the quantity of HMA in the lot in tons, and the unit Contract price per ton of mix.

If a constituent is not measured in accordance with these Specifications, its individual
pay factor will be considered 1.00 in calculating the Composite Pay Factor (CPF).

5-04.3(9)C7 Mixture Nonstatistical Evaluation - Retests

The Contractor may request a sublot be retested. To request a retest, the Contractor
shall submit a written request within 7 calendar days after the specific test results have
been received. A split of the original acceptance sample will be retested. The split of the
sample will not be tested with the same tester that ran the original acceptance test. The
sample will be tested for a complete gradation analysis, asphalt binder content, and, at
the option of the agency, Va. The results of the retest will be used for the acceptance of
the HMA in place of the original sublot sample test results. The cost of testing will be
deducted from any monies due or that may come due the Contractor under the Contract
at the rate of $500 per sample.

5-04.3 (9)D Mixture Acceptance — Commercial Evaluation

If sampled and tested, HMA produced under Commercial Evaluation and having all
constituents falling within the tolerance limits of the job mix formula shall be accepted at
the unit Contract price with no further evaluation. When one or more constituents fall
outside the commercial tolerance limits in the Job Mix Formula shown in 5-04.3(9), the
lot shall be evaluated in accordance with Section 1-06.2 to determine the appropriate
CPF. The commercial tolerance limits will be used in the calculation of the CPF and the
maximum CPF shall be 1.00. When less than three sublots exist, backup samples of the
existing sublots or samples from the street shall be tested to provide a minimum of three
sets of results for evaluation.

For each lot of HMA mix produced and tested under Commercial Evaluation when the
calculated CPF is less than 1.00, a Nonconforming Mix Factor (NCMF) will be
determined. The NCMF equals the algebraic difference of CPF minus 1.00 multiplied by
60 percent. The Job Mix Compliance Price Adjustment will be calculated as the product
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of the NCMF, the quantity of HMA in the lot in tons, and the unit Contract price per ton of
mix.

If a constituent is not measured in accordance with these Specifications, its individual
pay factor will be considered 1.00 in calculating the Composite Pay Factor (CPF).

5-04.3(10) HMA Compaction Acceptance

HMA mixture accepted by nonstatistical evaluation that is used in traffic lanes, including
lanes for intersections, ramps, truck climbing, weaving, and speed change, and having a
specified compacted course thickness greater than 0.10-foot, shall be compacted to a
specified level of relative density. The specified level of relative density shall be a
Composite Pay Factor (CPF) of not less than 0.75 when evaluated in accordance with
Section 1-06.2, using a LSL of 92.0 (minimum of 92 percent of the maximum density).
The maximum density shall be determined by WSDOT FOP for AASHTO T 729. The
specified level of density attained will be determined by the evaluation of the density of
the pavement. The density of the pavement shall be determined in accordance with
WSDOT FOP for WAQTC TM 8, except that gauge correlation will be at the discretion of
the Engineer, when using the nuclear density gauge and WSDOT SOP 736 when using
cores to determine density.

Tests for the determination of the pavement density will be taken in accordance with the
required procedures for measurement by a nuclear density gauge or roadway cores after
completion of the finish rolling.

If the Contracting Agency uses a nuclear density gauge to determine density the test
procedures FOP for WAQTC TM 8 and WSDOT SOP T 729 will be used on the day the
mix is placed and prior to opening to traffic.

Roadway cores for density may be obtained by either the Contracting Agency or the
Contractor in accordance with WSDOT SOP 734. The core diameter shall be 4-inches
minimum, unless otherwise approved by the Engineer. Roadway cores will be tested by
the Contracting Agency in accordance with WSDOT FOP for AASHTO T 166.

If the Contract includes the Bid item “Roadway Core” the cores shall be obtained by the
Contractor in the presence of the Engineer on the same day the mix is placed and at
locations designated by the Engineer. If the Contract does not include the Bid item
“‘Roadway Core” the Contracting Agency will obtain the cores.

For a lot in progress with a CPF less than 0.75, a new lot will begin at the Contractor’s
request after the Engineer is satisfied that material conforming to the Specifications can
be produced.

HMA mixture accepted by commercial evaluation and HMA constructed under conditions
other than those listed above shall be compacted on the basis of a test point evaluation
of the compaction train. The test point evaluation shall be performed in accordance with
instructions from the Engineer. The number of passes with an approved compaction
train, required to attain the maximum test point density, shall be used on all subsequent

paving.
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HMA for preleveling shall be thoroughly compacted. HMA that is used for preleveling
wheel rutting shall be compacted with a pneumatic tire roller unless otherwise approved
by the Engineer.

Test Results

For a sublot that has been tested with a nuclear density gauge that did not meet the
minimum of 92 percent of the reference maximum density in a compaction lot with a
CPF below 1.00 and thus subject to a price reduction or rejection, the Contractor may
request that a core be used for determination of the relative density of the sublot. The
relative density of the core will replace the relative density determined by the nuclear
density gauge for the sublot and will be used for calculation of the CPF and acceptance
of HMA compaction lot.

When cores are taken by the Contracting Agency at the request of the Contractor, they
shall be requested by noon of the next workday after the test results for the sublot have
been provided or made available to the Contractor. Core locations shall be outside of
wheel paths and as determined by the Engineer. Traffic control shall be provided by the
Contractor as requested by the Engineer. Failure by the Contractor to provide the
requested traffic control will result in forfeiture of the request for cores. When the CPF for
the lot based on the results of the HMA cores is less than 1.00, the cost for the coring
will be deducted from any monies due or that may become due the Contractor under the
Contract at the rate of $200 per core and the Contractor shall pay for the cost of the
traffic control.

5-04.3(10)A HMA Compaction — General Compaction Requirements

Compaction shall take place when the mixture is in the proper condition so that no
undue displacement, cracking, or shoving occurs. Areas inaccessible to large
compaction equipment shall be compacted by other mechanical means. Any HMA that
becomes loose, broken, contaminated, shows an excess or deficiency of asphalt, or is in
any way defective, shall be removed and replaced with new hot mix that shall be
immediately compacted to conform to the surrounding area.

The type of rollers to be used and their relative position in the compaction sequence
shall generally be the Contractor’s option, provided the specified densities are attained.
Unless the Engineer has approved otherwise, rollers shall only be operated in the static
mode when the internal temperature of the mix is less than 175°F. Regardless of mix
temperature, a roller shall not be operated in a mode that results in checking or cracking
of the mat. Rollers shall only be operated in static mode on bridge decks.

5-04.3(10)B HMA Compaction — Cyclic Density

Low cyclic density areas are defined as spots or streaks in the pavement that are less
than 90 percent of the theoretical maximum density. At the Engineer’s discretion, the
Engineer may evaluate the HMA pavement for low cyclic density, and when doing so will
follow WSDOT SOP 733. A $500 Cyclic Density Price Adjustment will be assessed for
any 500-foot section with two or more density readings below 90 percent of the
theoretical maximum density.

5-04.3(10)C Vacant
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5-04.3(10)D HMA Nonstatistical Compaction

5-04.3(10)D1 _HMA Nonstatistical Compaction — Lots and Sublots

HMA compaction which is accepted by nonstatistical evaluation will be based on
acceptance testing performed by the Contracting Agency dividing the project into
compaction lots.

A lot is represented by randomly selected samples of the same mix design that will be
tested for acceptance. A lot is defined as the total quantity of material or work produced
for each Job Mix Formula placed. Only one lot per JMF is expected. A sublot shall be
equal to one day’s production or 400 tons, whichever is less except that the final sublot
will be a minimum of 200 tons and may be increased to 800 tons. Testing for compaction
will be at the rate of 5 tests per sublot per WSDOT T 738.

The sublot locations within each density lot will be determined by the Engineer. For a lot
in progress with a CPF less than 0.75, a new lot will begin at the Contractor’s request
after the Engineer is satisfied that material conforming to the Specifications can be
produced.

HMA mixture accepted by commercial evaluation and HMA constructed under conditions
other than those listed above shall be compacted on the basis of a test point evaluation
of the compaction train. The test point evaluation shall be performed in accordance with
instructions from the Engineer. The number of passes with an approved compaction
train, required to attain the maximum test point density, shall be used on all subsequent
paving.

HMA for preleveling shall be thoroughly compacted. HMA that is used to prelevel wheel
ruts shall be compacted with a pneumatic tire roller unless otherwise approved by the
Engineer.

5-04.3(10)D2 HMA Compaction Nonstatistical Evaluation — Acceptance Testing
The location of the HMA compaction acceptance tests will be randomly selected by the
Engineer from within each sublot, with one test per sublot.

5-04.3(10)D3 HMA Nonstatistical Compaction — Price Adjustments

For each compaction lot with one or two sublots, having all sublots attain a relative
density that is 92 percent of the reference maximum density the HMA shall be accepted
at the unit Contract price with no further evaluation. When a sublot does not attain a
relative density that is 92 percent of the reference maximum density, the lot shall be
evaluated in accordance with Section 1-06.2 to determine the appropriate CPF. The
maximum CPF shall be 1.00, however, lots with a calculated CPF in excess of 1.00 will
be used to offset lots with CPF values below 1.00 but greater than 0.90. Lots with CPF
lower than 0.90 will be evaluated for compliance per 5-04.3(11). Additional testing by
either a nuclear moisture-density gauge or cores will be completed as required to
provide a minimum of three tests for evaluation.

For compaction below the required 92% a Non-Conforming Compaction Factor (NCCF)
will be determined. The NCCF equals the algebraic difference of CPF minus 1.00
multiplied by 40 percent. The Compaction Price Adjustment will be calculated as the
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product of CPF, the quantity of HMA in the compaction control lot intons, and the unit
Contract price per ton of mix.

5-04.3(11) Reject Work

5-04.3(11)A Reject Work General

Work that is defective or does not conform to Contract requirements shall be rejected.
The Contractor may propose, in writing, alternatives to removal and replacement of
rejected material. Acceptability of such alternative proposals will be determined at the
sole discretion of the Engineer. HMA that has been rejected is subject to the
requirements in Section 1-06.2(2) and this specification, and the Contractor shall submit
a corrective action proposal to the Engineer for approval.

5-04.3(11)B_Rejection by Contractor

The Contractor may, prior to sampling, elect to remove any defective material and
replace it with new material. Any such new material will be sampled, tested, and
evaluated for acceptance.

5-04.3(11)C Rejection Without Testing (Mixture or Compaction)

The Engineer may, without sampling, reject any batch, load, or section of Roadway that
appears defective. Material rejected before placement shall not be incorporated into the
pavement. Any rejected section of Roadway shall be removed.

No payment will be made for the rejected materials or the removal of the materials
unless the Contractor requests that the rejected material be tested. If the Contractor
elects to have the rejected material tested, a minimum of three representative samples
will be obtained and tested. Acceptance of rejected material will be based on
conformance with the nonstatistical acceptance Specification. If the CPF for the rejected
material is less than 0.75, no payment will be made for the rejected material; in addition,
the cost of sampling and testing shall be borne by the Contractor. If the CPF is greater
than or equal to 0.75, the cost of sampling and testing will be borne by the Contracting
Agency. If the material is rejected before placement and the CPF is greater than or equal
to 0.75, compensation for the rejected material will be at a CPF of 0.75. If rejection
occurs after placement and the CPF is greater than or equal to 0.75, compensation for
the rejected material will be at the calculated CPF with an addition of 25 percent of the
unit Contract price added for the cost of removal and disposal.

5-04.3(11)D_Rejection - A Partial Sublot

In addition to the random acceptance sampling and testing, the Engineer may also
isolate from a normal sublot any material that is suspected of being defective in relative
density, gradation or asphalt binder content. Such isolated material will not include an
original sample location. A minimum of three random samples of the suspect material
will be obtained and tested. The material will then be statistically evaluated as an
independent lot in accordance with Section 1-06.2(2).

5-04.3(11)E_Rejection - An Entire Sublot

An entire sublot that is suspected of being defective may be rejected. When a sublot is
rejected a minimum of two additional random samples from this sublot will be obtained.
These additional samples and the original sublot will be evaluated as an independent lot
in accordance with Section 1-06.2(2).
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5-04.3(11)F Rejection - A Lot in Progress

The Contractor shall shut down operations and shall not resume HMA placement until
such time as the Engineer is satisfied that material conforming to the Specifications can
be produced:

1. When the Composite Pay Factor (CPF) of a lot in progress drops below 1.00 and
the Contractor is taking no corrective action, or

2. When the Pay Factor (PF) for any constituent of a lot in progress drops below
0.95 and the Contractor is taking no corrective action, or

3.  When either the PFi for any constituent or the CPF of a lot in progress is less
than 0.75.

5-04.3(11)G _Rejection - An Entire Lot (Mixture or Compaction)
An entire lot with a CPF of less than 0.75 will be rejected.

5-04.3(12) Joints

5-04.3(12)A HMA Joints

5-04.3(12)A1 Transverse Joints

The Contractor shall conduct operations such that the placing of the top or wearing
course is a continuous operation or as close to continuous as possible. Unscheduled
transverse joints will be allowed and the roller may pass over the unprotected end of the
freshly laid mixture only when the placement of the course must be discontinued for
such a length of time that the mixture will cool below compaction temperature. When the
Work is resumed, the previously compacted mixture shall be cut back to produce a
slightly beveled edge for the full thickness of the course.

A temporary wedge of HMA constructed on a 20H:1V shall be constructed where a
transverse joint as a result of paving or planing is open to traffic. The HMA in the
temporary wedge shall be separated from the permanent HMA by strips of heavy
wrapping paper or other methods approved by the Engineer. The wrapping paper shall
be removed and the joint trimmed to a slightly beveled edge for the full thickness of the
course prior to resumption of paving.

The material that is cut away shall be wasted and new mix shall be laid against the cut.
Rollers or tamping irons shall be used to seal the joint.

5-04.3(12)A2 Longitudinal Joints

The longitudinal joint in any one course shall be offset from the course immediately
below by not more than 6 inches nor less than 2 inches. All longitudinal joints
constructed in the wearing course shall be located at a lane line or an edge line of the
Traveled Way. A notched wedge joint shall be constructed along all longitudinal joints in
the wearing surface of new HMA unless otherwise approved by the Engineer. The
notched wedge joint shall have a vertical edge of not less than the maximum aggregate
size or more than %z of the compacted lift thickness and then taper down on a slope not
steeper than 4H:1V. The sloped portion of the HMA notched wedge joint shall be
uniformly compacted.
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5-04.3(12)B Bridge Paving Joint Seals

5-04.3(12)B1 _HMA Sawcut and Seal

Prior to placing HMA on the bridge deck, establish sawcut alignment points at both ends
of the bridge paving joint seals to be placed at the bridge ends, and at interior joints
within the bridge deck when and where shown in the Plans. Establish the sawcut
alignment points in a manner that they remain functional for use in aligning the sawcut
after placing the overlay.

Submit a Type 1 Working Drawing consisting of the sealant manufacturer’s application
procedure.

Construct the bridge paving joint seal as specified ion the Plans and in accordance with
the detail shown in the Standard Plans. Construct the sawcut in accordance with the
detail shown in the Standard Plan. Con-struct the sawcut in accordance with Section 5-
05.3(8)B and the manufacturer’s application procedure.

5-04.3(12)B2 Paved Panel Joint Seal
Construct the paved panel joint seal in accordance with the requirements specified in
section 5-04.3(12)B1 and the following requirement:

1. Clean and seal the existing joint between concrete panels in accordance with Section
5-01.3(8) and the details shown in the Standard Plans.

5-04.3(13) Surface Smoothness

The completed surface of all courses shall be of uniform texture, smooth, uniform as to
crown and grade, and free from defects of all kinds. The completed surface of the
wearing course shall not vary more than % inch from the lower edge of a 10-foot
straightedge placed on the surface parallel to the centerline. The transverse slope of the
completed surface of the wearing course shall vary not more than %4 inch in 10 feet from
the rate of transverse slope shown in the Plans.

When deviations in excess of the above tolerances are found that result from a high
place in the HMA, the pavement surface shall be corrected by one of the
following methods:

1. Removal of material from high places by grinding with an approved grinding
machine, or

2. Removal and replacement of the wearing course of HMA, or

3. By other method approved by the Engineer.

Correction of defects shall be carried out until there are no deviations anywhere greater
than the allowable tolerances.

Deviations in excess of the above tolerances that result from a low place in the HMA and
deviations resulting from a high place where corrective action, in the opinion of the
Engineer, will not produce satisfactory results will be accepted with a price adjustment.
The Engineer shall deduct from monies due or that may become due to the Contractor
the sum of $500.00 for each and every section of single traffic lane 100 feet in length in
which any excessive deviations described above are found.
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When utility appurtenances such as manhole covers and valve boxes are located in the
traveled way, the utility appurtenances shall be adjusted to the finished grade prior to
paving. This requirement may be waived when requested by the Contractor, at the
discretion of the Engineer or when the adjustment details provided in the project plan or
specifications call for utility appurtenance adjustments after the completion of paving.

Utility appurtenance adjustment discussions will be included in the Pre-Paving planning
(5-04.3(14)B3). Submit a written request to waive this requirement to the Engineer prior
to the start of paving.

5-04.3(14) Planing (Milling) Bituminous Pavement

The planing plan must be approved by the Engineer and a pre planing meeting must be
held prior to the start of any planing. See Section 5-04.3(14)B2 for information on
planning submittals.

Locations of existing surfacing to be planed are as shown in the Drawings.

Where planing an existing pavement is specified in the Contract, the Contractor must
remove existing surfacing material and to reshape the surface to remove irregularities.
The finished product must be a prepared surface acceptable for receiving an HMA
overlay.

Use the cold milling method for planing unless otherwise specified in the Contract. Do
not use the planer on the final wearing course of new HMA.

Conduct planing operations in a manner that does not tear, break, burn, or otherwise
damage the surface which is to remain. The finished planed surface must be slightly
grooved or roughened and must be free from gouges, deep grooves, ridges, or other
imperfections. The Contractor must repair any damage to the sur-face by the
Contractor’s planing equipment, using an Engineer approved method.

Repair or replace any metal castings and other surface improvements damaged by
planing, as deter-mined by the Engineer.

A tapered wedge cut must be planed longitudinally along curb lines sufficient to provide
a minimum of 4 inches of curb reveal after placement and compaction of the final
wearing course. The dimensions of the wedge must be as shown on the Drawings or as
specified by the Engineer.

A tapered wedge cut must also be made at transitions to adjoining pavement surfaces
(meet lines) where butt joints are shown on the Drawings. Cut butt joints in a straight line
with vertical faces 2 inches or more in height, producing a smooth transition to the
existing adjoining pavement.

After planing is complete, planed surfaces must be swept, cleaned, and if required by
the Contract, patched and preleveled.
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The Engineer may direct additional depth planing. Before performing this additional
depth planing, the Contractor must conduct a hidden metal in pavement detection survey
as specified in Section 5-04.3(14)A.

5-04.3(14)A Pre-Planing Metal Detection Check

Before starting planing of pavements, and before any additional depth planing required
by the Engineer, the Contractor must conduct a physical survey of existing pavement to
be planed with equipment that can identify hidden metal objects.

Should such metal be identified, promptly notify the Engineer.

See Section 1-07.16(1) regarding the protection of survey monumentation that may be
hidden in pavement.

The Contractor is solely responsible for any damage to equipment resulting from the
Contractor’s failure to conduct a pre-planing metal detection survey, or from the
Contractor’s failure to notify the Engineer of any hidden metal that is detected.

5-04.3(14)B Paving and Planing Under Traffic

5-04.3(14)B1_General

In addition the requirements of Section 1-07.23 and the traffic controls required in
Section 1-10, and unless the Contract specifies otherwise or the Engineer approves, the
Contractor must comply with the following:

1. Intersections:
a. Keep intersections open to traffic at all times, except when paving or
planing operations through an intersection requires closure. Such closure must
be kept to the minimum time required to place and compact the HMA mixture, or
plane as appropriate. For paving, schedule such closure to individual lanes or
portions thereof that allows the traffic volumes and schedule of traffic volumes
required in the approved traffic control plan. Schedule work so that adjacent
intersections are not impacted at the same time and comply with the traffic
control restrictions required by the Traffic Engineer. Each individual intersection
closure or partial closure, must be addressed in the traffic control plan, which
must be submitted to and accepted by the Engineer, see Section 1-10.2(2).
b. When planing or paving and related construction must occur in an
intersection, consider scheduling and sequencing such work into quarters of the
intersection, or half or more of an intersection with side street detours. Be
prepared to sequence the work to individual lanes or portions thereof.
C. Should closure of the intersection in its entirety be necessary, and no
trolley service is impacted, keep such closure to the minimum time required to
place and compact the HMA mixture, plane, remove asphalt, tack coat, and as
needed.
d. Any work in an intersection requires advance warning in both signage and
a number of Working Days advance notice as determined by the Engineer, to
alert traffic and emergency services of the intersection closure or partial closure.
e. Allow new compacted HMA asphalt to cool to ambient temperature before
any traffic is allowed on it. Traffic is not allowed on newly placed asphalt until
approval has been obtained from the Engineer.
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2. Temporary centerline marking, post-paving temporary marking, temporary stop
bars, and maintaining temporary pavement marking must comply with Section
8-23.

3. Permanent pavement marking must comply with Section 8-22.

5-04.3(14)B2 Submittals — Planing Plan and HMA Paving Plan

The Contractor must submit a separate planing plan and a separate paving plan to the
Engineer at least 5 Working Days in advance of each operation’s activity start date.
These plans must show how the moving operation and traffic control are coordinated, as
they will be discussed at the pre-planing briefing and pre-paving briefing. When
requested by the Engineer, the Contractor must provide each operation’s traffic control
plan on 24 x 36 inch or larger size Shop Drawings with a scale showing both the area of
operation and sufficient detail of traffic beyond the area of operation where detour traffic
may be required. The scale on the Shop Drawings is 1 inch = 20 feet, which may be
changed if the Engineer agrees sufficient detail is shown.

The planing operation and the paving operation include, but are not limited to, metal
detection, removal of asphalt and temporary asphalt of any kind, tack coat and drying,
staging of supply trucks, paving trains, rolling, scheduling, and as may be discussed at
the briefing.

When intersections will be partially or totally blocked, provide adequately sized and
noticeable signage alerting traffic of closures to come, a minimum 2 Working Days in
advance. The traffic control plan must show where peace officers will be stationed when
signalization is or may be, countermanded, and show areas where flaggers are
proposed.

At a minimum, the planing and the paving plan must include:

1. A copy of the accepted traffic control plan, see Section 1-10.2(2), detailing each
day’s traffic control as it relates to the specific requirements of that day’s planing
and paving. Briefly describe the sequencing of traffic control consistent with the
proposed planing and paving sequence, and scheduling of placement of
temporary pavement markings and channelizing devices after each day’s
planing, and paving.

2. A copy of each intersection’s traffic control plan.

3. Haul routes from Supplier facilities, and locations of temporary parking and
staging areas, including return routes. Describe the complete round trip as it
relates to the sequencing of paving operations.

4. Names and locations of HMA Supplier facilities to be used.

5. List of all equipment to be used for paving.

6. List of personnel and associated job classification assigned to each piece of

paving equipment.

7. Description (geometric or narrative) of the scheduled sequence of planing and of
paving, and intended area of planing and of paving for each day’s work, must
include the directions of proposed planing and of proposed paving, sequence of
adjacent lane paving, sequence of skipped lane paving, intersection planing and
paving scheduling and sequencing, and proposed notifications and coordinations
to be timely made. The plan must show HMA joints relative to the final pavement
marking lane lines.
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8. Names, job titles, and contact information for field, office, and plant supervisory
personnel.

9. A copy of the approved Mix Designs.

10. Tonnage of HMA to be placed each day.

11. Approximate times and days for starting and ending daily operations.

5-04.3(14)B3 Pre-Paving and Pre-Planing Briefing

At least 2 Working Days before the first paving operation and the first planing operation,
or as scheduled by the Engineer for future paving and planing operations to ensure the
Contractor has adequately prepared for notifying and coordinating as required in the
Contract, the Contractor must be prepared to discuss that day’s operations as they
relate to other entities and to public safety and convenience, including driveway and
business access, garbage truck operations, Metro transit operations and working around
energized overhead wires, school and nursing home and hospital and other accesses,
other contractors who may be operating in the area, pedestrian and bicycle traffic, and
emergency services. The Contractor, and Subcontractors that may be part of that day’s
operations, must meet with the Engineer and discuss the proposed operation as it
relates to the submitted planing plan and paving plan, approved traffic control plan, and
public convenience and safety. Such discussion includes, but is not limited to:

1. General for both Paving Plan and for Planing Plan:

a. The actual times of starting and ending daily operations.

b. In intersections, how to break up the intersection, and address traffic control
and signalization for that operation, including use of peace officers.

c. The sequencing and scheduling of paving operations and of planing
operations, as applicable, as it relates to traffic control, to public convenience
and safety, and to other con-tractors who may operate in the Project Site.

d. Notifications required of Contractor activities, and coordinating with other
entities and the public as necessary.

e. Description of the sequencing of installation and types of temporary pavement
markings as it relates to planning and to paving.

f. Description of the sequencing of installation of, and the removal of, temporary
pavement patch material around exposed castings and as may be needed

g. Description of procedures and equipment to identify hidden metal in the
pavement, such as survey monumentation, monitoring wells, street car rail, and
castings, before planning, see Section 5-04.3(14)B2.

h. Description of how flaggers will be coordinated with the planing, paving, and
related operations.

i. Description of sequencing of traffic controls for the process of rigid pavement
base repairs.

j- Other items the Engineer deems necessary to address.

2. Paving — additional topics:

a. When to start applying tack and coordinating with paving.

b. Types of equipment and numbers of each type equipment to be used. If more
pieces of equipment than personnel are proposed, describe the sequencing of
the personnel operating the types of equipment. Discuss the continuance of
operator personnel for each type equipment as it relates to meeting
Specification requirements.

c. Number of JMFs to be placed, and if more than one JMF how the Contractor
will ensure different JMFs are distinguished, how pavers and MTVs are

CITY OF FEDERAL WAY SW 320th STREET PRESERVATION
PROJECT
SP-113 PROJECT #214

CFW SPECIAL PROVISIONS VER. 2020.06

*** PLAN CENTER COPY *** Official bid documents, plan holder's list, and addenda (if applicable) are available on BXWA.com



distinguished if more than one JMF is being placed at the time, and how
pavers and MTVs are cleaned so that one JMF does not adversely influence
the other JMF.

d. Description of contingency plans for that day’s operations such as equipment
breakdown, rain out, and Supplier shutdown of operations.

e. Number of sublots to be placed, sequencing of density testing, and other
sampling and testing.

5-04.3(15) Sealing Pavement Surfaces

Apply a fog seal where shown in the plans. Construct the fog seal in accordance with
Section 5-02.3. Unless otherwise approved by the Engineer, apply the fog seal prior to
opening to traffic.

5-04.3(16) HMA Road Approaches
HMA approaches shall be constructed at the locations shown in the Plans or where
staked by the Engineer. The Work shall be performed in accordance with Section 5-04.

5-04.3(17) Temporary Asphalt Pavement

(April 12, 2018 CFW GSP)

Section 5-04.3(17) is a new section:
Temporary asphalt pavement shall be placed by the Contractor immediately upon
the request of the Engineer for the maintenance of traffic during construction.
These areas include: voids created by the removal of existing improvements (i.e.
Traffic islands, curbs), providing paved access to private properties, and ramps
for property access during cement concrete driveway approach construction. All
temporary paving shall be approved by the Engineer before placement. Any
areas of temporary pavement to be removed and replaced shall be approved by
the Engineer beforehand. This work shall also include the removal of temporary
asphalt concrete pavement in its entirety prior to final paving.

Hot Mix Asphalt Temporary Pavement: Hot mix asphalt will be used for any
trench restoration within the traveled way. Whether temporary or permanent,
saw cut and treat edges with CSS-1 asphalt emulsion and apply a minimum 3-
inch pavement depth or match existing, whichever is greater. Also, fill voids
created by the removal of existing traffic islands and curbing, paving over
excavated roadway to temporary access to adjacent properties, and ramps for
property access during concrete approach construction.

Cold Mix Asphalt Temporary Pavement: Cold mix asphalt is allowed for
temporary paving outside the traveled way. The cold mix shall be approved by
the Engineer and placed in a 2-inch minimum thickness. Placement of temporary
pavement without prior approval of the Engineer shall be considered as a benefit
of the Contractor and no cost to the owner. Any areas of temporary pavement to
be removed and replaced require prior approval by the Engineer. This work shall
include the removal of the temporary pavement prior to paving of final asphalt
concrete pavement.

5-04.4 Measurement
HMA Cl. PG __ , HMA for Cl. PG , and Commercial HMA will
be measured by the ton in accordance with Section 1-09.2, with no deduction being
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made for the weight of asphalt binder, mineral filler, or any other component ofthe
mixture. If the Contractor elects to remove and replace mix as allowed by Section 5-
04.3(11), the material removed will not be measured.

Roadway cores will be measured per each for the number of cores taken.

Preparation of untreated roadway will be measured by the mile once along the centerline
of the main line Roadway. No additional measurement will be made for ramps, Auxiliary
Lanes, service roads, Frontage Roads, or Shoulders. Measurement will be to the
nearest 0.01 mile.

Soil residual herbicide will be measured by the mile for the stated width to the nearest
0.01 mile or by the square yard, whichever is designated in the Proposal.

Pavement repair excavation will be measured by the square yard of surface marked
prior to excavation.

Asphalt for prime coat will be measured by the ton in accordance with Section 1-09.2.

Prime coat aggregate will be measured by the cubic yard, truck measure, or by the ton,
whichever is designated in the Proposal.

Asphalt for fog seal will be measured by the ton, as provided in Section 5-02.4.

Longitudinal joint seals between the HMA and cement concrete pavement will be
measured by the linear foot along the line and slope of the completed joint seal.

Planing bituminous pavement will be measured by the square yard.

Temporary pavement marking will be measured by the linear foot as provided in Section
8-23.4.

Water will be measured by the M gallon as provided in Section 2-07.4.

(April 12, 2018 CFW GSP)

Section 5-04.4 is supplemented with the following:
Hot Mix Asphalt Temporary Pavement shall be measured by the ton of material
actually placed, with no deduction being made for the weight of liquid asphalt,
blending sand, mineral filler, or any other component of the mixture. Hot Mix
Asphalt Temporary Pavement shall be paid under the “Temporary Pavement” bid
item and shall include placement and compaction of hot mix asphalt, removal
and disposal of temporary pavement.

Cold Mix Asphalt Temporary Pavement will not be measured and shall be
considered incidental to other bid items.

5-04.5 Payment
Payment will be made for each of the following Bid items that are included in the

Proposal:
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‘HMACI. PG __ 7 perton.
“‘HMA for Pavement Repair Cl. _ PG ___”, per ton.
“Commercial HMA”, per ton.

The unit Contract price per ton for “‘HMA Cl. PG ___ 7, “HMA for Pavement Repair
Cl. PG __’ and “Commercial HMA” shall be full compensation for all costs,
including anti-stripping additive, incurred to carry out the requirements of Section 5-04
except for those costs included in other items which are included in this Subsection and
which are included in the Proposal.

“Planing Bituminous Pavement”, per square yard.

The unit Contract price per square yard for “Planing Bituminous Pavement” shall be full
payment for all costs incurred to perform the Work described in Section 5-04.3(14).

“Temporary Pavement Marking”, per linear foot.
Payment for “Temporary Pavement Marking” is described in Section 8-23.5.
Section 5-04.5 is supplemented with the following:

(January 2, 2018)

Asphalt Cost Price Adjustment

The Contracting Agency will make an Asphalt Cost Price Adjustment, either a credit or a
payment, for qualifying changes in the reference cost of asphalt binder. The adjustment
will be applied to partial payments made according to Section 1-09.9 for the following bid
items when they are included in the proposal:

‘HMACI. _ PG__ "~

“‘HMA for Approach Cl. PG __ "

“‘HMA for PrelevelingCl. PG __”
“‘HMA for Pavement RepairCl. PG __ 7
“Commercial HMA”

The adjustment is not a guarantee of full compensation for changes in the cost of
asphalt binder. The Contracting Agency does not guarantee that asphalt binder will be
available at the reference cost.

The Contracting Agency will establish the asphalt binder reference cost twice each
month and post the information on the Agency website at:

http://www.wsdot.wa.gov/Business/Construction/EscalationClauses.htm

The reference cost will be determined using posted prices furnished by Poten &
Partners, Inc. If the selected price source ceases to be available for any reason, then the
Contracting Agency will select a substitute price source to establish the reference cost.

The base cost established for this contract is the reference cost posted on the Agency
website with an effective date immediately preceding the bid opening date.
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Adjustments will be based on the most current reference cost for Western Washington
or Eastern Washington as posted on the Agency website, depending on where the work
is performed. For work completed after all authorized working days are used, the
adjustment will be based on the posted reference cost during which contract time was
exhausted. The adjustment will be calculated as follows:

No adjustment will be made if the reference cost is within 5% of the base cost.

If the reference cost is greater than or equal to 105% of the base cost, then Adjustment
= (Current Reference Cost — (1.05 x Base Cost)) x (Q x 0.056).

If the reference cost is less than or equal to 95% of the base cost, then Adjustment =
(Current Reference Cost — (0.95 x Base Cost)) x (Q x 0.056).

Where Q = total tons of all classes of HMA paid in the current month’s progress
payment.

“Asphalt Cost Price Adjustment”, by calculation.
“Asphalt Cost Price Adjustment” will be calculated and paid for as described in this
section. For the purpose of providing a common proposal for all bidders, the Contracting

Agency has entered an amount in the proposal to become a part of the total bid by the
Contractor.

END OF DIVISION 5
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7-01 DRAINS

7-01.1 Description

(April 12, 2018 CFW GSP)

Section 7-01.1 is supplemented with the following:
This work consists of removing and installing a catch basin, and connecting it to the
storm drainage system and adjusting storm drainage facilities to grade.

7-05 MANHOLES. INLETS. CATCH BASINS. AND DRYWELLS

7-05.1 Description

(Special Provision)

Section 7-05.1 is supplemented with the following:

(******)

Type 1 Catch Basins shall be constructed per City of Federal Way Standard Dwg 4-1.

Where shown on the plans and as detailed, or as designated by the Engineer, the
Contractor shall adjust catch basins to grade, install solid cover and frame on existing catch
basin, and install heavy duty hinged-style manhole frame and lids. All lids and frames shall
be locking unless shown as non-locking on plans or directed otherwise by the Engineer.

Place anti-seize compound on all locking lid bolts prior to the final project punch list
inspection.

Through-Curb inlets shall be per City of Federal Way Drawing No. 4-8.

7-05.3 Construction Requirements

(April 12, 2018 CFW GSP)

Section 7-05.3 is supplemented with the following:
Storm drain cleanouts shall be provided for retaining wall drainage and connected to the
storm drainage system at the locations specified on the plans or as directed by the
Engineer.

All lids located within sidewalk areas, along an ADA pedestrian route, or in other
accessible surfaces within the public right-of-way or on publicly owned properties, must
meet ADA requirements and be slip-resistant. Acceptable slip-resistant products are:

1. Mebac1 manufactured by IKG Industries.

2. SlipNOT Grade 3-coarse manufactured by W.S. Molnar Company.

3. Saftrax TH604 Non-Skid manufactured by Thermion.

Where the exposed portion of the frame is 1/2 inch wide or less the slip-resistant
treatment may be omitted on that portion of the frame.

The slip-resistant lid shall be identified with permanent marking on the underside
indicating the type of surface treatment (“M1” for Mebac 1; “S3” for SlipNOT Grade 3-
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coarse; or “ST” for Saftrax TH604) and the year manufactured. The permanent marking
shall be 1/8 inch line thickness formed with a mild steel weld bead.

The following requirements shall be applicable to both existing and proposed structures,
as shown on the plans, or as designated by the Engineer:
Vaned Grate vs Solid Lid
A vaned grate and associated frame shall be installed on manholes and
catch basins located where they will accept runoff. Bi-directional vaned
grates shall be installed at all roadway sag locations and at low points
along curb returns.

All structures not receiving surface runoff shall include solid lids, unless
otherwise indicated on the plans or directed by the Engineer.

Locking vs Non-Locking Lid
All lids and frames shall be locking unless shown as non-locking on plans
or directed otherwise by the Engineer. The Contractor shall place anti-
seize compound on all locking lid bolts prior to the final project punch list
inspection.

Round vs Square Lid
All structures, new or existing, shall utilize round lids, except for those that
accept surface runoff (i.e. those located along a gutter flow line). Catch
basins shall include conversion risers to accommodate round lids where
indicated in the plans or directed by the Engineer.

Heavy-Duty Hinged Frames and Covers
Heavy-duty hinged frames and covers shall be installed whenever round,
solid lids are required as outlined above.

Through-Curb Inlet
Through Curb Inlets are to be installed per City of Federal Way Standard
Drawing 4-9.

Section 7-05.3 is supplemented with the following:

(City of Federal Way)
Backfill around catch basins shall be compacted by mechanical tampers in
accordance with Section 2-03.3(14)C “*Method B” of the Standard Specifications.

Catch basin cover frames shall be installed on precast rings or as directed by the
Engineer. All bricks shall be installed with full mortar coverage and shall be
plastered on the surface to a depth of 34 inch both inside and outside of the
structure. Catch basin covers shall be adjusted to the rim elevations per Section
7-05.3(1).

7-05.3(1) Adjusting Manholes, Valve Boxes and Catch Basins to Grade
(April 12, 2018 CFW GSP)
Section 7-05.3 is supplemented with the following:
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Manholes, valve boxes, catch basins, and other structures shall not be adjusted
to final grade until the adjacent pavement is completed, at which time the center
of each structure shall be carefully relocated from references previously
established by the Contractor. The asphalt concrete pavement shall be removed
to a neat circular shape for circular grates and covers and a neat rectangular
shape for rectangular grates and covers. The edge of the cut shall be 1.5 feet
from the outside edge of the cast iron frame of the structure. The base materials
and crushed rock shall be removed to the full depth of adjustment plus 2 inches.
The manhole and catch basin frames shall be lifted and reset to the final grade,
plumb to the roadway, and shall remain operational and accessible. (Reference
City of Federal Way Standard Drawing 3-55 for Utility Adjustment).

The Contractor shall adjust manholes and catch basins with pre-cast grade rings,
and mortar and high impact adjustment risers with a maximum 2-inch thickness
where required for heavy-duty frames and covers within the travelled roadway.
Metal adjustment rings shall not be used. If more than three grade rings are
required to adjust a manhole or Type 2 catch basin to final grade, including
existing grade rings, the Contractor shall remove the existing cone section or top
slab, install a pre-cast manhole section of sufficient height to limit the number of
grade rings to a maximum of three, and reinstall the cone section or top slab prior
to paving operations. Grade adjustment rings and high impact riser installation
shall be inspected by the Engineer prior to frame installation. Cover and grate
frames shall be securely grouted to the structure.

Where existing structures are located within the wheel path of a proposed travel
lane, catch basins adjusted to grade shall also include conversion risers and
heavy duty locking frames and covers and high-impact risers.

Grade adjustment rings and high impact riser installation shall be inspected by
the Engineer prior to frame installation. Cover and grate frames shall be securely
grouted to the structure.

Grade adjustment rings and high impact riser installation shall be inspected by
the Engineer prior to frame installation. Cover and grate frames shall be securely
grouted to the structure. Where existing structures are located within the wheel
path of a proposed travel lane, catch basins adjusted to grade shall also include
conversion risers and heavy duty locking frames and covers and high-impact
risers per Section 7-05.3(6).

Following frame installation, the edges of the removed asphalt pavement and the
outer edge of the reset frame shall be painted with asphalt for tack coat. The
entire void around the adjustment shall then be filled with Commercial HMA,
placed and compacted in maximum 3-inch lifts, to match the adjacent pavement
surface. The joint between the patch and existing pavement shall then be painted
with asphalt for tack coat and immediately covered with dry paving sand before
the asphalt for tack coat solidifies.

7-05.3(5) Repair, Rebuild or Re-align Manholes and Catch Basins

CITY OF FEDERAL WAY SW 320th STREET PRESERVATION
PROJECT
SP-120 PROJECT #214

CFW SPECIAL PROVISIONS VER. 2020.06

*** PLAN CENTER COPY *** Official bid documents, plan holder's list, and addenda (if applicable) are available on BXWA.com



Section 7-05.3(5) is supplemented with the following:

(City of Federal Way)

Where existing manholes and catch basins were poured monolithic with the curb
and gutter and removal of the adjacent curb and gutter damages the existing
structure; or where the horizontal alignment of the existing manhole or catch
basin requires re-aligning and adjusting the structure elevation; or where
manholes or catch basins are damaged during grinding, the contractor shall
remove the existing frame and grate, adjustment bricks and adjustment risers
down to the structure base and rebuild the structure per Section 7-05.3.

7-05.3(5) Connections to Existing Pipe

(April 12, 2018 CFW GSP)

Section 7-05.3(5) is a new section:
The contractor shall connect (or reconnect) existing pipes to new manholes or
catch basins without obstructing flow from upstream locations.

7-05.3(6) Cleaning

(April 12, 2019 CFW GSP)

Section 7-05.3(6) is a new section:
Prior to final project acceptance by the City, the Contractor shall be responsible
to ensure the sumps of all manholes, inlets, catch basins, and drywells are clean
of sediment and debris.

7-05.4 Measurement
Section 7-05.4 is supplemented with the following:

“Adjust Water Valve to Grade”, will be measured per each.

“Adjust Sanitary Sewer Manhole to Grade”, will be measured per each
“Repair or Re-align Manhole”, will be measured per each.

“Heavy Duty Round Solid Locking Casting”, will be measured per each.
“High Impact Riser”, will be measured per each.

“Catch Basin Type 1 with Through Curb Inlet”, will be measured per each

7-05.5 Payment

(June 12, 2020 CFW GSP)

Section 7-05.5 is supplemented with the following:

Payment will be made for each of the following bid items that are included in the proposal:

“Adjust Water Valve to Grade”, per each.

“Adjust Sanitary Sewer Manhole to Grade”, per each
Repair or Re-align Manhole”, per each.

“Heavy Duty Round Solid Locking Casting”, per each.
“High Impact Riser”, per each.

“Catch Basin Type 1 with Through Curb Inlet”, per each
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The unit contract price for catch basins and/or manholes shall be full pay for furnishing
all labor, tools, equipment, and materials necessary to complete each unit according to
the Plans and Specifications. This includes all sawcutting, pavement removal and
disposal, excavation, dewatering (if required), temporary flow bypass, connections to
existing and new pipe, foundation material, bedding, imported or native backfill,
compaction, surface restoration, testing, cleaning, and furnishing and placing of all
accessories and conversion risers, temporary patching hot mix to allow for the passage
of traffic, and other items as applicable. Frames and grates or rings and covers, grade
rings and adjustment risers including conversion risers shall be considered incidental to
this bid item and will not be measured for separate payment. 50% of payment will be
made once the catch basin or manhole is installed and the pipe inlets and outlets are
grouted. The remaining 50% will be paid once risers/rings are grouted to the satisfaction
of the City and frame/grate is installed.

The unit contract price for “Adjust Manhole” and/or “Adjust Catch Basin” and/or “Adjust
Inlet” and or “Adjust Water Valve to Grade” and/or “Adjsut Sanitary Sewer Manhole to
grade” applies to existing storm drainage catch basins, inlets, water valves and
manholes that require adjustment to grade by addition or removal of adjustment risers.
The unit contract price includes all labor, tools, equipment, and materials necessary to
adjust drainage structures to finished grade, sawcutting, temporary patching hot mix to
allow for the passage of traffic, restoration of the area around the adjusted structure, and
providing new rings and covers or frames and grates. Grade rings and adjustment risers
(concrete or high-impact) shall be considered incidental to this bid item and will not be
measured for separate payment. Payment will be made once the adjustment is fully
complete and grouted. Partial payment will not be made if risers have been added, but
the grouting has not been completed to the satisfaction of the City.

END OF DIVISION 7
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DIVISION 8
MISCELLANEOUS CONSTRUCTION

-01 EROSION CONTROL AND WATER POLLUTION CONTROL

8-01.4 Measurement
Section 8-01.4 is supplemented with the following:

Inlet Protection Insert will be measured per each.
SPCC Plan will be measured per lump sum.
Erosion/Water Pollution Control will be measured by force account.

8-01.5 Payment
Section 8-01.5 is supplemented with the following:

“Inlet Protection Insert”, per each.
“SPCC Plan”, per lump sum.
“Erosion/Water Pollution Control”, per force account.

All costs associated with the treatment of pH in high pH stormwater or dewatering water shall
be included in the applicable concrete, grinding or sawcutting items of work.

8-02 ROADSIDE RESTORATION

8-02.2 Materials
Section 8-02.2 is supplemented with the following:

Materials shall meet the requirements of the following sections:
Topsoil Type A 9-14.1
Sod 9-14.6(8)

8-02.3 Construction Requirements

8-02.3(1) Responsibility During Construction

(April 12, 2018 CFW GSP)

Section 8-02.3(1) is supplemented with the following:
Landscape construction is anticipated to begin after all curbs, sidewalks, walls,
and associated roadside work is completed. Landscape materials shall not be
installed until weather permits and installation has been authorized by the
Engineer. If water restrictions are anticipated or in force, planting of landscape
materials may be delayed.

Throughout planting operations, the Contractor shall keep the premises clean, free of
excess soils, plants, and other materials, including refuse and debris, resulting from the
Contractor’s work. At the end of each work day, and as each planting area is completed,
it shall be neatly dressed, and all surrounding walks and paved areas shall be cleaned to
the satisfaction of the Engineer. No flushing will be allowed. At the conclusion of work,
the Contractor shall remove surplus soils, materials, and debris from the construction
site and shall leave the project in a condition acceptable to the Engineer.
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8-02.3(5) Planting Area Preparation

(April 12, 2018 CFW GSP)

Section 8-02.3(5) is supplemented with the following:
Thoroughly scarify subgrade in tree, and seeded lawn areas to a minimum depth
of six-inches (6”) except within critical root zones of existing trees to remain, as
noted on plans. Scarified subgrade shall be inspected and approved by the
Engineer prior to the placement of topsoil. Remove all construction debris and
rocks over two-inches (2”) in diameter prior to placing topsoil.

Scarified subgrade shall be inspected and approved by the Engineer prior to
placement of topsoil. Upon approval of the subgrade, Topsoil A shall be installed
to a minimum depth of 4 inches lightly compacted depth in all seeded areas,
unless otherwise noted on plans.

Lightly compact soil and establish a smooth and uniform finished grade to allow
to surface drainage and prevents ponding.

The areas shall be brought to a uniform grade, 1 inch, or the specified depth of
mulch, below walks, curbs, junction and valve boxes, and driveways, unless
otherwise specified.

The costs of removing all excess material and debris shall be considered
incidental to and included in the unit contract prices of other items in this
contract.

8-02.3(6)B Fertilizers
(September 3, 2019 WSDOT GSP, OPTION 3)

Section 8-02.3(6)B is supplemented with the following:
Fertilizer shall be a commercially prepared mix of 10-20-20 and shall be applied
at the rate of 10 pounds per 1000 square feet.

8-02.3(10) Fertilizer

(April 12, 2018 CFW GSP)

Section 8-02.3(10) is supplemented with the following:
All fertilizers shall be furnished in standard unopened containers with weight,
name of plant nutrients and manufacturer's guaranteed statement of analysis
clearly marked, in accordance with State and Federal law.

Seeded areas, trees, and shrubs shall be fertilized at a rate according to fertilizer
manufacturer’'s recommendations.

8-02.4 Measurement

(April 12, 2018 CFW GSP)
Section 8-02.4 is supplemented with the following:

Fertilizer shall be incidental to other bid items unless specifically listed as a bid

item.
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The first paragraph of Section 8-02.4 is revised as follows:

(City of Federal Way)
Sod Lawn, Incl. 4 in Topsoil will be measured per square yard.

8-02.5 Payment
Section 8-02.5 is supplemented with the following:

(January 14, 2017)
“Sod Lawn, Incl. 4 in Topsoil”, per square yard.

-04 CURB TTERS. AND SPILLWAY.

8-04.3 Construction Requirements

(April 12, 2018 CFW GSP)

Section 8-04.3 is supplemented with the following:
The sub-base for curb and gutter sections shall be compacted to 95 percent density at or
below optimum moisture content, as per Section 2-03.3(14)D revised, before placing the
curb and gutter.

White-pigmented curing compounds will not be allowed.

The top of the finished concrete shall not deviate more than one-eighth (1/8”) in ten feet
(10’) or the alignment one-fourth (1/4”) in ten feet (10°).

Where shown on the Plans, the concrete curb will be ramped for wheel chairs as shown
in the City Standard Plan Details.

Where shown on the plans, the Contractor shall paint the curbs with 2-coats of yellow
paint. Paint and application shall conform to the Standard Specifications for traffic paint
striping.

8-04.4 Measurement

(April 12, 2018 CFW GSP)

Section 8-04.4 is supplemented with the following:
Painting of curbs, where required, will not be measured and is considered incidental to
the unit price of the type of curb.

“Cement Conc. Barrier Curb” will be measured by linear foot

8-04.5 Payment
(April 12, 2018 CFW GSP)
Section 8-04.5 is supplemented with the following:

“Cement Conc. Curb and Gutter”, per linear foot.
“Cement Conc. Barrier Curb”, per linear foot

8-06 CEMENT CONCRETE DRIVEWAY ENTRANCES
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8-06.3 Construction Requirements

(April 12, 2018 CFW GSP)

Section 8-06.3 is supplemented with the following:
All driveways shall remain open except as necessary to permit curing of construction
materials or for short periods of time as required for excavations. However, at least one
(1) driveway per parcel shall remain open to vehicular traffic at all times unless otherwise
approved by the Engineer and affected property owner in writing. If a parcel has only
one driveway, then that driveway must be constructed one-half at a time to allow the
passage of vehicles. The amount of time that a driveway can be closed will be limited.
To meet these requirements, the Contractor may use a quick setting concrete. The
Engineer shall approve the quick-setting mix prior to use.

Property owners shall be notified in writing at least 48 hours in advance of any planned
driveway closures

Crushed rock may be used, with Engineer approval, to maintain a driving surface.
Section 8-06.3 is supplemented with the following:

(City of Federal Way)

Section 1-07 of the Special Provisions describes the restrictions for driveway closures and
construction that will be in place for this contract. To meet these requirements, the
Contractor may use a quick setting concrete. The Engineer shall approve the quick setting
mix prior to use.

Cement Conc. Approach shall be constructed per City of Federal Way Standard Details.

8-06.4 Measurement
Section 8-06.4 is supplemented with the following:

Cement Conc. Approach will be measured by the square yard.

8-06.5 Payment
Section 8-06.5 is supplemented with the following:

“Cement Conc. Approach”, per square yard.

If the Contractor chooses to use a quick-setting concrete mix to meet the requirements of
Section 1-07, it will be measured per the square yard and paid for as Cement Conc. Approach.
Any additional costs to use such mix shall be incidental to the bid item for Cement Conc.
Approach and no additional payment will be made.

(April 12, 2018 CFW GSP)

Section 8-06.5 is supplemented with the following:
If the Contractor chooses to use a quick-setting concrete mix for driveway construction,
any additional costs to use such mix shall be incidental to the bid item for “Cement Conc.
Driveway” and no additional payment will be made.
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If the Contractor chooses to use crushed rock to maintain a driveway surface, it shall be
incidental to the bid item for “Cement Conc. Driveway” and no additional payment shall
be made.

8-09 RAISED PAVEMENT MARKERS

8-09.1 Description
(December 12, 2012 CFW GSP)
Section 8-09.1 is supplemented with the following:
RPM'’s shall be installed per City of Federal Way Standard Details.

8-09.2 Materials

(December 12, 2012 CFW GSP)

Section 8-09.2 is supplemented with the following:
RPM'’s shall not be ceramic.

8-09.3 Construction Requirements
Section 8-09.3 is supplemented with the following:

(City of Federal Way
RPMs shall be installed per City of Federal Way Standard Details.

All Raised Pavement Markers shall be placed no later than seven (7) days after the final lift of
paving has been completed in each Schedule where required, except in areas where 90-mil
methyl methacrylate materials have been used for pavement markings, in which case the
Raised Pavement Markings shall be placed no later than twenty-one (21) days after the final lift
of paving has been completed.

8-09.4 Measurement
Section 8-09.4 is supplemented with the following:

Hydrant Marker Type 2B will be measured per each.

8-09.5 Payment
Section 8-09.5 is supplemented with the following:

Payment will be made for each of the following bid items that are included in the proposal:

"Hydrant Marker Type 2B", per each.

8-13 MONUMENT CASES

8-13.3(1) Adjusting Monument Cases
Section 8-13.3(1) is supplemented with the following:

(City of Federal Way)
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The existing cast iron ring and cover on monument cases shall be removed and replaced at the
new finished elevation; frame ring extensions may not be used. Contractor shall submit catalog
cuts of extensions for approval.

Following monument case adjustment, the monument shall be verified for position by the City.
If the monument has been displaced by the Contractor's operations, the Contractor shall at his
own expense, remove and replace the case and reestablish the monument with a licensed
professional surveyor.

8-13.3 Construction Requirements

(April 12, 2018 CFW GSP)

Section 8-13.3 is supplemented with the following:
Where shown in the Plans or where directed by the Engineer, existing monument case
and covers shall be adjusted to grade as designated by the Engineer. The existing
monument shall be carefully protected so as not to disturb its location in any way. The
Contractor shall have a licensed professional land surveyor locate the monument prior to
the case and cover adjustment if any disturbance of the existing monument is probable.
The existing cast iron ring and cover shall first be removed and thoroughly cleaned for
reinstalling at the new elevation. From that point, the existing structure shall be raised or
lowered to the required elevation. The materials and method of construction shall
conform to the requirements of the Standard Plan as approved by the Engineer.

8-13.5 Payment

(April 12, 2018 CFW GSP)

Section 8-13.5 is supplemented with the following:
"Adjust Monument Case and Cover", per each.

8-14 CEMENT CONCRETE SIDEWALKS

8-14.3 Construction Requirements

(April 3, 2017 WSDOT GSP, OPTION 1)

Section 8-14.3 is supplemented with the following:
The Contractor shall request a pre-meeting with the Engineer to be held 2 to 5
working days before any work can start on cement concrete sidewalks, curb ramps or
other pedestrian access routes to discuss construction requirements. Those attending
shall include:

1. The Contractor and Subcontractor in charge of constructing forms, and
placing, and finishing the cement concrete.

2. Engineer (or representative) and Project Inspectors for the cement concrete
sidewalk, curb ramp or pedestrian access route Work.
Items to be discussed in this meeting shall include, at a minimum, the following:
1. Slopes shown on the Plans
2. Inspection

3. Traffic control
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Pedestrian control, access routes and delineation
Accommodating utilities

Form work

Installation of detectable warning surfaces

Contractor ADA survey and ADA Feature as-built requirements
Cold Weather Protection

© ® N o 0 bk

(January 7, 2019 WSDOT GSP, OPTION 2)

Section 8-14.3 is supplemented with the following:
Timing Restrictions
Curb ramps shall be constructed on one leg of the intersection at a time. The curb
ramps shall be completed and open to traffic within five calendar days before
construction can begin on another leg of the intersection unless otherwise allowed by the
Engineer.

Unless otherwise allowed by the Engineer, the five calendar day time restriction begins
when an existing curb ramp for the quadrant or traffic island/median is closed to
pedestrian use and ends when the quadrant or traffic island/median is fully functional
and open for pedestrian access.

(January 7, 2019 WSDOT GSP, OPTION 3)

Section 8-14.3 is supplemented with the following:
Layout and Conformance to Grades
Using the information provided in the Contract documents, the Contractor shall layout,
grade, and form each new curb ramp, sidewalk, and curb and gutter.

(April 12, 2018 CFW GSP)

Section 8-14.3 is supplemented with the following :
Cement concrete sidewalk thickness shall be as shown on the Plans. Score joints shall
be constructed at a maximum distance of 5 feet from each full depth expansion joint,
except where specific dimensions are detailed on the Plans. Asphalt mastic joint fillers
in the sidewalk shall be 3/8” x 4” and of the same material as that used in the curb, and
shall be placed in the same location as that in the curb.

No concrete for sidewalk shall be poured against dry forms or dry subgrade.

The Contractor may provide suitable vibrating finishers for use in finishing concrete
sidewalks. The type of vibrator and its method of use shall be subject to the approval of
the City.

All completed work shall be so barricaded as to prevent damage. Any damaged
sections shall be removed and replaced at the Contractor’'s expense. Landscaped areas
disturbed during construction shall be restored to original condition at the Contractor’s
expense.

Scored Cement Concrete Sidewalk shall be broom finished and scored as detailed on

the Plans.
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8-14.3(6) Utility Cover Non-Slip Coating
(December 12, 2019 CFW GSP)
Section 8-14.3(6) is supplemented with the following:

The utility cover non-slip D coating shall be Material Type D per Section 9-34 of the
Standard Specifications and located as shown in the Plans. Placement of the utility
cover non-slip MMA coating shall be in according with the manufacturer's
recommendation for placement in existing metal covers.

Vertical edges of the utility shall be flush with the adjoining surface to the extent
possible (not more than %2 inch above the surface of utility metal covers) after
installation.

8-14.4 Measurement

(April 12, 2018 CFW GSP)

Section 8-14 .4 is supplemented with the following:

Cement Conc. Sidewalk will be measured by the square yard.

Cement Conc. Curb Ramp Type 1 Parallel will be measured per each.
Cement Conc. Curb Ramp Type 2 Parallel will be measured per each.
Cement Conc. Curb Ramp Type Perpendicular will be measured per each.
Cement Conc. Curb Ramp Type Single Direction will be measured per each.
Utility Cover Non-Slip MMA Coating will be measured by square feet.

8-14.5 Payment

(April 12, 2018 CFW GSP)

Section 8-14.5 is supplemented with the following:
Payment for “Cement Conc. Curb Ramp Type ____” will not be made until the City has
verified that the ramp(s) meet ADA requirements.

(April 12, 2018 CFW GSP)
Section 8-14.5 is supplemented with the following:

“Cement Conc. Sidewalk”, per square yard.

“Cement Conc. Curb Ramp Type 1 Parallel”, per each.
“Cement Conc. Curb Ramp Type 2 Parallel”, per each.
“Cement Conc. Curb Ramp Type Perpendicular”, per each.
“Cement Conc. Curb Ramp Type Single Direction”, per each.
“Utility Cover Non-Slip Coating”, per square feet.

The unit contract price for the above, including all incidental work, and shall be full
compensation for all labor, materials, tools, and equipment necessary to satisfactorily complete

the work.
The unit contract price per each for “Cement Conc. Curb Ramp Type ___ " shall include removal,
haul, and disposal of existing concrete and installation of Truncated Dome Detectable Warning
Surface.

8-14.5 Payment
ECTION 8-21 PERMANENT SIGNIN
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8-21.1 Description

(March 13, 2012 CFW GSP)

Section 8-21.1 is deleted and replaced with the following:
This work shall consist of furnishing and installing permanent signing, sign removal, sign
relocation, and the project sign installation and removal, in accordance with the Plans,
these Specifications, the Standard Plans, MUTCD, and the City of Federal Way
Standard Details at the locations shown in the Plans or where designated by the
Engineer. Signs to be removed as shown on the Plans, shall be returned to the Owner.

Colors of all permanent signs shall be submitted to the City for approval prior to
installation in the field. Installed signs that do not have color approved by the City may
be required to be removed and replaced in an acceptable color at the Contractor’s
expense.

8-21.3 Construction Requirements

8-21.3(2) Placement of Signs

(December 18, 2009 CFW GSP)

Section 8-21.3(2) is supplemented with the following:
The City of Federal Way, 253-835-2744, shall be contacted within 2 working days
of completion of the permanent signing installation to inspect, inventory, and log
all new and relocated signs.

Other Signs: Refer to the currently adopted version of the Manual on Uniform
Traffic Control Devices (MUTCD) with Washington State Supplements.

8-21.3(5) Sign Relocation

(December 18, 2009 CFW GSP)

Section 8-21.3(5) is supplemented with the following:
King County METRO and/or Pierce Transit personnel will remove and reinstall all
existing bus stop signs and supports within the project limits. The Contractor
shall contact King County METRO at (206)684-2732 or Pierce Transit at
(253)581-8130 to coordinate sign work 2 weeks prior to the required sign
removal or installation. A copy of the record of communication shall be forwarded
to the City of Federal Way.

8-21.4 Measurement

(April 12, 2018 CFW GSP)

Section 8-21.4 is deleted and replaced with the following:
“Permanent signing” is measured on a lump sum basis

8-21.5 Payment
(April 12, 2018 CFW GSP)

Section 8-21.5 is deleted and replaced with the following:
The lump sum price for “Permanent Signing” shall include all labor, materials, tools, and
equipment necessary to furnish and install permanent signing, sign removal, and sign
relocation. Sign covering shall be incidental and shall not be measured.
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All costs for furnishing and installing signs on traffic signal mast arms poles shall be
included in the lump sum price for “Traffic Signal System — Complete”.

ECTION 8-22 PAVEMENT MARKIN

8-22.1 Description

(December 18, 2009 CFW GSP)

Section 8-22.1 is supplemented with the following:
Pavement markings shall conform to City of Federal Way Standard Details. Profiled and
plastic lines shall conform to the pattern as shown on WSDOT Standard Plan M-20.20-
01.

8-22.2 Materials
(October 23, 2014 CFW GSP)
Section 8-22.2 Sentence #3 is deleted and replaced with the following:
Glass beads for Type A plastic shall be as recommended by the manufacturer.

Section 8-22.2 is supplemented with the following:
Glass beads for Type D plastic and Bonded Core Elements shall be as shown in Section
9-34.4.

8-22.3 Construction Requirements

(April 12, 2018 CFW GSP)

Section 8-22.3 is supplemented with the following:
Temporary Pavement Marking
Temporary pavement markings shall be installed and maintained by the Contractor
whenever permanent pavement markings are included in the Contract and traffic is
released onto public streets or roadways prior to installation of permanent pavement
markings. The Contractor shall perform preliminary layout work to the satisfaction of the
Engineer prior to installation of temporary pavement markings. After approval of
permanent lane markings, the Contractor shall remove the temporary lane markings to
the satisfaction of the Engineer.

The Contractor shall install and remove approved 4-inch-wide reflective traffic tape, paint
line, RPMs and pavement markings per City of Federal Way Standard Details Dwg 3-17,
Dwy 3-18, and Dwg 3-19, as shown on the Plans, specified in the Special Provisions for
this Contract, or as directed by the Engineer.

Appropriately colored 4-inch-wide reflective traffic tape shall be installed with a skip
pattern based on a 10-foot unit consisting of a 1-foot line of tape and a 9-foot gap,
unless otherwise specified on the Plans or in the Special Provisions. Reflective traffic
tape markings shall generally follow the alignment for the permanent pavement markings
and double lines shall be used when specified for the permanent pavement markings.

Reflective tape shall not be used when the temporary pavement markings are to be
exposed to traffic for more than two weeks without the written approval of the Engineer.

Paint lines shall be provided for temporary pavement marking conditions not applicable
for reflective tape.
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All costs in connection with the use of (placement and removal) reflective traffic tape as
temporary pavement markings shall be incidental to other bid items. All costs for paint
lines and reflective pavement markers used for temporary traffic control will be paid
under those respective bid items.

8-22.3(3) Marking Application

8-22.3(3)E Installation
(April 12, 2018 CFW GSP)
Section 8-22.3(3)E is supplemented with the following:
Profiled Type D lines shall be installed per WSDOT Standard Plan M20.20-01.

8-22.3(3)G Glass Beads

(March 13, 2012, CFW GSP)

Section 8-22.3(3)G is supplemented with the following:
Glass beads shall be applied to Type D markings at a rate of eight (8) to ten (10)
pounds per one hundred square feet.

Bonded core elements shall be applied to Type D markings at a rate of ten (10)
grams per four (4) inch wide by one (1) linear foot of marking.

8-22.3(6) Removal of Pavement Markings

(April 12, 2018 CFW GSP)

Section 8-22.3(6) is supplemented with the following:
As indicated on the plans, the Contractor shall remove existing pavement
markings that may consist of paint, plastic and raised pavement markings.

8-22.4 Measurement
(December 13, 2012 CFW GSP)
Section 8-22.4 is supplemented with the following:
Measurement for the removal of all pavement markings will be per lump sum.

8-22.5 Payment
(April 12, 2018 CFW GSP)

Section 8-22.5 is modified as follows:

The following bid items are deleted:
“‘Removing Paint Line”, per linear foot.
“‘Removing Plastic Line”, per linear foot.
“‘Removing Painted Crosswalk Line”, per square foot.
“Removing Plastic Crosswalk Line”, per square foot.
“‘Removing Painted Traffic Marking”, per each.
“‘Removing Plastic Traffic Marking”, per each.

The following is a new bid item:
“‘Removing Pavement Markings”, per lump sum.

END OF DIVISION 8
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DIVISION 9
MATERIALS

9-03 AGGREGATES
9-03.12 Gravel Backfill

9-03.12(6) Pit Run Sand
(April 12, 2018 CFW GSP)
Section 9-03.12(6) is a new section:

Sieve Size Percent Passing
3/8” square 100

U.S. No. 4 90

Sand Equivalent 30 minimum

9-03.14(3) Common Borrow

(April 12, 2018 CFW GSP)

Section 9-03.14(3) is modified with the following requirements:
Material from on-site excavations meeting the requirements for Common Borrow
shall be used to the extent practicable. Material for common borrow shall consist
of granular soil and/or aggregate which is free of trash, wood, debris, and other
deleterious material.

Common Borrow material shall be at the proper moisture content for compaction.
This material is generally moisture sensitive. The natural moisture content shall
range from not more than 1 percent wet of optimum to not more than 3 percent
dry of optimum as determined in accordance with Section 2-03.3(14)D. The
material shall not pump or yield under the weight of compaction equipment and
construction traffic. The Contractor is responsible for protecting the material from
excess moisture wherever/whenever possible. To the extent practicable, this
material should be handled only during non-rainy periods and should be
removed, hauled, placed, and compacted into final embankments without
intermediate handling or stockpiling. Surfaces should be graded and sloped to
drain and should not be left uncompacted.

Common Borrow shall meet the following gradation limits:

Sieve Size Percent Passing (by weight)
6” square '’ 100

4” square 90 - 100

2" square 75-100

U.S. No. 4 50 - 80

U.S. No. 40 50 max.

U.S. No 200 25 max.

' For geosynthetic reinforced walls or slopes, 100percent passing 1V-

inch square sieve and 90 to 100 percent passing the 1-inch square sieve.

Common Borrow shall contain sufficient fines for compaction and to bind the
compacted soil mass together to form a stable surface when heavy construction
equipment is operated on its surface.
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9-05 DRAINAGE STRUCTURES AND CULVERTS
9-05.15 Metal Castings

9-05.15(4) Heavy Duty Hinged Style Ductile Iron Frame and Cover

(December 2, 2019 CFW GSP)

Section 9-05.15(4) is a new section:
Heavy-Duty hinged style ductile iron frame and covers shall meet the
requirements for metal castings found in Section 9-05.15. The covers shall be
hinged and incorporate a 90-degree blocking system to prevent accidental
closure. The cover shall be operable by one person using standard tools and
shall allow for the cover to open to 120-degrees where it can either remain open
in a secure position or be removed if needed. The cover pick slot shall provide a
solid point of removal for most removal tools and be designed to eliminate
surface water inflow. The covers shall be lockable with a cam lock assembly and
have a cap or cover to prevent debris from entering and preventing access to the
lock assembly. Keys for all lock assemblies will be provided to the City. The
frame and cover assembly shall be capable of withstanding a test load of
100,000 Ibs and include a “T” shaped durable gasket to cushion traffic shock and
resist water infiltration. The frame and cover assembly shall be circular,
compatible with City of Federal Way standard top slab openings, and available in
a 24-inch clear opening. The frame and cover depth shall not exceed 4 inches
and the flange shall incorporate bedding slots and bolt holes. The cover shall be
installed with the hinge facing oncoming traffic so the lid will open towards traffic.

9-05.15(5) High Impact Multi-Purpose Rubber Composite Adjustment Risers

(December 2, 2019 CFW GSP)

Section 9-05.15(5) is a new section:
Risers shall be minimum 80% by weight recycled rubber and minimum 10% by
volume recycled RFL fiber. Adjustment risers shall be of uniform quality and free
from cracks, holes, and any other surface defects. Adjustment risers shall be
designed for heavy duty street traffic and shall meet or exceed minimum load
capacity requirements of AASHTO. Adjustment risers shall be installed as a
single unit and shall not be cut into pieces or used as shims. Manufacturer
certification shall be furnished upon request stating that the product meets the
requirements of this specification. Risers shall be available in standard
thicknesses from 1/2-inch to 3-inches; available flat or tapered; and in round,
square, and rectangular shapes.

-14 EROSION CONTROL AND ROADSIDE PLANTIN

9-14.2 Topsoil

9-14.2(1) Topsoil Type A
(June 12, 2020 CFW GSP)
Section 9-14.2(1) is supplemented with the following:
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Topsoil Type A mix shall be 50% pure organic compost and 50% sand or sandy
loam. The soil shall be high in organic content and compromised of fully
composted and mature organic materials.

No fresh sawdust or other fresh wood by-products shall be added to extend the
volume after the composting process.

Chemical and physical characteristics of Topsoil Type A shall comply with the

following:
Screen Size 7/16” Maximum
Total Nitrogen 0.25% Minimum
Organic Matter 10% Minimum
pH Range 55t07.5
Conductivity 5 mmhos/cm Maximum

9-14.4 Fertilizer

(June 12, 2020 CFW GSP)

Section 9-14.4 is supplemented with the following:
Fertilizer for trees shall be biodegradable fertilizer packets, 20-10-5. Apply per
manufacturer’s recommendations.

9-14.5 Mulch and Amendments

9-14.5(3) Bark or Wood Chips

(June 12, 2020 CFW GSP)

Section 9-14.5(3) is supplemented with the following:
Bark or Wood Chip Mulch shall be medium grade composted ground fir or
hemlock bark. The bark shall be uniform in color, free from weed seeds, sawdust
and splinters. The moisture content of bagged mulch shall not exceed 22%. The
acceptable size range of bark mulch material is 72" to 17 with maximum of 20%
passing the 2" screen.

9-14.7 Plant Materials

9-14.7(2) Quality

(June 12, 2020 CFW GSP)

Section 9-14.7(2) is supplemented with the following:
Plant material shall be free from disfiguring knots, swollen grafts, sunscald
injuries, bark abrasions, evidence of improper pruning or other objectionable
disfigurement.

Potted and container stock shall be well rooted and vigorous enough to ensure
survival and healthy growth. Shrubs shall have full foliage (not leggy). Container
stock shall be grown in its delivery container for not less than six (6) months, but
not for more than two (2) years. Root bound or broken containers will not be
accepted. Bare root, liner and root stock with dried or shriveled roots from
exposure will not be accepted.

Measurements, caliper, branching, grading, quality, balling and burlapping shall
follow the Code of Standards of the American Associate of Nurserymen in the
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American Standard for Nursery Stock, ANSI 260.1, latest edition. Measurements
shall be taken with all branches in their normal growing position. Plants shall not
be pruned prior to delivery to site.

9-14.7(4) Sod
(June 12, 2020 CFW GSP)

Section 9-14.7(4) is supplemented with the following:
Sod Lawn shall be three-way Tall Fescue Blend Sod, 33.33% Firecracker LS Tall
Fescue, 33.33% Spyder LS Tall Fescue, 33.33% Raptor Il Tall Fescue with
degradable netting, or approved equal.

9-14.7(5) Tagging
(June 12, 2020 CFW GSP)

Section 9-14.7(5) is a new section::
All plant material shall be legibly tagged. Tagging may be by species or variety
with minimum of one tag per ten trees, shrubs, or vines. Remove all tagging
prior to final acceptance.

9-14.7(6) Inspection

(June 12, 2020 CFW GSP)

Section 9-14.7(6) is a new section:
The Contracting Agency shall reserve the option of selecting and inspecting plant
material at the nursery. The contractor shall provide the Contracting Agency with
at least one week notice prior to preparing plants for shipping and delivery. The
Contractor shall neither deliver to site nor install plant materials until authorized
by the Contracting Agency.

9-14.7(7) Temporary Storage
(June 12, 2020 CFW GSP)
Section 9-14.7(7) is a new section:
Cold storage of plants shall not be permitted.

If planting is delayed more than 24 hours after delivery, set balled and burlapped
plants on the ground, well protected with soil or wet peat. Adequately cover all
roots of bare root material with soil or wet peat. Protect rootballs from freezing,
sun, drying winds or mechanical damage. Water plant material as necessary
until planted.

Plants shall not be stored for more than one week. Longer storage period at
project site will result in rejection of plant materials by the Contracting Agency.

SECTION 9-21 RAISED PAVEMENT MARKERS (RPM)

9-21.2(1) Physical Properties
(March 13, 2012 CFW GSP)
Section 9-21.2(1) is supplemented with the following:
Type 2 raised pavement markers shall NOT be ceramic.

SECTION 9-28 SIGNING MATERIALS AND FABRICATION
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9-28.1 General

(January 8, 2013 CFW GSP)

Paragraph three is deleted and replaced with the following:
All regulatory (R series), school (S series), and warning (W and X series) signs, except
for parking regulation, parking prohibition signing and signs of fluorescent yellow color
shall be constructed with Type lll Glass Bead Retroreflective Element Material sheeting
in accordance with Section 9-28.12 of the Standard Specifications. This sheeting has a
retro reflection rating of 250 candelas/foot candle/square foot for white-silver sheeting
with a divergence angle of 0.2 degrees and an incidence angle of minus 4 degrees. This
high intensity sheeting shall be Type Ill sheeting or greater. All street name (D-3) sign
sheeting shall meet this specification. The reflectivity standard of supplemental plaques
shall match that of the primary sign.

All overhead signing, all regulatory (R series) of fluorescent yellow color and all school
(S series) of florescent yellow color shall meet the specifications of Type IX Micro
Prismatic Retroreflective Element Material sheeting in accordance with Section 9-28.12
of the Standard Specifications. This standard applies to all signs mounted above the
roadway, on span wire or signal mast arms and all regulatory (R series) and school (S
series) signs of fluorescent yellow color. The reflectivity standard of supplemental plaques
shall match that of the primary sign.

Motorist information and parking signing shall be constructed with Type | Glass Bead
Retroreflective Element Material sheeting in accordance with Section 9-28.12 of the
Standard Specifications. The reflectivity standard of supplemental plaques shall match that
of the primary sign.

9-28.2 Manufacturer’s Identification and Date
(October 23, 2014 CFW GSP)
Section 9-28.2 is deleted and replaced with the following:
All signs shall show the manufacturer’s name and date of manufacture on the back.

9-28.8 Sheet Aluminum Signs
(January 8, 2013 CFW GSP)
Section 9-28.8 table is deleted and replaced with the following:

Maximum Dimension Blank
Thickness

Less than 30 inches 0.080 inches

Greater than 30 inches, less than 48 0.100 inches

inches

Greater than 48 inches 0.125 inches

Section 9-28.8 is supplemented with the following:
All permanent signs shall be constructed from aluminum sign blanks unless
otherwise approved by the Engineer. Sign-blank minimum thicknesses, based on
maximum dimensions, shall be as follows:

All D-3 street-name signs shall be constructed with 0.100-inch-thick blanks. The
Contractor shall install permanent signs which meet or exceed the minimum
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reflectivity standards. All sign face sheeting shall be applied to sign blanks with

pressure sensitive adhesives.

9-28.9 Fiberglass Reinforced Plastic Signs
(December 18, 2009 CFW GSP)
Section 9-28.9 is deleted in its entirety.

9-28.14 Sign Support Structures
(December 18, 2009 CFW GSP)
Section 9-28.14 is supplemented with the following:

Unless otherwise noted on the plans or approved by the engineer, all sign posts shall be

timber sign posts.

9-28.14(1) Timber Sign Posts
(December 18, 2009 CFW GSP)

Section 9-28.14(1) is supplemented with the following:
All ground-mounted sign posts shall use pressure treated hem-fir wood posts
unless approved otherwise by the Engineer. All wood posts shall be buried a
minimum of 30 inches below the finished ground line. Post backfill shall be
compacted at several levels to minimize settling. All posts shall be two-way plumb.

9-28.14(2) Steel Structures and Posts
(December 18, 2009 CFW GSP)

Section 9-28.14(2) is supplemented with the following:
Unless otherwise noted on the plans or approved by the engineer, all sign posts

shall be timber sign posts.

Approved Manufacturers for Steel Sign Supports

The Standard Plans lists several steel sign support types. These supports are
patented devices and many are sole-source. All of the sign support types listed
below are acceptable when shown in the plans.

Steel Sign Support Type

Type TP-A & TP-B

Type PL, PL-T & PL-U

Type AS

Type AP

Type ST1,ST2,ST3,&ST4

Type SB-1, SB-2, & SB-3

SECTION 9-34 PAVEMENT MARKING MATERIAL

9-34.3 Plastic

Manufacturer

Transpo Industries, Inc.
Northwest Pipe Co.

Transpo Industries, Inc.

Transpo Industries, Inc.

Ultimate Highway Products,
Allied Tube & Conduit, Inc.,
Northwest Pipe, Inc.

Ultimate Highway Products,
Xcessories Squared Development
and Manufacturing Incorporated,
Northwest Pipe, Inc.

9-34.3(4) Type D — Liquid Cold Applied Methyl Methacrylate

(March 13, 2012 CFW GSP)
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Section 9-34.3(4) is supplemented with the following:

The methyl methacrylate (MMA) material shall be formulated as a long-life
durable pavement marking system capable of providing a minimum of two years
of continuous performance. The material shall be a catalyzed methyl
methacrylate (MMA), wet-continuous reflective product and placed shall have a
dry time (cure) to the touch of no more than 30 minutes. The material shall be
capable of retaining reflective glass beads and ceramic micro-crystalline
elements of the drop-on or spray-on type as specified by the manufacturer. The
binder shall be lead free and suitable for bituminous and concrete pavements.

9-34.4 Glass Beads for Pavement Marking Materials
(March 13, 2012 CFW GSP)
Section 9-34.4 is supplemented with the following:

Methyl Methacrylate Pavement Markings Optics

Glass Beads
Surface-drop glass beads shall be the “Utah Blend” with a Methacrylate compatible
coupling agent approved by the material manufacturer.

Glass beads shall be applied at a rate of eight (8) to ten (10) pounds per one hundred
square feet.

Bonded Core Elements

Surface-drop ceramic elements shall be the Series 50M or 70M with a Methacrylate
compatible coupling agent approved by the material manufacturer. Elements shall meet
or exceed a minimum initial value of 150 mcd for white and 125 mcd for yellow per
ASTM 2176.

The bonded core reflective elements shall contain either clear or yellow tinted
microcrystalline ceramic beads bonded to the opacified core. These elements shall not
be manufactured using lead, chromate or arsenic. All “dry-performing” microcrystalline
ceramic beads bonded to the core shall have a minimum index of refraction of 1.8 when
tested using the liquid oil immersion method. All “wet performing” microcrystalline
ceramic beads bonded to the core shall have a minimum index of refraction of 2.30
when tested using the liquid oil immersion method.

There are two gradations for the bonded core elements, standard size and “S” series.
“S” series is a slightly finer gradation of elements compared to standard.

Element Gradations
Mass Percent Passing (ASTM D1214)
US Mesh Micron Standard Elements | “S” Series
12 1700 80-100 85-100
14 1410 45-80 70-96
16 1180 5-40 50-90
18 1000 0-20 5-60
20 850 0-7 0-25
30 600 0-7
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A sample of bonded core reflective elements supplied by the manufacturer shall show
resistance to corrosion of their surface after exposure to a 1% solution (by weight) of
sulfuric acid. The 1% acid solution shall be made by adding 5.7 cc of concentrated acid
into 1000cc of distilled water. CAUTION: Always add the concentrated acid into the
water, not the reverse.

The bonded core elements are surface treated to optimize embedment and adhesion to
the MMA binder. Elements treated for use with MMA shall have identification on
packaging or label to indicate use with the MMA binder.

Bonded core elements shall be applied at a rate of ten (10) grams per four (4) inch wide
by one (1) linear foot of marking.

Reflectance

Typical initial retro reflectance values are shown in the Table below. Typical retro
reflectivity is averaged over many readings. Minimum Retro reflectivity results represent
average performance for smooth pavement surfaces. Values represent both standard
and "S" Series elements. Results may vary due to differences in pavement type and
surface roughness. Increased element drop rate may be necessary to compensate for
increased surface area characteristic of rough pavement surfaces. The initial retro
reflectance of a single installation shall be the average value determined by the
measurement procedures outlined in ASTM E 1710, using a 30-meter (98.4 feet) retro-
reflectometer. RL shall be expressed in units of millicandelas per square foot per foot-
candle [mcd(ft-2)(fc-1)].

The optics incorporated into the pavement marking system shall be tested and certified
by an independent laboratory to meet ASTM E2177 for wet-recovery and ASTM E2176
for wet-continuous performance levels.

The pavement marking system installed shall meet a minimum Dry reflectance value of
700 MCD/M2/LX for white pavement markings and 500 MCD/M2/LX for yellow pavement
markings and wet-recovery (as described by ASTM 2177) reflectance value of 375
MCD/M2/LX for white pavement markings and 280 MCD/M2/LX for yellow pavement
markings, and wet-continuous (as described by ASTM 2176 testing) reflectance values
of 150 MCD/M2/LX for white pavement markings and 125 MCD/M2/LX for yellow
pavement markings as measured with a 30 meter device approved by the Traffic
Engineering Division (TED).

The Contractor will be required to take and record readings every 500 feet utilizing a 30
meter device approved by the Traffic Engineering Division. These readings shall be
recorded on the daily report and submitted to the project engineer at the end of each
work day or shift.

Minimum Initial Retro Reflectance Values
White Yellow

Dry (ASTM E1710) 700 500

Wet recovery (ASTM E2177) 375 280

Wet continuous (ASTM E2176) 150 125
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Standard Plans

(February 5, 2020 WSDOT)

The State of Washington Standard Plans for Road, Bridge and Municipal Construction M21-01
transmitted under Publications Transmittal No. PT 16-048, effective September 3, 2019 is made
a part of this contract.

The Standard Plans are revised as follows:

A-50.10
Sheet 2 of 2, Plan, with Single Slope Barrier, reference C-14a is revised to C-70.10

A-50.20
Sheet 2 of 2, Plan, with Anchored Barrier, reference C-14a is revised to C-70.10

A-50.30
Sheet 2 of 2, Plan (top), reference C-14a is revised to C-70.1

B-10.60
DELETED

B—82.20
DELETED

B-90.40
Valve Detail - DELETED

C1
Delete Note 1.

Revise Note 2 to read “Remove all rail washers, also called “Snow Load Rail Washers”,
when encountered during raising beam guardrail work and the guardrail raising work
requires removal of the rail.

Re-number all notes.

C-4b
DELETED

C-4e
DELETED

C-8a
Delete “Section A-A, Type 4 Detail”

C-20.11
Delete Notes 1 & 2. Re-Number all notes.
Delete “Snow Load Post Washer” and “Snow Load Rail Washer” details.

C-20.19
DELETED
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C-22.14
DELETED

C-22.16
Note 3, formula, was: “Elevation G = (Elevation S — D x (0.1) + 31” is revised to read:
“Elevation G = (Elevation S — D x (0.1) + 31/12”

C-22.45

For the SOFTSTOP (TL-2) elevation view detail, the callout “SOFTSTOP (TL-2)
SYSTEM LENGTH = 38 — 4 1/2” is revised to read “SOFTSTOP (TL-2) SYSTEM
LENGTH =38 -3 1/2"".

C-40.14
DELETED

C-60.10

Sheet 1, Side Elevation: The bottom set of (1)- #4 horizontal rebar (2x) located at the
base of the barrier is repositioned to be aligned with the bottom of (2)- #4 stirrup bars to
match the bar positioning shown on Sheet 1, Section A.

Sheet 1, Reinforcing Steel Bending Diagram, (3)- Pin Slot Bar detail: Add the following
callout to the detail, “HOT DIP GALVANIZE AFTER FABRICATION (ASTM A123 OR
AASHTO M 111)”.

Sheet 2, ANCHORING PIN ASSEMBLY DETAIL: The first line of the description under
the title was “1 1/2” DIAMETER (ASTM A36), COLD ROLL” is now changed to “1 1/2”
DIAMETER (ASTM A36), HOT ROLL".

C-70.10
Sheet 1, Note 1 was — “1. PERMANENT INSTALLATION requirements: Embed barrier
3” (in) minimum;...” is revised to read: “1. Installation requirements:: Embed barrier 3”

(in) minimum in asphalt or concrete; embed barrier 10” (in) minimum in soil; ...”
Sheet 1, existing Notes 2 and 4 are deleted. Existing Note 3 is renumbered to Note 2.

Sheet 1, add new Note 3, “3. See Sheet 2 for barrier with a 2’-10” reveal installed in
asphalt or concrete. See Sheet 3 for barrier with a 3’-6” reveal installed in asphalt or
concrete.”

Sheet 1, Elevation: The dimension from the barrier end to the barrier lifting slot was “3’ —
4” (TYP)” is now changed to “4’ — 8" (TYP)”, and the barrier lifting slot dimension was “5’
—0” (TYP)” is now changed to “3’' - 0” (TYP)”.

Sheet 2, the detall titled “3' — 6” BARRIER FOR USE WITH A 0” (IN) TO 5” (IN) MAX.
GRADE SEPARATION” has the following changes:

1. The detail title is changed to “3’ — 6” BARRIER FOR USE WITH A 0” (IN) TO 4” (IN)
MAX. GRADE SEPARATION”.

2. The callout “"GRADE SEPARATION--5" MAX.” is changed to “GRADE SEPARATION--

4” MAX.”
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@]
o

-75.10

ote 2 is deleted. Renumber subsequent notes.

N
C-75.20
Note 2 is deleted. Renumber subsequent notes.

[$)]
N

C-75.30
Note 2 is deleted. Renumber subsequent notes.

C-85.11

Add new Note 3 “3. The intended use of this plan is for placing concrete barrier in front
of bridge piers on bridge retrofit projects only. Contact the HQ Bridge traffic barrier
specialist before using this barrier placement plan for projects involving new or
reconstructed bridges.”

()]

C-85.14
DELETED

C-90.10
DELETED

D-10.10

Wall Type 1 may be used if no traffic barrier is attached on top of the wall. Walls with
traffic barriers attached on top of the wall are considered non-standard and shall be
designed in accordance with the current WSDOT Bridge Design Manual (BDM) and the
revisions stated in the 11/3/15 Bridge Design memorandum.

D-10.15

Wall Type 2 may be used if no traffic barrier is attached on top of the wall. Walls with
traffic barriers attached on top of the wall are considered non-standard and shall be
designed in accordance with the current WSDOT BDM and the revisions stated in the
11/3/15 Bridge Design memorandum.

D-10.30
Wall Type 5 may be used in all cases.

D-10.35
Wall Type 6 may be used in all cases.

D-10.40

Wall Type 7 may be used if no traffic barrier is attached on top of the wall. Walls with
traffic barriers attached on top of the wall are considered non-standard and shall be
designed in accordance with the current WSDOT BDM and the revisions stated in the
11/3/15 Bridge Design memorandum.

D-10.45
Wall Type 8 may be used if no traffic barrier is attached on top of the wall. Walls with
traffic barriers attached on top of the wall are considered non-standard and shall be
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designed in accordance with the current WSDOT BDM and the revisions stated in the
revisions stated in the 11/3/15 Bridge Design memorandum.

D-15.10

STD Plans D-15 series “Traffic Barrier Details for Reinforced Concrete Retaining Walls”
are withdrawn. Special designs in accordance with the current WSDOT BDM are
required in place of these STD Plans.

D-15.20

STD Plans D-15 series “Traffic Barrier Details for Reinforced Concrete Retaining Walls”
are withdrawn. Special designs in accordance with the current WSDOT BDM are
required in place of these STD Plans.

D-15.30

STD Plans D-15 series “Traffic Barrier Details for Reinforced Concrete Retaining Walls
are withdrawn. Special designs in accordance with the current WSDOT BDM are
required in place of these STD Plans.

F-10.12
Section Title, was — “Depressed Curb Section” is revised to read: “Depressed Curb and
Gutter Section”

F-10.40

“‘EXTRUDED CURB AT CUT SLOPE”, Section detail — Deleted

F-10.42

DELETE - “Extruded Curb at Cut Slope” View

G-25.10

Key Note 3, second sentence, was — “For single-post installations, divide the

(#2w/diamond shape symbol) post MAX. XYZ in half.” Is revised to read: “For single-post
installations, divide the two-post MAX. XYZ in half.”

G-60.10
DELETED

G-60.20
DELETED

G-60.30
DELETED

G-70.10
DELETED

G-70.20
DELETED

H-70.20
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Sheet 2, Spacing Detail, Mailbox Support Type 1, reference to Standard Plan [-70.10 is
revised to H-70.10

J-10.21

Note 18, was — “When service cabinet is installed within right of way fence, see Standard
Plan J-10.22 for details.” Is revised to read; “When service cabinet is installed within right
of way fence, or the meter base is mounted on the exterior of the cabinet, see Standard
Plan J-10.22 for details.”

J-10.22

Key Note 1, was — “Meter base per serving utility requirements~ as a minimum, the
meter base shall be safety socket box with factory-installed test bypass facility that
meets the requirements of EUSERC drawing 305.” Is revised to read; “Meter base per
serving utility requirements~ as a minimum, the meter base shall be safety socket box
with factory-installed test bypass facility that meets the requirements of EUSERC
drawing 305. When the utility requires meter base to be mounted on the side or back of
the service cabinet, the meter base enclosure shall be fabricated from type 304 stainless
steel.”

Key Note 4, “Test with (SPDT Snap Action, Positive close 15 Amp — 120/277 volt “T”
rated). Is revised to read: “Test Switch (SPDT snap action, positive close 15 amp —
120/277 volt “T” rated).”

Key Note 14, was — “Hinged dead front with V4 turn fasteners or slide latch.” Is revised to
read; “Hinged dead front with V4 turn fasteners or slide latch. ~ Dead front panel bolts
shall not extend into the vertical limits of the breaker array(s).”

Key Note 15, was — “Cabinet Main Bonding Jumper. Buss shall be 4 lug tinned copper.
See Cabinet Main bonding Jumper detail, Standard Plan J-3b.“ is revised to read;
“Cabinet Main Bonding Jumper Assembly ~ Buss shall be 4 lug tinned copper ~ See
Standard Plan J-10.20 for Cabinet Main Bonding Jumper Assembly details.”

Note 1, was — “...socket box mounting detail, see Standard Plan J-3b.” is revised to read
to read: “...socket box mounting detail, see Standard Plan J-10.20.”
Note 6, was — “...See door hinge detail, Standard Plan J-3b.” is revised to read: “...See

door hinge detail, Standard Plan J-10.20.”

J-20.26
Add Note 1, “1. One accessible pedestrian pushbutton station per pedestrian pushbutton
post.”

J-20.16
View A, callout, was — LOCK NIPPLE, is revised to read; CHASE NIPPLE

J-21.10

Sheet 1, Elevation View, Round Concrete Foundation Detail, callout — “ANCHOR BOLTS
~ %" (IN) x 30” (IN) FULL THREAD ~ THREE REQ’D. PER ASSEMBLY” IS REVISED
TO READ: “ANCHOR BOLTS ~ %” (IN) x 30” (IN) FULL THREAD ~ FOUR REQ'D. PER
ASSEMBLY”

Sheet 1 of 2, Elevation view (Round), add dimension depicting the distance from the top
of the foundation to find 2 #4 reinforcing bar shown, to read; 3" CLR.. Delete “(TYP.)”
from the 2 2" CLR. dimension, depicting the distance from the bottom of the foundation
to find 2 # 4 reinf. Bar.
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Sheet 1 of 2, Elevation view (Square), add dimension depicting the distance from the top
of the foundation to find 1 #4 reinforcing bar shown, to read; 3" CLR. Delete “(TYP.)”
from the 2 2" CLR. dimension, depicting the distance from the bottom of the foundation
to find 1 # 4 reinf. Bar.

Sheet 2 of 2, Elevation view (Round), add dimension depicting the distance from the top
of the foundation to find 2 #4 reinforcing bar shown, to read; 3" CLR. Delete “(TYP.)”
from the 2 2" CLR. dimension, depicting the distance from the bottom of the foundation
to find 2 # 4 reinf. Bar.

Sheet 2 of 2, Elevation view (Square), add dimension depicting the distance from the top
of the foundation to find 1 #4 reinforcing bar shown, to read; 3" CLR. Delete “(TYP.)”
from the 2 2" CLR. dimension, depicting the distance from the bottom of the foundation
to find 1 # 4 reinf. Bar.

Detail F, callout, “Heavy Hex Clamping Bolt (TYP.) ~ 3/4” (IN) Diam. Torque Clamping
Bolts (see Note 3)” is revised to read; “Heavy Hex Clamping Bolt (TYP.) ~ 3/4” (IN) Diam.
Torque Clamping Bolts (see Note 1)”

Detail F, callout, “3/4” (IN) x 2’ — 6” Anchor Bolt (TYP.) ~ Four Required (See Note 4)” is
revised to read; “3/4” (IN) x 2’ — 6” Anchor Bolt (TYP.) ~ Three Required (See Note 2)’

[

-21.15
Partial View, callout, was — LOCK NIPPLE ~ 1 2" DIAM., is revised to read; CHASE
NIPPLE ~ 1 %2” (IN) DIAM.

[

-21.16
Detail A, callout, was — LOCKNIPPLE, is revised to read; CHASE NIPPLE

J-22.15

Ramp Meter Signal Standard, elevation, dimension 4’ - 6” is revised to read; 6’-0” (2x)
Detail A, callout, was — LOCK NIPPLE ~ 1 2" DIAM. is revised to read; CHASE NIPPLE
~1%" (IN) DIAM.

J-28.24

Case E and Case F Section View dimension callout, “3> — 0” MIN. FOR BEAM
GUARDRAIL, 4" — 0” MIN. FOR CONC. BARRIER TYPE 2” is revised to read, “5’ — 0”
MIN. FOR BEAM GUARDRAIL, 8 — 0” MIN. FOR UNANCHORED TYPE F CONC.
BARRIER, 4’ — 0” MIN. FOR ANCHORED TYPE F CONC. BARRIER”.

J-40.10

heet 2 of 2, Detail F, callout, “12 — 13 x 1 2" S.S. PENTA HEAD BOLT AND 12" S. S.
FLAT WASHER” is revised to read; “12 — 13 x 1 2" S.S. PENTA HEAD BOLT AND 1/2”
(IN) S. S. FLAT WASHER”

J-75.20

Key Notes, note 16, second bullet point, was: “1/2” (IN) x 0.45” (IN) Stainless Steel
Bands”, add the following to the end of the note: “Alternate: Stainless steel cable with
stainless steel ends, nuts, bolts, and washers may be used in place of stainless steel
bands and associated hardware.”

J-81.10
Power Distribution Block Diagram, lower left corner, Sheet 1 of 3; Switch Pack 2; circuit
623 (T4-5) [middle ckt] is revised to read; circuit 622 (T4-5).
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K-80.10
SIGN INSTALLATION (BEHIND TRAFFIC BARRIER) detail dimension callout, “3’ MIN.”
is revised to read, “5’ MIN.”.

K-80.30
DELETED

K-80.35

Add New Note 1 — “1. The intended use of this plan is for the temporary installation of
Type 2 concrete barrier (See Standard Plan C-8) on cement concrete pavement, bridge
decks, or hot mix asphalt pavement, and Type F concrete barrier on cement concrete
pavement or bridge decks.

Re-number all notes.

The TYPE 1 ANCHOR detail description “TEMPORARY INSTALLATION OF PRECAST
CONC. BARRIER TYPE 2 (STD. PLAN C-8) AND TEMPORARY CONC. BARRIER (F-
SHAPE) (STD. PLAN K-80.30) ON CEMENT CONC. PAVEMENT OR BRIDGE DECK” is
revised to read, “TEMPORARY INSTALLATION OF PRECAST CONC. BARRIER TYPE
F (STD. PLAN C-60.10) OR PRECAST CONC. BARRIER TYPE 2 (STD. PLAN C-8) ON
CEMENT CONC. PAVEMENT OR BRIDGE DECK.”

The TYPE 3 ANCHOR detail description “TEMPORARY INSTALLATION OF PRECAST
CONC. BARRIER TYPE 2 (STD. PLAN C-8) AND TEMPORARY CONC. BARRIER (F-
SHAPE) (STD. PLAN K-80.30) ON HOT MIX ASPHALT PAVEMENT” is revised to read,
“TEMPORARY INSTALLATION OF PRECAST CONC. BARRIER TYPE 2 (STD. PLAN
C-8) ON HOT MIX ASPHALT PAVEMENT.”

K-80.37

Revise Note 1 to read:“1. The intended use of this plan is for the temporary installation of
Type F NARROW BASE concrete barrier (See Standard Plan C-60.10) or Type 4 (Type
2 Narrow Base — See Std. Plan C-8a) Concrete Barrier on cement concrete pavement,
bridge decks.”

Replace all callouts stating “NARROW BASE, ALTERNATIVE TEMPORARY
CONCRETE BARRIER SEGMENT” with “Type F NARROW BASE or Type 4 (Type 2
Narrow Base) concrete barrier segment.”

M-3.50

Double-Left Turn Channelization (with Right Turn Pocket) view, dimension, upper left
corner, “taper” dimension; callout — was “40’ if Posted Speed is 40 MPH or less 100’ if
Posted Speed is more than 40 MPH” is revised to read; “See Contract”

M-5.10
Right-Turn Channelization view, dimension, upper right corner, “taper” dimension; callout
—was “50" MIN.” is revised to read; “See Contract”

M-12.10
Add Note 5. “Check with Region Traffic Office for RPM and Guidepost placements.”
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M-24.50
DELETED

The following are the Standard Plan numbers applicable at the time this project was
advertised. The date shown with each plan number is the publication approval date
shown in the lower right-hand corner of that plan. Standard Plans showing different
dates shall not be used in this contract.

A-10.10-00........ 8/7/07
A-10.20-00......10/5/07
A-10.30-00......10/5/07
A-20.10-00......8/31/07
A-30.10-00......11/8/07
A-30.30-01......6/16/11
A-30.35-00....... 10/12/07

B-5.20-02........ 1/26/17
B-5.40-02......... 1/26/17
B-5.60-02......... 1/26/17
B-10.20-02........ 3/2/18
B-10.40-01........ 1/26/17
B-10.70-00...... 1/26/17
B-15.20-01........ 217112
B-15.40-01........ 207112
B-15.60-02........ 1/26/17
B-20.20-02....... 3/16/12
B-20.40-04....... 2/27/18
B-20.60-03....... 3/15/12
B-25.20-02........ 2/27/18
B-25.60-02......... 212718
B-30.10-03......... 212718
B-30.15-00........ 2/27/18
B-30.20-04......... 212718
B-30.30-03......... 212718
B-30.40-03.......... 2/27/18

C-1o 6/28/18
C-1a.ne 7/14/15
C-1buiiiiie. 8/12/19
C-1d..n 10/31/03
C-2C..cccciiinn, 8/12/19
C-Afiii 8/12/19
C-6a................ 10/14/09
C-7 o 6/16/11
C-Ta..ooceen. 6/16/11
C-8iieen 2/10/09
C-8a...cccccienn. 7/25/97
C-8b...oeiii 2/29/16
C-8e..coviiieiin 2/21/07

CITY OF FEDERAL WAY

A-40.00-00......... 8/11/09
A-40.10-04......... 7/31/19
A-40.15-00......... 8/11/09
A-40.20-04......... 1/18/17
A-40.50-02......... 12/23/14
A-50.10-00.......11/17/08
A-50.20-01......... 9/22/09

B-30.50-03......... 212718
B-30.70-04......... 2/27/18
B-30.80-01.......... 2/27/18
B-30.90-02........ 1/26/17
B-35.20-00.......... 6/8/06
B-35.40-00.......... 6/8/06
B-40.20-00.......... 6/1/06
B-40.40-02........ 1/26/17
B-45.20-01.......... 71117
B-45.40-01.......... 7121/17
B-50.20-00.......... 6/1/06
B-55.20-02.......... 2/27/18
B-60.20-01.......... 6/28/18
B-60.40-01.......... 2/27/18
B-65.20-01.......... 4/26/12
B-65.40-00.......... 6/1/06
B-70.20-00.......... 6/1/06
B-70.60-01.......... 1/26/17

C-20.15-02.......... 6/11/14
C-20.18-03.......... 8/12/19
C-20.19-03.......... 8/12/19
C-20.40-07.......... 8/12/19
C-20.41-02.......... 8/12/19
C-20.42-05.......... 7/14/15
C-20.45.02........... 8/12/19
C-22.16-06........ 7121117
C-22.40-07........ 8/12/19
C-22.45-04........ 8/12/19
C-23.60-04........ 7121/17
C.24.10-02........ 8/12/19
C-25.20-06........ 7/14/15

SP-149

A-50.30-00.......11/17/08
A-50.40-00.......11/17/08
A-60.10-03........ 12/23/14
A-60.20-03......... 12/23/14
A-60.30-01.......... 6/28/18
A-60.40-00.......... 8/31/07

B-75.20-02.......... 2/27/18
B-75.50-01.......... 6/10/08
B-75.60-00............ 6/8/06
B-80.20-00......... 6/8/06
B-80.40-00......... 6/1/06
B-85.10-01......... 6/10/08
B-85.20-00.......... 6/1/06
B-85.30-00.......... 6/1/06
B-85.40-00.......... 6/8/06
B-85.50-01......... 6/10/08
B-90.10-00.......... 6/8/06
B-90.20-00.......... 6/8/06
B-90.30-00.......... 6/8/06
B-90.40-01.......... 1/26/17
B-90.50-00.......... 6/8/06
B-95.20-01.......... 2/3/09
B-95.40-01.......... 6/28/18

C-40.18-03........ 7121117
C-60.10-00....... 8/22/19
C-70.10-01........ 6/17/14
C-75.10-01........ 6/11/14
C-75.20-01........ 6/11/14
C-75.30-01........ 6/11/14
C-80.10-01........ 6/11/14
C-80.20-01........ 6/11/14
C-80.30-01........ 6/11/14
C-80.40-01........ 6/11/14
C-80.50-00........ 4/8/12

C-85.10-00........ 4/8/12

C-85.11-00........ 4/8/12
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C-8f i 6/30/04 C-25.22-05........ 7/14/15 C-85.14-01........ 6/11/14
C-16a................ 712117 C-25.26-04........ 8/12/19 C-85.15-01........ 6/30/14
C-20.10-05......... 8/12/19 C-25.30-00....... 6/28/18 C-85.16-01........ 6/17/14

C-20.11-00........ 7121/17 C-25.80-05........ 8/12/19 C-85-18-01........ 6/11/14

C-20.14-04.......... 8/12/19 C-40.16-02........ 712112 C-85.20-01........ 6/11/14
D-2.04-00........ 11/10/05 D-2.48-00........ 11/10/05 D-3.17-02...... 5/9/16

D-2.06-01........ 1/6/09 D-2.64-01........ 1/6/09 D4 12/11/98
D-2.08-00........ 11/10/05 D-2.66-00........ 11/10/05 D-6....ccevee 6/19/98

D-2.14-00........ 11/10/05 D-2.68-00........ 11/10/05 D-10.10-01......12/2/08
D-2.16-00........ 11/10/05 D-2.80-00........ 11/10/05 D-10.15-01......12/2/08
D-2.18-00........ 11/10/05 D-2.82-00........ 11/10/05 D-10.20-01......... 8/7/19
D-2.20-00........ 11/10/05 D-2.84-00........ 11/10/05 D-10.25-01......... 8/7/19
D-2.32-00........ 11/10/05 D-2.86-00........ 11/10/05 D-10.30-00......... 7/8/08

D-2.34-01........ 1/6/09 D-2.88-00........ 11/10/05 D-10.35-00......... 7/8/08
D-2.36-03........ 6/11/14 D-2.92-00........ 11/10/05 D-10.40-01......12/2/08
D-2.42-00........ 11/10/05 D-3.09-00........ 5/17/12 D-10.45-01......12/2/08

D-2.44-00........ 11/10/05 D-3.10-01...... 5/29/13
D-2.60-00........ 11/10/05 D-3.11-03...... 6/11/14
D-2.62-00........ 11/10/05 D-3.15-02...... 6/10/13

D-2.46-01........ 6/11/14 D-3.16-02...... 5/29/13
E-1o 2/21/07 E-4. 8/27/03
E-2. 5/29/98 E-da........cc.... 8/27/03

F-10.12-03....... 6/11/14 F-10.62-02........ 4/22/14 F-40.15-03........ 6/29/16
F-10.16-00....... 12/20/06 F-10.64-03........ 4/22/14 F-40.16-03........ 6/29/16
F-10.18-01......... M7 F-30.10-03........ 6/11/14 F-45.10-02........ 7/15/16
F-10.40-03........... 6/29/16  F-40.12-03........ 6/29/16 F-80.10-04........ 7/15/16
F-10.42-00......... 1/23/07 F-40.14-03........ 6/29/16

0.10-00........ 9/20/07
0.10-02........ 6/23/15
2.10-04.......... 6/28/18

10-04....... 6/10/13 G-95.10-02........ 6/28/18
.10-00...... 7/31/19 G-95.20-03........ 6/28/18
10-04....... 6/23/15 G-95.30-03........ 6/28/18
.10-03....... 6/28/18

1 25
2 26
2 30
2 50
90.10-03...... 7117
90
90
90
90

G- G-
G- G-
G- G-
G-24.10-00......11/8/07 G-
G-24.20-01......2/7/12 G-
G-24.30-02......6/28/18 G-
G-24.40-07.....6/28/18 G-
G-24.50-05.....8/7/19 G-
G-24.60-05.....6/28/18 G-

.11-00...... 4/28/16
.20-05...... 717
.30-04...... 7117
40-02...... 4/28/16

H-10.10-00.......... 7/3/08 H-32.10-00....... 9/20/07 H-70.10-01......2/7/12
H-10.15-00.......... 7/3/08 H-60.10-01......... 7/3/08 H-70.20-01......2/16/12
H-30.10-00......10/12/07 H-60.20-01......... 7/3/08 H-70.30-02......2/7/12

[-10.10-01......... 8/11/09 [-30.20-00......... 9/20/07 [-40.20-00......... 9/20/07
[-30.10-02......... 3/22/13 [-30.30-02......... 6/12/19 [-50.20-01.......... 6/10/13
[-30.15-02......... 3/22/13 1-30.40-02....... 6/12/19 1-60.10-01.......... 6/10/13
[-30.16-01......... 71119 [-30.60-02......... 6/12/19 1-60.20-01.......... 6/10/13
[-30.17-01......... 6/12/19 [-40.10-00......... 9/20/07 [-80.10-02.......... 7/15/16
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10 e, 7/18/97 J-28.40-02......6/11/14 60.13-00....... 6/16/10
10.10-03...... 6/3/15 J-28.42-01....... 6/11/14 60.14-01...... 7/31/19
10.15-01........ 6/11/14 J-28.43-01....... 6/28/18 75.10-02...... 7/10/15
10.16-00...... 6/3/15 J-28.45-03....... 7/21/16 75.20-01...... 7/10/15
10.17-00...... 6/3/15 J-28.50-03....... 7/21/16 75.30-02....... 7/10/15
10.18-00...... 6/3/15 J-28.60-02....... 7/21/16 75.40-02...... 6/1/16

10.20-02...... 7/31/19 J-28.70-03....... 7121117 75.41-01...... 6/29/16
10.21-00...... 6/3/15 J-29.10-01....... 7/21/16 75.45-02...... 6/1/16

10.22-00........ 5/29/13
10.25-00...... M7 2

12.15-00...... 6/28/18 30.10-00......6/18/15
2.16-00...... 6/28/18 -40.05-00...... 7/121/16

J

J-29.16-02....... 7/21/16 0.15-00...... 6/28/18

J

J
5.10-01........ 6/11/14 J-40.10-04......4/28/16

J

J

J

J

- 8

- 81.10-00...... 6/28/18
86.10-00...... 6/28/18

90.10-03....... 6/28/18

5.15-02...... 7/10/15 -40.20-03......4/28/16 9

0.10-04........ 7/31/19 -40.30-04...... 4/28/16 9

0.11-03........ 7/31/19 -40.35-01...... 5/29/13 9

0.15-03........ 6/30/14 -40.36-02...... 7121117

0.16-02........ 6/30/14 J-40.37-02...... 7121/17

0.20-02........ 5/20/13 J-40.38-01....... 5/20/13

0.26-01........ 7/12/12 J-40.39-00...... 5/20/13

1.10-04......6/30/14 J-40.40-02...... 7/31/19

1.15-01......6/10/13 J-45.36-00...... 7121/17

1.16-01......6/10/13 J-50.05-00...... 7121117

1.17-01......6/10/13 J-50.10-01....... 7/31/19

1.20-01......6/10/13 0.11-02....... 7/31/19

2.15-02......7/10/15 0.12-02....... 8/7/119

2.16-03......7/10/15 0.13-00....... 8/22/19

6.10-03.....7/21/16 0.15-01....... 712117

6 0.

6

7

7

0.20-03....... 6/28/18
0.21-02...... 6/28/18

J-
J-
J-
J-
J-
J-
J-
J-
29.15-01....... 7/21/16 J-80.10-00...... 6/28/18
J-
J-
J-
J-
J-
J-
J-90.50-00...... 6/28/18

15-01.....5/17/12 16-01....... 3/22/13
0.18-00....... 8/7/19
0.19-00....... 8/7/19
50.20-00....... 6/3/11
50.25-00....... 6/3/11
50.30-00....... 6/3/11
60.05-01....... 7/21/16
60.11-00.......5/20/13
60.12-00....... 5/20/13

J-5

J-5

J-5

J-5

J-5
.20-01.....6/28/18 J-5
10-01.....7/21/16 J-5
.15-00.....3/15/12 J-
8.10-02......8/7/19 J-
J-28.22-00....... 8/07/07 J-
J-28.24-01....... 6/3/15 J-
J-28.26-01......12/02/08 J-
J-

J-28.30-03......6/11/14

J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-

1
1
1
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2

K-70.20-01....... 6/1/16
K-80.10-01....... 6/1/16
K-80.20-00.....12/20/06
K-80.35-00....... 2/21/07
K-80.37-00....... 2/21/07

L-10.10-02........ 6/21/12 L-40.10-02........ 6/21/12 L-70.10-01....... 5/21/08
L-20.10-03........ 7/14/15 L-40.15-01........ 6/16/11 L-70.20-01....... 5/21/08
L-30.10-02........ 6/11/14 L-40.20-02........ 6/21/12

M-1.20-03......... 6/24/14 M-11.10-03........ 8/7/19 M-40.20-00...10/12/07
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M-1.40-02......... 6/3/11 M-12.10-01...... 6/28/18 M-40.30-01.....7/11/17
M-1.60-02......... 6/3/11 M-15.10-01........ 2/6/07 M-40.40-00......9/20/07
M-1.80-03......... 6/3/11 M-17.10-02........ 7/3/08 M-40.50-00......9/20/07
M-2.20-03......... 7/10/15 M-20.10-02........ 6/3/11 M-40.60-00......9/20/07
M-2.21-00...... 7/10/15 M-20.20-02........ 4/20/15 M-60.10-01......6/3/11
M-3.10-03......... 6/3/11 M-20.30-04........ 2/29/16 M-60.20-02......6/27/11
M-3.20-02......... 6/3/11 M-20.40-03........ 6/24/14 M-65.10-02......5/11/11
M-3.30-03......... 6/3/11 M-20.50-02........ 6/3/11 M-80.10-01......6/3/11
M-3.40-03......... 6/3/11 M-24.20-02....... 4/20/15 M-80.20-00......6/10/08
M-3.50-02......... 6/3/11 M-24.40-02....... 4/20/15 M-80.30-00......6/10/08
M-5.10-02......... 6/3/11 M-24.60-04....... 6/24/14

M-7.50-01......... 1/30/07 M-24.65-00...... 71117
M-9.50-02......... 6/24/14 M-24.66-00...... 71117
M-9.60-00........ 2/10/09 M-40.10-03......6/24/14

END DIVISION 9
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STANDARD PLANS AND DETAILS
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1/4” SPACE

.

8" MIN. TO
FINISH GRADE

—~———

INSTALLATION

Sign

1. A maximum of 5 street name signs or pointers shall
be located on one post. Longer posts will normally be
needed for more than three signs to maintain 8 feet
clearance from the ground line. A 1/4 inch space
should be maintained between signs on the same

post.

2. Street name signs shall be located above pointers and
shall be installed parallel to the street which they name.
Avenue street name signs designating north—south streets
should normally be on top. Wedges shall be utilized if
necessary to install signs other than 90 degrees to each
other.

3. Signs shall be attached perpendicular to the posts with
four duplex eight—penny galvanized nails or approved sign
mounting brackets.

4. Street name shall be on both sides of one sign.

5. See Drawing No. 3—51 for sign post details.

Rev. 3/2010
CITY OF PUBLIC DWG. NO.
Boderal Wy (o STREET SIGN INSTALLATION 350
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<—SEE NOTE 1

COOCO0CO0O

NOTES:

1) PREGALVANIZED PERFORATED SQUARE TUBING SHALL BE ACCURATELY AND CAREFULLY COLD—FORMED
TO SIZE FROM LOW—CARBON 12 GAUGE, ASTM A653 GRADE 33.

2) %” THICK PLAIN STEEL BOTTOM PLATE; ASTM A1101 SS GRADE 33.

3) FINAL ASSEMBLED PIECE SHALL BE PAINTED GRAY FOR WEATHER RESISTANCE.

4) LOCATE SIGN PER PLAN OR AS DIRECTED BY CITY TRAFFIC ENGINEER. IN CITY CENTER, THIS IS
TYPICALLY ALIGNED WITH TREE WELLS AND STREET LIGHTS, NEAR THE STREET.

5) LOCATE BASE PLATE TO MAINTAIN A.D.A. PATH ON SIDEWALK (MIN. 4—FOOT PASSAGE WIDTH).
JAN 2017

p— PUBLIC SURFACE MOUNT BASE PLATE AND DWG. NO.
FederalWey  Wowes RECEIVING TUBE FOR 2" STEEL SIGN 3-52
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CITY OF FEDERAL WAY SW 320™ STREET PRESERVATION
PROJECT
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FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I General

1. Nondiscrimination

. Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X.  Compliance with Governmentwide Suspension and
Debarment Requirements

XIl.  Certification Regarding Use of Contract Funds for
Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services). The design-builder shall be responsible
for compliance by any subcontractor, lower-tier subcontractor
or service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the
Form FHWA-1273 must be physically incorporated (not
referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural minor collectors.

II. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform to the U.S.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27)
and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23
U.S.C. 140 shall constitute the EEO and specific affirmative
action standards for the contractor's project activities under
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this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color,
national origin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or
other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-
job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
Sso.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
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applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. Actions by
the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. Inthe event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified
and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals (even though it is obligated to
provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar

with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State
DOT’s U.S. DOT-approved DBE program are incorporated by
reference.

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the contracting agency
deems appropriate.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
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will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

11l. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for
employees are provided in such a manner that segregation on
the basis of race, color, religion, sex, or national origin cannot
result. The contractor may neither require such segregated
use by written or oral policies nor tolerate such use by
employee custom. The contractor's obligation extends further
to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where
the facilities are segregated. The term "facilities" includes
waiting rooms, work areas, restaurants and other eating areas,
time clocks, restrooms, washrooms, locker rooms, and other
storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size). The
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid
highway. This excludes roadways functionally classified as
local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions

of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and
so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an
authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or
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will notify the contracting officer within the 30-day period that
additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-

Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee (
e.g. , the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm
or its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under 85.5 (a)(3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under 85.5 (a)(3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR
part 3;

(i) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.
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(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, or if a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.

Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly

rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.
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d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not
be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY
STANDARDS ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph (1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of $10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.)
through (4.) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.
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VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor,
agents of the prime contractor, or any other assignees. The
term may include payments for the costs of hiring leased
employees from an employee leasing firm meeting all relevant
Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime
contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section VI is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is

evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; however, contracting
agencies may establish their own self-performance
requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.

2. Itis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.S.C.3704).

VIII. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:
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"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an
award due to a violation of Section 508 of the Clean Water Act
or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be
included the requirements of paragraph (1) of this Section X in
every subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such requirements.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this

covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances.

e. The terms "covered transaction," "debarred,"
"suspended,” "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract). “Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).
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f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.
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i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.
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2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency;

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which

this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances.

d. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. You may contact the person to
which this proposal is submitted for assistance in obtaining a
copy of those regulations. “First Tier Covered Transactions”
refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
(such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).
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e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
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department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.

* k k ok %

Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

* Kk ok kK

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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ATTACHMENT A - EMPLOYMENT AND MATERIALS
PREFERENCE FOR APPALACHIAN DEVELOPMENT
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS
ROAD CONTRACTS

This provision is applicable to all Federal-aid projects funded
under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done
as on-site work, shall give preference to qualified persons who
regularly reside in the labor area as designated by the DOL
wherein the contract work is situated, or the subregion, or the
Appalachian counties of the State wherein the contract work is
situated, except:

a. To the extent that qualified persons regularly residing in
the area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to
assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not
exceed 20 percent of the total number of employees employed
by the contractor on the contract work, except as provided in
subparagraph (4) below.

2. The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the
laborers, mechanics and other employees required to perform
the contract work, (b) the number of employees required in
each classification, (c) the date on which the participant
estimates such employees will be required, and (d) any other
pertinent information required by the State Employment
Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by
telephone. If during the course of the contract work, the
information submitted by the contractor in the original job order
is substantially modified, the participant shall promptly notify
the State Employment Service.

3. The contractor shall give full consideration to all qualified
job applicants referred to him by the State Employment
Service. The contractor is not required to grant employment to
any job applicants who, in his opinion, are not qualified to
perform the classification of work required.

4. If, within one week following the placing of a job order by
the contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job
applicants to the contractor, or less than the number
requested, the State Employment Service will forward a
certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the
contractor's permanent project records. Upon receipt of this
certificate, the contractor may employ persons who do not
normally reside in the labor area to fill positions covered by the
certificate, notwithstanding the provisions of subparagraph (1c)
above.

5. The provisions of 23 CFR 633.207(e) allow the
contracting agency to provide a contractual preference for the
use of mineral resource materials native to the Appalachian
region.

6. The contractor shall include the provisions of Sections 1
through 4 of this Attachment A in every subcontract for work
which is, or reasonably may be, done as on-site work.
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PREVAILING WAGES AND BENFIT CODE KEY

CITY OF FEDERAL WAY SW 320™ STREET PRESERVATION
PROJECT
PROJECT #214
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8/14/2020

Department of Labor & Industries
Prevailing Wage Section - Telephone 360-902-5335
PO Box 44540, Olympia, WA 98504-4540

Washington State Prevailing Wage

about:blank

State of Washington

The PREVAILING WAGES listed here include both the hourly wage rate and the hourly rate of fringe
benefits. On public works projects, worker's wage and benefit rates must add to not less than this
total. A brief description of overtime calculation requirements are provided on the Benefit Code

Journey Level Prevailing Wage Rates for the Effective Date: 10/8/2020

County Trade
King Asbestos Abatement Workers
King Boilermakers
King Brick Mason
King Brick Mason
King Building Service Employees
King Building Service Employees
King Building Service Employees
King Building Service Employees
King Cabinet Makers (In Shop),
King Carpenters
King Carpenters
King Carpenters
King Carpenters
King Carpenters
King Carpenters
King Carpenters
King Cement Masons
King Cement Masons
King Cement Masons
King Cement Masons
King Cement Masons
King Cement Masons
King Cement Masons
about:blank
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Key.

Job Classification

Journey Level

Journey Level

Journey Level
Pointer-Caulker-Cleaner
Janitor

Traveling Waxer/Shampooer
Window Cleaner (Non-Scaffold)
Window Cleaner (Scaffold)
Journey Level

Acoustical Worker

Carpenter

Carpenters on Stationary Tools
Creosoted Material

Floor Finisher

Floor Layer

Scaffold Erector

Application of all Composition
Mastic

Application of all Epoxy Material

Application of all Plastic
Material

Application of Sealing
Compound

Application of Underlayment
Building General

Composition or Kalman Floors

Wage Holiday Overtime Note

$52.39
$69.29
$60.57
$60.57
$26.28
$26.63
$29.33
$30.33
$22.74
$64.94
$64.94
$65.07
$65.07
$64.94
$64.94
$64.94
$64.84

$64.34
$64.84

$64.34

$64.84
$64.34
$64.84
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8/14/2020
King
King
King
King
King
King
King
King

King
King
King
King
King
King
King
King
King

King
King

King
King

King
King

King
King
King
King
King
King
King

King

King
King
King
King
King
King

about:blank

Cement Masons
Cement Masons
Cement Masons
Cement Masons
Cement Masons
Cement Masons
Cement Masons

Cement Masons

Cement Masons
Cement Masons
Cement Masons
Cement Masons
Cement Masons
Cement Masons
Cement Masons
Cement Masons

Cement Masons

Cement Masons

Cement Masons

Cement Masons

Cement Masons

Cement Masons

Divers & Tenders

Divers & Tenders

Divers & Tenders

Divers & Tenders

Divers & Tenders

Divers & Tenders

Divers & Tenders

Divers & Tenders

Divers & Tenders

Dredge Workers
Dredge Workers
Dredge Workers
Dredge Workers
Dredge Workers
Dredge Workers

about:blank

Concrete Paving $64.34
Curb & Gutter Machine $64.84
Curb & Gutter, Sidewalks $64.34
Curing Concrete $64.34
Finish Colored Concrete $64.84
Floor Grinding $64.84
Floor Grinding/Polisher $64.34
Green Concrete Saw, self- $64.84
powered

Grouting of all Plates $64.34
Grouting of all Tilt-up Panels $64.34
Gunite Nozzleman $64.84
Hand Powered Grinder $64.84
Journey Level $64.34
Patching Concrete $64.34
Pneumatic Power Tools $64.84
Power Chipping & Brushing $64.84
Sand Blasting Architectural $64.84
Finish

Screed & Rodding Machine $64.84
Spackling or Skim Coat $64.34
Concrete

Troweling Machine Operator $64.84

Troweling Machine Operator on = $64.84
Colored Slabs

Tunnel Workers $64.84

Bell/Vehicle or Submersible $116.80
Operator (Not Under Pressure)

Dive Supervisor/Master $81.98
Diver $118.80
Diver On Standby $76.98
Diver Tender $69.91
Manifold Operator $69.91
Manifold Operator Mixed Gas $74.91
Remote Operated Vehicle $69.91
Operator/Technician

Remote Operated Vehicle $65.19
Tender

Assistant Engineer $70.62
Assistant Mate (Deckhand) $70.07
Boatmen $70.62
Engineer Welder $71.97
Leverman, Hydraulic $73.41
Mates $70.62
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8/14/2020
King
King
King
King

King
King
King
King
King
King
King
King
King

King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King

about:blank

Dredge Workers
Drywall Applicator
Drywall Tapers

Electrical Fixture Maintenance
Workers

Electricians - Inside
Electricians - Inside
Electricians - Inside
Electricians - Inside
Electricians - Inside
Electricians - Inside
Electricians - Inside
Electricians - Motor Shop
Electricians - Powerline

Construction

Electricians - Powerline
Construction

Electricians - Powerline
Construction

Electricians - Powerline

Construction

Electricians - Powerline

Construction

Electricians - Powerline

Construction

Electricians - Powerline

Construction

Electricians - Powerline

Construction

Electricians - Powerline
Construction

Electronic Technicians

Elevator Constructors

Elevator Constructors

Fabricated Precast Concrete
Products

Fence Erectors
Fence Erectors
Flaggers
Glaziers

Heat & Frost Insulators And
Asbestos Workers

Heating Equipment Mechanics

Hod Carriers & Mason Tenders

about:blank
Oiler
Journey Level
Journey Level

Journey Level

Cable Splicer

Cable Splicer (tunnel)
Certified Welder
Certified Welder (tunnel)
Construction Stock Person
Journey Level

Journey Level (tunnel)
Journey Level

Cable Splicer

Certified Line Welder

Groundperson

Heavy Line Equipment Operator

Journey Level Lineperson

Line Equipment Operator

Meter Installer

Pole Sprayer

Powderperson

Journey Level
Mechanic
Mechanic In Charge

All Classifications - In-Factory
Work Only

Fence Erector
Fence Laborer
Journey Level
Journey Level

Journeyman

Journey Level

Journey Level

Industrial Power Vacuum Cleaner Journey Level

$70.07
$64.94
$65.31
$31.99

$89.11
$95.77
$86.08
$92.44
$43.18
$83.05
$89.11
$47.53
$82.39

$75.64

$49.17

$75.64

$75.64

$64.54

$49.17

$75.64

$56.49

$53.57
$97.31
$105.06
$18.25

$44.40
$44.40
$44.40
$69.26
$79.43

$89.61
$54.01
$13.50
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King
King
King
King
King
King
King

King

King

King

King

King
King
King

King
King
King
King
King
King
King
King
King
King
King
King
King

King
King
King
King
King
King

about:blank

Inland Boatmen
Inland Boatmen
Inland Boatmen
Inland Boatmen
Inland Boatmen

Inland Boatmen

Inspection/Cleaning/Sealing Of

Sewer & Water Systems By

Remote Control

Inspection/Cleaning/Sealing Of

Sewer & Water Systems By

Remote Control

Inspection/Cleaning/Sealing Of

Sewer & Water Systems By

Remote Control

Inspection/Cleaning/Sealing Of

Sewer & Water Systems By

Remote Control

Inspection/Cleaning/Sealing Of

Sewer & Water Systems By

Remote Control

Insulation Applicators

Ironworkers

Laborers

Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers

Laborers

Laborers
Laborers
Laborers
Laborers
Laborers

Laborers

about:blank
Boat Operator
Cook
Deckhand
Deckhand Engineer
Launch Operator
Mate

Cleaner Operator, Foamer
Operator

Grout Truck Operator

Head Operator

Technician

Tv Truck Operator

Journey Level
Journeyman

Air, Gas Or Electric Vibrating
Screed

Airtrac Drill Operator
Ballast Regular Machine
Batch Weighman

Brick Pavers

Brush Cutter

Brush Hog Feeder
Burner

Caisson Worker
Carpenter Tender
Cement Dumper-paving
Cement Finisher Tender
Change House Or Dry Shack

Chipping Gun (30 Lbs. And
Over)

Chipping Gun (Under 30 Lbs.)
Choker Setter

Chuck Tender

Clary Power Spreader
Clean-up Laborer

Concrete Dumper/Chute

$61.41
$56.48
$57.48
$58.81
$58.89
$57.31
$31.49

$13.50

$24.91

$19.33

$20.45

$64.94
$75.23
$52.39

$54.01
$52.39
$44.40
$52.39
$52.39
$52.39
$52.39
$54.01
$52.39
$53.35
$52.39
$52.39
$53.35

$52.39
$52.39
$52.39
$53.35
$52.39
$53.35
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King
King
King

King
King
King

King
King
King

King
King
King
King
King
King
King
King
King
King
King
King
King
King

King
King

King

King

King
King
King
King
King
King
King
King

about:blank

Laborers
Laborers

Laborers

Laborers
Laborers

Laborers

Laborers
Laborers

Laborers

Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers

Laborers

Laborers

Laborers

Laborers

Laborers

Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers

Laborers
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about:blank
Operator
Concrete Form Stripper
Concrete Placement Crew

Concrete Saw Operator/Core
Driller

Crusher Feeder
Curing Laborer

Demolition: Wrecking & Moving
(Incl. Charred Material)

Ditch Digger
Diver

Drill Operator (Hydraulic,
Diamond)

Dry Stack Walls

Dump Person

Epoxy Technician

Erosion Control Worker
Faller & Bucker Chain Saw
Fine Graders

Firewatch

Form Setter

Gabian Basket Builders
General Laborer

Grade Checker & Transit Person
Grinders

Grout Machine Tender

Groutmen (Pressure) Including
Post Tension Beams

Guardrail Erector

Hazardous Waste Worker (Level
A)

Hazardous Waste Worker (Level
B)

Hazardous Waste Worker (Level
C)

High Scaler

Jackhammer

Laserbeam Operator
Maintenance Person
Manhole Builder-Mudman
Material Yard Person
Motorman-Dinky Locomotive

Nozzleman (Concrete Pump,
Green Cutter When Using

$52.39
$53.35
$53.35

$44.40
$52.39
$52.39

$52.39
$54.01
$53.35

$52.39
$52.39
$52.39
$52.39
$53.35
$52.39
$44.40
$52.39
$52.39
$52.39
$54.01
$52.39
$52.39
$53.35

$52.39
$54.01

$53.35

$52.39

$54.01
$53.35
$53.35
$52.39
$53.35
$52.39
$53.35
$53.35
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King
King
King
King
King
King
King
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King
King
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King

King

King

King

King
King
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about:blank

Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers

Laborers

Laborers

Laborers

Laborers

Laborers
Laborers
Laborers
Laborers

Laborers
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about:blank

Combination Of High Pressure
Air & Water On Concrete &
Rock, Sandblast, Gunite,
Shotcrete, Water Blaster,
Vacuum Blaster)

Pavement Breaker
Pilot Car

Pipe Layer Lead

Pipe Layer/Tailor
Pipe Pot Tender

Pipe Reliner

Pipe Wrapper

Pot Tender
Powderman
Powderman's Helper
Power Jacks

Railroad Spike Puller - Power
Raker - Asphalt
Re-timberman
Remote Equipment Operator
Rigger/Signal Person
Rip Rap Person
Rivet Buster

Rodder

Scaffold Erector
Scale Person

Sloper (Over 20")
Sloper Sprayer
Spreader (Concrete)
Stake Hopper

Stock Piler

Swinging Stage/Boatswain
Chair

Tamper & Similar Electric, Air &
Gas Operated Tools

Tamper (Multiple & Self-
propelled)

Timber Person - Sewer (Lagger,
Shorer & Cribber)

Toolroom Person (at Jobsite)
Topper

Track Laborer

Track Liner (Power)

Traffic Control Laborer

$53.35
$44.40
$54.01
$53.35
$53.35
$53.35
$53.35
$52.39
$54.01
$52.39
$53.35
$53.35
$54.01
$54.01
$53.35
$53.35
$52.39
$53.35
$53.35
$52.39
$52.39
$53.35
$52.39
$53.35
$52.39
$52.39
$44.40

$53.35

$53.35

$53.35

$52.39
$52.39
$52.39
$53.35
$47.48

7A
ZA
ZA
ZA
ZA
ZA
ZA
ZA
ZA
ZA
ZA
ZA
ZA
ZA
ZA
ZA
ZA
7A
ZA
ZA
ZA
ZA
ZA
ZA
ZA
7A
ZA

ZA
7A
7A
ZA
ZA

4V
v
v
v
4v
4v
4v
4V
4V
v
v
v
4v
4v
4v
4V
4V
v
v
v
4v
4v
4v
4V
4V
v
4V

4v
4v
4v
v
v

8Y
8Y
8Y
8

ol
N < <

View
View
View
View
View
View
View
View
View
View
View
View
View
View
View
View
View
View
View
View
View
View
View
View
View
View

View

View
View
View
View

View

6/20



8/14/2020
King
King
King
King

King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King

about:blank

Laborers
Laborers
Laborers

Laborers

Laborers

Laborers

Laborers

Laborers

Laborers

Laborers

Laborers

Laborers

Laborers

Laborers
Laborers
Laborers
Laborers
Laborers
Laborers

Laborers

Laborers - Underground Sewer &

Water

Laborers - Underground Sewer &

Water

Landscape Construction

Landscape Construction

Landscape Maintenance

Lathers

Marble Setters

Metal Fabrication (In Shop)
Millwright

Modular Buildings
Modular Buildings

*** PLAN CENTER COPY *** Official bid documents, plan holder's list, and addenda (if applicable) are available on BXWA.com

about:blank
Traffic Control Supervisor
Truck Spotter
Tugger Operator

Tunnel Work-Compressed Air
Worker 0-30 psi

Tunnel Work-Compressed Air
Worker 30.01-44.00 psi

Tunnel Work-Compressed Air
Worker 44.01-54.00 psi

Tunnel Work-Compressed Air
Worker 54.01-60.00 psi

Tunnel Work-Compressed Air
Worker 60.01-64.00 psi

Tunnel Work-Compressed Air
Worker 64.01-68.00 psi

Tunnel Work-Compressed Air
Worker 68.01-70.00 psi

Tunnel Work-Compressed Air
Worker 70.01-72.00 psi

Tunnel Work-Compressed Air
Worker 72.01-74.00 psi

Tunnel Work-Guage and Lock
Tender

Tunnel Work-Miner
Vibrator

Vinyl Seamer

Watchman

Welder

Well Point Laborer
Window Washer/Cleaner

General Laborer & Topman

Pipe Layer

Landscape
Construction/Landscaping Or
Planting Laborers

Landscape Operator
Groundskeeper
Journey Level
Journey Level
Journey Level
Journey Level
Cabinet Assembly
Electrician

$50.31
$52.39
$53.35
$129.67

$134.70

$138.38

$144.08

$146.20

$151.30

$153.20

$155.20

$157.20

$54.11

$54.11
$53.35
$52.39
$40.36
$53.35
$53.35
$40.36
$52.39

$53.35

$40.36

$72.28
$17.87
$64.94
$60.57
$40.08
$66.44
$13.50
$13.50
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King
King
King
King
King
King
King
King
King
King

King

King

King

King

King

King

King

King

King
King
King

King
King
King
King
King
King

about:blank

Modular Buildings
Modular Buildings
Modular Buildings
Modular Buildings
Modular Buildings
Modular Buildings
Painters

Pile Driver

Pile Driver

Pile Driver

Pile Driver

Pile Driver

Pile Driver

Pile Driver

Pile Driver

Pile Driver

Pile Driver

Pile Driver

Pile Driver
Plasterers

Playground & Park Equipment
Installers

Plumbers & Pipefitters

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

*** PLAN CENTER COPY *** Official bid documents, plan holder's list, and addenda (if applicable) are available on BXWA.com

about:blank
Equipment Maintenance
Plumber
Production Worker
Tool Maintenance
Utility Person
Welder
Journey Level
Crew Tender
Crew Tender/Technician

Hyperbaric Worker -

Compressed Air Worker 0-30.00

PSI

Hyperbaric Worker -
Compressed Air Worker 30.01 -
44.00 PSI

Hyperbaric Worker -
Compressed Air Worker 44.01 -
54.00 PSI

Hyperbaric Worker -
Compressed Air Worker 54.01 -
60.00 PSI

Hyperbaric Worker -
Compressed Air Worker 60.01 -
64.00 PSI

Hyperbaric Worker -
Compressed Air Worker 64.01 -
68.00 PSI

Hyperbaric Worker -
Compressed Air Worker 68.01 -
70.00 PSI

Hyperbaric Worker -
Compressed Air Worker 70.01 -
72.00 PSI

Hyperbaric Worker -
Compressed Air Worker 72.01 -
74.00 PSI

Journey Level
Journey Level

Journey Level

Journey Level

Asphalt Plant Operators
Assistant Engineer

Barrier Machine (zipper)

Batch Plant Operator: concrete
Bobcat

$13.50
$13.50
$13.50
$13.50
$13.50
$13.50
$43.40
$69.91
$69.91
$80.76

$85.76

$89.76

$94.76

$97.26

$102.26

$104.26

$106.26

$108.26

$65.19
$61.67
$13.50

$90.69
$73.49
$69.12
$72.84
$72.84
$69.12
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King
King
King
King
King
King
King

King

King

King

King
King

King

King

King

King

King

King

King

King

King

King

King

King

about:blank

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

about:blank
Brokk - Remote Demolition
Equipment
Brooms
Bump Cutter
Cableways
Chipper
Compressor

Concrete Finish Machine - Laser
Screed

Concrete Pump - Mounted Or
Trailer High Pressure Line
Pump, Pump High Pressure

Concrete Pump: Truck Mount
With Boom Attachment Over 42
M

Concrete Pump: Truck Mount
With Boom Attachment Up To
42m

Conveyors

Cranes friction: 200 tons and
over

Cranes: 100 tons through 199
tons, or 150" of boom (including
jib with attachments)

Cranes: 20 Tons Through 44
Tons With Attachments

Cranes: 200 tons- 299 tons, or
250" of boom including jib with
attachments

Cranes: 300 tons and over or
300" of boom including jib with
attachments

Cranes: 45 Tons Through 99
Tons, Under 150" Of Boom
(including Jib With
Attachments)

Cranes: A-frame - 10 Tons And
Under

Cranes: Friction cranes through
199 tons

Cranes: through 19 tons with
attachments, A-frame over 10
tons

Crusher

Deck Engineer/Deck Winches
(power)

Derricks, On Building Work
Dozers D-9 & Under

$69.12

$69.12
$72.84
$73.49
$72.84
$69.12
$69.12

$72.28

$73.49

$72.84

$72.28
$75.72

$74.22

$72.84

$74.99

$75.72

$73.49

$69.12

$74.99

$72.28

$72.84

$72.84

$73.49
$72.28
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King

King
King

King

King

King

King

King

King
King

King

King
King
King
King
King
King
King
King
King
King
King
King
King
King
King

about:blank

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

about:blank
Drill Oilers: Auger Type, Truck
Or Crane Mount
Drilling Machine

Elevator And Man-lift:
Permanent And Shaft Type

Finishing Machine, Bidwell And
Gamaco & Similar Equipment

Forklift: 3000 Lbs And Over
With Attachments

Forklifts: Under 3000 Lbs. With
Attachments

Grade Engineer: Using Blue
Prints, Cut Sheets, Etc

Gradechecker/Stakeman
Guardrail Punch

Hard Tail End Dump Articulating
Off- Road Equipment 45 Yards.
& Over

Hard Tail End Dump Articulating
Off-road Equipment Under 45
Yards

Horizontal/Directional Drill
Locator

Horizontal/Directional Drill
Operator

Hydralifts/Boom Trucks Over 10
Tons

Hydralifts/Boom Trucks, 10
Tons And Under

Loader, Overhead 8 Yards. &
Over

Loader, Overhead, 6 Yards. But
Not Including 8 Yards

Loaders, Overhead Under 6
Yards

Loaders, Plant Feed
Loaders: Elevating Type Belt
Locomotives, All

Material Transfer Device

Mechanics, All (leadmen - $0.50
Per Hour Over Mechanic)

Motor Patrol Graders

Mucking Machine, Mole, Tunnel

Drill, Boring, Road Header
And/or Shield

Oil Distributors, Blower
Distribution & Mulch Seeding

$72.28

$74.22
$69.12

$72.84

$72.28

$69.12

$72.84

$69.12
$72.84
$73.49

$72.84

$72.28

$72.84

$72.28

$69.12

$74.22

$73.49

$72.84

$72.84
$72.28
$72.84
$72.84
$74.22

$73.49
$73.49

$69.12
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King

King

King

King

King
King

King
King
King
King
King
King

King
King
King
King
King
King
King
King
King

King
King
King
King

King

King

King

about:blank

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

about:blank
Operator

Outside Hoists (Elevators And
Manlifts), Air Tuggers, Strato

Overhead, Bridge Type Crane:
20 Tons Through 44 Tons

Overhead, Bridge Type: 100
Tons And Over

Overhead, Bridge Type: 45 Tons
Through 99 Tons

Pavement Breaker

Pile Driver (other Than Crane
Mount)

Plant Oiler - Asphalt, Crusher
Posthole Digger, Mechanical
Power Plant

Pumps - Water

Quad 9, Hd 41, D10 And Over

Quick Tower - No Cab, Under
100 Feet In Height Based To
Boom

Remote Control Operator On
Rubber Tired Earth Moving
Equipment

Rigger and Bellman

Rigger/Signal Person, Bellman
(Certified)

Rollagon
Roller, Other Than Plant Mix

Roller, Plant Mix Or Multi-lift
Materials

Roto-mill, Roto-grinder
Saws - Concrete

Scraper, Self Propelled Under 45
Yards

Scrapers - Concrete & Carry All

Scrapers, Self-propelled: 45
Yards And Over

Service Engineers - Equipment
Shotcrete/Gunite Equipment

Shovel, Excavator, Backhoe,
Tractors Under 15 Metric Tons

Shovel, Excavator, Backhoe:
Over 30 Metric Tons To 50
Metric Tons

Shovel, Excavator, Backhoes,
Tractors: 15 To 30 Metric Tons

$72.28

$72.84

$74.22

$73.49

$69.12
$72.84

$72.28
$69.12
$69.12
$69.12
$73.49
$69.12

$73.49

$69.12

$72.28

$73.49
$69.12
$72.28

$72.84
$72.28
$72.84

$72.28
$73.49

$72.28
$69.12
$72.28

$73.49

$72.84
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King

King

King
King

King
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King
King
King
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King

about:blank

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

*** PLAN CENTER COPY *** Official bid documents, plan holder's list, and addenda (if applicable) are available on BXWA.com

about:blank

Shovel, Excavator, Backhoes:
Over 50 Metric Tons To 90
Metric Tons

Shovel, Excavator, Backhoes:
Over 90 Metric Tons

Slipform Pavers

Spreader, Topsider &
Screedman

Subgrader Trimmer
Tower Bucket Elevators

Tower Crane Up To 175" In
Height Base To Boom

Tower Crane: over 175’ through
250’ in height, base to boom

Tower Cranes: over 250" in
height from base to boom

Transporters, All Track Or
Truck Type

Trenching Machines

Truck Crane Oiler/driver - 100
Tons And Over

Truck Crane Oiler/Driver Under
100 Tons

Truck Mount Portable Conveyor
Welder

Wheel Tractors, Farmall Type
Yo Yo Pay Dozer

Asphalt Plant Operators

Assistant Engineer

Barrier Machine (zipper)

Batch Plant Operator, Concrete
Bobcat

Brokk - Remote Demolition
Equipment

Brooms

Bump Cutter

Cableways

Chipper

$74.22

$74.99

$73.49
$73.49

$72.84
$72.28
$74.22

$74.99

$75.72

$73.49

$72.28
$72.84

$72.28

$72.84
$73.49
$69.12
$72.84
$73.49

$69.12

$72.84

$72.84

$69.12

$69.12

$69.12

$72.84

$73.49

$72.84
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King

King

King

King

King

King

King

King

King

King

King

King

King

King

King

King

King

King

King

King

about:blank

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

*** PLAN CENTER COPY *** Official bid documents, plan holder's list, and addenda (if applicable) are available on BXWA.com

about:blank

Compressor

Concrete Finish Machine - Laser
Screed

Concrete Pump - Mounted Or
Trailer High Pressure Line
Pump, Pump High Pressure

Concrete Pump: Truck Mount
With Boom Attachment Over 42
M

Concrete Pump: Truck Mount
With Boom Attachment Up To
42m

Conveyors

Cranes friction: 200 tons and
over

Cranes: 100 tons through 199
tons, or 150" of boom (including
jib with attachments)

Cranes: 20 Tons Through 44
Tons With Attachments

Cranes: 200 tons- 299 tons, or
250" of boom including jib with
attachments

Cranes: 300 tons and over or
300" of boom including jib with
attachments

Cranes: 45 Tons Through 99
Tons, Under 150" Of Boom
(including Jib With
Attachments)

Cranes: A-frame - 10 Tons And
Under

Cranes: Friction cranes through
199 tons

Cranes: through 19 tons with
attachments, A-frame over 10
tons

Crusher

Deck Engineer/Deck Winches
(power)

Derricks, On Building Work

Dozers D-9 & Under

Drill Oilers: Auger Type, Truck
Or Crane Mount

$69.12

$69.12

$72.28

$73.49

$72.84

$72.28

$75.72

$74.22

$72.84

$74.99

$75.72

$73.49

$69.12

$74.99

$72.28

$72.84

$72.84

$73.49

$72.28

$72.28
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about:blank

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

*** PLAN CENTER COPY *** Official bid documents, plan holder's list, and addenda (if applicable) are available on BXWA.com

about:blank

Drilling Machine

Elevator And Man-lift:
Permanent And Shaft Type

Finishing Machine, Bidwell And
Gamaco & Similar Equipment

Forklift: 3000 Lbs And Over
With Attachments

Forklifts: Under 3000 Lbs. With
Attachments

Grade Engineer: Using Blue
Prints, Cut Sheets, Etc

Gradechecker/Stakeman

Guardrail Punch

Hard Tail End Dump Articulating
Off- Road Equipment 45 Yards.
& Over

Hard Tail End Dump Articulating
Off-road Equipment Under 45
Yards

Horizontal/Directional Drill
Locator

Horizontal/Directional Drill
Operator

Hydralifts/Boom Trucks Over 10
Tons

Hydralifts/Boom Trucks, 10
Tons And Under

Loader, Overhead 8 Yards. &
Over

Loader, Overhead, 6 Yards. But
Not Including 8 Yards

Loaders, Overhead Under 6
Yards

Loaders, Plant Feed

Loaders: Elevating Type Belt
Locomotives, All

Material Transfer Device
Mechanics, All (leadmen - $0.50

Per Hour Over Mechanic)

Motor Patrol Graders

$74.22

$69.12

$72.84

$72.28

$69.12

$72.84

$69.12

$72.84

$73.49

$72.84

$72.28

$72.84

$72.28

$69.12

$74.22

$73.49

$72.84

$72.84

$72.28

$72.84

$72.84

$74.22

$73.49
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Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

*** PLAN CENTER COPY *** Official bid documents, plan holder's list, and addenda (if applicable) are available on BXWA.com

about:blank

Mucking Machine, Mole, Tunnel
Drill, Boring, Road Header
And/or Shield

Qil Distributors, Blower
Distribution & Mulch Seeding
Operator

Outside Hoists (Elevators And
Manlifts), Air Tuggers, Strato

Overhead, Bridge Type Crane:
20 Tons Through 44 Tons

Overhead, Bridge Type: 100
Tons And Over

Overhead, Bridge Type: 45 Tons

Through 99 Tons

Pavement Breaker

Pile Driver (other Than Crane
Mount)

Plant Oiler - Asphalt, Crusher

Posthole Digger, Mechanical

Power Plant

Pumps - Water

Quad 9, Hd 41, D10 And Over

Quick Tower - No Cab, Under
100 Feet In Height Based To
Boom

Remote Control Operator On
Rubber Tired Earth Moving
Equipment

Rigger and Bellman
Rigger/Signal Person, Bellman
(Certified)

Rollagon

Roller, Other Than Plant Mix
Roller, Plant Mix Or Multi-lift
Materials

Roto-mill, Roto-grinder

Saws - Concrete

$73.49

$69.12

$72.28

$72.84

$74.22

$73.49

$69.12

$72.84

$72.28

$69.12

$69.12

$69.12

$73.49

$69.12

$73.49

$69.12

$72.28

$73.49

$69.12

$72.28

$72.84

$72.28
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View

View
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Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

*** PLAN CENTER COPY *** Official bid documents, plan holder's list, and addenda (if applicable) are available on BXWA.com

about:blank

Scraper, Self Propelled Under 45
Yards

Scrapers - Concrete & Carry All

Scrapers, Self-propelled: 45
Yards And Over

Service Engineers - Equipment

Shotcrete/Gunite Equipment

Shovel, Excavator, Backhoe,
Tractors Under 15 Metric Tons

Shovel, Excavator, Backhoe:
Over 30 Metric Tons To 50
Metric Tons

Shovel, Excavator, Backhoes,
Tractors: 15 To 30 Metric Tons

Shovel, Excavator, Backhoes:
Over 50 Metric Tons To 90
Metric Tons

Shovel, Excavator, Backhoes:
Over 90 Metric Tons

Slipform Pavers

Spreader, Topsider &
Screedman

Subgrader Trimmer

Tower Bucket Elevators

Tower Crane Up To 175" In
Height Base To Boom

Tower Crane: over 175’ through
250’ in height, base to boom

Tower Cranes: over 250" in
height from base to boom

Transporters, All Track Or
Truck Type

Trenching Machines

Truck Crane Oiler/driver - 100
Tons And Over

Truck Crane Oiler/Driver Under
100 Tons

Truck Mount Portable Conveyor

Welder

$72.84

$72.28

$73.49

$72.28

$69.12

$72.28

$73.49

$72.84

$74.22

$74.99

$73.49

$73.49

$72.84

$72.28

$74.22

$74.99

$75.72

$73.49

$72.28

$72.84

$72.28

$72.84

$73.49

View

View

View

View

View

View

View

View

View

View

View
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8/14/2020 about:blank

King Power Equipment Operators- Wheel Tractors, Farmall Type $69.12 7A 3K 8X View
Underground Sewer & Water

King Power Equipment Operators- Yo Yo Pay Dozer $72.84 7A 3K 8X View
Underground Sewer & Water

King Power Line Clearance Tree Journey Level In Charge $53.10 5A 4A View
Trimmers

King Power Line Clearance Tree Spray Person $50.40 5A 4A View
Trimmers

King Power Line Clearance Tree Tree Equipment Operator $53.10 5A 4A View
Trimmers

King Power Line Clearance Tree Tree Trimmer $47.48 5A 4A View
Trimmers

King Power Line Clearance Tree Tree Trimmer Groundperson $36.10 5A 4A View
Trimmers

King Refrigeration & Air Conditioning Journey Level $85.51 6Z 1G View
Mechanics

King Residential Brick Mason Journey Level $60.57 7E 1IN View

King Residential Carpenters Journey Level $32.06 1 View

King Residential Cement Masons Journey Level $29.25 1 View

King Residential Drywall Applicators  Journey Level $48.17  7A 4C View

King Residential Drywall Tapers Journey Level $47.73 5P 1E View

King Residential Electricians Journey Level $36.01 1 View

King Residential Glaziers Journey Level $45.90 7L 1H View

King Residential Insulation Journey Level $29.87 1 View
Applicators

King Residential Laborers Journey Level $26.18 1 View

King Residential Marble Setters Journey Level $27.38 1 View

King Residential Painters Journey Level $27.80 1 View

King Residential Plumbers & Journey Level $39.43 1 View
Pipefitters

King Residential Refrigeration & Air Journey Level $55.87 5A 1G View
Conditioning_Mechanics

King Residential Sheet Metal Workers Journey Level (Field or Shop) $54.01 7F 1R View

King Residential Soft Floor Layers Journey Level $51.07 5A 3J View

King Residential Sprinkler Fitters Journey Level $50.89 5C 2R View
(Fire Protection),

King Residential Stone Masons Journey Level $60.57 7E 1IN View

King Residential Terrazzo Workers Journey Level $55.71 7E 1IN View

King Residential Terrazzo/Tile Journey Level $24.39 1 View
Finishers

King Residential Tile Setters Journey Level $21.04 1 View

King Roofers Journey Level $55.55 5A 3H View

King Roofers Using Irritable Bituminous $58.55  5A 3H View

Materials
King Sheet Metal Workers Journey Level (Field or Shop) $89.61 7F 1E View
about:blank 17/20
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King
King
King

King
King

King
King
King

King
King
King
King
King
King

King

King
King
King
King
King

King
King
King
King
King
King
King
King
King

King
King
King
King

King

King
about:blank

Shipbuilding & Ship Repair
Shipbuilding & Ship Repair
Shipbuilding & Ship Repair

Shipbuilding & Ship Repair
Shipbuilding & Ship Repair

Shipbuilding & Ship Repair
Shipbuilding & Ship Repair
Shipbuilding & Ship Repair

Shipbuilding & Ship Repair
Shipbuilding & Ship Repair
Shipbuilding & Ship Repair
Shipbuilding & Ship Repair
Shipbuilding & Ship Repair
Shipbuilding & Ship Repair

Shipbuilding & Ship Repair

Shipbuilding & Ship Repair
Shipbuilding & Ship Repair
Shipbuilding & Ship Repair
Shipbuilding & Ship Repair
Shipbuilding & Ship Repair

Shipbuilding & Ship Repair
Shipbuilding & Ship Repair
Shipbuilding & Ship Repair
Shipbuilding & Ship Repair
Shipbuilding & Ship Repair
Shipbuilding & Ship Repair
Shipbuilding & Ship Repair
Shipbuilding & Ship Repair
Shipbuilding & Ship Repair

Sign Makers & Installers
(Electrical)

Sign Makers & Installers (Non-

Electrical)
Soft Floor Layers

Solar Controls For Windows

Sprinkler Fitters (Fire
Protection)

Stage Rigging_ Mechanics (Non

*** PLAN CENTER COPY *** Official bid documents, plan holder's list, and addenda (if applicable) are available on BXWA.com

about:blank
New Construction Boilermaker
New Construction Carpenter

New Construction Crane
Operator

New Construction Electrician

New Construction Heat & Frost
Insulator

New Construction Laborer
New Construction Machinist

New Construction Operating
Engineer

New Construction Painter
New Construction Pipefitter
New Construction Rigger

New Construction Sheet Metal
New Construction Shipfitter

New Construction
Warehouse/Teamster

New Construction Welder /
Burner

Ship Repair Boilermaker
Ship Repair Carpenter

Ship Repair Crane Operator
Ship Repair Electrician

Ship Repair Heat & Frost
Insulator

Ship Repair Laborer

Ship Repair Machinist

Ship Repair Operating Engineer
Ship Repair Painter

Ship Repair Pipefitter

Ship Repair Rigger

Ship Repair Sheet Metal

Ship Repair Shipwright

Ship Repair Warehouse /
Teamster

Journey Level

Journey Level

Journey Level
Journey Level

Journey Level

Journey Level

$36.36
$36.36
$36.36

$36.36
$79.43

$36.36
$36.36
$36.36

$36.36
$36.36
$36.36
$36.36
$36.36
$36.36

$36.36

$46.15
$44.95
$45.06
$47.42
$79.43

$46.15
$46.15
$45.06
$46.15
$46.15
$46.15
$46.15
$44.95
$45.06

$49.44

$31.96

$51.07
$13.50
$84.39

$13.50
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View

View
View
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King
King

King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King
King

King

about:blank

Structural),

Stone Masons

Street And Parking Lot Sweeper

Workers

Surveyors

Surveyors

Surveyors

Telecommunication Technicians

Telephone Line Construction -

Outside

Telephone Line Construction -

Outside

Telephone Line Construction -

Outside

Telephone Line Construction -

QOutside

Telephone Line Construction -

QOutside

Telephone Line Construction -

QOutside

Telephone Line Construction -

Outside

Telephone Line Construction -

Outside

Telephone Line Construction -

Outside

Telephone Line Construction -

Outside

Telephone Line Construction -

Outside

Telephone Line Construction -

Outside

Telephone Line Construction -

Outside
Terrazzo Workers
Tile Setters

Tile, Marble & Terrazzo
Finishers

Traffic Control Stripers

Truck Drivers
Truck Drivers
Truck Drivers
Truck Drivers
Truck Drivers

Truck Drivers - Ready Mix

about:blank

Journey Level
Journey Level

Assistant Construction Site
Surveyor

Chainman

Construction Site Surveyor

Journey Level

Cable Splicer

Hole Digger/Ground Person

Installer (Repairer)

Special Aparatus Installer |

Special Apparatus Installer Il

Telephone Equipment Operator

(Heavy)

Telephone Equipment Operator

(Light)
Telephone Lineperson

Television Groundperson

Television Lineperson/Installer

Television System Technician

Television Technician

Tree Trimmer

Journey Level
Journey Level
Finisher

Journey Level

Asphalt Mix Over 16 Yards
Asphalt Mix To 16 Yards
Dump Truck

Dump Truck & Trailer
Other Trucks

Transit Mix

$60.57
$19.09

$72.28

$69.12
$73.49
$53.57
$41.81

$23.53

$40.09

$41.81

$40.99

$41.81

$38.92

$38.92

$22.32

$29.60

$35.20

$31.67

$38.92

$55.71
$55.71
$46.54

$49.13
$63.85
$63.71
$63.71
$63.85
$63.85
$63.85

|\l
>

A R SS

|U1
>

|U1
>

1
>

MR R
m Im Im

SHICRICAICHI SR SRS
o O O O o o >

=z

IR

& R R
o Im X X

|N
o

&

— |- [

*** PLAN CENTER COPY *** Official bid documents, plan holder's list, and addenda (if applicable) are available on BXWA.com

e e N =
[ | | | | i |

View
View
View

View

View

View

View

View

View

View
View

View

View
View
View
View
View
View
View

19/20



8/14/2020 about:blank

King Well Drillers & Irrigation Pump  Irrigation Pump Installer $17.71 1 View
Installers
King Well Drillers & Irrigation Pump  Oiler $13.50 1 View
Installers
King Well Drillers & Irrigation Pump  Well Driller $18.00 1 View
Installers
about:blank
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Benefit Code Key — Effective 9/2/2020 thru 3/2/2021
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Overtime Codes

Overtime calculations are based on the hourly rate actually paid to the worker. On public works projects, the hourly rate
must be not less than the prevailing rate of wage minus the hourly rate of the cost of fringe benefits actually provided for
the worker.

1. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.

B.

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked on
Sundays and holidays shall be paid at double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other overtime hours and all hours worked on
Sundays and holidays shall be paid at double the hourly rate of wage.

The first two (2) hours before or after a five-eight (8) hour workweek day or a four-ten (10) hour workweek day and
the first eight (8) hours worked the next day after either workweek shall be paid at one and one-half times the hourly
rate of wage. All additional hours worked and all worked on Sundays and holidays shall be paid at double the hourly
rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other hours worked Monday through Saturday,
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other overtime hours worked, except Labor Day,
shall be paid at double the hourly rate of wage. All hours worked on Labor Day shall be paid at three times the hourly
rate of wage.

The first ten (10) hours worked on Saturdays and the first ten (10) hours worked on a fifth calendar weekday in a four-
ten hour schedule, shall be paid at one and one-half times the hourly rate of wage. All hours worked in excess of ten
(10) hours per day Monday through Saturday and all hours worked on Sundays and holidays shall be paid at double
the hourly rate of wage.

All hours worked on Saturdays (except makeup days if work is lost due to inclement weather conditions or equipment
breakdown) shall be paid at one and one-half times the hourly rate of wage. All hours worked Monday through
Saturday over twelve (12) hours and all hours worked on Sundays and holidays shall be paid at double the hourly rate
of wage.

All hours worked on Sundays and holidays shall also be paid at double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All hours worked over ten (10) hours Monday through
Saturday, Sundays and holidays shall be paid at double the hourly rate of wage.

All hours worked on Saturdays and Sundays shall be paid at one and one-half times the hourly rate of wage. All hours
worked on holidays shall be paid at double the hourly rate of wage.

All hours worked on Saturdays (except makeup days if work is lost due to inclement weather conditions) shall be paid
at one and one-half times the hourly rate of wage. All hours worked on Sundays and holidays shall be paid at double
the hourly rate of wage.

All hours worked on Saturdays (except makeup days) shall be paid at one and one-half times the hourly rate of wage.
All hours worked on Sundays and holidays shall be paid at double the hourly rate of wage.

1
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Benefit Code Key — Effective 9/2/2020 thru 3/2/2021

Overtime Codes Continued

0. The first ten (10) hours worked on Saturday shall be paid at one and one-half times the hourly rate of wage. All hours
worked on Sundays, holidays and after twelve (12) hours, Monday through Friday and after ten (10) hours on Saturday
shall be paid at double the hourly rate of wage.

P. All hours worked on Saturdays (except makeup days if circumstances warrant) and Sundays shall be paid at one and
one-half times the hourly rate of wage. All hours worked on holidays shall be paid at double the hourly rate of wage.

Q. The first two (2) hours after eight (8) regular hours Monday through Friday and up to ten (10) hours worked on
Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked in excess of ten (10)
hours per day Monday through Saturday and all hours worked on Sundays and holidays (except Christmas day) shall
be paid at double the hourly rate of wage. All hours worked on Christmas day shall be paid at two and one-half times
the hourly rate of wage.

R. All hours worked on Sundays and holidays shall be paid at two times the hourly rate of wage.

S. The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All hours worked on holidays and all other overtime
hours worked, except Labor Day, shall be paid at double the hourly rate of wage. All hours worked on Labor Day
shall be paid at three times the hourly rate of wage.

U. All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked on
Sundays and holidays (except Labor Day) shall be paid at two times the hourly rate of wage. All hours worked on
Labor Day shall be paid at three times the hourly rate of wage.

V. All hours worked on Sundays and holidays (except Thanksgiving Day and Christmas day) shall be paid at one and
one-half times the hourly rate of wage. All hours worked on Thanksgiving Day and Christmas day shall be paid at
double the hourly rate of wage.

W. All hours worked on Saturdays and Sundays (except make-up days due to conditions beyond the control of the
employer)) shall be paid at one and one-half times the hourly rate of wage. All hours worked on holidays shall be paid
at double the hourly rate of wage.

X. The first four (4) hours after eight (8) regular hours Monday through Friday and the first twelve (12) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All hours worked over twelve (12) hours Monday
through Saturday, Sundays and holidays shall be paid at double the hourly rate of wage. When holiday falls on
Saturday or Sunday, the day before Saturday, Friday, and the day after Sunday, Monday, shall be considered the
holiday and all work performed shall be paid at double the hourly rate of wage.

Y. All hours worked outside the hours of 5:00 am and 5:00 pm (or such other hours as may be agreed upon by any
employer and the employee) and all hours worked in excess of eight (8) hours per day (10 hours per day for a 4 x 10
workweek) and on Saturdays and holidays (except labor day) shall be paid at one and one-half times the hourly rate
of wage. (except for employees who are absent from work without prior approval on a scheduled workday during the
workweek shall be paid at the straight-time rate until they have worked 8 hours in a day (10 in a 4 x 10 workweek) or
40 hours during that workweek.) All hours worked Monday through Saturday over twelve (12) hours and all hours
worked on Sundays and Labor Day shall be paid at double the hourly rate of wage.

Z. All hours worked on Saturdays and Sundays shall be paid at one and one-half times the hourly rate of wage. All
hours worked on holidays shall be paid the straight time rate of pay in addition to holiday pay.

*** PLAN CENTER COPY *** Official bid documents, plan holder's list, and addenda (if applicable) are available on BXWA.com



Benefit Code Key — Effective 9/2/2020 thru 3/2/2021

Overtime Codes Continued

ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.

B.

C.

All hours worked on holidays shall be paid at one and one-half times the hourly rate of wage.

All hours worked on Sundays shall be paid at one and one-half times the hourly rate of wage. All hours worked on
holidays shall be paid at two times the hourly rate of wage.

The first eight (8) hours worked on holidays shall be paid at the straight hourly rate of wage in addition to the holiday
pay. All hours worked in excess of eight (8) hours on holidays shall be paid at double the hourly rate of wage.

All hours worked on Sunday shall be paid at two times the hourly rate of wage. All hours worked on paid holidays
shall be paid at two and one-half times the hourly rate of wage including holiday pay.

All hours worked on Sunday shall be paid at two times the hourly rate of wage. All hours worked on holidays shall
be paid at one and one-half times the hourly rate of wage.

All hours worked on Sundays and holidays shall be paid at one and one-half times the hourly rate of wage.

All hours worked on Sundays and holidays and all hours worked over sixty (60) in one week shall be paid at double
the hourly rate of wage.

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked
over 12 hours in a day or on Sundays and holidays shall be paid at double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other hours worked Monday through Saturday,
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage. On a four-day, ten-
hour weekly schedule, either Monday thru Thursday or Tuesday thru Friday schedule, all hours worked after ten shall
be paid at double the hourly rate of wage. The first eight (8) hours worked on the fifth day shall be paid at one and
one-half times the hourly rate of wage. All other hours worked on the fifth, sixth, and seventh days and on holidays
shall be paid at double the hourly rate of wage.

ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.

A.

Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when
four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or
outside the normal shift, and all work on Saturdays shall be paid at time and one-half the straight time rate. Hours
worked over twelve hours (12) in a single shift and all work performed after 6:00 pm Saturday to 6:00 am Monday
and holidays shall be paid at double the straight time rate of pay. Any shift starting between the hours of 6:00 pm and
midnight shall receive an additional one dollar ($1.00) per hour for all hours worked that shift. The employer shall
have the sole discretion to assign overtime work to employees. Primary consideration for overtime work shall be given
to employees regularly assigned to the work to be performed on overtime situations. After an employee has worked
eight (8) hours at an applicable overtime rate, all additional hours shall be at the applicable overtime rate until such
time as the employee has had a break of eight (8) hours or more.

Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when
four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or
outside the normal shift, and all work on Saturdays shall be paid at one and one-half times the hourly rate of wage.
All work performed after 6:00 pm Saturday to 5:00 am Monday and Holidays shall be paid at double the hourly rate
of wage. After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at
the applicable overtime rate until such time as the employee has had a break of eight (8) hours or more.
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Overtime Codes Continued

E. All hours worked Sundays and holidays shall be paid at double the hourly rate of wage. Each week, once 40 hours of
straight time work is achieved, then any hours worked over 10 hours per day Monday through Saturday shall be paid
at double the hourly wage rate.

F. All hours worked on Saturday shall be paid at one and one-half times the hourly rate of wage. All hours worked on
Sunday shall be paid at two times the hourly rate of wage. All hours worked on paid holidays shall be paid at two and
one-half times the hourly rate of wage including holiday pay.

H. All work performed on Sundays between March 16th and October 14th and all Holidays shall be compensated for at
two (2) times the regular rate of pay. Work performed on Sundays between October 15th and March 15th shall be
compensated at one and one half (1-1/2) times the regular rate of pay.

J. All hours worked between the hours of 10:00 pm and 5:00 am, Monday through Friday, and all hours worked on
Saturdays shall be paid at a one and one-half times the hourly rate of wage. All hours worked on Sundays and holidays
shall be paid at double the hourly rate of wage.

K. Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when
four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or
outside the normal 5 am to 6pm shift, and all work on Saturdays shall be paid at one and one-half times the hourly
rate of wage. All work performed after 6:00 pm Saturday to 5:00 am Monday and Holidays, and all hours worked in
excess of twelve (12) hours in a single shift shall be paid at double the hourly rate of wage.

After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the
applicable overtime rate until such time as the employee has had a break of eight (8) hours or more. When an employee
returns to work without at least eight (8) hours time off since their previous shift, all such time shall be a continuation
of shift and paid at the applicable overtime rate until he/she shall have the eight (8) hours rest period.

ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.

A. All hours worked in excess of eight (8) hours per day or forty (40) hours per week shall be paid at double the hourly
rate of wage. All hours worked on Saturdays, Sundays and holidays shall be paid at double the hourly rate of wage.

B. All hours worked over twelve (12) hours per day and all hours worked on holidays shall be paid at double the hourly
rate of wage.

C. On Monday through Friday, the first four (4) hours of overtime after eight (8) hours of straight time work shall be
paid at one and one half (1-1/2) times the straight time rate of pay, unless a four (4) day ten (10) hour workweek has
been established. On a four (4) day ten (10) hour workweek scheduled Monday through Thursday, or Tuesday
through Friday, the first two (2) hours of overtime after ten (10) hours of straight time work shall be paid at one and
one half (1-1/2) times the straight time rate of pay. On Saturday, the first twelve (12) hours of work shall be paid at
one and one half (1-1/2) times the straight time rate of pay, except that if the job is down on Monday through Friday
due to weather conditions or other conditions outside the control of the employer, the first ten (10) hours on Saturday
may be worked at the straight time rate of pay. All hours worked over twelve (12) hours in a day and all hours worked
on Sunday and Holidays shall be paid at two (2) times the straight time rate of pay.
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Overtime Codes Continued

All hours worked in excess of eight (8) hours per day or forty (40) hours per week shall be paid at double the hourly
rate of wage. All hours worked on Saturday, Sundays and holidays shall be paid at double the hourly rate of pay. Rates
include all members of the assigned crew.

EXCEPTION:

On all multipole structures and steel transmission lines, switching stations, regulating, capacitor stations, generating
plants, industrial plants, associated installations and substations, except those substations whose primary function is
to feed a distribution system, will be paid overtime under the following rates:

The first two (2) hours after eight (8) regular hours Monday through Friday of overtime on a regular workday, shall
be paid at one and one-half times the hourly rate of wage. All hours in excess of ten (10) hours will be at two (2) times
the hourly rate of wage. The first eight (8) hours worked on Saturday will be paid at one and one-half (1-1/2) times
the hourly rate of wage. All hours worked in excess of eight (8) hours on Saturday, and all hours worked on Sundays
and holidays will be at the double the hourly rate of wage.

All overtime eligible hours performed on the above described work that is energized, shall be paid at the double the
hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other hours worked Monday through Saturday,
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage.

On a four-day, ten-hour weekly schedule, either Monday thru Thursday or Tuesday thru Friday schedule, all hours
worked after ten shall be paid at double the hourly rate of wage. The Monday or Friday not utilized in the normal four-
day, ten hour work week, and Saturday shall be paid at one and one half (1'2) times the regular shift rate for the first
eight (8) hours. All other hours worked Monday through Saturday, and all hours worked on Sundays and holidays
shall be paid at double the hourly rate of wage.

All hours worked between the hours of 6:00 pm and 6:00 am, Monday through Saturday, shall be paid at a premium
rate of 20% over the hourly rate of wage. All hours worked on Sundays shall be paid at one and one-half times the
hourly rate of wage. All hours worked on holidays shall be paid at double the hourly rate of wage.

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked
Monday through Saturday over twelve (12) hours and all hours worked on Sundays and holidays shall be paid at
double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other overtime hours worked, except Labor Day,
and all hours on Sunday shall be paid at double the hourly rate of wage. All hours worked on Labor Day shall be paid
at three times the hourly rate of wage.

The First eight (8) hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All
hours worked in excess of eight (8) per day on Saturdays shall be paid at double the hourly rate of wage. All hours
worked on Sundays and holidays shall be paid at double the hourly rate of wage.

The first eight (8) hours worked on a Saturday shall be paid at one and one-half times the hourly rate of wage. All
hours worked in excess of eight (8) hours on a Saturday shall be paid at double the hourly rate of wage. All hours
worked over twelve (12) in a day, and all hours worked on Sundays and Holidays shall be paid at double the hourly
rate of wage.

All hours worked on a Saturday shall be paid at one and one-half times the hourly rate of wage, so long as Saturday
is the sixth consecutive day worked. All hours worked over twelve (12) in a day Monday through Saturday, and all
hours worked on Sundays and Holidays shall be paid at double the hourly rate of wage.
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L. The first twelve (12) hours worked on a Saturday shall be paid at one and one-half times the hourly rate of wage. All
hours worked on a Saturday in excess of twelve (12) hours shall be paid at double the hourly rate of pay. All hours
worked over twelve (12) in a day Monday through Friday, and all hours worked on Sundays shall be paid at double
the hourly rate of wage. All hours worked on a holiday shall be paid at one and one-half times the hourly rate of wage,
except that all hours worked on Labor Day shall be paid at double the hourly rate of pay.

M. All hours worked on Sunday and Holidays shall be paid at double the hourly rate. Any employee reporting to work
less than nine (9) hours from their previous quitting time shall be paid for such time at time and one-half times the
hourly rate.

N. All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked on
Sundays and holidays, and all work performed between the hours of midnight (12:00 AM) and eight AM (8:00 AM)
every day shall be paid at double the hourly rate of wage.

0. All hours worked between midnight Friday to midnight Sunday shall be paid at one and one-half the hourly rate of
wage. After an employee has worked in excess of eight (8) continuous hours in any one or more calendar days, all
additional hours shall be at the applicable overtime rate until such time as the employee has had a break of six (6)
hours or more. All hours worked on Holidays shall be paid at double the hourly rate of wage.

P. All hours worked on Holidays shall be paid at one and one-half times the hourly rate of wage.

Q. The first four (4) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All hours worked over twelve (12) hours Monday
through Saturday shall be paid at double the hourly rate. All hours worked on Sundays and holidays shall be paid at
double the hourly rate of wage.

R. All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage, so long as Saturday is
the sixth consecutive day worked. All hours worked on Sundays and holidays shall be paid at double the hourly rate
of wage.

S. All hours worked on Saturdays and Holidays shall be paid at one and one-half times the hourly rate of wage. All hours

worked on Sundays shall be paid at double the hourly rate of wage.

T. The first two (2) hours of overtime for hours worked Monday-Friday shall be paid at one and one-half times the hourly
rate of wage. All hours worked in excess of ten (10) hours per day shall be paid at double the hourly rate of wage. All
hours worked on Sundays and holidays shall be paid at double the hourly rate of wage. For work on Saturday which
is scheduled prior to the end of shift on Friday, the first six (6) hours work shall be paid at one and one-half times the
hourly rate of wage, and all hours over (6) shall be paid double the hourly rate of wage. For work on Saturday which
was assigned following the close of shift on Friday, all work shall be paid at double the hourly rate of wage.

U. The first four (4) hours after eight (8) regular hours Monday through Friday and the first twelve (12) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. (Except on makeup days if work is lost due to inclement
weather, then the first eight (8) hours on Saturday may be paid the regular rate.) All hours worked over twelve (12)
hours Monday through Saturday, and all hours worked on Sundays and holidays shall be paid at double the hourly
rate of wage.
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V. Work performed in excess of ten (10) hours of straight time per day when four ten (10) hour shifts are established or
outside the normal shift (5 am to 6pm), and all work on Saturdays, except for make-up days shall be paid at time and
one-half (1 ') the straight time rate.

In the event the job is down due to weather conditions, then Saturday may, be worked as a voluntary make-up day at
the straight time rate. However, Saturday shall not be utilized as a make-up day when a holiday falls on Friday. All
work performed on Sundays and holidays and work in excess of twelve (12) hours per day shall be paid at double (2x)
the straight time rate of pay.

After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the
applicable overtime rate until such time as the employee has had a break of eight (8) hours.

When an employee returns to work without a break of eight (8) hours since their previous shift, all such time shall be
a continuation of shift and paid at the applicable overtime rate until such time as the employee has had a break of eight
(8) hours.

W. All hours worked on Saturdays (except makeup days if work is lost due to inclement weather conditions) shall be paid
at one and one-half times the hourly rate of wage. All hours worked on Sundays and holidays shall be paid at double
the hourly rate of wage.

When an employee returns to work without at least eight (8) hours time off since their previous shift, all such time
shall be a continuation of shift and paid at the applicable overtime rate until such time as the employee has had a break
of eight (8) hours.

X. All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked on
Sundays and holidays shall be paid at double the hourly rate of wage. Work performed outside the normal shift of 6
am to 6pm shall be paid at one and one-half the straight time rate, (except for special shifts or three shift operations).
All work performed on Sundays and holidays shall be paid at double the hourly rate of wage. Shifts may be established
when considered necessary by the Employer.

The Employer may establish shifts consisting of eight (8) or ten (10) hours of work (subject to WAC 296-127-022),
that shall constitute a normal forty (40) hour work week. The Employer can change from a 5-eight to a 4-ten hour
schedule or back to the other. All hours of work on these shifts shall be paid for at the straight time hourly rate. Work
performed in excess of eight hours (or ten hours per day (subject to WAC 296-127-022) shall be paid at one and one-
half the straight time rate.

When due to conditions beyond the control of the Employer, or when contract specifications require that work can
only be performed outside the regular day shift, then by mutual agreement a special shift may be worked at the straight
time rate, eight (8) hours work for eight (8) hours pay. The starting time shall be arranged to fit such conditions of
work.

When an employee returns to work without at a break of eight (8) hours since their previous shift, all such time shall

be a continuation of shift and paid at the applicable overtime rate until such time as the employee has had a break of
eight (8) hours.
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Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when
four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or
outside the normal shift, and all work on Saturdays shall be paid at time and one-half the straight time rate. All work
performed after 6:00 pm Saturday to 6:00 am Monday and holidays shall be paid at double the straight time rate of

pay.

Any shift starting between the hours of 6:00 pm and midnight shall receive an additional one dollar ($1.00) per hour
for all hours worked that shift.

After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the
applicable overtime rate until such time as the employee has had a break of eight (8) hours or more.

ZOvertime Calculations are based on the hourly rate actually paid to the worker. On public works projects, the hourly
rate must be not less than the prevailing rate of wage minus the hourly rate of the cost of fringe benefits actually
provided for the worker. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40)
HOURS PER WEEK SHALL BE PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE. All
hours worked between the hours of 6:00 pm and 6:00 am, Monday through Saturday, shall be paid at a premium rate
of 20% over the hourly rate of wage. Work performed on Sundays may be paid at double time. All hours worked on
holidays shall be paid at double the hourly rate of wage.

Holiday Codes

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, and Christmas Day (7).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, the day before Christmas, and Christmas Day (8).

Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the
Friday after Thanksgiving Day, And Christmas Day (8).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and
Saturday after Thanksgiving Day, And Christmas Day (8).

Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, the Day after Thanksgiving Day,
And Christmas (6).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas Day
(6).

Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, Friday after Thanksgiving Day,
Christmas Eve Day, And Christmas Day (7).

Holidays: New Year’s Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day,
Friday After Thanksgiving Day, The Day Before Christmas, And Christmas Day (9).

Holidays: New Year’s Day, Martin Luther King Jr. Day, Memorial Day, Independence Day, Labor Day, Thanksgiving
Day, Friday after Thanksgiving Day, And Christmas Day (8).

Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Veterans' Day,
Thanksgiving Day, The Friday After Thanksgiving Day, And Christmas Day (9).
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P. Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday And Saturday
After Thanksgiving Day, The Day Before Christmas, And Christmas Day (9). If A Holiday Falls On Sunday, The
Following Monday Shall Be Considered As A Holiday.

Q. Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas
Day (6).

R. Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Day After
Thanksgiving Day, One-Half Day Before Christmas Day, And Christmas Day. (7 1/2).

S. Paid Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day,
And Christmas Day (7).

T. Paid Holidays: New Year's Day, Washington’s Birthday, Memorial Day, Independence Day, Labor Day,

Thanksgiving Day, The Friday After Thanksgiving Day, Christmas Day, And The Day Before Or After Christmas (9).

Z. Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Veterans Day, Thanksgiving Day, the
Friday after Thanksgiving Day, And Christmas Day (8).

A. Paid Holidays: New Year’s Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day,
the Friday after Thanksgiving Day, And Christmas Day (8).

E. Paid Holidays: New Year's Day, Day Before Or After New Year's Day, Presidents Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and a Half-
Day On Christmas Eve Day. (9 1/2).

G. Paid Holidays: New Year's Day, Martin Luther King Jr. Day, Presidents’ Day, Memorial Day, Independence Day,
Labor Day, Veterans' Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and Christmas Eve
Day (11).

H. Paid Holidays: New Year's Day, New Year’s Eve Day, Memorial Day, Independence Day, Labor Day, Thanksgiving
Day, Friday After Thanksgiving Day, Christmas Day, The Day After Christmas, And A Floating Holiday (10).

L. Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday

After Thanksgiving Day, And Christmas Day (7).

T. Paid Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day,
Thanksgiving Day, The Friday After Thanksgiving Day, The Last Working Day Before Christmas Day, And
Christmas Day (9).

Z. Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after

Thanksgiving Day, And Christmas Day (7). If a holiday falls on Saturday, the preceding Friday shall be
considered as the holiday. If a holiday falls on Sunday, the following Monday shall be considered as the
holiday.

A. Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and
Saturday after Thanksgiving Day, And Christmas Day (8). Any Holiday Which Falls On A Sunday Shall Be Observed
As A Holiday On The Following Monday. If any of the listed holidays falls on a Saturday, the preceding Friday shall
be a regular work day.
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B. Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and
Saturday after Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be observed as
a holiday on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the
preceding Friday.

C. Holidays: New Year's Day, Martin Luther King Jr. Day, Memorial Day, Independence Day, Labor Day, Thanksgiving
Day, the Friday after Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be
observed as a holiday on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday
on the preceding Friday.

D. Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Veteran’s Day, Thanksgiving Day,
the Friday after Thanksgiving Day, And Christmas Day (8). Unpaid Holidays: President’s Day. Any paid holiday
which falls on a Sunday shall be observed as a holiday on the following Monday. Any paid holiday which falls on a
Saturday shall be observed as a holiday on the preceding Friday.

E. Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding Friday.

F. Holidays: New Year’s Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, the last working day before Christmas day and Christmas day (8). Any holiday which falls on a
Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on a Saturday shall be
observed as a holiday on the preceding Friday.

G. Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas Day
(6). Any holiday which falls on a Sunday shall be observed as a holiday on the following Monday.

H. Holidays: New Year's Day, Martin Luther King Jr. Day, Independence Day, Memorial Day, Labor Day, Thanksgiving
Day, the Friday after Thanksgiving Day, the Last Working Day before Christmas Day and Christmas Day (9). Any
holiday which falls on a Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on
a Saturday shall be observed as a holiday on the preceding Friday.

L Holidays: New Year's Day, President’s Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day, The
Friday After Thanksgiving Day, The Day Before Christmas Day And Christmas Day (9). Any holiday which falls on
a Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on a Saturday shall be
observed as a holiday on the preceding Friday.

J. Holidays: New Year's Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day and Christmas Day (6).
Any holiday which falls on a Sunday shall be observed as a holiday on the following Monday. Any holiday which
falls on a Saturday shall be observed as a holiday on the preceding Friday.

K. Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, the Friday and Saturday after
Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding Friday.

L. Holidays: New Year's Day, Memorial Day, Labor Day, Independence Day, Thanksgiving Day, the Last Work Day
before Christmas Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday
on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding
Friday.
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Paid Holidays: New Year's Day, The Day after or before New Year’s Day, President’s Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, And the Day
after or before Christmas Day (10). Any holiday which falls on a Sunday shall be observed as a holiday on the
following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday. When Christmas falls on a Saturday, the preceding Friday shall be observed as a holiday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, the Last Working Day before Christmas Day and Christmas Day (8). Any holiday which falls on
a Sunday shall be observed as a holiday on the following Monday. If any of the listed holidays falls on a Saturday, the
preceding Friday shall be a regular work day.

Paid Holidays: New Year's Day, the day after or before New Year’s Day, President’s Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and the day
after or before Christmas Day (10). If any of the listed holidays fall on Saturday, the preceding Friday shall be observed
as the holiday. If any of the listed holidays falls on a Sunday, the day observed by the Nation shall be considered a
holiday and compensated accordingly.

Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, Christmas Day, the Day after Christmas, and A Floating Holiday (9). If any of the listed holidays
falls on a Sunday, the day observed by the Nation shall be considered a holiday and compensated accordingly.

Paid Holidays: New Year's Day, the Day after or before New Year’s Day, President’s Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and The Day
after or before Christmas Day. (10). If any of the listed holidays falls on a Sunday, the day observed by the Nation
shall be considered a holiday and compensated accordingly. Any holiday which falls on a Saturday shall be observed
as a holiday on the preceding Friday.

Holidays: New Year's Day, President’s Birthday, Memorial Day, Independence Day, Labor Day, Thanksgiving Day,
the Friday after Thanksgiving Day, Christmas Day, the day before or after Christmas, and the day before or after New
Year’s Day. If any of the above listed holidays falls on a Sunday, the day observed by the Nation shall be considered
a holiday and compensated accordingly.

Holidays: New Year's Day, Day After New Year’s, Memorial Day, Independence Day, Labor Day, Thanksgiving
Day, the Friday after Thanksgiving Day, Christmas Eve Day, Christmas Day, the day after Christmas, the day before
New Year’s Day, and a Floating Holiday.

Holidays: New Year's Day, Day before or after New Year’s Day, Presidents’ Day, Memorial Day, Independence Day,
Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and the day before or after
Christmas day. If a holiday falls on a Saturday or on a Friday that is the normal day off, then the holiday will be taken
on the last normal workday. If the holiday falls on a Monday that is the normal day off or on a Sunday, then the holiday
will be taken on the next normal workday.

Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the
Friday after Thanksgiving Day, and Christmas Day. (8) If the holiday falls on a Sunday, then the day observed by the
federal government shall be considered a holiday and compensated accordingly.
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Holidays: New Year's Day, President’s Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day, The
Friday After Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be observed as a
holiday on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the
preceding Friday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, the day before Christmas Day and Christmas Day. (8) Any holiday which falls on a Sunday shall
be observed as a holiday on the following Monday.

Holidays: New Year's Day, Martin Luther King Jr. Day, President’s Day, Memorial Day, Independence Day, Labor
Day, Veteran’s Day, Thanksgiving Day, and Christmas Day. (9)

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, the day before Christmas Day and Christmas Day. (8)

Holidays: New Year's Day, Presidents' Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday
after Thanksgiving Day, Christmas Day, and the day after Christmas.

Holidays: the day before New Years’s Day, New Year's Day, Martin Luther King, Jr. Day, Presidents' Day, Memorial
Day, Independence Day, Labor Day, Veteran’s Day, Thanksgiving Day, Friday after Thanksgiving Day, the day before
Christmas, and Christmas Day. (12)

Note Codes

Workers working with supplied air on hazmat projects receive an additional $1.00 per hour.

Workers on hazmat projects receive additional hourly premiums as follows -Level A: $0.75, Level B: $0.50, And
Level C: $0.25.

Workers on hazmat projects receive additional hourly premiums as follows: Levels A & B: $1.00, Levels C & D:
$0.50.

Workers on hazmat projects receive additional hourly premiums as follows -Level A: $1.00, Level B: $0.75, Level
C: $0.50, And Level D: $0.25.

Workers on hazmat projects receive additional hourly premiums as follows -Class A Suit: $2.00, Class B Suit: $1.50,
Class C Suit: $1.00, And Class D Suit $0.50.

The highest pressure registered on the gauge for an accumulated time of more than fifteen (15) minutes during the
shift shall be used in determining the scale paid.

Effective August 31,2012 — A Traffic Control Supervisor shall be present on the project whenever flagging or spotting
or other traffic control labor is being utilized. Flaggers and Spotters shall be posted where shown on approved Traffic
Control Plans or where directed by the Engineer. All flaggers and spotters shall possess a current flagging card issued
by the State of Washington, Oregon, Montana, or Idaho. This classification is only effective on or after August 31,
2012.
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T. Effective August 31, 2012 — A Traffic Control Laborer performs the setup, maintenance and removal of all temporary
traffic control devices and construction signs necessary to control vehicular, bicycle, and pedestrian traffic during
construction operations. Flaggers and Spotters shall be posted where shown on approved Traffic Control Plans or
where directed by the Engineer. All flaggers and spotters shall possess a current flagging card issued by the State of
Washington, Oregon, Montana, or Idaho. This classification is only effective on or after August 31, 2012.

U. Workers on hazmat projects receive additional hourly premiums as follows — Class A Suit: $2.00, Class B Suit: $1.50,
And Class C Suit: $1.00. Workers performing underground work receive an additional $0.40 per hour for any and all
work performed underground, including operating, servicing and repairing of equipment. The premium for
underground work shall be paid for the entire shift worked. Workers who work suspended by a rope or cable receive
an additional $0.50 per hour. The premium for work suspended shall be paid for the entire shift worked. Workers who
do “pioneer” work (break open a cut, build road, etc.) more than one hundred fifty (150) feet above grade elevation
receive an additional $0.50 per hour.

V. In addition to the hourly wage and fringe benefits, the following depth and enclosure premiums shall be paid. The
premiums are to be calculated for the maximum depth and distance into an enclosure that a diver reaches in a day.
The premiums are to be paid one time for the day and are not used in calculating overtime pay.

Depth premiums apply to depths of fifty feet or more. Over 50' to 100’ - $2.00 per foot for each foot over 50 feet. Over
101" to 150" - $3.00 per foot for each foot over 101 feet. Over 151' to 220' - $4.00 per foot for each foot over 220 feet.
Over 221" - $5.00 per foot for each foot over 221 feet.

Enclosure premiums apply when divers enter enclosures (such as pipes or tunnels) where there is no vertical ascent
and is measured by the distance travelled from the entrance. 25’ to 300’ - $1.00 per foot from entrance. 300’ to 600’
- $1.50 per foot beginning at 300°. Over 600’ - $2.00 per foot beginning at 600°.

W. Meter Installers work on single phase 120/240V self-contained residential meters. The Lineman/Groundmen rates
would apply to meters not fitting this description.

X. Workers on hazmat projects receive additional hourly premiums as follows - Class A Suit: $2.00, Class B Suit:
$1.50, Class C Suit: $1.00, and Class D Suit: $0.50. Special Shift Premium: Basic hourly rate plus $2.00 per hour.

When due to conditions beyond the control of the Employer or when an owner (not acting as the contractor), a
government agency or the contract specifications requires that work can only be performed outside the normal 5 am
to 6pm shift, then the special shift premium will be applied to the basic hourly rate. When an employee works on a
special shift, they shall be paid a special shift premium for each hour worked unless they are in OT or Double-time
status. (For example, the special shift premium does not waive the overtime requirements for work performed on
Saturday or Sunday.)

Y. Tide Work: When employees are called out between the hours of 6:00 p.m. and 6:00 a.m. to work on tide work
(work located in the tide plane) all time worked shall be at one and one-half times the hourly rate of pay.

Swinging Stage/Boatswains Chair: Employees working on a swinging state or boatswains chair or under conditions
that require them to be tied off to allow their hands to be free shall receive seventy-five cents ($0.75) per hour above
the classification rate.
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Z. Workers working with supplied air on hazmat projects receive an additional $1.00 per hour.

Special Shift Premium: Basic hourly rate plus $2.00 per hour. When due to conditions beyond the control of the
Employer or when an owner (not acting as a contractor), a government agency or the contract specifications require
that more than (4) hours of a special shift can only be performed outside the normal 6 am to 6pm shift, then the
special shift premium will be applied to the basic straight time for the entire shift. When an employee works on a
special shift, they will be paid a special shift premium for each hour worked unless they are in overtime or double-
time status. (For example, the special shift premium does not waive the overtime requirements for work performed
on Saturday or Sunday.)

A. Workers working with supplied air on hazmat projects receive an additional $1.00 per hour.

Special Shift Premium: Basic hourly rate plus $2.00 per hour. When due to conditions beyond the control of the
Employer or when an owner (not acting as the contractor), a government agency or the contract specifications require
that more than four (4) hours of a special shift can only be performed outside the normal 6 am to 6pm shift, then the
special shift premium will be applied to the basic straight time for the entire shift. When an employee works on a
special shift, they shall be paid a special shift premium for each hour worked unless they are in overtime or double-
time status. (For example, the special shift premium does not waive the overtime requirements for work performed on
Saturday or Sunday.)

Certified Crane Operator Premium: Crane operators requiring certifications shall be paid $0.50 per hour above their
classification rate.

Boom Pay Premium: All cranes including tower shall be paid as follows based on boom length:

(A) — 130’ to 199’ — $0.50 per hour over their classification rate.
(B) — 200’ to 299” — $0.80 per hour over their classification rate.
(C) — 300’ and over — $1.00 per hour over their classification rate.

B. The highest pressure registered on the gauge for an accumulated time of more than fifteen (15) minutes during the
shift shall be used in determining the scale paid.

Tide Work: When employees are called out between the hours of 6:00 p.m. and 6:00 a.m. to work on tide work (work
located in the tide plane) all time worked shall be at one and one-half times the hourly rate of pay. Swinging
Stage/Boatswains Chair: Employees working on a swinging stage or boatswains chair or under conditions that require
them to be tied off to allow their hands to be free shall receive seventy-five cents ($0.75) per hour above the
classification rate.

C. Tide Work: When employees are called out between the hours of 6:00 p.m. and 6:00 a.m. to work on tide work (work
located in the tide plane) all time worked shall be at one and one-half times the hourly rate of pay. Swinging
Stage/Boatswains Chair: Employees working on a swinging stage or boatswains chair or under conditions that require
them to be tied off to allow their hands to be free shall receive seventy-five cents ($0.75) per hour above the
classification rate.

Effective August 31,2012 — A Traffic Control Supervisor shall be present on the project whenever flagging or spotting
or other traffic control labor is being utilized. A Traffic Control Laborer performs the setup, maintenance and removal
of all temporary traffic control devices and construction signs necessary to control vehicular, bicycle, and pedestrian
traffic during construction operations. Flaggers and Spotters shall be posted where shown on approved Traffic Control
Plans or where directed by the Engineer. All flaggers and spotters shall possess a current flagging card issued by the
State of Washington, Oregon, Montana, or Idaho. These classifications are only effective on or after August 31, 2012.
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Benefit Code Key — Effective 9/2/2020 thru 3/2/2021

Note Codes Continued

D. Industrial Painter wages are required for painting within industrial facilities such as treatment plants, pipelines,
towers, dams, bridges, power generation facilities and manufacturing facilities such as chemical plants, etc., or
anywhere abrasive blasting is necessary to prepare surfaces, or hazardous materials encapsulation is required.

E. Heavy Construction includes construction, repair, alteration or additions to the production, fabrication or
manufacturing portions of industrial or manufacturing plants, hydroelectric or nuclear power plants and atomic
reactor construction. Workers on hazmat projects receive additional hourly premiums as follows -Level A: $1.00,
Level B: $0.75, Level C: $0.50, And Level D: $0.25.

F. Industrial Painter wages are required for painting within industrial facilities such as treatment plants, pipelines,

towers, dams, power generation facilities and manufacturing facilities such as chemical plants, etc., or anywhere
abrasive blasting is necessary to prepare surfaces, or hazardous materials encapsulation is required.

*** Pl AN CENTER COPY *** Official bid documents, plan holder's list, and addenda (if applicable) are available on BXWA.com
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"General Decision Number: WA20200001 08/14/2020
Superseded General Decision Number: WA20190001
State: Washington
Construction Type: Highway
Counties: Washington Statewide.

HIGHWAY (Excludes D.O.E. Hanford Site in Benton and Franklin
Counties)

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.80 for calendar year 2020 applies to all contracts
subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on or after January
1, 2015. 1If this contract is covered by the EO, the contractor
must pay all workers in any classification listed on this wage
determination at least $10.80 per hour (or the applicable wage
rate listed on this wage determination, if it is higher) for
all hours spent performing on the contract in calendar year
2020. If this contract is covered by the EO and a
classification considered necessary for performance of work on
the contract does not appear on this wage determination, the
contractor must pay workers in that classification at least the
wage rate determined through the conformance process set forth
in 29 CFR 5.5(a) (1) (ii) (or the EO minimum wage rate,if it is
higher than the conformed wage rate). The EO minimum wage rate
will be adjusted annually. Please note that this EO applies to
the above-mentioned types of contracts entered into by the
federal government that are subject to the Davis-Bacon Act
itself, but it does not apply to contracts subject only to the
Davis-Bacon Related Acts, including those set forth at 29 CFR
5.1(a) (2)-(60). Additional information on contractor
requirements and worker protections under the EO is available
at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 01/03/2020
02/14/2020
02/28/2020
03/06/2020
03/13/2020
05/01/2020
07/03/2020
07/10/2020
07/24/2020
08/07/2020
0 08/14/2020

P O 0o J o Und WP

CARP0003-006 06/01/2018

SOUTHWEST WASHINGTON: CLARK, COWLITZ, KLICKITAT,

LEWIS (Piledriver only), PACIFIC (South of a straight line made
by extending the north boundary line of Wahkiakum County west
to Willapa Bay to the Pacific Ocean), SKAMANIA, and WAHKIAKUM
Counties.
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Rates Fringes

Carpenters:
CARPENTERS . .ttt i e i eieeeen $ 37.64 16.83
DIVERS TENDERS . ....eueuunenn. $ 43.73 16.83
DIVERS . i it ittt et ettt eeeenn $ 87.73 16.83
DRYWALL e v e vttt ettt e eeeeeennn $ 37.64 16.83
MILLWRIGHTS .t v vttt et eeennnn $ 38.17 16.83
PILEDRIVERS. ..t ieneeennnn $ 38.71 16.83

DEPTH PAY:

50 TO 100 FEET $1.00 PER FOOT OVER 50 FEET
101 TO 150 FEET $1.50 PER FOOT OVER 101 FEET
151 TO 200 FEET $2.00 PER FOOT OVER 151 FEET

Zone Differential (Add up Zone 1 rates):

Zone 2 - $0.85
Zone 3 - 1.25
Zone 4 - 1.70
Zone 5 - 2.00
Zone 6 - 3.00

BASEPOINTS: ASTORIA, LONGVIEW, PORTLAND, THE DALLES, AND
VANCOUVER, (NOTE: All dispatches for Washington State
Counties: Cowlitz, Wahkiakum and Pacific shall be from
Longview Local #1707 and mileage shall be computed from
that point.)

ZONE 1: Projects located within 30 miles of the respective
city hall of the above mentioned cities

ZONE 2: Projects located more than 30 miles and less than 40
miles of the respective city of the above mentioned cities
ZONE 3: Projects located more than 40 miles and less than 50
miles of the respective city of the above mentioned cities
ZONE 4: Projects located more than 50 miles and less than 60
miles of the respective city of the above mentioned cities.
ZONE 5: Projects located more than 60 miles and less than 70
miles of the respective city of the above mentioned cities
ZONE 6: Projects located more than 70 miles of the respected
city of the above mentioned cities

CARP0030-004 06/01/2019

CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,
MASON, PACIFIC (North of a straight line made by extending the
north boundary line of Wahkiakum County west to the Pacific
Ocean), PIERCE, SAN JUAN, SKAGIT, SNOHOMISH, THURSTON AND
WHATCOM Counties

Rates Fringes
CARPENTER

BRIDGE CARPENTERS........... $ 45.92 16.52
CARPENTERS ON CREOSOTE
MATERIAL . ottt ettt et eeennnn $ 46.02 16.52
CARPENTERS . . vttt it ieeeeenn. $ 45.92 16.52
DIVERS TENDER. .. .uvvueuennnn $ 50.79 16.52
DIVERS . i ittt it i it e it e eeeenn $ 99.68 16.52
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MILLWRIGHT AND MACHINE

ERECTORS. ... i iiiiiiiin. S 47.42 16.52
PILEDRIVER, DRIVING,

PULLING, CUTTING, PLACING

COLLARS, SETTING, WELDING

OR CRESOTE TREATED

MATERIAL, ALL PILING........ $ 46.17 16.52

(HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - ALL
CLASSIFICATIONS EXCEPT MILLWRIGHTS AND PILEDRIVERS

Hourly Zone Pay shall be paid on jobs located outside of the
free zone computed from the city center of the following
listed cities:

Seattle Olympia Bellingham
Auburn Bremerton Anacortes
Renton Shelton Yakima
Aberdeen-Hogquiam Tacoma Wenatchee
Ellensburg Everett Port Angeles
Centralia Mount Vernon Sunnyside
Chelan Pt. Townsend

Zone Pay:

0 -25 radius miles Free

26-35 radius miles $1.00/hour
36-45 radius miles $1.15/hour
46-55 radius miles $1.35/hour

Over 55 radius miles $1.55/hour

(HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - MILLWRIGHT
AND PILEDRIVER ONLY)

Hourly Zone Pay shall be computed from Seattle Union Hall,
Tacoma City center, and Everett City center

Zone Pay:

0 -25 radius miles Free
26-45 radius miles $ .70/hour
Over 45 radius miles $1.50/hour

CARP0059-002 06/01/2019

ADAMS, ASOTIN, BENTON, CHELAN (East of 120th meridian),
COLUMBIA, DOUGLAS, FERRY, FRANKLIN, GARFIELD, GRANT (East of
120th meridian), KITTITAS (East of 120th meridian), LINCOLN,
OKANOGAN (East of 120th meridian), PEND OREILLE, SPOKANE,
STEVENS, WALLA WALLA, WHITMAN, and YAKIMA (East of 120th
meridian) Counties

Rates Fringes
CARPENTER

GROUP 1. iiiiiiiiiiiiiiinnnn $ 35.47 16.88
GROUP 2. .t iiiiiiiiiiiiiiennn $ 47.42 18.96
GROUP 3.t iiiiiiii ittt i ieeenn $ 36.66 16.88
GROUP 4. i iiiiiiiiiiiiiiennn $ 36.66 16.88
GROUP 5. iiiiiiiii ittt i i e $ 83.96 16.88
GROUP 6.t iiiiii i iiiiinnn. $ 40.23 16.88
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GROUP 7. i i iiiii it i iiiieeenn $ 41.23 16.88
GROUP 8. ...ttt $ 37.66 16.88
GROUP 9. ...ttt $ 44.23 16.88
CARPENTER & DIVER CLASSIFICATIONS:
GROUP 1: Carpenter
GROUP 2: Millwright, Machine Erector
GROUP 3: Piledriver - includes driving, pulling, cutting,
placing collars, setting, welding, or creosote treated
material, on all piling
GROUP 4: Bridge, Dock, and Wharf carpenters
GROUP 5: Diver Wet
GROUP 6: Diver Tender, Manifold Operator, ROV Operator
GROUP 7: Diver Standby

GROUP 8: Assistant Diver Tender, ROV Tender/Technician

GROUP 9: Manifold Operator-Mixed Gas

ZONE PAY:

ZONE 1 0-45 MILES FREE

ZONE 2 45-100 $4.00/PER HOUR
ZONE 3 OVER 100 MILES $6.00/PER HOUR

DISPATCH POINTS:
CARPENTERS/MILLWRIGHTS: PASCO (515 N Neel Street) or Main
Post Office of established residence of employee (Whichever
is closest to the worksite).

CARPENTERS/PILEDRIVER: SPOKANE (127 E. AUGUSTA AVE.) or Main
Post Office of established residence of employee (Whichever
is closest to the worksite).

CARPENTERS: WENATCHEE (27 N. CHELAN) or Main Post Office of
established residence of employee (Whichever is closest to
the worksite) .

CARPENTERS: COEUR D' ALENE (1839 N. GOVERNMENT WAY) or Main
Post Office of established residence of employee (Whichever
is closest to the worksite).

CARPENTERS: MOSCOW (306 N. JACKSON) or Main Post Office of
established residence of employee (Whichever is closest to
the worksite).

DEPTH PAY FOR DIVERS BELOW WATER SURFACE:
50-100 feet $2.00 per foot

101-150 feet $3.00 per foot

151-220 feet $4.00 per foot

221 feet and deeper $5.00 per foot

PREMIUM PAY FOR DIVING IN ENCLOSURES WITH NO VERTICAL ASCENT:
0-25 feet Free
26-300 feet $1.00 per Foot
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SATURATION DIVING:
The standby rate applies until saturation starts. The
saturation diving rate applies when divers are under
pressure continuously until work task and decompression are
complete. the diver rate shall be paid for all saturation
hours.

WORK IN COMBINATION OF CLASSIFICATIONS:
Employees working in any combination of classifications
within the diving crew (except dive supervisor) in a shift
are paid in the classification with the highest rate for
that shift.

HAZMAT PROJECTS:

Anyone working on a HAZMAT job (task), where HAZMAT
certification is required, shall be compensated at a
premium, in addition to the classification working in as
follows:

LEVEL D + $.25 per hour - This is the lowest level of
protection. No respirator is used and skin protection is
minimal.

LEVEL C + $.50 per hour - This level uses an air purifying
respirator or additional protective clothing.

LEVEL B + $.75 per hour - Uses same respirator protection as
Level A. Supplied air line is provided in conjunction with
a chemical ""splash suit"".

LEVEL A +$1.00 per hour - This level utilizes a fully
encapsulated suit with a self-contained breathing apparatus
or a supplied air line.

CARP0770-003 06/01/2019

WEST OF 120TH MERIDIAN FOR THE FOLLOWING COUNTIES:
CHELAN, DOUGLAS, GRANT, KITTITAS, OKANOGAN, and YAKIMA

Rates Fringes
CARPENTER

CARPENTERS ON CREOSOTE
MATERIAL. . . ittt it i e iieeen $ 46.02 16.52
CARPENTERS . ... .. i iiin $ 45.92 16.52
DIVERS TENDER............... $ 50.79 16.52
DIVERS .« ittt it ee e e $ 99.68 16.52
MILLWRIGHT AND MACHINE
ERECTORS. ...ttt $ 47.42 16.52
PILEDRIVER, DRIVING,
PULLING, CUTTING, PLACING
COLLARS, SETTING, WELDING
OR CRESOTE TREATED
MATERIAL, ALL PILING........ $ 46.17 16.52

(HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - ALL
CLASSIFICATIONS EXCEPT MILLWRIGHTS AND PILEDRIVERS
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Hourly Zone Pay shall be paid on jobs located outside of the
free zone computed from the city center of the following
listed cities:

Seattle Olympia Bellingham
Auburn Bremerton Anacortes
Renton Shelton Yakima
Aberdeen-Hogquiam Tacoma Wenatchee
Ellensburg Everett Port Angeles
Centralia Mount Vernon Sunnyside
Chelan Pt. Townsend

Zone Pay:

0 -25 radius miles Free

26-35 radius miles $1.00/hour
36-45 radius miles $1.15/hour
46-55 radius miles $1.35/hour

Over 55 radius miles $1.55/hour

(HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - MILLWRIGHT
AND PILEDRIVER ONLY)

Hourly Zone Pay shall be computed from Seattle Union Hall,
Tacoma City center, and Everett City center

Zone Pay:

0 -25 radius miles Free
26-45 radius miles S .70/hour
Over 45 radius miles $1.50/hour

ELEC0046-001 02/03/2020

CALLAM, JEFFERSON, KING AND KITSAP COUNTIES

Rates Fringes
CABLE SPLICER. ... ..ttt $ 59.91 3%+21.46
ELECTRICIAN. ¢ it ittt ittt et e e e e $ 57.51 3%+22.06

* ELEC0048-003 01/01/2020

CLARK, KLICKITAT AND SKAMANIA COUNTIES

Rates Fringes
CABLE SPLICER.....ciiiiiin.n. $ 44.22 21.50
ELECTRICTIAN. ¢ttt it ittt et i et eeenns $ 47.85 24 .41

HOURLY ZONE PAY:
Hourly Zone Pay shall be paid on jobs located outside of the
free zone computed from the city center of the following

listed cities:

Portland, The Dalles, Hood River, Tillamook, Seaside and
Astoria

Zone Pay:
Zone 1: 31-50 miles $1.50/hour
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Zone 2: 51-70 miles $3.50/hour
Zone 3: 71-90 miles $5.50/hour
Zone 4: Beyond 90 miles $9.00/hour

*These are not miles driven. Zones are based on Delorrne
Street Atlas USA 2006 plus.

ELEC0048-029 01/01/2020

COWLITZ AND WAHKIAKUM COUNTY

Rates Fringes
CABLE SPLICER.....vi it $ 44.22 21.50
ELECTRICIAN. .t it ittt it iiieneennn $ 47.85 24 .41

ELEC0073-001 01/01/2020

ADAMS, FERRY, LINCOLN, PEND OREILLE, SPOKANE, STEVENS, WHITMAN
COUNTIES

Rates Fringes
CABLE SPLICER. ... .ttt enennn $ 34.10 16.68
ELECTRICTIAN. .ttt ittt ettt e e e e $ 36.05 19.23

ELEC0076-002 08/31/2018

GRAYS HARBOR, LEWIS, MASON, PACIFIC, PIERCE, AND THURSTON

COUNTIES

Rates Fringes
CABLE SPLICER. ...ttt ittt nennns $ 48.06 23.23
ELECTRICTIAN. ¢ it i ittt i et it eeeen $ 43.69 23.10

ELEC0112-005 06/01/2019

ASOTIN, BENTON, COLUMBIA, FRANKLIN, GARFIELD, KITTITAS, WALLA
WALLA, YAKIMA COUNTIES

Rates Fringes
CABLE SPLICER.....ciiiiiin.n. $ 48.35 21.13
ELECTRICTIAN. ¢ttt it ittt et i et eeenns $ 46.05 21.06

ELEC0191-003 06/01/2020

ISLAND, SAN JUAN, SNOHOMISH, SKAGIT AND WHATCOM COUNTIES

Rates Fringes
CABLE SPLICER......iiiiiiinn.n. $ 44.23 17.73
ELECTRICIAN. .ttt ittt it innneeeenn $ 47.95 26.16

ELEC0191-004 06/01/2018
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CHELAN, DOUGLAS, GRANT AND OKANOGAN COUNTIES

Rates Fringes
CABLE SPLICER. ...ttt ieieeennnenn $ 40.82 17.63
ELECTRICIAN. &\ttt ettt et e e eeeeeenn $ 42.45 21.34

ENGI0302-003 06/01/2020

CHELAN (WEST OF THE 120TH MERIDIAN), CLALLAM, DOUGLAS (WEST OF
THE 120TH MERIDIAN), GRAYS HARBOR, ISLAND, JEFFERSON, KING,
KITSAP, KITTITAS, MASON, OKANOGAN (WEST OF THE 120TH MERIDIAN),
SAN JUNA, SKAGIT, SNOHOMISH, WHATCOM AND YAKIMA (WEST OF THE
120TH MERIDIAN) COUNTIES

Zzone 1 (0-25 radius miles) :

Rates Fringes
POWER EQUIPMENT OPERATOR

Group 1A. ...ttt $ 48.41 22.47
Group I1AA. ... .. $ 49.13 22.47
Group 1AAA........iuiinnenn. $ 49.83 22.47
GroUP L. i ieeeeeeeeeeeeeennn $ 47.70 22 .47
GrOUP 2 v vttt eeeeeeeeeeeennn $ 47.08 22.47
GroUP 3Bttt tieeeeeeeeeeeeenn $ 46.55 22 .47
Group 4. e i e e eeiiieeeennn $ 43.54 22 .47

Zone Differential (Add to Zone 1 rates):
zone 2 (26-45 radius miles) - $1.00
Zzone 3 (Over 45 radius miles) - $1.30

BASEPOINTS: Aberdeen, Bellingham, Bremerton, Everett, Kent,
Mount Vernon, Port Angeles, Port Townsend, Seattle,
Shelton, Wenatchee, Yakima

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1AAA - Cranes-over 300 tons, or 300 ft of boom
(including jib with attachments)

GROUP 1AA - Cranes 200 to 300 tons, or 250 ft of boom
(including jib with attachments); Tower crane over 175 ft
in height, base to boom

GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom
(including jib with attachments); Crane-overhead, bridge
type, 100 tons and over; Tower crane up to 175 ft in height
base to boom; Loaders-overhead, 8 yards and over; Shovels,
excavator, backhoes-6 yards and over with attachments

GROUP 1 - Cableway; Cranes 45 tons thru 99 tons, under 150 ft
of boom (including jib with attachments); Crane-overhead,
bridge type, 45 tons thru 99 tons; Derricks on building

work; Excavator, shovel, backhoes over 3 yards and under 6
yards; Hard tail end dump articulating off-road equipment

45 yards and over; Loader- overhead 6 yards to, but not
including 8 yards; Mucking machine, mole, tunnel, drill
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and/or shield; Quad 9, HD 41, D-10; Remote control operator
on rubber tired earth moving equipment; Rollagon;
Scrapers-self propelled 45 yards and over; Slipform pavers;
Transporters, all truck or track type

GROUP 2 - Barrier machine (zipper); Batch Plant Operaor-
Concrete; Bump Cutter; Cranes, 20 tons thru 44 tons with
attachments; Crane-overhead, bridge type-20 tons through 44
tons; Chipper; Concrete Pump-truck mount with boom
attachment; Crusher; Deck Engineer/Deck Winches (power);
Drilling machine; Excavator, shovel, backhoe-3yards and
under; Finishing Machine, Bidwell, Gamaco and similar
equipment; Guardrail punch; Horizontal/directional drill
operator; Loaders-overhead under 6 yards; Loaders-plant
feed; Locomotives-all; Mechanics-all; Mixers-asphalt plant;
Motor patrol graders-finishing; Piledriver (other than
crane mount); Roto-mill,roto-grinder; Screedman, spreader,
topside operator-Blaw Knox, Cedar Rapids, Jaeger,
Caterpillar, Barbar Green; Scraper-self propelled, hard
tail end dump, articulating off-road equipment-under 45
yards; Subgrade trimmer; Tractors, backhoes-over 75 hp;
Transfer material service machine-shuttle buggy, blaw
knox-roadtec; Truck crane oiler/driver-100 tons and over;
Truck Mount portable conveyor; Yo Yo Pay dozer

GROUP 3 - Conveyors; Cranes-thru 19 tons with attachments;
A-frame crane over 10 tons; Drill oilers-auger type, truck
or crane mount; Dozers-D-9 and under; Forklift-3000 lbs.
and over with attachments; Horizontal/directional drill
locator; Outside hoists-(elevators and manlifts), air
tuggers, strato tower bucket elevators; Hydralifts/boom
trucks over 10 tons; Loader-elevating type, belt; Motor
patrol grader-nonfinishing; Plant oiler- asphalt, crusher;
Pumps-concrete; Roller, plant mix or multi-lift materials;
Saws—-concrete; Scrpers-concrete and carry-all; Service
engineer-equipment; Trenching machines; Truck Crane
Oiler/Driver under 100 tons; Tractors, backhoe 75 hp and
under

GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor;
Concrete finish mahine-laser screed; Cranes-A frame-10 tons
and under; Elevator and Manlift-permanent or shaft type;
Gradechecker, Stakehop; Forklifts under 3000 lbs. with
attachments; Hydralifts/boom trucks, 10 tons and under; 0il
distributors, blower distribution and mulch seeding
operator; Pavement breaker; Posthole digger, mechanical;
Power plant; Pumps, water; Rigger and Bellman; Roller-other
than plant mix; Wheel Tractors, farmall type;
Shotcrete/gunite equipment operator

HANDLING OF HAZARDOUS WASTE MATERIALS:

Personnel in all craft classifications subject to working
inside a federally designated hazardous perimeter shall be
elgible for compensation in accordance with the following
group schedule relative to the level of hazardous waste as
outlined in the specific hazardous waste project site
safety plan.

H-1 Base wage rate when on a hazardous waste site when not
outfitted with protective clothing
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H-2 Class ""C"" Suit - Base wage rate plus $ .25 per hour.
H-3 Class ""B"" Suit - Base wage rate plus $ .50 per hour.

H-4 Class ""A"" Suit - Base wage rate plus $ .75 per hour.

ENGI0O370-002 07/01/2019

ADAMS, ASOTIN, BENTON, CHELAN (EAST OF THE 120TH MERIDIAN),
COLUMBIA, DOUGLAS (EAST OF THE 120TH MERIDIAN), FERRY,
FRANKLIN, GARFIELD, GRANT, LINCOLN, OKANOGAN (EAST OF THE 120TH
MERIDIAN), PEND OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN
AND YAKIMA (EAST OF THE 120TH MERIDIAN) COUNTIES

ZONE 1:

Rates Fringes
POWER EQUIPMENT OPERATOR
GROUP 1.... i iiiiinnnnnn. $ 28.46 17.25
GROUP 2. it itte ittt $ 28.78 17.25
GROUP 3. .t iiiiei ittt $ 29.39 17.25
GROUP 4. ...ttt it $ 29.55 17.25
GROUP 5.ttt iieie it itiieeennn $ 29.71 17.25
GROUP 6. .. iiii it iiienenn. $ 29.99 17.25
GROUP T ittt it eie et tteeennnnn $ 30.26 17.25
GROUP 8.t iiitiiiineeennnnn $ 31.36 17.25
ZONE DIFFERENTIAL (Add to Zone 1 rate): Zone 2 - $2.00
Zone 1: Within 45 mile radius of Spokane, Pasco, Washington;
Lewiston, Idaho
Zone 2: Outside 45 mile radius of Spokane, Pasco,

Washington; Lewiston, Idaho
POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: Bit Grinders; Bolt Threading Machine; Compressors
(under 2000 CFM, gas, diesel, or electric power); Deck
Hand; Fireman & Heater Tender; Hydro-seeder, Mulcher,
Nozzleman; Oiler Driver, & Cable Tender, Mucking Machine;
Pumpman; Rollers, all types on subgrade, including seal and
chip coatings (farm type, Case, John Deere & similar, or
Compacting Vibrator), except when pulled by Dozer with
operable blade; Welding Machine; Crane Oiler-Driver (CLD
required) & Cable Tender, Mucking Machine

GROUP 2: A-frame Truck (single drum); Assistant Refrigeration
Plant (under 1000 ton); Assistant Plant Operator, Fireman

or Pugmixer (asphalt); Bagley or Stationary Scraper; Belt
Finishing Machine; Blower Operator (cement); Cement Hog;
Compressor (2000 CFM or over, 2 or more, gas diesel or
electric power); Concrete Saw (multiple cut); Distributor
Leverman; Ditch Witch or similar; Elevator Hoisting
Materials; Dope Pots (power agitated); Fork Lift or Lumber
Stacker, hydra-lift & similar; Gin Trucks (pipeline);

Hoist, single drum; Loaders (bucket elevators and
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conveyors); Longitudinal Float; Mixer (portable-concrete);
Pavement Breaker, Hydra-Hammer & similar; Power Broom;
Railroad Ballast Regulation Operator (self-propelled);
Railroad Power Tamper Operator (self-propelled); Railroad
Tamper Jack Operator (self-propelled; Spray Curing Machine
(concrete); Spreader Box (self-propelled); Straddle Buggy
(Ross & similar on construction job only); Tractor (Farm
type R/T with attachment, except Backhoe); Tugger Operator

GROUP 3: A-frame Truck (2 or more drums); Assistant
Refrigeration Plant & Chiller Operator (over 1000 ton);
Backfillers (Cleveland & similar); Batch Plant & Wet Mix
Operator, single unit (concrete); Belt-Crete Conveyors with
power pack or similar; Belt Loader (Kocal or similar);
Bending Machine; Bob Cat (Skid Steer); Boring Machine
(earth); Boring Machine (rock under 8 inch bit) (Quarry
Master, Joy or similar); Bump Cutter (Wayne, Saginau or
similar); Canal Lining Machine (concrete); Chipper (without
crane); Cleaning & Doping Machine (pipeline); Deck
Engineer; Elevating Belt-type Loader (Euclid, Barber Green
& similar); Elevating Grader-type Loader (Dumor, Adams or
similar); Generator Plant Engineers (diesel or electric);
Gunnite Combination Mixer & Compressor; Locomotive
Engineer; Mixermobile; Mucking Machine; Posthole Auger or
Punch; Pump (grout or jet); Soil Stabilizer (P & H or
similar); Spreader Machine; Dozer/Tractor (up to D-6 or
equivalent) and Traxcavator; Traverse Finish Machine;
Turnhead Operator

GROUP 4: Concrete Pumps (squeeze-crete, flow-crete, pump-
crete, Whitman & similar); Curb Extruder (asphalt or
concrete); Drills (churn, core, calyx or diamond);
Equipment Serviceman; Greaser & Oiler; Hoist (2 or more
drums or Tower Hoist); Loaders (overhead & front-end, under
4 yds. R/T); Refrigeration Plant Engineer (under 1000 ton);
Rubber-tired Skidders (R/T with or without attachments);
Surface Heater & Plant Machine; Trenching Machines (under 7
ft. depth capacity); Turnhead (with re-screening); Vacuum
Drill (reverse circulation drill under 8 inch bit)

GROUP 5: Backhoe (under 45,000 gw); Backhoe & Hoe Ram (under
3/4 yd.); Carrydeck & Boom Truck (under 25 tons); Cranes

(25 tons & under), all attachments including clamshell,
dragline; Derricks & Stifflegs (under 65 tons); Drilling
Equipment (8 inch bit & over) (Robbins, reverse circulation

& similar); Hoe Ram; Piledriving Engineers; Paving (dual
drum); Railroad Track Liner Operaotr (self-propelled);
Refrigeration Plant Engineer (1000 tons & over); Signalman
(Whirleys, Highline Hammerheads or similar); Grade Checker

GROUP 6: Asphalt Plant Operator; Automatic Subgrader (Ditches
& Trimmers) (Autograde, ABC, R.A. Hansen & similar on grade
wire); Backhoe (45,000 gw and over to 110,000 gw); Backhoes
& Hoe Ram (3/4 yd. to 3 yd.); Batch Plant (over 4 units);
Batch & Wet Mix Operator (multiple units, 2 & incl. 4);
Blade Operator (motor patrol & attachments); Cable
Controller (dispatcher); Compactor (self-propelled with
blade); Concrete Pump Boom Truck; Concrete Slip Form Paver;
Cranes (over 25 tons, to and including 45 tons), all
attachments including clamshell, dragline; Crusher, Grizzle
& Screening Plant Operator; Dozer, 834 R/T & similar; Drill
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Doctor; Loader Operator (front-end & overhead, 4 yds. incl.
8 yds.); Multiple Dozer Units with single blade; Paving
Machine (asphalt and concrete); Quad-Track or similar
equipment; Rollerman (finishing asphalt pavement); Roto
Mill (pavement grinder); Scrapers, all, rubber-tired;
Screed Operator; Shovel (under 3 yds.); Trenching Machines
(7 ft. depth & over); Tug Boat Operator Vactor guzzler,
super sucker; Lime Batch Tank Operator (REcycle Train);
Lime Brain Operator (Recycle Train); Mobile Crusher
Operator (Recycle Train)

GROUP 7: Backhoe (over 110,000 gw); Backhoes & Hoe Ram (3 yds
& over); Blade (finish & bluetop) Automatic, CMI, ABC,
Finish Athey & Huber & similar when used as automatic;
Cableway Operators; Concrete Cleaning/Decontamination
machine operator; Cranes (over 45 tons to but not including
85 tons), all attachments including clamshell and dragine;
Derricks & Stiffleys (65 tons & over); Elevating Belt
(Holland type); Heavy equipment robotics operator; Loader
(360 degrees revolving Koehring Scooper or similar);
Loaders (overhead & front-end, over 8 yds. to 10 yds.);
Rubber-tired Scrapers (multiple engine with three or more
scrapers); Shovels (3 yds. & over); Whirleys & Hammerheads,
ALL; H.D. Mechanic; H.D. Welder; Hydraulic Platform
Trailers (Goldhofer, Shaurerly andSimilar); Ultra High
Pressure Wateriet Cutting Tool System Operator (30,000
psi); Vacuum Blasting Machine Operator

GROUP 8: Cranes (85 tons and over, and all climbing,
overhead, rail and tower), all attachments including
clamshell, dragline; Loaders (overhead and front-end, 10
yards and over); Helicopter Pilot

BOOM PAY: (A1l Cranes, Including Tower)
180 ft to 250 ft $ .50 over scale
Over 250 ft $ .80 over scale
NOTE :

In computing the length of the boom on Tower Cranes, they
shall be measured from the base of the Tower to the point
of the boom.

HAZMAT :

Anyone working on HAZMAT jobs, working with supplied air
shall receive $1.00 an hour above classification.

ENGI0612-001 09/28/2018

PIERCE County

ON PROJECTS DESCRIBED IN FOOTNOTE A BELOW, THE RATE FOR EACH
GROUP SHALL BE 90% OF THE BASE RATE PLUS FULL FRINGE BENEFITS.

ON ALL OTHER WORK, THE FOLLOWING RATES APPLY.

Zzone 1 (0-25 radius miles):

Rates Fringes

POWER EQUIPMENT OPERATOR
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GROUP I1A..........iiio... S 44.44 19.97

GROUP I1AA. ...ttt $ 45.009 19.97
GROUP I1AAA. .. ...ttt $ 45.73 19.97
GROUP 1...iiiiiiiiiiiinn $ 43.79 19.97
GROUP 2. .. iiiiiiiiii it i $ 43.23 19.97
GROUP 3.t iiiiiiiii it iiieenn $ 42.74 19.97
GROUP 4. ...ttt $ 40.01 19.97

Zone Differential (Add to Zone 1 rates):
zZzone 2 (26-45 radius miles) = $1.00
Zone 3 (Over 45 radius miles) - $1.30

BASEPOINTS: CENTRALIA, OLYMPIA, TACOMA
POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1 AAA - Cranes-over 300 tons or 300 ft of boom
(including jib with attachments)

GROUP 1AA - Cranes- 200 tonsto 300 tons, or 250 ft of boom
(including jib with attachments; Tower crane over 175 ft in
height, bas to boom

GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom
(including jib with attachments); Crane-overhead, bridge
type, 100 tons and over; Tower crane up to 175 ft in height
base to boom; Loaders-overhead, 8 yards and over; Shovels,
excavator, backhoes-6 yards and over with attachments

GROUP 1 - Cableway; Cranes 45 tons thru 99 tons under 150 ft
of boom (including jib with attachments); Crane-overhead,
bridge type, 45 tons thru 99 tons; Derricks on building
work; Excavator, shovel, backhoes over 3 yards and under 6
yards; Hard tail end dump articulating off-road equipment
45 yards and over; Loader- overhead, 6 yards to, but not
including, 8 yards; Mucking machine, mole, tunnel, drill
and/or shield; Quad 9 HD 41, D-10; Remote control operator
on rubber tired earth moving equipment; Rollagon; Scrapers-
self-propelled 45 yards and over; Slipform pavers;
Transporters, all track or truck type

GROUP 2 - Barrier machine (zipper); Batch Plant Operator-
concrete; Bump Cutter; Cranes, 20 tons thru 44 tons with
attachments; Crane-Overhead, bridge type, 20 tons through
44 tons; Chipper; Concrete pump-truck mount with boom
attachment; Crusher; Deck engineer/deck winches (power) ;
Drilling machine; Excavator, shovel, backhoe-3 yards and
under; Finishing machine, Bidwell, Gamaco and similar
equipment; Guardrail punch; Loaders, overhead under 6
yards; Loaders-plant feed; Locomotives-all; Mechanics- all;
Mixers, asphalt plant; Motor patrol graders, finishing;
Piledriver (other than crane mount); Roto-mill, roto-
grinder; Screedman, spreader, topside operator-Blaw Knox,
Cedar Rapids, Jaeger, Caterpillar, Barbar Green;
Scraper-self- propelled, hard tail end dump, articulating
off-road equipment- under 45 yards; Subgrader trimmer;
Tractors, backhoe over 75 hp; Transfer material service
machine-shuttle buggy, Blaw Knox- Roadtec; Truck Crane
oiler/driver-100 tons and over; Truck Mount Portable
Conveyor; Yo Yo pay
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GROUP 3 - Conveyors; Cranes through 19 tons with attachments;
Crane-A-frame over 10 tons; Drill oilers-auger type, truck
or crane mount; Dozer-D-9 and under; Forklift-3000 lbs. and
over with attachments; Horizontal/directional drill
locator; Outside Hoists-(elevators and manlifts), air
tuggers, strato tower bucket elevators; Hydralifts/boom
trucks over 10 tons; Loaders-elevating type, belt; Motor
patrol grader-nonfinishing; Plant oiler- asphalt, crusher;
Pump-Concrete; Roller, plant mix or multi-1fit materials;
Saws—-concrete; Scrapers, concrete and carry all; Service
engineers-equipment; Trenching machines; Truck crane
oiler/driver under 100 tons; Tractors, backhoe under 75 hp

GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor;
Concrete Finish Machine-laser screed; Cranes A-frame 10
tons and under; Elevator and manlift (permanent and shaft
type); Forklifts-under 3000 lbs. with attachments;
Gradechecker, stakehop; Hydralifts/boom trucks, 10 tons and
under; 0Oil distributors, blower distribution and mulch
seeding operator; Pavement breaker; Posthole
digger-mechanical; Power plant; Pumps-water; Rigger and
Bellman; Roller-other than plant mix; Wheel Tractors,
farmall type; Shotcrete/gunite equipment operator

FOOTNOTE A- Reduced rates may be paid on the following:
1. Projects involving work on structures such as buildings
and bridges whose total value is less than $1.5 million
excluding mechanical, electrical, and utility portions of
the contract.

2. Projects of less than $1 million where no building is
involved. Surfacing and paving included, but utilities
excluded.

3. Marine projects (docks, wharfs, etc.) less than $150,000.

HANDLING OF HAZARDOUS WASTE MATERIALS: Personnel in all
craft classifications subject to working inside a federally
designated hazardous perimeter shall be elgible for
compensation in accordance with the following group
schedule relative to the level of hazardous waste as
outlined in the specific hazardous waste project site
safety plan.

H-1 Base wage rate when on a hazardous waste site when not
outfitted with protective clothing, Class ""D"" Suit - Base
wage rate plus $ .50 per hour.
H-2 Class ""C"" Suit - Base wage rate plus $1.00 per hour.
H-3 Class ""B"" Suit - Base wage rate plus $1.50 per hour.
H-4 Class ""A"" Suit - Base wage rate plus $2.00 per hour.

ENGI0612-012 09/28/2018
LEWIS, PACIFIC (portion lying north of a parallel line
extending west from the northern boundary of Wahkaikum County

to the sea) AND THURSTON COUNTIES

ON PROJECTS DESCRIBED IN FOOTNOTE A BELOW, THE RATE FOR EACH
GROUP SHALL BE 90% OF THE BASE RATE PLUS FULL FRINGE BENEFITS.
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ON ALL OTHER WORK, THE FOLLOWING RATES APPLY.

Zone 1 (0-25 radius miles):

Rates Fringes
POWER EQUIPMENT OPERATOR

GROUP  1A. ...ttt S 44.44 19.97
GROUP 1AA.....iiiiinenennnn $ 45.09 19.97
GROUP  1ARAA. ..ttt i iieeennn $ 45.73 19.97
GROUP 1. iiiiieiiiiiiiiannnn $ 43.79 19.97
GROUP 2. .. iiiiiiiiiiiiienn $ 43.23 19.97
GROUP 3. .. iiiiiiiiiiiiiannn S 42.74 19.97
GROUP 4. ...ttt $ 40.01 19.97

Zone Differential (Add to Zone 1 rates):
Zone 2 (26-45 radius miles) = $1.00
Zone 3 (Over 45 radius miles) - $1.30

BASEPOINTS: CENTRALIA, OLYMPIA, TACOMA
POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1 AAA - Cranes-over 300 tons or 300 ft of boom
(including jib with attachments)

GROUP 1AA - Cranes- 200 tonsto 300 tons, or 250 ft of boom
(including jib with attachments; Tower crane over 175 ft in
height, bas to boom

GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom
(including jib with attachments); Crane-overhead, bridge
type, 100 tons and over; Tower crane up to 175 ft in height
base to boom; Loaders-overhead, 8 yards and over; Shovels,
excavator, backhoes-6 yards and over with attachments

GROUP 1 - Cableway; Cranes 45 tons thru 99 tons under 150 ft
of boom (including jib with attachments); Crane-overhead,
bridge type, 45 tons thru 99 tons; Derricks on building
work; Excavator, shovel, backhoes over 3 yards and under 6
yards; Hard tail end dump articulating off-road equipment
45 yards and over; Loader- overhead, 6 yards to, but not
including, 8 yards; Mucking machine, mole, tunnel, drill
and/or shield; Quad 9 HD 41, D-10; Remote control operator
on rubber tired earth moving equipment; Rollagon; Scrapers-
self-propelled 45 yards and over; Slipform pavers;
Transporters, all track or truck type

GROUP 2 - Barrier machine (zipper); Batch Plant Operator-
concrete; Bump Cutter; Cranes, 20 tons thru 44 tons with
attachments; Crane-Overhead, bridge type, 20 tons through
44 tons; Chipper; Concrete pump-truck mount with boom
attachment; Crusher; Deck engineer/deck winches (power);
Drilling machine; Excavator, shovel, backhoe-3 yards and
under; Finishing machine, Bidwell, Gamaco and similar
equipment; Guardrail punch; Loaders, overhead under 6
yards; Loaders-plant feed; Locomotives-all; Mechanics- all;
Mixers, asphalt plant; Motor patrol graders, finishing;
Piledriver (other than crane mount); Roto-mill, roto-
grinder; Screedman, spreader, topside operator-Blaw Knox,
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Cedar Rapids, Jaeger, Caterpillar, Barbar Green;
Scraper-self- propelled, hard tail end dump, articulating
off-road equipment- under 45 yards; Subgrader trimmer;
Tractors, backhoe over 75 hp; Transfer material service
machine-shuttle buggy, Blaw Knox- Roadtec; Truck Crane
oiler/driver-100 tons and over; Truck Mount Portable
Conveyor; Yo Yo pay

GROUP 3 - Conveyors; Cranes through 19 tons with attachments;
Crane-A-frame over 10 tons; Drill oilers-auger type, truck
or crane mount; Dozer-D-9 and under; Forklift-3000 lbs. and
over with attachments; Horizontal/directional drill
locator; Outside Hoists-(elevators and manlifts), air
tuggers, strato tower bucket elevators; Hydralifts/boom
trucks over 10 tons; Loaders-elevating type, belt; Motor
patrol grader-nonfinishing; Plant oiler- asphalt, crusher;
Pump-Concrete; Roller, plant mix or multi-1fit materials;
Saws—-concrete; Scrapers, concrete and carry all; Service
engineers-equipment; Trenching machines; Truck crane
oiler/driver under 100 tons; Tractors, backhoe under 75 hp

GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor;
Concrete Finish Machine-laser screed; Cranes A-frame 10
tons and under; Elevator and manlift (permanent and shaft
type); Forklifts-under 3000 lbs. with attachments;
Gradechecker, stakehop; Hydralifts/boom trucks, 10 tons and
under; 0Oil distributors, blower distribution and mulch
seeding operator; Pavement breaker; Posthole
digger-mechanical; Power plant; Pumps-water; Rigger and
Bellman; Roller-other than plant mix; Wheel Tractors,
farmall type; Shotcrete/gunite equipment operator

FOOTNOTE A- Reduced rates may be paid on the following:
1. Projects involving work on structures such as buildings
and bridges whose total value is less than $1.5 million
excluding mechanical, electrical, and utility portions of
the contract.

2. Projects of less than $1 million where no building is
involved. Surfacing and paving included, but utilities
excluded.

3. Marine projects (docks, wharfs, etc.) less than $150,000.

HANDLING OF HAZARDOUS WASTE MATERIALS: Personnel in all
craft classifications subject to working inside a federally
designated hazardous perimeter shall be elgible for
compensation in accordance with the following group
schedule relative to the level of hazardous waste as
outlined in the specific hazardous waste project site
safety plan.

H-1 Base wage rate when on a hazardous waste site when not
outfitted with protective clothing, Class ""D"" Suit - Base
wage rate plus $ .50 per hour.
H-2 Class ""C"" Suit - Base wage rate plus $1.00 per hour.
H-3 Class ""B"" Suit - Base wage rate plus $1.50 per hour.
H-4 Class ""A"" Suit - Base wage rate plus $2.00 per hour.
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ENGI0O701-002 01/01/2018

CLARK, COWLITZ, KLICKKITAT, PACIFIC (SOUTH), SKAMANIA, AND
WAHKIAKUM COUNTIES

POWER RQUIPMENT OPERATORS: ZONE 1

Rates Fringes
POWER EQUIPMENT OPERATOR
GROUP 1. iiiiieiiiiiiiiannnn $ 41.65 14.35
GROUP 1A . ..t i it iiiiieenn $ 43.73 14.35
GROUP IB. ..t ii it iiiennnns $ 45.82 14.35
GROUP 2. .. iiiiiiiiiiiinnn $ 39.74 14.35
GROUP 3. . iiiiiii ittt iiienn $ 38.59 14.35
GROUP 4. .. iiiiiiiiiiiiinnn $ 37.51 14.35
GROUP 5. iiiiiiii ittt i iiee $ 36.27 14.35
GROUP 6. viiiiieiiiiiiiieennn $ 33.05 14.35

Zone Differential (add to Zone 1 rates):
Zone 2 - $3.00
Zone 3 - $6.00

For the following metropolitan counties: MULTNOMAH;
CLACKAMAS; MARION; WASHINGTON; YAMHILL; AND COLUMBIA;
CLARK; AND COWLITZ COUNTY, WASHINGTON WITH MODIFICATIONS AS
INDICATED:

All jobs or projects located in Multnomah, Clackamas and
Marion Counties, West of the western boundary of Mt. Hood
National Forest and West of Mile Post 30 on Interstate 84
and West of Mile Post 30 on State Highway 26 and West of
Mile Post 30 on Highway 22 and all jobs or projects located
in Yamhill County, Washington County and Columbia County
and all jobs or porjects located in Clark & Cowlitz County,
Washington except that portion of Cowlitz County in the Mt.
St. Helens ""Blast Zone"" shall receive Zone I pay for all
classifications.

All jobs or projects located in the area outside the
identified boundary above, but less than 50 miles from the
Portland City Hall shall receive Zone II pay for all
classifications.

All jobs or projects located more than 50 miles from the
Portland City Hall, but outside the identified border
above, shall receive Zone III pay for all classifications.

For the following cities: ALBANY; BEND; COOS BAY; EUGENE;
GRANTS PASS; KLAMATH FALLS; MEDFORD; ROSEBURG

All jobs or projects located within 30 miles of the
respective city hall of the above mentioned cities shall
receive Zone I pay for all classifications.

All jobs or projects located more than 30 miles and less than
50 miles from the respective city hall of the above

mentioned cities shall receive Zone II pay for all
classifications.
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All jobs or projects located more than 50 miles from the
respective city hall of the above mentioned cities shall
receive Zone III pay for all classifications.

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

Group 1
Concrete Batch Plan and or Wet mix three (3) units or more;
Crane, Floating one hundred and fifty (150) ton but less
than two hundred and fifty (250) ton; Crane, two hundred
(200) ton through two hundred ninety nine (299) ton with
two hundred foot (200') boom or less (including Jjib,
inserts and/or attachments); Crane, ninety (90) ton through
one hundred ninety nine (199) ton with over two hundred
(200') boom Including Jjib, inserts and/or attachments);
Crane, Tower Crane with one hundred seventy five foot
(175'") tower or less and with less than two hundred foot
(200'") jib; Crane, Whirley ninety (90) ton and over;
Helicopter when used in erecting work

Group 1A
Crane, floating two hundred fifty (250) ton and over; Crane,
two hundred (200) ton through two hundred ninety nine
(299) ton, with over two hundred foot (200') boom
(including jib, inserts and/or attachments); Crane, three
hundred (300) ton through three hundred ninety nine (399)
ton; Crane, Tower Crane with over one hundred seventy five
foot (175') tower or over two hundred foot (200') Jjib;
Crane, tower Crane on rail system or 2nd tower or more in
work radius

Group 1B

Crane, three hundred (300) ton through three hundred ninety
nine (399) ton, with over two hundred foot (200') boom
(including jib, inserts and/or attachments); Floating
crane, three hundred fifty (350) ton and over; Crane, four
hundred (400) ton and over

Group 2
Asphalt Plant (any type); Asphalt Roto-Mill, pavement
profiler eight foot (8') lateral cut and over; Auto Grader
or ""Trimmer""; Blade, Robotic; Bulldozer, Robotic Equipment

(any type); Bulldozer, over one hundred twenty thousand
(120,000) 1lbs. and above; Concrete Batch Plant and/or Wet
Mix one (1) and two (2) drum; Concrete Diamond Head
Profiler; Canal Trimmer; Concrete, Automatic Slip Form
Paver (Assistant to the Operator required); Crane, Boom
Truck fifty (50) ton and with over one hundred fifty foot
(150'") boom and over; Crane, Floating (derrick barge)
thirty (30) ton but less than one hundred fifty (150) ton;
Crane, Cableway twenty-five (25) ton and over; Crane,
Floating Clamshell three (3) cu. Yds. And over; Crane,
ninety (90) ton through one hundred ninety nine (199) ton
up to and including two hundred foot (200') of boom
(including jib inserts and/or attachments); Crane, fifty
(50) ton through eighty nine (89) ton with over one hundred
fifty foot (150') boom (including jib inserts and/or
attachments); Crane, Whirley under ninety (90) ton; Crusher
Plant; Excavator over one hundred thirty thousand (130,000)
1bs.; Loader one hundred twenty thousand (120,000) lbs. and

*** Pl AN CENTER COPY *** Official bid documents, plan holder's list, and addenda (if applicable) are available on BXWA.com



above; Remote Controlled Earth Moving Equipment; Shovel,
Dragline, Clamshell, five (5) cu. Yds. And over; Underwater
Equipment remote or otherwise, when used in construction
work; Wheel Excavator any size

Group 3
Bulldozer, over seventy thousand (70,000) 1lbs. up to and
including one hundred twenty thousand (120,000) 1lbs.;
Crane, Boom Truck fifty (50) ton and over with less than
one hundred fifty foot (150') boom; Crane, fifty (50) ton
through eighty nine (89) ton with one hundred fifty foot

(150') boom or less (including jib inserts and/or
attachments); Crane, Shovel, Dragline or Clamshell three
(3) cu. yds. but less than five (5) cu. Yds.; Excavator

over eighty thousand (80,000) 1lbs. through one hundred
thirty thousand (130,000) 1lbs.; Loader sixty thousand
(60,000) 1bs. and less than one hundred twenty thousand
(120,000) 1bs.

Group 4

Asphalt, Screed; Asphalt Paver; Asphalt Roto-Mill, pavement
profiler, under eight foot (8') lateral cut; Asphalt,
Material Transfer Vehicle Operator; Back Filling Machine;
Backhoe, Robotic, track and wheel type up to and including
twenty thousand (20,000) lbs. with any attachments; Blade
(any type); Boatman; Boring Machine; Bulldozer over twenty
thousand (20,000) lbs. and more than one hundred (100)
horse up to seventy thousand (70,000) lbs.; Cable-Plow (any
type); Cableway up to twenty five (25) ton; Cat Drill (John
Henry); Chippers; Compactor, multi-engine; Compactor,
Robotic; Compactor with blade self-propelled; Concrete,
Breaker; Concrete, Grout Plant; Concrete, Mixer Mobile;
Concrete, Paving Road Mixer; Concrete, Reinforced Tank
Banding Machine; Crane, Boom Truck twenty (20) ton and
under fifty (50) ton; Crane, Bridge Locomotive, Gantry and
Overhead; Crane, Carry Deck; Crane, Chicago Boom and
similar types; Crane, Derrick Operator, under one hundred
(100) ton; Crane, Floating Clamshell, Dragline, etc.
Operator, under three (3) cu. yds. Or less than thirty (30)
ton; Crane, under fifty (50) ton; Crane, Quick Tower under
one hundred foot (100') in height and less than one hundred
fifty foot (150') jib (on rail included); Diesel-Electric
Engineer (Plant or Floating); Directional Drill over twenty
thousand (20,000) 1lbs. pullback; Drill Cat Operator; Drill
Doctor and/or Bit Grinder; Driller, Percussion, Diamond,
Core, Cable, Rotary and similar type; Excavator Operator
over twenty thousand (20,000) lbs. through eighty thousand
(80,000) 1bs.; Generator Operator; Grade-all; Guardrail
Machines, i.e. punch, auger, etc.; Hammer Operator
(Piledriver); Hoist, stiff leg, guy derrick or similar
type, fifty (50) ton and over; Hoist, two (2) drums or
more; Hydro Axe (loader mounted or similar type); Jack
Operator, Elevating Barges, Barge Operator, self-unloading;
Loader Operator, front end and overhead, twenty five
thousand (25,000) lbs. and less than sixty thousand
(60,000) 1lbs.; Log Skidders; Piledriver Operator (not crane
type); Pipe, Bending, Cleaning, Doping and Wrapping
Machines; Rail, Ballast Tamper Multi-Purpose; Rubber-tired
Dozers and Pushers; Scraper, all types; Side-Boom; Skip
Loader, Drag Box; Strump Grinder (loader mounted or similar
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type); Surface Heater and Planer; Tractor, rubber-tired,
over fifty (50) HP Flywheel; Trenching Machine three foot
(3') depth and deeper; Tub Grinder (used for wood debris);
Tunnel Boring Machine Mechanic; Tunnel, Mucking Machine;
Ultra High Pressure Water Jet Cutting Tool System Operator;
Vacuum Blasting Machine Operator; Water pulls, Water wagons

Group 5

Asphalt, Extrusion Machine; Asphalt, Roller (any asphalt
mix); Asphalt, Roto-Mill pavement profiler ground man;
Bulldozer, twenty thousand (20,000) lbs. or less, or one
hundred (100) horse or less; Cement Pump; Chip Spreading
Machine; Churn Drill and Earth Boring Machine; Compactor,
self-propelled without blade; Compressor, (any power) one
thousand two hundred fifty (1,250) cu. ft. and over, total
capacity; Concrete, Batch Plant Quality control; Concrete,
Combination Mixer and compressor operator, gunite work;
Concrete, Curb Machine, Mechanical Berm, Curb and/or Curb
and Gutter; Concrete, Finishing Machine; Concrete, Grouting
Machine; Concrete, Internal Full Slab Vibrator Operator;
Concrete, Joint Machine; Concrete, Mixer single drum, any
capacity; Concrete, Paving Machine eight foot (8') or less;
Concrete, Planer; Concrete, Pump; Concrete, Pump Truck;
Concrete, Pumpcrete Operator (any type); Concrete, Slip
Form Pumps, power driven hydraulic lifting device for
concrete forms; Conveyored Material Hauler; Crane, Boom
Truck under twenty (20) tons; Crane, Boom Type lifting
device, five (5) ton capacity or less; Drill, Directional
type less than twenty thousand (20,000) lbs. pullback; Fork
Lift, over ten (10) ton or Robotic; Helicopter Hoist; Hoist
Operator, single drum; Hydraulic Backhoe track type up to
and including twenty thousand (20,000) lbs.; Hydraulic
Backhoe wheel type (any make); Laser Screed; Loaders,
rubber-tired type, less than twenty five thousand (25,000)
lbs.; Pavement Grinder and/or Grooving Machine (riding
type); Pipe, cast in place Pipe Laying Machine; Pulva-Mixer
or similar types; Pump Operator, more than five (5) pumps
(any size); Rail, Ballast Compactor, Regulator, or Tamper
machines; Service Oiler (Greaser); Sweeper Self-Propelled;
Tractor, Rubber-Tired, fifty (50) HP flywheel and under;
Trenching Machine Operator, maximum digging capacity three
foot (3') depth; Tunnel, Locomotive, Dinkey; Tunnel, Power
Jumbo setting slip forms, etc.

Group 6

Asphalt, Pugmill (any type); Asphalt, Raker; Asphalt, Truck
Mounted Asphalt Spreader, with Screed; Auger Oiler;
Boatman; Bobcat, skid steed (less than one (1) yard);
Broom, self-propelled; Compressor Operator (any power)
under 1,250 cu. ft. total capacity; Concrete Curing Machine
(riding type); Concrete Saw; Conveyor Operator or
Assistant; Crane, Tugger; Crusher Feederman; Crusher Oiler;
Deckhand; Drill, Directional Locator; Fork Lift; Grade
Checker; Guardrail Punch Oiler; Hydrographic Seeder
Machine, straw, pulp or seed; Hydrostatic Pump Operator;
Mixer Box (CTB, dry batch, etc.); Oiler; Plant Oiler; Pump
(any power); Rail, Brakeman, Switchman, Motorman; Rail,
Tamping Machine, mechanical, self-propelled; Rigger; Roller
grading (not asphalt); Truck, Crane Oiler-Driver
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IRON0014-005 07/01/2019
ADAMS, ASOTIN, BENTON, COLUMBIA, DOUGLAS, FERRY, FRANKLIN,

GARFIELD, GRANT, LINCOLN, OKANOGAN, PEND ORIELLE, SPOKANE,
STEVENS, WALLA WALLA AND WHITMAN COUNTIES

Rates Fringes
IRON0029-002 05/01/2018
CLARK, COWLITZ, KLICKITAT, PACIFIC, SKAMANIA, AND WAHKAIKUM

COUNTIES

Rates Fringes
IRON0086-002 07/01/2019

YAKIMA, KITTITAS AND CHELAN COUNTIES

IRONO086-004 07/01/2019

CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,
MASON, PIERCE, SKAGIT, SNOHOMISH, THURSTON, AND WHATCOM COUNTIES

LABO0238-004 06/01/2020

PASCO AREA: ADAMS, BENTON, COLUMBIA,DOUGLAS (East of 120th
Meridian), FERRY, FRANKLIN, GRANT, OKANOGAN, WALLA WALLA

SPOKANE AREA: ASOTIN, GARFIELD, LINCOLN, PEND OREILLE, SPOKANE,
STEVENS & WHITMAN COUNTIES

Rates Fringes
LABORER (PASCO)
GROUP 1. iiiiiiiiiiiiiiinnnn $ 26.69 13.65
GROUP 2. ..t iiiiiiiiiiiiennnn $ 28.79 13.65
GROUP 3.t iiiiiiitiiiiiiienn $ 29.06 13.65
GROUP 4. . iiiiiiiiiiiiiiennn $ 29.33 13.65
GROUP 5. iiiiiiiii i ittt iieenn $ 29.61 13.65
LABORER (SPOKANE)
GROUP L.iiiiiiiiiii ittt $ 26.69 13.65
GROUP 2. ..ttt it $ 28.79 13.65
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GROUP 3. iiiiiiii ittt iienn $ 29.06 13.65

GROUP 4. . ittt it eeeienn $ 29.33 13.65
GROUP 5. .. ittt it i i S 29.61 13.65
Zzone Differential (Add to Zone 1 rate): $2.00

BASE POINTS: Spokane, Pasco, Lewiston

Zone 1: 0-45 radius miles from the main post office.
Zone 2: 45 radius miles and over from the main post office.

LABORERS CLASSIFICATIONS

GROUP 1: Flagman; Landscape Laborer; Scaleman; Traffic
Control Maintenance Laborer (to include erection and
maintenance of barricades, signs and relief of flagperson);
Window Washer/Cleaner (detail cleanup, such as, but not
limited to cleaning floors, ceilings, walls, windows, etc.
prior to final acceptance by the owner)

GROUP 2: Asbestos Abatement Worker; Brush Hog Feeder;
Carpenter Tender; Cement Handler; Clean-up Laborer;
Concrete Crewman (to include stripping of forms, hand
operating jacks on slip form construction, application of
concrete curing compounds, pumpcrete machine, signaling,
handling the nozzle of squeezcrete or similar machine, 6
inches and smaller); Confined Space Attendant; Concrete
Signalman; Crusher Feeder; Demolition (to include clean-up,
burning, loading, wrecking and salvage of all material);
Dumpman; Fence Erector; Firewatch; Form Cleaning Machine
Feeder, Stacker; General Laborer; Grout Machine Header
Tender; Guard Rail (to include guard rails, guide and
reference posts, sign posts, and right-of-way markers);
Hazardous Waste Worker, Level D (no respirator is used and
skin protection is minimal); Miner, Class ""A"" (to include
all bull gang, concrete crewman, dumpman and pumpcrete
crewman, including distributing pipe, assembly & dismantle,
and nipper); Nipper; Riprap Man; Sandblast Tailhoseman;
Scaffold Erector (wood or steel); Stake Jumper; Structural
Mover (to include separating foundation, preparation,
cribbing, shoring, jacking and unloading of structures);
Tailhoseman (water nozzle); Timber Bucker and Faller (by
hand); Track Laborer (RR); Truck Loader; Well-Point Man;
All Other Work Classifications Not Specially Listed Shall
Be Classified As General Laborer

GROUP 3: Asphalt Roller, walking; Cement Finisher Tender;
Concrete Saw, walking; Demolition Torch; Dope Pot Firemen,
non-mechanical; Driller Tender (when required to move and
position machine); Form Setter, Paving; Grade Checker using
level; Hazardous Waste Worker, Level C (uses a chemical

""splash suit"" and air purifying respirator); Jackhammer
Operator; Miner, Class ""B"" (to include brakeman, finisher,
vibrator, form setter); Nozzleman (to include squeeze and

flo-crete nozzle); Nozzleman, water, air or steam; Pavement
Breaker (under 90 1lbs.); Pipelayer, corrugated metal
culvert; Pipelayer, multi- plate; Pot Tender; Power Buggy
Operator; Power Tool Operator, gas, electric, pneumatic;
Railroad Equipment, power driven, except dual mobile power
spiker or puller; Railroad Power Spiker or Puller, dual
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mobile; Rodder and Spreader; Tamper (to include operation
of Barco, Essex and similar tampers); Trencher, Shawnee;
Tugger Operator; Wagon Drills; Water Pipe Liner;
Wheelbarrow (power driven)

GROUP 4: Air and Hydraulic Track Drill; Aspahlt Raker;Brush
Machine (to include horizontal construction joint cleanup
brush machine, power propelled); Caisson Worker, free air;
Chain Saw Operator and Faller; Concrete Stack (to include
laborers when laborers working on free standing concrete
stacks for smoke or fume control above 40 feet high);
Gunite (to include operation of machine and nozzle);
Hazardous Waste Worker, Level B (uses same respirator
protection as Level A. A supplied air line is provided in
conjunction with a chemical ""splash suit""); High Scaler;
Laser Beam Operator (to include grade checker and elevation
control); Miner, Class C (to include miner, nozzleman for
concrete, laser beam operator and rigger on tunnels);
Monitor Operator (air track or similar mounting); Mortar
Mixer; Nozzleman (to include jet blasting nozzleman, over
1,200 1lbs., jet blast machine power propelled, sandblast
nozzle); Pavement Breaker (90 lbs. and over); Pipelayer (to
include working topman, caulker, collarman, jointer,
mortarman, rigger, jacker, shorer, valve or meter
installer); Pipewrapper; Plasterer Tender; Vibrators (all)

GROUP 5 - Drills with Dual Masts; Hazardous Waste Worker,
Level A (utilizes a fully encapsulated suit with a
self-contained breathing apparatus or a supplied air line);
Miner Class ""D"", (to include raise and shaft miner, laser
beam operator on riases and shafts)

LABO0238-006 06/01/2019

COUNTIES EAST OF THE 120TH MERIDIAN: ADAMS, ASOTIN, BENTON,
CHELAN, COLUMBIA, DOUGLAS, FERRY, FRANKLIN, GARFIELD, GRANT,
LINCOLN, OKANOGAN, PEND OREILLE, STEVENS, SPOKANE, WALLA WALLA,
WHITMAN

Rates Fringes
Hod Carrier........ccoiiiiinn $ 27.95 12.90
LAB0O0242-003 06/01/2020
KING COUNTY
Rates Fringes
LABORER
GROUP 1.....cuiiiiiiiiinnnnenn. $ 27.78 12.35
GROUP 2A. .. ittt $ 31.82 12.35
GROUP 3. ...ttt it $ 39.81 12.35
GROUP 4. ... iiiiiiiiiinenn. $ 40.77 12.35
GROUP 5., ..ttt $ 41.43 12.35
GroUP Bt iiiiiiinnneeennn $ 41.43 12.35

BASE POINTS: BELLINGHAM, MT. VERNON, EVERETT, SEATTLE, KENT,
TACOMA, OLYMPIA, CENTRALIA, ABERDEEN, SHELTON, PT.
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TOWNSEND, PT. ANGELES, AND BREMERTON

ZONE 1 - Projects within 25 radius miles of the respective
city hall

ZONE 2 - More than 25 but less than 45 radius miles from the
respective city hall

ZONE 3 - More than 45 radius miles from the respective city
hall

ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES):
ZONE 2 - $1.00
ZONE 3 - $1.30

BASE POINTS: CHELAN, SUNNYSIDE, WENATCHEE, AND YAKIMA

ZONE 1 - Projects within 25 radius miles of the respective
city hall

ZONE 2 - More than 25 radius miles from the respective city
hall

ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES):
ZONE 2 - $2.25

LABORERS CLASSIFICATIONS

GROUP 1: Landscaping and Planting; Watchman; Window
Washer/Cleaner (detail clean-up, such as but not limited to
cleaning floors, ceilings, walls, windows, etc., prior to
final acceptance by the owner)

GROUP 2A: Batch Weighman; Crusher Feeder; Fence Laborer;
Flagman; Pilot Car

GROUP 3: General Laborer; Air, Gas, or Electric Vibrating
Screed; Asbestos Abatement Laborer; Ballast Regulator
Machine; Brush Cutter; Brush Hog Feeder; Burner; Carpenter
Tender; Cement Finisher Tender; Change House or Dry Shack;
Chipping Gun (under 30 lbs.); Choker Setter; Chuck Tender;
Clean-up Laborer; Concrete Form Stripper; Curing Laborer;
Demolition (wrecking and moving including charred
material); Ditch Digger; Dump Person; Fine Graders;
Firewatch; Form Setter; Gabian Basket Builders; Grout
Machine Tender; Grinders; Guardrail Erector; Hazardous
Waste Worker (Level C: uses a chemical ""splash suit"" and
air purifying respirator); Maintenance Person; Material
Yard Person; Pot Tender; Rip Rap Person; Riggers; Scale
Person; Sloper Sprayer; Signal Person; Stock Piler; Stake
Hopper; Toolroom Man (at job site); Topper-Tailer; Track
Laborer; Truck Spotter; Vinyl Seamer

GROUP 4: Cement Dumper-Paving; Chipping Gun (over 30 1lbs.);
Clary Power Spreader; Concrete Dumper/Chute Operator;
Concrete Saw Operator; Drill Operator (hydraulic, diamond,
aiartrac); Faller and Bucker Chain Saw; Grade Checker and
Transit Person; Groutmen (pressure) including post tension
beams; Hazardous Waste Worker (Level B: uses same
respirator protection as Level A. A supplied air line is
provided in conjunction with a chemical ""splash suit"");
High Scaler; Jackhammer; Laserbeam Operator; Manhole
Builder-Mudman; Nozzleman (concrete pump, green cutter when
using combination of high pressure air and water on
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concrete and rock, sandblast, gunite, shotcrete, water
blaster, vacuum blaster); Pavement Breaker; Pipe Layer and
Caulker; Pipe Pot Tender; Pipe Reliner (not insert type);
Pipe Wrapper; Power Jacks; Railroad Spike Puller-Power;
Raker-Asphalt; Rivet Buster; Rodder; Sloper (over 20 ft);
Spreader (concrete); Tamper and Similar electric, air and
glas operated tool; Timber Person-sewer (lagger shorer and
cribber); Track Liner Power; Tugger Operator; Vibrator;
Well Point Laborer

GROUP 5: Caisson Worker; Mortarman and Hodcarrier; Powderman;
Re-Timberman; Hazardous Waste Worker (Level A: utilizes a
fully encapsulated suit with a self-contained breathing
apparatus or a supplied air line).

Group 6: Miner

LABO0252-010 06/01/2020

CLALLAM, GRAYS HARBOR, JEFFERSON, KITSAP, LEWIS, MASON, PACIFIC
(EXCLUDING SOUTHWEST), PIERCE, AND THURSTON COUNTIES

Rates Fringes

LABORER
GROUP 1. iiiiiiiiiiiiiinnnn $ 27.78 12.44
GROUP 2. .. iiiiiiiiiiiiienn $ 31.82 12.44
GROUP 3.t iiiiiiiiiiiiiienn $ 39.81 12.44
GROUP 4. . iiiiiiiiiiiiiinnn $ 40.77 12.44
GROUP 5. iiiiiii ittt ittt iieenn $ 41.43 12.44

BASE POINTS: BELLINGHAM, MT. VERNON, EVERETT, SEATTLE, KENT,
TACOMA, OLYMPIA, CENTRALIA, ABERDEEN, SHELTON, PT.
TOWNSEND, PT. ANGELES, AND BREMERTON

ZONE 1 - Projects within 25 radius miles of the respective
city hall

ZONE 2 - More than 25 but less than 45 radius miles from the
respective city hall

ZONE 3 - More than 45 radius miles from the respective city
hall

ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES) :
ZONE 2 - $1.00
ZONE 3 - $1.30

BASE POINTS: CHELAN, SUNNYSIDE, WENATCHEE, AND YAKIMA

ZONE 1 - Projects within 25 radius miles of the respective
city hall

ZONE 2 - More than 25 radius miles from the respective city
hall

ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES):
ZONE 2 - $2.25

LABORERS CLASSIFICATIONS

GROUP 1: Landscaping and Planting; Watchman; Window
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Washer/Cleaner (detail clean-up, such as but not limited to
cleaning floors, ceilings, walls, windows, etc., prior to
final acceptance by the owner)

GROUP 2: Batch Weighman; Crusher Feeder; Fence Laborer;
Flagman; Pilot Car

GROUP 3: General Laborer; Air, Gas, or Electric Vibrating
Screed; Asbestos Abatement Laborer; Ballast Regulator
Machine; Brush Cutter; Brush Hog Feeder; Burner; Carpenter
Tender; Cement Finisher Tender; Change House or Dry Shack;
Chipping Gun (under 30 lbs.); Choker Setter; Chuck Tender;
Clean-up Laborer; Concrete Form Stripper; Curing Laborer;
Demolition (wrecking and moving including charred
material); Ditch Digger; Dump Person; Fine Graders;
Firewatch; Form Setter; Gabian Basket Builders; Grout
Machine Tender; Grinders; Guardrail Erector; Hazardous
Waste Worker (Level C: uses a chemical ""splash suit"" and
air purifying respirator); Maintenance Person; Material
Yard Person; Pot Tender; Rip Rap Person; Riggers; Scale
Person; Sloper Sprayer; Signal Person; Stock Piler; Stake
Hopper; Toolroom Man (at job site); Topper-Tailer; Track
Laborer; Truck Spotter; Vinyl Seamer

GROUP 4: Cement Dumper-Paving; Chipping Gun (over 30 1lbs.);
Clary Power Spreader; Concrete Dumper/Chute Operator;
Concrete Saw Operator; Drill Operator (hydraulic, diamond,
aiartrac); Faller and Bucker Chain Saw; Groutmen (pressure)
including post tension beams; Hazardous Waste Worker (Level
B: uses same respirator protection as Level A. A supplied
air line is provided in conjunction with a chemical ""splash
suit""); Jackhammer; Laserbeam Operator; Manhole
Builder-Mudman; Nozzleman (concrete pump, green cutter when
using combination of high pressure air and water on

concrete and rock, sandblast, gunite, shotcrete, water
blaster, vacuum blaster); Pavement Breaker; Pipe Layer and
Caulker; Pipe Pot Tender; Pipe Reliner (not insert type);
Pipe Wrapper; Power Jacks; Railroad Spike Puller-Power;
Raker-Asphalt; Rivet Buster; Rodder; Sloper (over 20 ft);
Spreader (concrete); Tamper and Similar electric, air and
glas operated tool; Timber Person-sewer (lagger shorer and
cribber); Track Liner Power; Tugger Operator; Vibrator;

Well Point Laborer

GROUP 5: Caisson Worker; Miner; Mortarman and Hodcarrier;
Grade Checker and Transit Person; High Scaler; Powderman;
Re-Timberman; Hazardous Waste Worker (Level A: utilizes a
fully encapsulated suit with a self-contained breathing
apparatus or a supplied air line).

LABO0292-008 06/01/2020

ISLAND, SAN JUAN, SKAGIT, SNOHOMISH, AND WHATCOM COUNTIES

Rates Fringes

LABORER
GROUP L. iiiiiiiiiiiiiieennn $ 27.78 12.44
GROUP 2.t iiiiiiiii it iieennn $ 31.82 12.44
GROUP 3. ..ttt $ 39.81 12.44

*** Pl AN CENTER COPY *** Official bid documents, plan holder's list, and addenda (if applicable) are available on BXWA.com



GROUP 4...... ... $ 40.77 12.44
GROUP 5... .. it $ 41.43 12.44

BASE POINTS: BELLINGHAM, MT. VERNON, EVERETT, SEATTLE, KENT,
TACOMA, OLYMPIA, CENTRALIA, ABERDEEN, SHELTON, PT.
TOWNSEND, PT. ANGELES, AND BREMERTON

ZONE 1 - Projects within 25 radius miles of the respective
city hall

ZONE 2 - More than 25 but less than 45 radius miles from the
respective city hall

ZONE 3 - More than 45 radius miles from the respective city
hall

ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES):
ZONE 2 - $1.00
ZONE 3 - $1.30

BASE POINTS: CHELAN, SUNNYSIDE, WENATCHEE, AND YAKIMA

ZONE 1 - Projects within 25 radius miles of the respective
city hall

ZONE 2 - More than 25 radius miles from the respective city
hall

ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES) :
ZONE 2 - $2.25

LABORERS CLASSIFICATIONS

GROUP 1: Landscaping and Planting; Watchman; Window
Washer/Cleaner (detail clean-up, such as but not limited to
cleaning floors, ceilings, walls, windows, etc., prior to
final acceptance by the owner)

GROUP 2: Batch Weighman; Crusher Feeder; Fence Laborer;
Flagman; Pilot Car

GROUP 3: General Laborer; Air, Gas, or Electric Vibrating
Screed; Asbestos Abatement Laborer; Ballast Regulator
Machine; Brush Cutter; Brush Hog Feeder; Burner; Carpenter
Tender; Cement Finisher Tender; Change House or Dry Shack;
Chipping Gun (under 30 1lbs.); Choker Setter; Chuck Tender;
Clean-up Laborer; Concrete Form Stripper; Curing Laborer;
Demolition (wrecking and moving including charred
material); Ditch Digger; Dump Person; Fine Graders;
Firewatch; Form Setter; Gabian Basket Builders; Grout
Machine Tender; Grinders; Guardrail Erector; Hazardous
Waste Worker (Level C: uses a chemical ""splash suit"" and
air purifying respirator); Maintenance Person; Material
Yard Person; Pot Tender; Rip Rap Person; Riggers; Scale
Person; Sloper Sprayer; Signal Person; Stock Piler; Stake
Hopper; Toolroom Man (at job site); Topper-Tailer; Track
Laborer; Truck Spotter; Vinyl Seamer

GROUP 4: Cement Dumper-Paving; Chipping Gun (over 30 lbs.);
Clary Power Spreader; Concrete Dumper/Chute Operator;
Concrete Saw Operator; Drill Operator (hydraulic, diamond,
aiartrac); Faller and Bucker Chain Saw; Grade Checker and
Transit Person; Groutmen (pressure) including post tension
beams; Hazardous Waste Worker (Level B: uses same
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respirator protection as Level A. A supplied air line is
provided in conjunction with a chemical ""splash suit"");
High Scaler; Jackhammer; Laserbeam Operator; Manhole
Builder-Mudman; Nozzleman (concrete pump, green cutter when
using combination of high pressure air and water on
concrete and rock, sandblast, gunite, shotcrete, water
blaster, vacuum blaster); Pavement Breaker; Pipe Layer and
Caulker; Pipe Pot Tender; Pipe Reliner (not insert type);
Pipe Wrapper; Power Jacks; Railroad Spike Puller-Power;
Raker-Asphalt; Rivet Buster; Rodder; Sloper (over 20 ft);
Spreader (concrete); Tamper and Similar electric, air and
glas operated tool; Timber Person-sewer (lagger shorer and
cribber); Track Liner Power; Tugger Operator; Vibrator;
Well Point Laborer

GROUP 5: Caisson Worker; Miner; Mortarman and Hodcarrier;
Powderman; Re-Timberman; Hazardous Waste Worker (Level A:
utilizes a fully encapsulated suit with a self-contained
breathing apparatus or a supplied air line).

LABO0335-001 06/01/2020

CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH OF A STRAIGHT LINE
MADE BY EXTENDING THE NORTH BOUNDARY LINE OF WAHKIAKUM COUNTY
WEST TO THE PACIFIC OCEAN), SKAMANIA AND WAHKIAKUM COUNTIES

Rates Fringes
Laborers:

ZONE 1:
GROUP 1.....ciiiiiiiinnnnn. $ 34.93 12.44
GROUP 2. .. iiiiiiiiiiiennn $ 35.65 12.44
GROUP 3. iiiiiiiiiiiiiieenn $ 36.20 12.44
GROUP 4. .. ...ttt $ 36.66 12.44
GROUP 5. ..ttt it $ 31.93 12.44
GROUP 6.ttt it $ 29.01 12.44
GROUP 7.ttt iiiiii it i $ 25.14 12.44

Zone Differential (Add to Zone 1 rates):
Zone 2 $ 0.65

Zone 3 - 1.15
Zone 4 - 1.70
Zone 5 - 2.75

BASE POINTS: LONGVIEW AND VANCOUVER

ZONE 1: Projects within 30 miles of the respective city all.
ZONE 2: More than 30 miles but less than 40 miles from the
respective city hall.

ZONE 3: More than 40 miles but less than 50 miles from the
respective city hall.

ZONE 4: More than 50 miles but less than 80 miles from the
respective city hall.

ZONE 5: More than 80 miles from the respective city hall.

LABORERS CLASSIFICATIONS
GROUP 1: Asphalt Plant Laborers; Asphalt Spreaders; Batch
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Weighman; Broomers; Brush Burners and Cutters; Car and
Truck Loaders; Carpenter Tender; Change-House Man or Dry
Shack Man; Choker Setter; Clean-up Laborers; Curing,
Concrete; Demolition, Wrecking and Moving Laborers;
Dumpers, road oiling crew; Dumpmen (for grading crew);
Elevator Feeders; Median Rail Reference Post, Guide Post,
Right of Way Marker; Fine Graders; Fire Watch; Form
Strippers (not swinging stages); General Laborers;
Hazardous Waste Worker; Leverman or Aggregate Spreader
(Flaherty and similar types); Loading Spotters; Material
Yard Man (including electrical); Pittsburgh Chipper
Operator or Similar Types; Railroad Track Laborers; Ribbon
Setters (including steel forms); Rip Rap Man (hand placed);
Road Pump Tender; Sewer Labor; Signalman; Skipman; Slopers;
Spraymen; Stake Chaser; Stockpiler; Tie Back Shoring;
Timber Faller and Bucker (hand labor); Toolroom Man (at job
site); Tunnel Bullgang (above ground); Weight-Man- Crusher
(aggregate when used)

GROUP 2: Applicator (including pot power tender for same),
applying protective material by hand or nozzle on utility
lines or storage tanks on project; Brush Cutters (power
saw) ; Burners; Choker Splicer; Clary Power Spreader and
similar types; Clean- up Nozzleman-Green Cutter (concrete,
rock, etc.); Concrete Power Buggyman; Concrete Laborer;
Crusher Feeder; Demolition and Wrecking Charred Materials;
Gunite Nozzleman Tender; Gunite or Sand Blasting Pot
Tender; Handlers or Mixers of all Materials of an
irritating nature (including cement and lime); Tool
Operators (includes but not limited to: Dry Pack Machine;
Jackhammer; Chipping Guns; Paving Breakers); Pipe Doping
and Wrapping; Post Hole Digger, air, gas or electric;
Vibrating Screed; Tampers; Sand Blasting (Wet);
Stake-Setter; Tunnel-Muckers, Brakemen, Concrete Crew,
Bullgang (underground)

GROUP 3: Asbestos Removal; Bit Grinder; Drill Doctor; Drill
Operators, air tracks, cat drills, wagon drills,
rubber-mounted drills, and other similar types including at
crusher plants; Gunite Nozzleman; High Scalers, Strippers
and Drillers (covers work in swinging stages, chairs or
belts, under extreme conditions unusual to normal drilling,
blasting, barring-down, or sloping and stripping); Manhole
Builder; Powdermen; Concrete Saw Operator; Pwdermen; Power
Saw Operators (Bucking and Falling); Pumpcrete Nozzlemen;
Sand Blasting (Dry); Sewer Timberman; Track Liners, Anchor
Machines, Ballast Regulators, Multiple Tampers, Power
Jacks, Tugger Operator; Tunnel-Chuck Tenders, Nippers and
Timbermen; Vibrator; Water Blaster

GROUP 4: Asphalt Raker; Concrete Saw Operator (walls);
Concrete Nozzelman; Grade Checker; Pipelayer; Laser Beam
(pipelaying) —applicable when employee assigned to move, set
up, align; Laser Beam; Tunnel Miners; Motorman-Dinky
Locomotive-Tunnel; Powderman-Tunnel; Shield Operator-Tunnel
GROUP 5: Traffic Flaggers
GROUP 6: Fence Builders

GROUP 7: Landscaping or Planting Laborers
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LABO0348-003 06/01/2020

CHELAN, DOUGLAS (W OF 12TH MERIDIAN), KITTITAS, AND YAKIMA
COUNTIES

Rates Fringes

LABORER
GROUP 1. iiiiiiiiiiiiiiinnnn $ 23.68 12.44
GROUP 2. . i iiiiiiiiiiiiiiennn $ 27.17 12.44
GROUP 3.t iiiiiiii ittt i iieenn $ 29.74 12.44
GROUP 4. . iiiiiiiiiiiiiiennn $ 30.46 12.44
GROUP 5. iiiiiiiii ittt i iieenn $ 30.99 12.44

BASE POINTS: BELLINGHAM, MT. VERNON, EVERETT, SEATTLE, KENT,
TACOMA, OLYMPIA, CENTRALIA, ABERDEEN, SHELTON, PT.
TOWNSEND, PT. ANGELES, AND BREMERTON

ZONE 1 - Projects within 25 radius miles of the respective
city hall

ZONE 2 - More than 25 but less than 45 radius miles from the
respective city hall

ZONE 3 - More than 45 radius miles from the respective city
hall

ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES):
ZONE 2 - $1.00
ZONE 3 - $1.30

BASE POINTS: CHELAN, SUNNYSIDE, WENATCHEE, AND YAKIMA

ZONE 1 - Projects within 25 radius miles of the respective
city hall

ZONE 2 - More than 25 radius miles from the respective city
hall

ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES):
ZONE 2 - $2.25

LABORERS CLASSIFICATIONS

GROUP 1: Landscaping and Planting; Watchman; Window
Washer/Cleaner (detail clean-up, such as but not limited to
cleaning floors, ceilings, walls, windows, etc., prior to
final acceptance by the owner)

GROUP 2: Batch Weighman; Crusher Feeder; Fence Laborer;
Flagman; Pilot Car

GROUP 3: General Laborer; Air, Gas, or Electric Vibrating
Screed; Asbestos Abatement Laborer; Ballast Regulator
Machine; Brush Cutter; Brush Hog Feeder; Burner; Carpenter
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Tender; Cement Finisher Tender; Change House or Dry Shack;
Chipping Gun (under 30 1lbs.); Choker Setter; Chuck Tender;
Clean-up Laborer; Concrete Form Stripper; Curing Laborer;
Demolition (wrecking and moving including charred
material); Ditch Digger; Dump Person; Fine Graders;
Firewatch; Form Setter; Gabian Basket Builders; Grout
Machine Tender; Grinders; Guardrail Erector; Hazardous
Waste Worker (Level C: uses a chemical ""splash suit"" and
air purifying respirator); Maintenance Person; Material
Yard Person; Pot Tender; Rip Rap Person; Riggers; Scale
Person; Sloper Sprayer; Signal Person; Stock Piler; Stake
Hopper; Toolroom Man (at job site); Topper-Tailer; Track
Laborer; Truck Spotter; Vinyl Seamer

GROUP 4: Cement Dumper-Paving; Chipping Gun (over 30 1lbs.);
Clary Power Spreader; Concrete Dumper/Chute Operator;
Concrete Saw Operator; Drill Operator (hydraulic, diamond,
aiartrac); Faller and Bucker Chain Saw; Grade Checker and
Transit Person; Groutmen (pressure) including post tension
beams; Hazardous Waste Worker (Level B: uses same
respirator protection as Level A. A supplied air line is
provided in conjunction with a chemical ""splash suit"");
High Scaler; Jackhammer; Laserbeam Operator; Manhole
Builder-Mudman; Nozzleman (concrete pump, green cutter when
using combination of high pressure air and water on
concrete and rock, sandblast, gunite, shotcrete, water
blaster, vacuum blaster); Pavement Breaker; Pipe Layer and
Caulker; Pipe Pot Tender; Pipe Reliner (not insert type);
Pipe Wrapper; Power Jacks; Railroad Spike Puller-Power;
Raker-Asphalt; Rivet Buster; Rodder; Sloper (over 20 ft);
Spreader (concrete); Tamper and Similar electric, air and
glas operated tool; Timber Person-sewer (lagger shorer and
cribber); Track Liner Power; Tugger Operator; Vibrator;
Well Point Laborer

GROUP 5: Caisson Worker; Miner; Mortarman and Hodcarrier;
Powderman; Re-Timberman; Hazardous Waste Worker (Level A:
utilizes a fully encapsulated suit with a self-contained
breathing apparatus or a supplied air line).

* PAIN0O005-002 07/01/2020
STATEWIDE EXCEPT CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH),
SKAMANTA, AND WAHKIAKUM COUNTIES

Rates Fringes

Painters:
STRIPERS. ... .ttt ittt e $ 31.90 17.23

PAINO005-004 03/01/2009
CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,

MASON, PIERCE, SAN JUAN, SKAGIT, SNOHOMISH, THURSTON AND
WHATCOM COUNTIES

Rates Fringes
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* PAINQ0O05-006 07/01/2018

ADAMS, ASOTIN; BENTON AND FRANKLIN (EXCEPT HANFORD SITE) ;
CHELAN, COLUMBIA, DOUGLAS, FERRY, GARFIELD, GRANT, KITTITAS,
LINCOLN, OKANOGAN, PEND OREILLE, SPOKANE, STEVENS, WALLA WALLA,
WHITMAN AND YAKIMA COUNTIES

Rates Fringes
PAINTER
Application of Cold Tar
Products, Epoxies, Polyure
thanes, Acids, Radiation
Resistant Material, Water
and Sandblasting............ $ 30.19 11.71
Over 30'/Swing Stage Work..$ 22.20 7.98
Brush, Roller, Striping,
Steam-cleaning and Spray....$ 22.94 11.61
Lead Abatement, Asbestos
Abatement........ ... $ 21.50 7.98

*5.70 shall be paid over and above the basic wage rates
listed for work on swing stages and high work of over 30
feet.

PAIN0O055-003 07/01/2019

CLARK, COWLITZ, KLICKITAT, PACIFIC, SKAMANIA, AND WAHKIAKUM
COUNTIES

Rates Fringes
PAINTER
Brush & Roller.............. $ 25.14 12.90
Spray and Sandblasting...... $ 25.14 12.90
All high work over 60 ft. = base rate + $0.75

PAINQOO055-006 03/01/2020

CLARK, COWLITZ, KLICKITAT, SKAMANIA and WAHKIAKUM COUNTIES

Rates Fringes
Painters:
HIGHWAY & PARKING LOT
STRIPER. ... ittt i it i ettt ee $ 35.87 13.40

PLAS0072-004 06/01/2020

ADAMS, ASOTIN, BENTON, CHELAN, COLUMBIA, DOUGLAS, FERRY,
FRANKLIN, GARFIELD, GRANT, KITTITAS, LINCOLN, OKANOGAN, PEND
OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN, AND YAKIMA
COUNTIES
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Rates Fringes

CEMENT MASON/CONCRETE FINISHER
ZONE 1.. ..t iiiiiniinnnn $ 31.30 15.53

Zzone Differential (Add to Zone 1 rate): Zone 2 - $2.00

BASE POINTS: Spokane, Pasco, Lewiston; Wenatchee
Zone 1: 0 - 45 radius miles from the main post office
Zone 2: Over 45 radius miles from the main post office

PLAS0528-001 06/01/2020

CLALLAM, COWLITZ, GRAYS HARBOR, ISLAND, JEFFERSON, KING,
KITSAP, LEWIS, MASON, PACIFIC, PIERCE, SAN JUAN, SKAGIT,
SNOHOMISH, THURSTON, WAHKIAKUM AND WHATCOM COUNTIES

Rates Fringes

CEMENT MASON
CEMENT MASON......oivveenn. $ 45.80 18.54
COMPOSITION, TROWEL
MACHINE, GRINDER, POWER

TOOLS, GUNNITE NOZZLE....... $ 46.30 18.54
TROWELING MACHINE OPERATOR
ON COMPOSITION.............. $ 46.30 18.54

PLAS0555-002 07/01/2019
CLARK, KLICKITAT AND SKAMANIA COUNTIES
ZONE 1:
Rates Fringes

CEMENT MASON
CEMENT MASONS DOING BOTH
COMPOSITION/POWER
MACHINERY AND
SUSPENDED/HANGING SCAFFOLD..S$ 37.32 18.77
CEMENT MASONS ON
SUSPENDED, SWINGING AND/OR
HANGING SCAFFOLD.......ov... $ 36.58 18.77
CEMENT MASONS. .. .veveeenennn. $ 35.85 18.77
COMPOSITION WORKERS AND
POWER MACHINERY OPERATORS...S$ 36.58 18.77

Zzone Differential (Add To Zone 1 Rates):

Zone 2 - $0.65
Zone 3 - 1.15
Zone 4 - 1.70
Zone 5 - 3.00

BASE POINTS: BEND, CORVALLIS, EUGENE, MEDFORD, PORTLAND,
SALEM, THE DALLES, VANCOUVER

ZONE 1: Projects within 30 miles of the respective city hall
ZONE 2: More than 30 miles but less than 40 miles from the
respective city hall.
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ZONE 3: More than 40 miles but less than 50 miles from the
respective city hall.
ZONE 4: More than 50 miles but less than 80 miles from the
respective city hall.

ZONE 5: More than 80 miles from the respective city hall

TEAM0037-002 06/01/2019

CLARK, COWLITZ, KLICKITAT, PACIFIC (South of a straight line
made by extending the north boundary line of Wahkiakum County
west to the Pacific Ocean), SKAMANIA, AND WAHKIAKUM COUNTIES

Rates Fringes
Truck drivers:

ZONE 1
GROUP 1. iiiiiiiiiiinnnn $ 29.08 15.27
GROUP 2. . iiiiiiiiiiiinnnn $ 29.20 15.27
GROUP 3. iiiiiiiiiiiiieennn $ 29.34 15.27
GROUP 4. ..o iiiiiiiiiiiennn $ 29.62 15.27
GROUP 5.ttt iiiinn $ 29.85 15.27
GROUP 6. iiieeeeeiiieeeeenn $ 30.03 15.27
GROUP 7ttt e ettt e e e i e e e eeees $ 30.24 15.27

Zzone Differential (Add to Zone 1 Rates):
Zone 2 - $0.65

Zone 3 - 1.15
Zone 4 - 1.70
Zone 5 - 2.75

BASE POINTS: ASTORIA, THE DALLES, LONGVIEW AND VANCOUVER

ZONE 1: Projects within 30 miles of the respective city
hall.

ZONE 2: More than 30 miles but less than 40 miles from the
respective city hall.

ZONE 3: More than 40 miles but less than 50 miles from the
respective city hall.

ZONE 4: More than 50 miles but less than 80 miles from the
respective city hall.

ZONE 5: More than 80 miles from the respective city hall.
TRUCK DRIVERS CLASSIFICATIONS

GROUP 1: A Frame or Hydra lifrt truck w/load bearing
surface; Articulated Dump Truck; Battery Rebuilders; Bus or
Manhaul Driver; Concrete Buggies (power operated); Concrete
Pump Truck; Dump Trucks, side, end and bottom dumps,
including Semi Trucks and Trains or combinations there of:
up to and including 10 cu. yds.; Lift Jitneys, Fork Lifts
(all sizes in loading, unloading and transporting material
on job site); Loader and/or Leverman on Concrete Dry Batch
Plant (manually operated); Pilot Car; Pickup Truck; Solo
Flat Bed and misc. Body Trucks, 0-10 tons; Truck Tender;
Truck Mechanic Tender; Water Wagons (rated capacity) up to
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3,000 gallons; Transit Mix and Wet or Dry Mix - 5 cu. yds.
and under; Lubrication Man, Fuel Truck Driver, Tireman,
Wash Rack, Steam Cleaner or combinations; Team Driver;
Slurry Truck Driver or Leverman; Tireman

GROUP 2: Boom Truck/Hydra-l1lift or Retracting Crane;
Challenger; Dumpsters or similar equipment all sizes; Dump
Trucks/Articulated Dumps 6 cu to 10 cu.; Flaherty Spreader
Driver or Leverman; Lowbed Equipment, Flat Bed Semi-trailer
or doubles transporting equipment or wet or dry materials;
Lumber Carrier, Driver-Straddle Carrier (used in loading,
unloading and transporting of materials on job site); 0il
Distributor Driver or Leverman; Transit mix and wet or dry
mix trcuks: over 5 cu. yds. and including 7 cu. yds.;
Vacuum Trucks; Water truck/Wagons (rated capacity) over
3,000 to 5,000 gallons

GROUP 3: Ammonia Nitrate Distributor Driver; Dump trucks,
side, end and bottom dumps, including Semi Trucks and
Trains or combinations thereof: over 10 cu. yds. and
including 30 cu. yds. includes Articulated Dump Trucks;
Self-Propelled Street Sweeper; Transit mix and wet or dry
mix truck: over 7 cu yds. and including 11 cu yds.; Truck
Mechanic-Welder-Body Repairman; Utility and Clean-up Truck;
Water Wagons (rated capacity) over 5,000 to 10,000 gallons

GROUP 4: Asphalt Burner; Dump Trucks, side, end and bottom
cumps, including Semi-Trucks and Trains or combinations
thereof: over 30 cu. yds. and including 50 cu. yds.
includes Articulated Dump Trucks; Fire Guard; Transit Mix
and Wet or Dry Mix Trucks, over 11 cu. yds. and including
15 cu. yds.; Water Wagon (rated capacity) over 10,000
gallons to 15,000 gallons

GROUP 5: Composite Crewman; Dump Trucks, side, end and
bottom dumps, including Semi Trucks and Trains or
combinations thereof: over 50 cu. yds. and including 60 cu.
yds. includes Articulated Dump Trucks

GROUP 6: Bulk Cement Spreader w/o Auger; Dry Pre-Batch
concrete Mix Trucks; Dump trucks, side, end and bottom
dumps, including Semi Trucks and Trains of combinations
thereof: over 60 cu. yds. and including 80 cu. yds., and
includes Articulated Dump Trucks; Skid Truck

GROUP 7: Dump Trucks, side, end and bottom dumps, including
Semi Trucks and Trains or combinations thereof: over 80 cu.
yds. and including 100 cu. yds., includes Articulated Dump
Trucks; Industrial Lift Truck (mechanical tailgate)

* TEAM0174-001 06/01/2019

CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,
MASON, PACIFIC (North of a straight line made by extending the
north boundary line of Wahkiakum County west to the Pacific
Ocean), PIERCE, SAN JUAN, SKAGIT, SNOHOMISH, THURSTON AND
WHATCOM COUNTIES

Rates Fringes
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Truck drivers:

ZONE A:

GROUP Il:.....iiiiinn $ 40.38 20.46
GROUP 2:. ...ttt $ 39.54 20.46
GROUP 3:. .ttt $ 36.73 20.46
GROUP 4:.. ... $ 31.76 20.46
GROUP S5:..iiiiiiiiiiinn $ 39.93 20.46

ZONE B (25-45 miles from center of listed cities*): Add $.70
per hour to Zone A rates.

ZONE C (over 45 miles from centr of listed cities*): Add
$1.00 per hour to Zone A rates.

*Zone pay will be calculated from the city center of the
following listed cities:

BELLINGHAM CENTRALIA RAYMOND OLYMPIA
EVERETT SHELTON ANACORTES BELLEVUE
SEATTLE PORT ANGELES MT. VERNON KENT
TACOMA PORT TOWNSEND ABERDEEN BREMERTON

TRUCK DRIVERS CLASSIFICATIONS

GROUP 1 - ""A-frame or Hydralift"" trucks and Boom trucks or
similar equipment when ""A"" frame or ""Hydralift"" and Boom
truck or similar equipment is used; Buggymobile; Bulk

Cement Tanker; Dumpsters and similar equipment,
Tournorockers, Tournowagon, Tournotrailer, Cat DW series,
Terra Cobra, Le Tourneau, Westinghouse, Athye Wagon, Euclid
Two and Four-Wheeled power tractor with trailer and similar
top-loaded equipment transporting material: Dump Trucks,
side, end and bottom dump, including semi-trucks and trains
or combinations thereof with 16 yards to 30 yards capacity:
Over 30 yards $.15 per hour additional for each 10 yard
increment; Explosive Truck (field mix) and similar
equipment; Hyster Operators (handling bulk loose
aggregates); Lowbed and Heavy Duty Trailer; Road 0il
Distributor Driver; Spreader, Flaherty Transit mix used
exclusively in heavy construction; Water Wagon and Tank
Truck-3,000 gallons and over capacity

GROUP 2 - Bulllifts, or similar equipment used in loading or
unloading trucks, transporting materials on job site;
Dumpsters, and similar equipment, Tournorockers,
Tournowagon, Turnotrailer, Cat. D.W. Series, Terra Cobra,
Le Tourneau, Westinghouse, Athye wagon, Euclid two and
four-wheeled power tractor with trailer and similar
top-loaded equipment transporting material: Dump trucks,
side, end and bottom dump, including semi-trucks and trains
or combinations thereof with less than 16 yards capacity;
Flatbed (Dual Rear Axle); Grease Truck, Fuel Truck,
Greaser, Battery Service Man and/or Tire Service Man;
Leverman and loader at bunkers and batch plants; 0il tank
transport; Scissor truck; Slurry Truck; Sno-Go and similar
equipment; Swampers; Straddler Carrier (Ross, Hyster) and
similar equipment; Team Driver; Tractor (small,
rubber-tired) (when used within Teamster jurisdiction);
Vacuum truck; Water Wagon and Tank trucks-less than 3,000
gallons capacity; Winch Truck; Wrecker, Tow truck and
similar equipment
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GROUP 3 - Flatbed (single rear axle); Pickup Sweeper; Pickup
Truck. (Adjust Group 3 upward by $2.00 per hour for onsite
work only)

GROUP 4 - Escort or Pilot Car
GROUP 5 - Mechanic
HAZMAT PROJECTS

Anyone working on a HAZMAT job, where HAZMAT certification is
required, shall be compensated as a premium, in addition to
the classification working in as follows:

LEVEL C: +$.25 per hour - This level uses an air purifying
respirator or additional protective clothing.

LEVEL B: +$.50 per hour - Uses same respirator protection as
Level A. Supplied air line is provided in conjunction with

a chemical ""splash suit.""

LEVEL A: +5$.75 per hour - This level utilizes a fully-
encapsulated suit with a self-contained breathing apparatus
or a supplied air line.

TEAM0690-004 01/01/2019

ADAMS, ASOTIN, BENTON, CHELAN, COLUMBIA, DOUGLAS, FERRY,
FRANKLIN, GARFIELD, GRANT KITTITAS, LINCOLN, OKANOGAN, PEND
OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN AND YAKIMA
COUNTIES

Rates Fringes

Truck drivers: (AREA 1:

SPOKANE ZONE CENTER: Adams,

Chelan, Douglas, Ferry,

Grant, Kittitas, Lincoln,

Okanogan, Pen Oreille,

Spokane, Stevens, and Whitman

Counties

AREA 1: LEWISTON ZONE CENTER:

Asotin, Columbia, and

Garfield Counties

AREA 2: PASCO ZONE CENTER:

Benton, Franklin, Walla Walla

and Yakima Counties)

AREA 1:
GROUP 1... ..t iiiiennnnnn $ 23.91 17.40
GROUP 2. .. it ii i tiieinnnn $ 26.18 17.40
GROUP 3. ...ttt iiiiinnnn $ 26.68 17.40
GROUP 4. ... . iiiiiiiiannnn $ 27.01 17.40
GROUP O. .. it iiiiiennn $ 27.12 17.40
GROUP 6. ittt eiieennn $ 27.29 17.40
GROUP 7. ittt it iieieenn $ 27.82 17.40
GROUP 8. ...ttt $ 28.18 17.40
AREA 2:

GROUP 1.....iiiiiiiiinnnnn $ 26.05 17.40
GROUP 2. . ittt it ieieenennn $ 28.69 17.40
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GROUP 3. .. iiiiiiiiii i $ 28.80 17.40

GROUP 4...... ... $ 29.13 17.40
GROUP S5... ... $ 29.24 17.40
GROUP 6. iiiiiiiii it ii i $ 29.24 17.40
GROUP 7. iiiiiiiii it it i i $ 29.78 17.40
GROUP 8. ...ttt $ 30.10 17.40

Zone Differential (Add to Zone 1 rate: Zone 1 + $2.00)

BASE POINTS: Spokane, Pasco, Lewiston
Zone 1: 0-45 radius miles from the main post office.
Zone 2: Outside 45 radius miles from the main post office

TRUCK DRIVERS CLASSIFICATIONS

GROUP 1: Escort Driver or Pilot Car; Employee Haul; Power
Boat Hauling Employees or Material

GROUP 2: Fish Truck; Flat Bed Truck; Fork Lift (3000 lbs. and
under); Leverperson (loading trucks at bunkers); Trailer
Mounted Hydro Seeder and Mulcher; Seeder & Mulcher;
Stationary Fuel Operator; Tractor (small, rubber-tired,
pulling trailer or similar equipment)

GROUP 3: Auto Crane (2000 lbs. capacity); Buggy Mobile &
Similar; Bulk Cement Tanks & Spreader; Dumptor (6 yds. &
under); Flat Bed Truck with Hydraullic System; Fork Lift
(3001-16,000 1bs.); Fuel Truck Driver, Steamcleaner &
Washer; Power Operated Sweeper; Rubber-tired Tunnel Jumbo;
Scissors Truck; Slurry Truck Driver; Straddle Carrier
(Ross, Hyster, & similar); Tireperson; Transit Mixers &
Truck Hauling Concrete (3 yd. to & including 6 yds.);
Trucks, side, end, bottom & articulated end dump (3 yards
to and including 6 yds.); Warehouseperson (to include
shipping & receiving); Wrecker & Tow Truck

GROUP 4: A-Frame; Burner, Cutter, & Welder; Service Greaser;
Trucks, side, end, bottom & articulated end dump (over 6
yards to and including 12 yds.); Truck Mounted Hydro

Seeder; Warehouseperson; Water Tank truck (0-8,000 gallons)

GROUP 5: Dumptor (over 6 yds.); Lowboy (50 tons & under);
Self- loading Roll 0Off; Semi-Truck & Trailer; Tractor with
Steer Trailer; Transit Mixers and Trucks Hauling Concrete
(over 6 yds. to and including 10 yds.); Trucks, side, end,
bottom and end dump (over 12 yds. to & including 20 yds.);
Truck-Mounted Crane (with load bearing surface either
mounted or pulled, up to 14 ton); Vacuum Truck (super
sucker, guzzler, etc.)

GROUP 6: Flaherty Spreader Box Driver; Flowboys; Fork Lift
(over 16,000 lbs.); Dumps (Semi-end); Mechanic (Field);
Semi- end Dumps; Transfer Truck & Trailer; Transit Mixers &
Trucks Hauling Concrete (over 10 yds. to & including 20
yds.); Trucks, side, end, bottom and articulated end dump
(over 20 yds. to & including 40 yds.); Truck and Pup;
Tournarocker, DWs & similar with 2 or more 4 wheel-power
tractor with trailer, gallonage or yardage scale, whichever
is greater Water Tank Truck (8,001- 14,000 gallons);

Lowboy (over 50 tons)
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GROUP 7: 0il Distributor Driver; Stringer Truck (cable
oeprated trailer); Transit Mixers & Trucks Hauling Concrete
(over 20 yds.); Truck, side, end, bottom end dump (over 40

yds. to & including 100 yds.); Truck Mounted Crane (with
load bearing surface either mounted or pulled (16 through
25 tons);

GROUP 8: Prime Movers and Stinger Truck; Trucks, side, end,
bottom and articulated end dump (over 100 yds.); Helicopter
Pilot Hauling Employees or Materials

Footnote A - Anyone working on a HAZMAT job, where HAZMAT
certification is required, shall be compensated as a
premium, in additon to the classification working in as
follows:

LEVEL C-D: - $.50 PER HOUR (This is the lowest level of
protection. This level may use an air purifying respirator
or additional protective clothing.

LEVEL A-B: - $1.00 PER HOUR (Uses supplied air is conjunction
with a chemical spash suit or fully encapsulated suit with
a self-contained breathing apparatus.

Employees shall be paid Hazmat pay in increments of four (4)
and eight (8) hours.

NOTE :
Trucks Pulling Equipment Trailers: shall receive $.15/hour
over applicable truck rate

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).
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The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than ""SU"" or
""UAVG"" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey 1is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
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average rate. OH indicates the state. The next number, 0010 in
the example, i1s an internal number used in producing the wage

determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determination

* a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:
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Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION"
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