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ADVERTISEMENT FOR BIDS
2022 STORM PIPE REPAIR

SUBMITTAL OF SEALED BIDS: Notice is hereby given that the City of Federal Way will receive sealed bids
through May 27, 2022, at 9:00 a.m. at the City Hall Finance Department at 33325 8th Avenue South, Federal
Way, Washington 98003. Proposals received after said date and time will not be considered. All timely bids will
be opened and read publicly aloud in the Hylebos Meeting Room, City Hall 33325 8th Avenue South, Federal
Way, Washington 98003 at 9:05 a.m. on May 27, 2022.

The remote meeting can be accessed at www.zoom.us (via Zoom) using Meeting ID: 869 7688 9415 and
Passcode: 169407

This project shall consist of: Perform work for Schedules A-R of removing and replacing failed Storm Sewer
Pipe. It will also involve associated roadway, curb, gutter, and sidewalk restoration.

The City anticipates awarding this project to the successful bidder and intends to give the Notice to Proceed as
soon as the Contract and all required documents are fully executed. Regardless of the date of award or Notice
to Proceed, the Contractor must complete all work within 60 working days.

BID DOCUMENTS: Plans, Specifications, Addenda, and plan holders list are available online through Builders
Exchange of Washington at www.bxwa.com. Click on: “Posted Projects,” “Public Works,” and “City of Federal
Way.” It is recommended that Bidders “Register” in order to receive automatic e-mail notification of future
addenda and to place themselves on the “Bidders List.” Bidders that do not register will need to periodically
check online for addenda issued on this project. Contact Builders Exchange of Washington at (425) 258-1303 if
you require assistance with access or registration. An informational copy of plans, specifications and addenda
are available for viewing only at the City of Federal Way Finance Department.

QUESTIONS: Any questions must be directed to John Cole, Capital Engineer, by email at
john.cole@cityoffederalway.com, or by letter addressed to same. Questions must be received by the City no
later than 5:00 p.m. three business days preceding the bid opening to allow a written reply to reach all
prospective Bidders before the submission of bids.

OTHER PROVISIONS: All bids and this Project shall be governed by the Contract, as defined by the
Washington State Department of Transportation Standard Specifications for Road, Bridge, and Municipal
Construction 2022 (Standard Specifications), which is incorporated by this reference as though set forth in full.

All bid proposals shall be in accordance with the Contract and all bid proposals shall be accompanied by a bid
deposit or bond in the amount required in the Contract. Forfeiture of the proposal bond or deposit to the City
shall be in accordance with the Contract.

The City, in accordance with Title VI of the Civil Rights Act of 1964, 78 Stat. 252, 42 U.S.C. 2000d to 2000d-4
and Title 49 C.F.R., Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Nondiscrimination
in Federally-assisted programs of the Department of Transportation issued pursuant to such Act, hereby notifies
all bidders that it will affirmatively ensure that in any contract entered into pursuant to this advertisement,
disadvantaged business enterprises as defined at 49 CFR Part 26 will be afforded full opportunity to submit bids
in response to this invitation and will not be discriminated against on the grounds of race, color, national origin,
or sex in consideration for an award. The City encourages minority and women-owned firms to submit bids
consistent with the City’s policy to ensure that such firms are afforded the maximum practicable opportunity to
compete for and obtain public contracts.

The City of Federal Way reserves the right to reject any and all bids, waive any informalities or minor
irregularities in the bidding, and determine which bid or bidder meets the criteria set forth in the bid documents.

DATES OF PUBLICATION:

Daily Journal of Commerce Publish May 13, 2022 and May 20, 2022

Federal Way Mirror Publish May 13, 2022 and May 20, 2022
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INSTRUCTIONS TO BIDDERS & CHECKLISTS

ADVERTISEMENT FOR BIDS AND CONTRACT DOCUMENTS
The Advertisement for Bids and Contract Documents contain bidder instructions that must be complied
with.

EXAMINATION OF BID AND CONTRACT DOCUMENTS - BIDDER RESPONSIBILITIES

The submission of a bid shall constitute an acknowledgment upon which the City may rely that the
bidder has thoroughly examined and is familiar with the bid and Contract Documents, the Project site,
the availability of materials and labor, publically available information, and has reviewed and inspected
all applicable federal, state, and local statutes, regulations, ordinances and resolutions dealing with or
related to the equipment and/or services to be provided herein. The failure or neglect of a bidder to
examine such documents, statutes, regulations, ordinances or resolutions shall in no way relieve the
bidder from any obligations with respect to the bidder’s bid or the contract documents. No claim for
additional compensation will be allowed which is based upon a lack of knowledge of any contract
documents, statutes, regulations, ordinances or resolutions. Bidders shall visit delivery and service
locations(s) as required. Bidders shall become familiar with and verify any environmental factors, which
may impact current or future prices for this requirement.

INTERPRETATION OF BID AND CONTRACT DOCUMENTS

No oral clarifications, interpretations, or representation will be made to any bidder as to the meaning of
the bid or Contract Documents. Bidders shall not rely upon any oral statement or conversation they may
have with City’s employees, agents, representatives, consultants, or design professionals regarding the
Contract Documents, whether at the pre-bid meeting or otherwise and no oral communications will be
binding upon the City. Any questions must be directed to John Cole, Capital Engineer, by email at
john.cole@cityoffederalway.com, or by letter addressed to same. The questions must be received by
the City no later than 5:00 p.m. three business days preceding the bid opening to allow a written reply to
reach all prospective Bidders before the submission of their bids. Any interpretation deemed necessary
by the City will be in the form of an Addendum to the bid documents and when issued will be sent as
promptly as is practical to all parties to whom the bid documents have been issued. All such Addenda
shall become part of the bid.

BID PRICE

The bid price shall include everything necessary for the completion of the Contract and the Work
including, but not limited to, furnishing all materials, equipment, tools, freight charges, facilities and all
management, superintendence, labor and service, except as may be provided otherwise in the Contract
Documents. All Washington State sales tax and all other government taxes, assessments and charges
shall be included in the various Bid item prices as required by law. The offer shall remain in effect ninety
(90) days after the bid opening.

POSTPONEMENT OF BID OPENING
The City reserves the right to postpone the date and time for the opening of bids by Addendum at any
time prior to the bid opening date and time announced in these documents.

REJECTION OF BIDS

The City reserves the right to reject any bid for any reason including, but not limited to, the reasons
listed in Special Provisions Section 1-02.13. The City further reserves the right to reject any portion of
any bid and/or to reject all bids. In consideration for the City’s review and evaluation of its bid, the bidder
waives and releases any claims against the City arising from any rejection of any or all bids. If, in the
opinion of the City, there is reason to believe that collusion exists among bidders, none of the bids of the
participants in such collusion will be considered.

RECYCLED PRODUCTS

The Contractor shall use recycled paper for proposals and for any printed or photocopied material
created pursuant to a contract with the City whenever practicable and use both sides of paper sheets for
reports submitted to the City whenever practicable.
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BIDDER’S CHECKLIST
The bidder’s attention is especially called to the following forms, which must be executed in full as
required. Failure to comply may result in rejection of any bid not so complying.

] Bid Proposal: The Bid Proposal shall be completed and fully executed, including filling in the
total bid amount.

] Bid Bond: This form is to be executed by the bidder (and the surety company as appropriate,
depending upon the option selected by the bidder).

L] Contractor Certification — Wage Law Compliance: This form shall be filled in and fully
executed by the bidder.

] Proposal for Incorporating Recycled Materials: This form shall be filled in and executed by
the bidder.

CONTRACT CHECKLIST

The following documents are to be executed and delivered to the City after the Bid is awarded:

O 0O o o o od

Public Works Contract: The successful bidder will fully execute and deliver to the City the
Public Works Contract (“Contract”) from these Bid Documents.

Certificate of Insurance: The successful bidder will provide a Certificate of Insurance
evidencing the insurance requirement set forth in the Contract.

Performance/Payment Bond: The successful bidder will provide a fully executed
Performance/Payment Bond as appropriate.

Contractor’s Retainage Option: The successful bidder will fully execute and deliver to the City
the Contractor’s Retainage Option.

Contractor’s Retainage Bond: If the retainage bond option is chosen, then the successful
bidder will fully execute and deliver to the City the Contractor’s Retainage Bond.

Business License: The successful bidder will provide a copy of a current Business License
with the City of Federal Way.
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BID PROPOSAL
2022 STORM PIPE REPAIR

PROPOSAL SUBMITTED TO:
City of Federal Way

33325 8th Ave South
Federal Way, Washington 98003-6325

PROPOSAL SUBMITTED BY:

Bidder:
Full Legal Name of Firm
Contact:
Individual with Legal Authority to sign Bid and Contract
Address:
Street Address
City, State Zip
Phone:
E-Mail:
Select One of the Following: o Corporation
o Partnership.
o Individual
o Other
State Contractor’s License No.:
State Contractor’s License Expiration Date: / /

Month Day Year

State UBI No.:

State Worker's Comp. Account No.:

CITY OF FEDERAL WAY
RFB-4
CFW RFB VERSION 2021-DEC
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NOTE: All entries shall be written in ink or typed. Unit prices for all items, all extensions, and total amount of bid shall be
shown. Enter unit prices in numerical figures only, in dollars and cents to two (2) decimal places (including for whole dollar
amounts). All figures must be clearly legible. Bids with illegible figures in the unit price column will be regarded as
nonresponsive. Where conflict occurs between the unit price and the total amount specified for any item, the unit price shall
prevail, and totals shall be corrected to conform thereto. The Bidder shall complete this entire Bid Form or this bid may be
considered non-responsive. The City may correct obvious mathematical errors. The City of Federal Way reserves the right
to reject any and all bids, waive any informalities or minor irregularities in the bidding, and determine which bid or bidder
meets the criteria set forth in the bid documents.

SCHEDULE A - 31120 5th Way S (PIPE ID# 16582) Engineers Estimate
Item Spec.
No. Sect. Item Description Plan Qty Unit Unit Price Total Bid

1 1-09 Mobilization 1 LS

2 1-10 Flaggers 8 HR

3 1-10 Traffic Control Supervisor 1 LS

4 2-02 Remove Existing Storm Sewer Pipe 20 LF

5 2-09 Trench Safety System 1 LS

6 3-03 Erosion Control & Water Pollution Control 1 LS

7 7-04 High-Density Polyethylene (HDPE) Pipe 12 In. Dia 20 LF

8 8-02 Sod Lawn, Incl. 4 in Topsoil 13 SY

Total - Schedule A=

SCHEDULE B - 2403 S 298th St (PIPE ID# 4283) Engineers Estimate
Item Spec.
No. Sect. Item Description Plan Qty Unit Unit Price Total Bid
1 1-09 Mobilization 1 LS
2 1-10 Flaggers 30 HR
3 1-10 Traffic Control Supervisor 1 LS
4 2-02 Remove Existing Storm Sewer Pipe 30 LF
5 2-09 Trench Safety System 1 LS
6 3-03 Erosion Control & Water Pollution Control 1 LS
7 5-04 HMA Cl. 1/2" PG 58H-22 5 TN
8 7-04 High-Density Polyethylene (HDPE) Pipe 12 In. Dia 30 LF
9 8-02 Property Restoration 1 FA $1,000.00 $1,000.00
10 8-04 Cement Conc. Curb and Gutter 30 LF
11 8-06 Cement Conc. Driveway Entrance Type Residential 13 SY
Total - Schedule B =

SCHEDULE C - Redondo Way S near 13th Ave S (PIPE ID#
243855) Engineers Estimate
Item Spec.
No. Sect. Item Description Plan Qty Unit Unit Price Total Bid
1 1-09 Mobilization 1 LS
2 1-10 Flaggers 30 HR
3 1-10 Traffic Control Supervisor 1 LS
4 2-01 Roadside Cleanup 1 FA $2,000.00 $2,000.00
5 2-02 Remove Existing Storm Sewer Pipe 8.0 LF
CITY OF FEDERAL WAY 2022 STORM PIPE REPAIR
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6 2-09 Shoring and Extra Excavation 1 LS
7 3-03 Erosion Control & Water Pollution Control 1 LS
8 4-04 Maintenance Rock for Shoulder Reconstruction, Incl. Haul 2 TN
9 7-04 High-Density Polyethylene (HDPE) Pipe 36 In. Dia 8 LF
Total - Schedule C=
SCHEDULE D - 2648 SW 349th PI (PIPE ID# 9601) Engineers Estimate
Item Spec.
No. Sect. Item Description Plan Qty Unit Unit Price Total Bid
1 1-09 Mobilization 1 LS
2 1-10 Flaggers 12 HR
3 1-10 Traffic Control Supervisor 1 LS
4 2-02 Remove Existing Storm Sewer Pipe 4 LF
5 2-09 Trench Safety System 1 LS
6 3-03 Erosion Control & Water Pollution Control 1 LS
7 5-04 HMA Cl. 1/2" PG 58H-22 1 TN
8 7-04 High-Density Polyethylene (HDPE) Pipe 15 In. Dia 4 LF
9 8-02 Property Restoration 1 FA $1,000.00 $1,000.00
10 8-04 Cement Conc. Curb and Gutter 8 LF
11 8-14 Cement Conc. Sidewalk 4 SY
Total - Schedule D=
SCHEDULE E - 2707 SW 322nd St (PIPE ID# 3251) Engineers Estimate
Item Spec.
No. Sect. Item Description Plan Qty Unit Unit Price Total Bid
1 1-09 Mobilization 1 LS
2 1-10 Flaggers 16 HR
3 1-10 Traffic Control Supervisor 1 LS
4 2-02 Remove Existing Storm Sewer Pipe 8 LF
5 2-09 Trench Safety System 1 LS
6 3-03 Erosion Control & Water Pollution Control 1 LS
7 5-04 HMA Cl. 1/2" PG 58H-22 1 TN
8 7-04 Ductile Iron Storm Sewer Pipe 12 In. Dia 8 LF
Total - Schedule E=
SCHEDULE F - 12th Ave SW & Marine View Dr SW (PIPE ID#
11824) Engineers Estimate
Item Spec.
No. Sect. Item Description Plan Qty Unit Unit Price Total Bid
1 1-09 Mobilization 1 LS
2 1-10 Flaggers 24 HR
3 1-10 Traffic Control Supervisor 1 LS
4 2-02 Remove Existing Storm Sewer Pipe 27 LF
5 2-09 Trench Safety System 1 LS
CITY OF FEDERAL WAY 2022 STORM PIPE REPAIR
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6 3-03 Erosion Control & Water Pollution Control 1 LS
7 4-04 Maintenance Rock for Shoulder Reconstruction, Incl. Haul 2 TN
8 5-04 HMA Cl. 1/2" PG 58H-22 4 TN
9 7-04 High-Density Polyethylene (HDPE) Pipe 12 In. Dia 27 LF
10 8-02 Property Restoration 1 FA $2,000.00 $2,000.00
Total - Schedule F=
SCHEDULE G - 36432 10th Ct SW (PIPE ID# 16475) Engineers Estimate
Item Spec.
No. Sect. Item Description Plan Qty Unit Unit Price Total Bid
1 1-09 Mobilization 1 LS
2 1-10 Flaggers 16 HR
3 1-10 Traffic Control Supervisor 1 LS
4 2-02 Remove Existing Storm Sewer Pipe 6 LF
5 2-09 Trench Safety System 1 LS
6 3-03 Erosion Control & Water Pollution Control 1 LS
7 5-04 HMA Cl. 1/2" PG 58H-22 4 TN
8 7-04 High-Density Polyethylene (HDPE) Pipe 12 In. Dia 6 LF
9 8-02 Property Restoration 1 FA $1,000.00 $1,000.00
10 8-04 Cement Conc. Curb and Gutter 29 LF
11 8-06 Cement Conc. Driveway Entrance Type Residential 29 SY
Total - Schedule G=
SCHEDULE H - 33406 22nd Ave SW (PIPE ID# 16767) Engineers Estimate
Item Spec.
No. Sect. Item Description Plan Qty Unit Unit Price Total Bid
1 1-09 Mobilization 1 LS
2 1-10 Flaggers 32 HR
3 1-10 Traffic Control Supervisor 1 LS
4 2-02 Remove Existing Storm Sewer Pipe 8 LF
5 2-09 Trench Safety System 1 LS
6 3-03 Erosion Control & Water Pollution Control 1 LS
7 5-04 HMA Cl. 1/2" PG 58H-22 9 TN
8 7-04 High-Density Polyethylene (HDPE) Pipe 8 In. Dia 8 LF
9 8-02 Property Restoration 1 FA $1,000.00 $1,000.00
Total - Schedule H=
SCHEDULE I - SW 334th St West of 21st Ave SW (PIPE ID#
16763) Engineers Estimate
Item Spec.
No. Sect. Item Description Plan Qty Unit Unit Price Total Bid
1 1-09 Mobilization 1 LS
2 1-10 Flaggers 12 LS
3 1-10 Traffic Control Supervisor 1 LS

2022 STORM PIPE REPAIR
PROJECT #34288
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4 2-02 Remove Existing Storm Sewer Pipe 4 LF
5 2-09 Trench Safety System 1 LS
6 3-03 Erosion Control & Water Pollution Control 1 LS
7 5-04 HMA Cl. 1/2" PG 58H-22 1 TN
8 7-04 Ductile Iron Storm Sewer Pipe 12 In. Dia 4 LF
9 8-22 Paint Line 10 LF
Total - Schedule I=
SCHEDULE J - S 302nd St near 5th Ave S (PIPE ID# 9221) Engineers Estimate
Item Spec.
No. Sect. Item Description Plan Qty Unit Unit Price Total Bid
1 1-09 Mobilization 1 LS
2 1-10 Flaggers 12 LS
3 1-10 Traffic Control Supervisor 1 LS
4 2-02 Remove Existing Storm Sewer Pipe 8 LF
5 2-09 Trench Safety System 1 LS
6 3-03 Erosion Control & Water Pollution Control 1 LS
7 5-04 HMA Cl. 1/2" PG 58H-22 1 TN
8 7-04 High-Density Polyethylene (HDPE) Pipe 12 In. Dia 8 LF
Total - Schedule J=
SCHEDULE K - 1st PI S and S 316th PI (PIPE ID# 692) Engineers Estimate
Item Spec.
No. Sect. Item Description Plan Qty Unit Unit Price Total Bid
1 1-09 Mobilization 1 LS
2 1-10 Flaggers 12 HR
3 1-10 Traffic Control Supervisor 1 LS
4 2-02 Remove Existing Storm Sewer Pipe 4 LF
5 2-09 Trench Safety System 1 LS
6 3-03 Erosion Control & Water Pollution Control 1 LS
7 5-04 HMA Cl. 1/2" PG 58H-22 1 TN
8 7-04 High-Density Polyethylene (HDPE) Pipe 8 In. Dia 4 LF
Total - Schedule K=
SCHEDULE L - 39th Ave SW and 39th Pl SW (PIPE ID# 1804) Engineers Estimate
Item Spec.
No. Sect. Item Description Plan Qty Unit Unit Price Total Bid
1 1-09 Mobilization 1 LS
2 1-10 Flaggers 12 HR
3 1-10 Traffic Control Supervisor 1 LS
4 2-02 Remove Existing Storm Sewer Pipe 4 LF
5 2-09 Trench Safety System 1 LS
6 3-03 Erosion Control & Water Pollution Control 1 LS
7 5-04 HMA Cl. 1/2" PG 58H-22 1 TN
CITY OF FEDERAL WAY 2022 STORM PIPE REPAIR
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| 8 ‘ 7-04 | High-Density Polyethylene (HDPE) Pipe 12 In. Dia | 4 | LF ‘

Total - Schedule L=

SCHEDULE M - 8th Ave S & S 317th St(PIPE ID# 8833 & 8836
& 7922) Engineers Estimate
Item Spec.
No. Sect. Item Description Plan Qty Unit Unit Price Total Bid
1 1-09 Mobilization 1 LS
2 1-10 Flaggers 40 HR
3 1-10 Traffic Control Supervisor 1 LS
4 2-02 Remove Existing Storm Sewer Pipe 49 LF
5 2-09 Trench Safety System 1 LS
6 3-03 Erosion Control & Water Pollution Control 1 LS
7 5-04 HMA Cl. 1/2" PG 58H-22 31 TN
8 7-04 Ductile Iron Storm Sewer Pipe 12 In. Dia 49 LF
9 8-22 Plastic Crosswalk Line 20 LF

Total - Schedule M=

SCHEDULE N - SW 316th Pl & 11Th Pl SW (PIPE ID# 16109) Engineers Estimate
Item Spec.
No. Sect. Item Description Plan Qty Unit Unit Price Total Bid
1 1-09 Mobilization 1 LS
2 1-10 Flaggers 16 HR
3 1-10 Traffic Control Supervisor 1 LS
4 2-02 Remove Existing Storm Sewer Pipe 26 LF
5 2-09 Trench Safety System 1 LS
6 3-03 Erosion Control & Water Pollution Control 1 LS
7 5-04 HMA Cl. 1/2" PG 58H-22 20 TN
8 7-04 High-Density Polyethylene (HDPE) Pipe 8 In. Dia 26 LF

Total - Schedule N=

SCHEDULE O - 3103 SW 339th St (PIPE ID# 1192) Engineers Estimate
Item Spec.
No. Sect. Item Description Plan Qty Unit Unit Price Total Bid
1 1-09 Mobilization 1 LS
2 1-10 Flaggers 12 HR
3 1-10 Traffic Control Supervisor 1 LS
4 2-02 Remove Existing Storm Sewer Pipe 4 LF
5 2-09 Trench Safety System 1 LS
6 3-03 Erosion Control & Water Pollution Control 1 LS
7 5-04 HMA Cl. 1/2" PG 58H-22 1 TN
8 7-04 Ductile Iron Storm Sewer Pipe 8 In. Dia 4 LF
Total - Schedule O=
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SCHEDULE P - 33005 35th Ave SW (PIPE ID# 2307) Engineers Estimate
Item Spec.
No. Sect. Item Description Plan Qty Unit Unit Price Total Bid
1 1-09 Mobilization 1 LS
2 1-10 Flaggers 24 HR
3 1-10 Traffic Control Supervisor 1 LS
4 2-02 Remove Existing Storm Sewer Pipe 16 LF
5 2-09 Trench Safety System 1 LS
6 3-03 Erosion Control & Water Pollution Control 1 LS
7 5-04 HMA Cl. 1/2" PG 58H-22 2 TN
8 7-04 High-Density Polyethylene (HDPE) Pipe 15 In. Dia 16 LF
9 8-04 Cement Conc. Curb and Gutter 16 LF
10 8-02 Property Restoration 1 FA $1,000.00 $1,000.00
9 8-22 Plastic Stop Line 12 LF
Total - Schedule P=
SCHEDULE Q - 4th Ave S & S 318th PI (PIPE ID# 8132) Engineers Estimate
Item Spec.
No. Sect. Item Description Plan Qty Unit Unit Price Total Bid
1 1-09 Mobilization 1 LS
2 1-10 Flaggers 8 HR
3 1-10 Traffic Control Supervisor 1 LS
4 2-01 Clearing and Grubbing 0.1 AC
5 2-01 Tree Removal 4 EA
6 2-02 Remove Existing Storm Sewer Pipe 85 LF
7 2-09 Trench Safety System 1 LS
8 3-03 Erosion Control & Water Pollution Control 1 LS
9 7-04 High-Density Polyethylene (HDPE) Pipe 12 In. Dia 85 LF
10 8-01 Outlet Protection 1 EA
11 8-02 Property Restoration 1 FA $10,000.00 $10,000.00
Total - Schedule Q=
BID SUMMARY
ITEM BID AMOUNT
SCHEDULE A - 31120 5th Way S (PIPE ID# 16582) $
SCHEDULE B - 2403 S 298th St (PIPE ID# 4283) $
SCHEDULE C - Redondo Way S near 13th Ave S $
(PIPE ID# 24855)
SCHEDULE D - 2648 SW 349th PI (PIPE ID# 9601) $
SCHEDULE E - 2707 SW 322nd St (PIPE ID# 3251) $
SCHEDULE F - 12th Ave SW & Marine View Dr SW | §
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(PIPE ID# 11824)

SCHEDULE G - 36432 10th Ct SW (PIPE ID# 16475)
SCHEDULE H - 33406 22nd Ave SW (PIPE ID#
16767)

SCHEDULE | - SW 334th St West of 21st Ave SW
(PIPE ID# 16763)

SCHEDULE J - S 302nd St near 5th Ave S (PIPE
ID# 9221)

SCHEDULE K - 1st PI S and S 316th PI (PIPE ID#
692)

SCHEDULE L - 39th Ave SW and 39th Pl SW (PIPE
ID# 1804)

SCHEDULE M - 8th Ave S & S 317th St(PIPE ID#
8833 & 8836 & 7922)

SCHEDULE N - SW 316th PI & 11Th Pl SW (PIPE
ID# 16109)

SCHEDULE O - 3103 SW 339th St (PIPE ID# 1192)

SCHEDULE P - 33005 35th Ave SW (PIPE ID# 2307)
SCHEDULE Q - 4th Ave S & S 318th PI (PIPE ID#
8132)

@h | P | P | A | A | N | A | R A | P

TOTAL BID AMOUNT
(including Washington State sales tax, all other $
government taxes, assessments and charges)

The documents incorporated by reference, as if fully set forth, are the Advertisement for Bids, the Instructions to
Bidders and Checklists, the Contractor’s Bid Proposal (including all forms and supplemental information listed
on the Bidders Checklist), the Contract Documents (including Project Plans, Specifications, and all Appendices,
Amendments, and Supplemental Reports & Information), the Contract Provisions (including all forms and
supplemental information listed on the Contract Checklist), the version of the Washington State Standard
Specifications for Road, Bridge, and Municipal Construction identified herein, and any other documents provided
to bidders and/or referenced in or referred to by the Contract Documents.

Pursuant to and in compliance with the Advertisement for Bids for the Project, and other documents relating
thereto, the undersigned has carefully examined all of the bid and contract documents, considered conditions
which may affect the delivery, supply and maintenance for the Project, and hereby proposes to furnish all labor,
materials and perform all work as required in strict accordance with the contract documents, for the referenced
bid amount, inclusive of Washington State sales tax and all other government taxes, assessments and charges
as required by law.

NON-COLLUSION AFFIDAVIT

By signing this proposal, the undersigned acknowledges that the person(s), firm, association, or corporation has
(have) not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise
taken any action in restraint of free competitive bidding in connection with this project.

To report rigging activities, call 1-800-424-9071. The U.S. Department of Transportation (USDOT) operates the
toll-free hotline Monday through Friday, 8:00 a.m. to 5:00 p.m., Eastern Time. Anyone with knowledge of
possible bid rigging, bidder collusion, or other fraudulent activities should use the hotline to report such
activities. The hotline is part of USDOT'’s continuing effort to identify and investigate highway construction
contract fraud and abuse and is operated under the direction of the USDOT Inspector General. All information
will be treated confidentially and caller anonymity will be respected.
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CONFLICTS OF INTEREST, GRATUITIES, & NON-COMPETITIVE PRACTICES
By signing this proposal, the undersigned agrees as follows:

(1) That it has no direct or indirect pecuniary or proprietary interest, that it shall not acquire any interest
which conflicts in any manner or degree with the work, services, equipment or materials required to be
performed and/or provided under this contract and that it shall not employ any person or agent having
any such interests. In the event that the Contractor or its agents, employees or representatives
hereafter acquires such a conflict of interest, it shall immediately disclose such interest to the City and
take action immediately to eliminate the conflict or to withdraw from this contract, as the City may
require; and

(2) That no person or selling agency except bona fide employees or designated agents or representatives
of the Contractor have been employed or retained to solicit or secure this contract with an agreement or
understanding that a commission, percentage, brokerage, or contingent fee would be paid; and

(3) That no gratuities in the form of entertainment, gifts or otherwise, were offered or given by the
Contractor or any of its agents, employees or representatives, to any official, member or employee of
the City or other governmental agency with a view toward securing this contract or securing favorable
treatment with respect to the awarding or amending, or the making of any determination with respect to
the performance of this contract.

AFFIDAVIT OF ELIGIBILITY

The Contractor certifies that it is properly licensed and registered under the laws of the State of Washington and
has not been determined to have been in violation of RCW 50.12.070(1)(b), RCW 51.16.070(1)(b), or RCW
82.32.070(2) within the last two years. The Contractor further certifies that it has not been determined, within
the last one year, to have committed any combination of two of the following violations or infractions within a five
year period: (1) Violated RCW 51.48.020(1) or 51.48.103; or (2) Committed an infraction or violation under
Chapter 18.27 RCW.

CERTIFICATION OF LAWFUL EMPLOYMENT

The Contractor hereby certifies that it has complied with all provisions of the Immigration and Nationality Act
now or as herein after amended, 8 U.S.C. 1101 et. Seq., and that all employees, including subcontractor
employees, are lawfully permitted to perform work in the United States as provided in this agreement with the
City of Federal Way.

Receipt of the following Addendums is hereby acknowledged:

Addendum No. Date Issued:
Addendum No. Date Issued:
Addendum No. Date Issued:

The undersigned individual represents and warrants that he or she is dully authorized to execute the bid and all
bid documents on behalf of any partnership, joint venture or corporation.

By:
Signature
Printed Name
Title
CITY OF FEDERAL WAY 2022 STORM PIPE REPAIR
RFB-12 PROJECT #34288

CFW RFB VERSION 2021-DEC



Subscribed and sworn to before me this day of , 20

Signature of Notary

Printed name of Notary
Notary Public in and for the State of Washington
My commission expires:
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BID BOND
2022 STORM PIPE REPAIR

OPTION 1: BID BOND DEPOSIT
Attached is a deposit in the form of a certified check, cashier’s check, or cash in the amount of

$ , which amount is not less than five percent (5%) of the total bid.

Principal — Signature of Authorized Official Date

Title

—OR—

OPTION 2: BID BOND

KNOW ALL PERSONS BY THESE PRESENTS that we,
as Principal, and

, as Surety, are held and firmly bound unto the
City of Federal Way, as Obligee, in the sum of five (5) percent of the total amount of the bid proposal for the
payment of which the Principal and the Surety bond themselves, their heirs and executors, administrators,
successors and assigns, jointly and severally, by these presents.

The condition of this obligation is such that if the Obligee shall make any award to the Principal for the above-
mentioned Project according to the terms of the proposal or bid made by the Principal therefore, and the
Principal shall duly make and enter into a contract with the Obligee in accordance with the terms of said
proposal or bid and award and shall give bond for the faithful performance thereof, with Surety or Sureties
approved by the Obligee; or if the Principal shall in case of failure so to do, pay and forfeit to the Obligee the
penal amount of the deposit specified in the call for bids, then this obligation shall be null and void; otherwise, it
shall be, and remain in full force and effect, and the Surety shall forthwith pay and forfeit to the Obligee as
penalty and liquidated damages, the amount of this bond.

SIGNED, SEALED AND DATED THIS DAY OF , 20

Principal — Signature of Authorized Official Surety — Attorney in Fact
(Attach Power of Attorney)

Title

Name and Address of Local Office/Agent of Surety Company is:
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CONTRACTOR WAGE LAW COMPLIANCE CERTIFICATION

FAILURE TO RETURN THIS CERTIFICATION AS PART OF THE BID PROPOSAL PACKAGE WILL MAKE
THIS BID NONRESPONSIVE AND INELIGIBLE FOR AWARD.

| hereby certify, under penalty of perjury under the laws of the State of Washington, on behalf of the firm
identified below that, to the best of my knowledge and belief, this firm has NOT been determined by a final and
binding citation and notice of assessment issued by the Washington State Department of Labor and industries
or through a civil judgment entered by a court of limited or general jurisdiction to have willfully violated, as
defined in RCW 49.48.082, any provision of Chapters 49.46, 49.48, and 49.52 RCW within three (3) years prior
to the date of the Request for Bids.

Bidder Name:
Print Full Legal Name of Firm

By:
Signature of Authorized Person Print Name of Person Making Certifications for Firm
Title: Place:
Title of Person Signing Certificate Print City and State Where Signed
Date:
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PROPOSAL FOR INCORPORATING RECYCLED MATERIALS

jr-.......—...n.-...._ APWA-WA Division 1 Committee rev. 1/8/2016

Proposal for Incorporating Recycled Materials into the Project

In compliance with a new law that went into effect January 1, 2016 (SHB1695), the Bidder shall
propose below, the total percent of construction aggregate and concrete materials to be
incorporated into the Project that are recycled materials. Calculated percentages must be within
the amounts allowed in Section 9-03.21(1)E, Table on Maximum Allowable Percent (By Weight)
of Recycled Material, of the Standard Specifications.

Proposed total percentage: percent.

Note: Use of recycled materials is highly encouraged within the limits shown above, but does
not constitute a Bidder Preference, and will not affect the determination of award, unless two or
more lowest responsive Bid totals are exactly equal, in which case proposed recycling
percentages will be used as a tie-breaker, per the APWA GSP in Section 1-03.1 of the Special
Provisions. Regardless, the Bidder's stated proposed percentages will become a goal the
Contractor should do its best to accomplish. Bidders will be required to report on recycled
materials actually incorporated into the Project, in accordance with the APWA GSP in Section
1-06.6 of the Special Provisions.

Bidder:
Signature of Authorized Official:

Date:
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PUBLIC WORKS CONTRACT

THIS PUBLIC WORKS CONTRACT (“Contract”) is dated effective this day of ,20  and
is made by and between the City of Federal Way, a Washington municipal corporation (“City or Owner”), and
, a (“Contractor”), for the project known as

(the “Project”).

A. The City desires to retain an independent contractor to furnish all labor and materials necessary to perform
work necessary to complete the Project; and

B. The Contractor has the requisite skill and experience to perform such work.
NOW, THEREFORE, the parties (“Parties”) agree to the following terms and conditions:

1. SERVICES BY CONTRACTOR

Contractor shall perform all Work and furnish all tools, materials, supplies, equipment, labor and other
items incidental thereto necessary for the construction and completion of the Project. Contractor shall perform
the Work in a manner consistent with accepted practices for other properly licensed contractors and in
accordance with and as described in the Contract Documents, which Work shall be completed to the City’s
satisfaction, within the time period prescribed by the City and pursuant to the direction of the Mayor or his or her
designee.

2, TERM

2.1 This Contract shall commence on the effective date of this Contract and continue until the Project is
formally accepted as complete by the City Council, Notice of Project Completion is filed with State agencies, and
all bonds for the Project are released by the City.

2.2 The Contractor must complete the Work in accordance with the number of Working Days for the
Project as identified in the Contract Documents. With regard to obtaining Substantial Completion and the
Completion Date by the Contractor, time is of the essence. In the event the Work is not substantially completed
within the time specified in the Contract Documents, Contractor agrees to pay to the City liquidated damages in
the amount set forth in the Contract Documents. The parties acknowledge that delays inconvenience the public
and cost taxpayers undue sums of money, adding time needed for administration, inspection, and supervision of
the Project and diverting City resources from other projects and obligations.

2.3 If the Contractor is unreasonably delayed by others, notification shall be made in writing to the
Engineer in accordance with the Contract Documents. Any request for a time extension or additional
compensation (including expectancy or consequential damages) allegedly resulting from such delay shall be
made in accordance with the procedures of the Contract Documents. Failure to follow the notice procedures in
the Contract Documents is a full and complete waiver of Contractor’s right to additional time, money, damages,
or other relief (including expectancy or consequential damages) as a result of the event or condition giving rise
to such request.

3. COMPENSATION
3.1 In consideration of the Contractor performing the Work, the City agrees to pay the Contractor an
amount not to exceed and /100 Dollars ($ ), which amount shall

constitute full and complete payment by the City (“Total Compensation”). The Contractor shall be solely
responsible for the payment of any taxes imposed by any lawful jurisdiction as a result of the performance and
payment of this Contract.

3.2 The City shall pay the Contractor for Work performed under this Contract as detailed in the Bid
Proposal, which is incorporated herein and made a part hereof by this reference, and as detailed in the Contract
Documents. The City shall have the right to withhold payment to the Contractor for any of the Work not
completed in a satisfactory manner, in the City’s sole and absolute discretion, which shall be withheld until such
time as Contractor modifies or repairs the Work so that the Work is acceptable to the City. Payment to the
Contractor for partial estimates, final estimates, and retained percentages shall be subject to controlling laws.
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3.3 In addition to the requirements set forth in the Contract Documents, the Contractor shall maintain
Project cost records by cost codes and shall contemporaneously segregate and separately record, at the time
incurred, all costs (1) directly associated with each work activity, (2) directly or indirectly resulting from any
event, occurrence, condition, or direction for which Contractor seeks an adjustment in Contract price Contract
time, or related to any other Claim or protest. Any work performed for which Contractor intends to seek an
adjustment in Contract Price or Contract Time, or related to any other Claim or protest, shall be recorded on the
same day the work is performed and kept separate so as to distinguish it from Contract Work.

4, INDEPENDENT CONTRACTOR

4.1 It is the intention and understanding of the Parties that the Contractor shall be an independent
contractor and that the City shall be neither liable nor obligated to pay Contractor sick leave, vacation pay or any
other benefit of employment, nor to pay any social security or other tax which may arise as an incident of
employment. The Contractor shall not conduct itself as nor claim to be an officer or employee of the City. The
Contractor shall pay all income and other taxes due. Industrial or any other insurance that is purchased for the
benefit of the City, regardless of whether such may provide a secondary or incidental benefit to the Contractor,
shall not be deemed to convert this Agreement to an employment contract. It is recognized that Contractor may
or will be performing professional services during the Term for other parties; provided, however, that such
performance of other services shall not conflict with or interfere with Contractor’s ability to perform the Services.
Contractor agrees to resolve any such conflicts of interest in favor of the City. Nothing contained in this Contract
shall create a contractual or direct relationship with or a cause of action in favor of a Subcontractor or third party
against the City, or by the Contractor against the Engineer, or against any of their agents, employees,
engineers, or consultants.

4.2 If the Contractor is a sole proprietorship or if this is a contract with an individual, the contractor
agrees to notify the City and complete any required form if the Contractor retired under a State of Washington
retirement system and agrees to indemnify any losses the City may sustain through the Contractor’s failure to
do so.

5. INDEMNIFICATION

5.1 Contractor Indemnification.

5.1.1 The Contractor shall indemnify, defend, and hold the City, its elected officials, officers, employees,
agents, consultants, and volunteers (collectively “the Indemnified Parties”) harmless from any costs or losses,
and pay and damages or judgments, related to any claim brought by any person employed in any capacity by
the Contractor or subcontractor or supplier (of any tier) performing the Work, with respect to the payment of
wages, salaries, or other compensation or benefits including but not limited to benefits such as medical, health,
retirement, vacation, sick leave, etc.

5.1.2. To the fullest extent permitted by law, the Contractor shall defend, release, indemnify, and hold
harmless the City and the Indemnified Parties for, from, and against any and all claims, demands, losses, costs,
damages, suits, actions, expenses, fines, penalties, response costs, and liabilities (including costs and all
attorney and expert fees and internal personnel costs of investigation) of whatsoever kind or nature to the extent
arising from, resulting from, connected with, or incident to the Contractor’s performance or failure to perform this
Contract or the Work or its breach of this Contract; provided, however, that if the provisions of RCW 4.24.155
apply to the Work and any injuries to persons or property arising out of the performance of this Contract are
caused by or result from the concurrent negligence of the Contractor or its subcontractors, agents, employees,
or anyone for whom they are legally liable, and an Indemnified Party, the indemnification and defense
obligations under this Section 5.1.2 apply only to the extent of the negligence of the Contractor, its
subcontractors, agents, employees, and anyone for whom they are legally liable.

5.1.3 Contractor specifically assumes potential liability for actions brought by the Contractor's own
employees or former employees against any Indemnified Party, and for that purpose Contractor waives any
immunity that may be granted to it under the Washington State Industrial Insurance Act, Title 51 RCW.
Contractor’s indemnification shall not be limited in any way by any limitation on the amount of damages,
compensation or benefits payable to or by any third party under workers’ compensation acts, disability benefit
acts or any other benefits acts or programs. Provided, however, the Contractor’s waiver of immunity by the
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provisions of this paragraph extends only to claims against the Contractor by any Indemnified party, and does
not include, or extend to, any claims by the Contractor's employee directly against the Contractor. The
Contractor recognizes that this waiver was specifically entered into.

5.2 Contractor Release. Any deviation, alteration, variation, addition, or omission in the Work by
Contractor from the Contract Documents shall preclude Contractor from bringing any Claim or request for
additional time or compensation on the basis of an alleged defect or error in the Contract Documents related to
or arising, in any way, from that deviation, alteration, variation, addition, or omission. The Contractor further
warrants that any alteration, variation, deletion, or omission fully complies with or exceeds all requirements of
the Contract Documents and assumes all risk thereof.

5.3 Survival. The provisions of this Section shall (1) survive the expiration or termination of this Contract
with respect to any event occurring prior to such expiration or termination, final payment hereunder, and any
applicable statute of repose with respect to claims, fines, costs or damages brought or made against any
Indemnified Party; (2) shall not be limited by RCW 4.16326(g); and (3) are in addition to any other rights or
remedies which the City and/or any of the Indemnified Parties may have by law or under this Contract.

5.4 Offset. In the event of any claim or demand made against any Indemnified Party hereunder, the City
may, in its sole discretion, reserve, retain or apply any monies due to the Contractor under the Contract or any
other agreement or contract with the City for the purpose of resolving such claims; provided, however, that the
City may, in the City’s sole discretion, release such funds if the Contractor provides the City with adequate
assurance of the protection of the City's and the other Indemnified Parties interests.

5.5 The Contractor shall ensure that each Subcontract includes a provision requiring each
Subcontractor to indemnify and defend the City and the Indemnified Parties in the same manner, to the same
extent, and for the same duration as Contractor agrees to indemnify and defend the City and the Indemnified
Parties in this Section 5.

6. OWNERSHIP OF DOCUMENTS

All originals and copies of work product, including plans, sketches, layouts, designs, design
specifications, records, files, computer disks, magnetic media, all finished or unfinished documents or material
which may be produced or modified by Contractor while performing the Work, whether or not required to be
furnished to the City, shall become the property of the City, shall be delivered to the City at its request, and may
be used by the City without restriction.

7. PATENTS, COPYRIGHTS, AND RIGHTS IN DATA

7.1 Any patentable result or material suitable for copyright arising out of this Contract shall be owned by
and made available to the City for public use, unless the City shall, in a specific case where it is legally
permissible, determine that it is in the public interest that it not be so owned or available.

7.2 The Contractor agrees that the ownership of any plans, drawings, designs, specifications, computer
programs, technical reports, operating manuals, calculations, notes and other work submitted or which is
specified to be delivered under this Contract, whether or not complete (referred to in this subsection as “Subject
Data”), is hereby irrevocably transferred and assigned to the City and shall be vested in the City or such other
local, state or federal agency, if any, as may be provided by separate contract with the City. The Contractor shall
execute and deliver such instruments and take such other action(s) as may be requested by the City to perfect
or protect the City’s rights to such Subject Data and work product, and to perfect the assignments and transfers
contemplated in Sections 6 and 7.

7.3 All such Subject Data furnished by the Contractor pursuant to this Contract, other than documents
exclusively for internal use by the City, shall carry such notations on the front cover or a title page (or in such
case of maps, in the same block) as may be requested by the City. The Contractor shall also place their
endorsement on all Subject Data furnished by them. All such identification details shall be subject to approval by
the City prior to printing.
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7.4 The Contractor shall ensure that substantially the foregoing paragraphs in Sections 6 and 7 are
included in each subcontract for the work on the Project.

8. GENERAL PROVISIONS

8.1 Entire Contract. The Contract Documents contain all of the agreements of the Parties with respect to
any matter covered or mentioned in this Contract and no prior agreements or understandings pertaining to any
such matters shall be effective for any purpose. In entering into this Contract, neither party has relied upon any
statement, estimate, forecast, projection, representation, warranty, action or agreement of the other party except
for those expressly contained in the Contract Documents.

8.2 Documents. The documents incorporated by reference, as if fully set forth in this Contract, are the
Advertisement for Bids, the Instructions to Bidders and Checklists, the Contractor’s Bid Proposal (including all
forms and supplemental information listed on the Bidders Checklist), the Contract Documents (including Project
Plans, Specifications, and all Appendices, Amendments, and Supplemental Reports & Information), the Contract
Provisions (including all forms and supplemental information listed on the Contract Checklist), the version of the
Washington State Standard Specifications for Road, Bridge, and Municipal Construction identified herein, and
any other documents provided to bidders and/or referenced in or referred to by the Contract Documents.

8.3 Madification. No provisions of this Contract, including this provision, may be amended or added to
except by agreement in writing signed by the Parties or their respective successors in interest in accordance
with the Contract Documents.

8.4 Change Orders. In addition to its rights under the Contract Documents, the City may unilaterally
issue a Change Order at any time making changes within the general scope of the Contract, without invalidating
the Contract and without providing notice to sureties. The City’s issuance of a unilateral Change Order shall not
be construed as a waiver of any rights afforded the City, including its right to reject a prior protest or request for
change or Claim due to untimeliness or the Contractor’s failure to fully comply with the requirements of the
Contract Documents, or to void the unilateral Change Order due to unilateral mistake, misrepresentation, or
fraud.

8.5 Total Cost Method / Claims. In no event shall a Total Cost Method or a modified Total Cost Method
be used by the Contractor to calculate any adjustments to the Contract price. For the purpose of this provision,
any cost method, or variety of cost methods, using the difference between the actual cost of the Work and the
Bid or Contract price of the Work to calculate any additional compensation or money owed to the Contractor
shall be considered a Total Cost Method. In addition, the City shall not be responsible for, and the Contractor
shall not be entitled to, any compensation for unallowable costs. Unallowable costs include, but are not limited
to: (i) interest or attorneys’ fees, except as mandated by statute; (ii) Claim preparation or filing costs; (iii) the
costs of preparing notices or protests; (iv) lost profits, lost income, or lost earnings; (v) costs for idle equipment
when such equipment is not at the Site, has not been employed in the Work, or is not scheduled to be used at
the Site; (vi) claims consulting costs; (vii) expert fees and costs; (viii) loss of other business; and/or (ix) any other
special, consequential, expectancy, incidental, or indirect damages incurred by the Contractor, Subcontractors,
or suppliers.

8.6 Warranties and Guarantees. In addition to the requirements of the Contract Documents, the
Contractor warrants that all portions of the Work that will be covered by a manufacturer’s or supplier’'s guarantee
or warranty shall be performed in such a manner so as to preserve all rights under such guarantees or
warranties. If the City attempts to enforce a claim based upon a manufacturer’s or supplier's guarantee or
warranty and such manufacturer or supplier refuses to honor such guarantee or warranty based, in whole or in
part, on a claim of defective installation by the Contractor or a Subcontractor, the Contractor shall be
responsible for any resulting loss or damage, and repairs, incurred by the City as a result of the manufacturer’s
or supplier’s refusal to honor such guarantee or warranty. This obligation survives termination of this Contract.

8.7 Full Force and Effect. Any provision of this Contract, which is declared invalid, void or illegal, shall in
no way affect, impair, or invalidate any other provision hereof and such other provisions shall remain in full force
and effect.
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8.8 Assignment. The Contractor shall not transfer or assign, in whole or in part, any or all of its
obligations and rights hereunder without the prior written consent of the City. In the event the City consents to
any such assignment or transfer, such consent shall in no way release the Contractor from any of its obligations
or liabilities under this Contract.

8.9 Successors In Interest. Subject to the preceding Subsection, this Contract shall be binding upon and
inure to the benefit of the Parties’ successors in interest, heirs and assigns.

8.10 Time Limitation and Venue. For the convenience of the parties to the Contract it is mutually agreed
by the parties that any claims, causes of action, or disputes which the Contractor has against the City arising
from the Contract shall be brought within the following time period: (i) 180 calendar days from the date of
Substantial Completion for those claims, causes of action, or disputes arising prior to the date of Substantial
Completion, and (ii) 180 calendar days from the date of Final Acceptance of the Contract by the City for those
claims, causes of action, or dispute arising after the date of Substantial Completion. It is further agreed that the
venue for any claim, cause of action, or dispute related to this Contract shall be King County, Washington, which
shall have exclusive jurisdiction over any such case, controversy, or dispute. The parties understand and agree
that the Contractor’s failure to bring suit within the time period provided, shall be a complete bar to any such
claims or causes of action. It is further mutually agreed by the parties that when any claims, causes of action, or
disputes which the Contractor asserts against the City arising from the Contract are filed with the City or initiated
in court, the Contractor shall permit the City to have timely access to any records deemed necessary by the City
to assist in evaluating the claims, action, or dispute.

8.11 No Waiver. Failure of the City to declare any breach or default immediately upon occurrence
thereof, or delay in taking any action in connection with, shall not waive such breach or default. Failure of the
City to declare one breach or default does not act as a waiver of the City’s right to declare another breach or
default.

8.12 Sole Authority/Discretion/Judgment. Where the Contract Documents provide the City or its
Engineer with “sole” authority, discretion, or judgment, such authority, discretion, or judgment shall be
considered unconditional and absolute.

8.13 Governing Law. This Contract shall be made in and shall be governed by and interpreted in
accordance with the laws of the State of Washington.

8.14 Authority. Each individual executing this Contract on behalf of the City and Contractor represents
and warrants that such individuals are duly authorized to execute and deliver this Contract on behalf of the
Contractor or City.

8.15 Engineer. The Engineer is the City’s representative who directly supervises the engineering and
administration of a construction Contract. The Engineer’s authorities, duties, and responsibilities are limited to
those specifically identified in the Contract Documents. Designation of an individual or entity as the Engineer for
the Project is solely to identify the representative of the City as the entity to act as the Engineer as described in
the Contract Documents. Using the term “engineer” does not imply that such entity or person is a licensed
professional engineer or an engineering company and does not import any additional obligations upon the
actions of the Engineer that may govern licensed professional engineers when performing engineering services.

The Engineer for this Project is designated as: Omar Barron, P.E., City of Federal Way Engineer.

8.16 Notices. Any notices required to be given to Contractor or to the Engineer shall be delivered to the
Parties at the addresses set forth below. Any notices may be delivered personally to the addressee of the
notice or may be deposited in the United States mail, postage prepaid, to the address set forth herein. Any
notice so posted in the United States mail shall be deemed received three (3) days after the date of mailing.

CONTRACTOR: Company
Attn: Individual to receive notices
Street Address
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City, State, Zip

ENGINEER: City of Federal Way
Attn: Project Engineer
33325 8th Ave S
Federal Way, WA 98003

8.17 Captions. The respective captions of the Sections of this Contract are inserted for convenience of
reference only and shall not be deemed to modify or otherwise affect in any respect any of the provisions of this
Contract.

8.18 Performance. Time is of the essence of this Contract and each and all of its provisions in which
performance is a factor. Adherence to completion dates is essential to the Contractor’'s performance of this
Contract.

8.19 Compliance with Ethics Code. If a violation of the City’s Ethics Resolution No. 91-54, as amended,
occurs as a result of the formation and/or performance of this Contract, this Contract may be rendered null and
void, at the City’s option.

9. PERFORMANCE/PAYMENT BOND

Pursuant to RCW 39.08.010, the Contractor’'s payment and performance bonds must be conditioned
upon: (i) faithful performance of all of the provisions of the Contract, including warranty obligations; (ii) the
payment of all laborers, mechanics, Subcontractors, and Suppliers, and all persons who supply such persons
with provisions or supplies in carrying out the Work; and (iii) payment of any taxes, liabilities, increases, or
penalties incurred on the Project under Titles 50, 51, and 82 RCW which may be due on (a) projects referred to
in RCW 60.28.011(1)(b), and (b) projects for which the bond is conditioned on the payment of such taxes,
liabilities, increases, or penalties. Contractor’'s obligations under this Contract shall not be limited to the dollar
amount of the bond.

DATED the day and year set forth above.

CITY OF FEDERAL WAY: CONTRACTOR:

Jim Ferrell, Mayor Signature of Authorized Individual
33325 8th Avenue South
Federal Way, WA 98003-6325

Printed Name of Authorized Individual

ATTEST:
Street Address
Stephanie Courtney, CMC, City Clerk
APPROVED AS TO FORM: City, State, Zip
J. Ryan Call, City Attorney
NOTARY OF CONTRACTOR’S SIGNATURE:
STATE OF WASHINGTON )
) ss.

COUNTY OF )
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On this day personally appeared before me , to me known to be
the of that executed the foregoing
instrument, and acknowledged the said instrument to be the free and voluntary act and deed of said corporation,
for the uses and purposes therein mentioned, and on oath stated that he/she was authorized to execute said
instrument and that the seal affixed, if any, is the corporate seal of said corporation.

GIVEN my hand and official seal this day of ,20

(typed/printed name of notary)
Notary Public in and for the State of Washington.
My commission expires

On this day personally appeared before me, , to me known to be
the individual described in and who executed the foregoing instrument, and on oath swore that he/she/they
executed the foregoing instrument as his/her/their free and voluntary act and deed for the uses and purposes
therein mentioned.

GIVEN my hand and official seal this day of ,20

(typed/printed name of notary)
Notary Public in and for the State of Washington.
My commission expires
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SAMPLE CONTRACT CHANGE ORDER

PROJECT NUMBER AGREEMENT NUMBER CHANGE ORDER NUMBER EFFECTIVE DATE

PROJECT TITLE CONTRACTOR

SUMMARY OF PROPOSED CHANGES:
This Change Order covers the work changes summarized below:

The time provided for completion in the Contract is

[] Unchanged

[ Increased by Working Day(s)

[] Decreased by Working Day(s)
This Document shall become an Amendment to the Contract and all provisions of the Contract not amended
herein will apply to this Change Order.

Will this change affect expiration or extent of Insurance coverage? [] Yes []No
If "Yes" Will the Policies Be Extended? ] Yes []No

MODIFICATIONS TO UNIT PRICES:
PREVIOUS REVISED
ITEM NO. ITEM QTY UNITPRICE UNITPRICE ADD ORDELETE

THESE ITEMS ARE APPROXIMATE OR ESTIMATED QUANTITIES INVOLVED IN THIS CHANGE:
ITEM NO. ITEM QTY UNIT PRICE ADD OR DELETE

TOTAL NET CONTRACT: INCREASE $ | DECREASE $

DEPARTMENT RECAP TO DATE:

ORIGINAL CONTRACT AMOUNT
PREVIOUS CHANGE ORDERS
THIS CHANGE ORDER

NEW CONTRACT AMOUNT

A A P B

STATEMENT:

Payment for the above work will be in accordance with applicable portions of the standard specifications, and
with the understanding that all materials, workmanship and measurements shall be in accordance with the
provisions of the standard specifications, the contract plans, and the special provisions governing the types of
construction. The execution of this Change Order shall constitute full satisfaction and a waiver of any and all
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claims by the Contractor arising out of, or relating in any way to, the Work identified, to be performed, or deleted
pursuant to Change Order except as specifically described in this Change Order.

CONTRACTOR'’S SIGNATURE DATE

PUBLIC WORKS DIRECTOR DATE

Contract Change Order
provided for Contractor’s
reference. Change orders
executed during the project
will use this form.
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CERTIFICATE OF INSURANCE

Contractor’s Certificate of
Insurance to be inserted
here during Contract
Execution
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PERFORMANCE AND PAYMENT BOND
2022 STORM PIPE REPAIR

The City of Federal Way (“City”) has awarded to (“Principal”), a contract
for the construction of the above referenced project, and said Principal is required to furnish a bond for
performance of all obligations under the Contract and for payment in accord with Chapter 39.08 Revised Code
of Washington (RCW) and (where applicable) Chapter 60.28 RCW.

The Principal, and (“Surety”), a corporation organized under the laws of the
State of and licensed to do business in the State of Washington as surety and
named in the current list of “Surety Companies Acceptable in Federal Bonds” as published in the Federal
Register by the Audit Staff Bureau of Accounts, U.S. Treasury Dept., are jointly and severally held and firmly
bound to the City of Federal Way, in the sum of US Dollars
($ ) Total Contract Amount, subject to the provisions herein.

This bond shall become null and void, if and when the Principal, its heirs, executors, administrators, successors,
or assigns shall:

1) Well and faithfully perform all of the Principal's obligations under the Contract and fulfill all terms
and conditions of all duly authorized modifications, additions, and changes to said Contract that may
hereafter be made, at the time and in the manner therein specified; and if such performance
obligations have not been fulfilled, this bond shall remain in force and effect; and

2) Pay all persons in accordance with Chapters 39.08, 39.12, and 60.28 RCW including all workers,
laborers, mechanics, subcontractors, and materialmen, and all person who shall supply such
contractor or subcontractor with provisions and supplies for the carrying on of such work, and all
taxes incurred on said Contract under Titles 50 and 51 RCW and all taxes imposed on the Principal
under Title 82 RCW; and if such payment obligations have not been fulfilled, this bond shall remain
in full force and effect.

The Surety for value received agrees that no change, extension of time, alteration or addition to the terms of the
Contract, the specifications accompanying the Contract, or to the work to be performed under the Contract shall
in any way affect its obligation on this bond, and waives notice of any change, extension of time, alteration or
addition to the terms of the Contract or the work performed. The Surety agrees that modifications and changes
to the terms and conditions of the Contract that increase the total amount to be paid the Principal shall
automatically increase the obligation of the Surety on this bond and notice to Surety is not required for such
increased obligation.

This bond shall be signed by duly authorized officers and will only be accepted if accompanied by a fully
executed, original power of attorney for the office executing on behalf of the surety.

PRINCIPAL: SURETY:

Principal Signature Date Surety Signature Date

Printed Name Printed Name

Title Title
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LOCAL OFFICE/AGENT OF SURETY:

Name

Street Address

City, State, Zip

Telephone

BOND NO.:

APPROVED AS TO FORM:

J. Ryan Call, City Attorney
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CONTRACTOR’S RETAINAGE OPTION

IDENTIFICATION AND DESCRIPTION

Project Title:
RFB No:

Contractor:

GENERAL REQUIREMENTS
1. In accordance with applicable State Statutes, a contract retainage not to exceed five percent of the
moneys earned by the contractor will be reserved by the City.
2. Allinvestments selected are subject to City approval.
3. The final disposition of the contract retainage will be made in accordance with applicable State Statutes.

CONTRACTOR'’S INSTRUCTIONS
Pursuant to RCW 60.28.011, | hereby notify the City of Federal Way of my instructions for the retainage withheld
under the terms of this contract:

O Option 1: Retained in a fund by the City of Federal Way. No interest will be paid to the contractor.

O Option 2: Deposited in an interest bearing account in a bank, mutual savings bank, or savings and
loan association. Interest paid to the contractor. Contractor shall have the bank (or other) execute a
separate “City of Federal Way Retainage Bank Acceptance Agreement” upon contract award. The
City will provide the agreement to the Contractor if this option is selected.

O Option 3: Placed in escrow with a bank or trust company. Contractor shall execute, and have
escrow account holder execute a separate “City of Federal Way Construction Retainage Escrow
Agreement” upon contract award. The City will provide the agreement to the Contractor if this option
is selected. All investments are subject to City approval. The cost of the investment program, and
risk thereof, is to be borne entirely by the contractor.

O Option 4: Contractor shall submit a “Retainage Bond” on City-provided form included in these
Contract Documents.

Contractor Signature Date
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RETAINAGE BOND TO CITY OF FEDERAL WAY
2022 STORM PIPE REPAIR

KNOW ALL PERSONS BY THESE PRESENTS that we, the undersigned,
, as principal (“Principal”), and
, a Corporation organized and existing under the laws of the State of
, as a surety Corporation, and qualified under the laws of the State of Washington to
become surety upon bonds of Contractors with Municipal Corporations, as surety (“Surety”), are jointly and
severally held and firmly bonded to the City of Federal Way (“City”) in the penal sum of:

($ ) for the payment of which sum we bind
ourselves and our successors, heirs, administrators or personal representatives, as the case may be.

A. This obligation is entered into in pursuant to the statutes of the State of Washington and the
ordinances, regulations, standards and policies of the City, as now existing or hereafter amended or adopted.

B. Pursuant to proper authorization, the Mayor is authorized to enter into a certain contract with the
Principal, providing for the above-referenced Project, which contract is incorporated herein by this reference
(“Contract”), and

C. Pursuant to State law, Chapter 60.28 RCW, the City is required to reserve from the monies earned
by the Principal pursuant to the contract, a sum not to exceed five percent (5%), said sum to be retained by the
City as a trust fund for the protection and payment of any person or persons, mechanic, subcontractor or
material men who shall perform any labor upon such contract or the doing of such work, and all persons who
shall supply such person or persons or subcontractors with provisions and supplies for the carrying on of such
work, and the State with the respect to taxes imposed pursuant to Title 82 RCW which may be due from said
Principal. Every person performing labor or furnishing supplies towards completion of said improvement or work
shall have a lien on said monies so reserved, provided that such notice of the lien of such claimant shall be
given in the manner and within the time provided in RCW 39.08.030 as now existing and in accordance with any
amendments that may hereafter be provided thereto; and

D. State law further provides that with the consent of the City, the Principal may submit a bond for all or
any portion of the amount of funds retained by the public body in a form acceptable to the public body
conditioned upon such bond any proceeds therefrom being made subject to all claims and liens and in the same
manner and priority as set forth retained percentages pursuant to Chapter 60.28 RCW; and

E. The Principal has accepted, or is about to accept, the Contract, and undertake to perform the work
therein provided for in the manner and within the time set forth, for the amount of
$ ; and

F. The City is prepared to release any required retainage money previously paid by the Principal prior to
acceptance and successful operation and fulfillment of all other terms of said contract upon being indemnified by
these presents,

NOW, THEREFORE, if the Principal shall perform all the provisions of the Contract in the manner and
within the time period prescribed by the City, or within such extensions of time as may be granted under the
Contract, and shall pay all laborers, mechanics, subcontractors and material men or women, and all persons
who shall supply the Principal or subcontractors with provisions and supplies for the carrying on of said work,
and if the Principal shall pay to the State all taxes imposed pursuant to Title 82 RCW which may be due from
such Principal as a result of this contract then and in the event this obligation shall be void; but otherwise it shall
be and remain in full force and effect.

And the Surety, for value received, hereby further stipulates and agrees that no change, extension of
time, alteration or addition to the terms of the Contract or to the work to be performed thereunder or the
specifications accompanying the same shall in any way affect its obligation on this bond, and it does hereby
waive notice of any change, extension of time, alterations or additions to the terms of the Contract or to the
Work.
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The Surety hereby agrees that modifications and changes may be made in the terms and provisions of
the Contract without notice to Surety, and any such modifications or changes increasing the total amount to be
paid the Principal shall automatically increase the obligation of the Surety on this Retainage Bond in a like
amount, such increase, however, not to exceed twenty-five percent (25%) of the original amount of this bond
without consent of the Surety.

Within forty-five (45) days of receiving notice that the Principal has defaulted on all or part of the terms
of the Contract, the Surety shall make written commitment to the City that it will either: (a) cure the default itself
within a reasonable time period, or (b) tender to the City, the amount necessary for the City to remedy the
default, including legal fees incurred by the City, or (c) in the event that Surety’s evaluation of the dispute is not
complete or in the event the Surety disputes the City’s claim of default, the Surety shall notify the City of its
finding and its intent, if any, to interplead. The Surety shall then fulfill its obligations under this bond, according
to the option it has elected. Should Surety elect option (a) to cure the default, the penal sum of the Bond shall be
reduced in an amount equal to the costs actually incurred by the Surety in curing the default. If the Surety elects
option (b), then upon completion of the necessary work, the City shall notify the Surety of its actual costs. The
City shall return, without interest, any overpayment made by the Surety and the Surety shall pay to the City any
actual costs which exceed the City estimate, limited to the bond amount. Should the Surety elect option (c), the
Parties shall first complete participation in mediation, described in the below paragraph, prior to any interplead
action.

In the event a dispute should arise between the Parties to this Bond with respect to the City’s
declaration of default by the Principal, the Parties agree to participate in at least four hours of mediation to
resolve said dispute. The Parties shall proportionately share in the cost of the mediation. The mediation shall be
administered by Judicial Dispute Resolution, LLC, 1425 Fourth Avenue, Suite 300, Seattle, Washington 98101.
The Surety shall not interplead prior to completion of the mediation.

The parties have executed this instrument under their separate seals this day of
, 20, the name and corporate seal of each corporate party hereto affixed, and these
presents duly signed by its undersigned representatives pursuant to authority of its governing body.

CORPORATE SEAL: PRINCIPAL.:

By:

Title:

Address:

CORPORATE SEAL: SURETY:

By:
Attorney-in-Fact
(Attach Power of Attorney)

Title:

Address:
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CERTIFICATES AS TO CORPORATE SEAL

| hereby certify that | am the (Assistant) Secretary of the Corporation named as Principal in the within bond; that
, who signed the said bond on behalf of the Principal, was
of said Corporation; that | know his or her signature thereto is genuine, and
that said bond was duly signed, sealed, and attested for and in behalf of said Corporation by authority of its
governing body.

Secretary of Principal

| hereby certify that | am the (Assistant) Secretary of the Corporation named as Surety in the within bond; that
, who signed the said bond on behalf of the Surety, was
of the said Corporation; that | know his or her signature thereto is genuine, and
that said bond was duly signed, sealed, and attested for and in behalf of said Corporation by authority of its
governing body.

Secretary of Surety

APPROVED AS TO FORM:

J. Ryan Call, City Attorney
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INTRODUCTION TO THE SPECIAL PROVISIONS

(December 10, 2020 APWA GSP)

The work on this project shall be accomplished in accordance with the Standard Specifications
for Road, Bridge and Municipal Construction, 2022 edition, as issued by the Washington State
Department of Transportation (WSDOT) and the American Public Works Association (APWA),
Washington State Chapter (hereafter “Standard Specifications”). The Standard Specifications,
as modified or supplemented by these Special Provisions, all of which are made a part of the
Contract Documents, shall govern all of the Work.

These Special Provisions are made up of both General Special Provisions (GSPs) from various
sources, which may have project-specific fill-ins; and project-specific Special Provisions. Each
Provision either supplements, modifies, or replaces the comparable Standard Specification, or is
a new Provision. The deletion, amendment, alteration, or addition to any subsection or portion of
the Standard Specifications is meant to pertain only to that particular portion of the section, and
in no way should it be interpreted that the balance of the section does not apply.

The project-specific Special Provisions are not labeled as such. The GSPs are labeled under the
headers of each GSP, with the effective date of the GSP and its source. For example:

(March 8, 2013 APWA GSP)

(April 1, 2013 WSDOT GSP)

(April 12, 2018 CFW GSP)
(**PROJECT-SPECIFIC SPECIAL PROVISION***)

Also incorporated into the Contract Documents by reference are:

. Manual on Uniform Traffic Control Devices for Streets and Highways, currently adopted
edition, with Washington State modifications, if any

. Standard Plans for Road, Bridge and Municipal Construction, WSDOT/APWA, current
edition

. City of Federal Way Public Works Development Standards

. National Electric Code, current edition

Contractor shall obtain copies of these publications, at Contractor’'s own expense.
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DIVISION 1
GENERAL REQUIREMENTS

DESCRIPTION OF WORK

(March 13, 1995 WSDOT GSP)

This Contract provides for the improvement of the 2022 Storm Pipe Repair Improvements and
other work, all in accordance with the attached Contract Plans, these Contract Provisions, and
the Standard Specifications.

1-01.3 Definitions
(January 19, 2022 APWA GSP)
Delete the heading Completion Dates and the three paragraphs that follow it, and replace them
with the following:
Dates

Bid Opening Date
The date on which the Contracting Agency publicly opens and reads the Bids.
Award Date

The date of the formal decision of the Contracting Agency to accept the lowest responsible
and responsive Bidder for the Work.

Contract Execution Date
The date the Contracting Agency officially binds the Agency to the Contract.

Notice to Proceed Date
The date stated in the Notice to Proceed on which the Contract time begins.

Substantial Completion Date

The day the Engineer determines the Contracting Agency has full and unrestricted use
and benefit of the facilities, both from the operational and safety standpoint, any remaining
traffic disruptions will be rare and brief, and only minor incidental work, replacement of
temporary substitute facilities, plant establishment periods, or correction or repair remains
for the Physical Completion of the total Contract.

Physical Completion Date

The day all of the Work is physically completed on the project. All documentation required
by the Contract and required by law does not necessarily need to be furnished by the
Contractor by this date.

Completion Date

The day all the Work specified in the Contract is completed and all the obligations of the
Contractor under the contract are fulfilled by the Contractor. All documentation required
by the Contract and required by law must be furnished by the Contractor before
establishment of this date.

Final Acceptance Date
The date on which the Contracting Agency accepts the Work as complete.

Supplement this Section with the following:
All references in the Standard Specifications, Amendments, or WSDOT General Special
Provisions, to the terms “Department of Transportation”, “Washington State

Transportation Commission”, “Commission”, “Secretary of Transportation”, “Secretary”,
“Headquarters”, and “State Treasurer” shall be revised to read “Contracting Agency.”
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All references to the terms “State” or “state” shall be revised to read “Contracting Agency”
unless the reference is to an administrative agency of the State of Washington, a State
statute or regulation, or the context reasonably indicates otherwise.

All references to “State Materials Laboratory” shall be revised to read “Contracting Agency
designated location.”

All references to “final contract voucher certification” shall be interpreted to mean the
Contracting Agency form(s) by which final payment is authorized, and final completion and
acceptance granted.

Additive
A supplemental unit of work or group of bid items, identified separately in the Bid Proposal,

which may, at the discretion of the Contracting Agency, be awarded in addition to the base
bid.

Alternate

One of two or more units of work or groups of bid items, identified separately in the Bid
Proposal, from which the Contracting Agency may make a choice between different
methods or material of construction for performing the same work.

Business Day
A business day is any day from Monday through Friday except holidays as listed in Section
1-08.5.

Contract Bond

The definition in the Standard Specifications for “Contract Bond” applies to whatever bond
form(s) are required by the Contract Documents, which may be a combination of a
Payment Bond and a Performance Bond.

Contract Documents
See definition for “Contract.”

Contract Time
The period of time established by the terms and conditions of the Contract within which
the Work must be physically completed.

Notice of Award
The written notice from the Contracting Agency to the successful Bidder signifying the
Contracting Agency’s acceptance of the Bid Proposal.

Notice to Proceed

The written notice from the Contracting Agency or Engineer to the Contractor authorizing
and directing the Contractor to proceed with the Work and establishing the date on which
the Contract time begins.

Traffic
Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, wheelchairs, and
equestrian traffic.

1-02 BID PROCEDURES AND CONDITION
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1-02.1 Prequalification of Bidders

Delete this Section and replace it with the following:

1-02.1 Qualifications of Bidder

(January 24, 2011 APWA GSP)
Before award of a public works Contract, a bidder must meet at least the minimum
qualifications of RCW 39.04.350(1) to be considered a responsible bidder and qualified to
be awarded a public works project.

1-02.2 Plans and Specifications

(June 27, 2011 APWA GSP)

Delete this section and replace it with the following:
Information as to where Bid Documents can be obtained or reviewed can be found in the
Call for Bids (Advertisement for Bids) for the work.

After award of the Contract, Plans and specifications will be issued to the Contractor at no
cost as detailed below:

To Prime Contractor Nsc;.t:f Basis of Distribution
Reduced Plans (11" x 17") 1 Furnished automatically upon award.
Contract Provisions 1 Furnished automatically upon award.
Large Plans (e.g., 22" x 34") 1 Furnished only upon request.

Additional Plans and Contract Provisions may be obtained by the Contractor from the
source stated in the Call for Bids, at the Contractor’'s own expense.

1-02.4 Examination of Plans, Specifications, and Site Work
(June 27, 2011 APWA GSP)

1-02.4(1) General

(January 19, 2022 APWA GSP, Option B)

The first sentence of the ninth paragraph, beginning with “Any prospective Bidder

desiring...”, is revised to read:
Any prospective Bidder desiring an explanation or interpretation of the Bid
Documents, shall request the explanation or interpretation in writing by close of
business three (3) business days preceding the bid opening to allow a written reply
to reach all prospective Bidders before the submission of their Bids.

1-02.4(2) Subsurface Information

(January 19, 2022 APWA GSP)

The third and fourth sentences in the first paragraph are revised to read:
The Summary of Geotechnical Conditions and the boring logs, if and when
included as an appendix to the Special Provisions, shall be considered as part of
the Contract. The boring logs and associated data, if and when included as an
appendix to the Special Provisions, shall be considered as part of the Contract.

1-02.5 Proposal Forms
(July 31, 2017 APWA GSP)
Delete this section and replace it with the following:
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The Proposal Form will identify the project and its location and describe the work. It will
also list estimated quantities, units of measurement, the items of work, and the materials
to be furnished at the unit bid prices. The bidder shall complete spaces on the proposal
form that call for, but are not limited to, unit prices; extensions; summations; the total bid
amount; signatures; date; and, where applicable, retail sales taxes and acknowledgment
of addenda; the bidder’s name, address, telephone number, and signature; the bidder’s
UBDE/DBE/M/WBE commitment, if applicable; a State of Washington Contractor’s
Registration Number; and a Business License Number, if applicable. Bids shall be
completed by typing or shall be printed in ink by hand, preferably in black ink. The required
certifications are included as part of the Proposal Form.

The Contracting Agency reserves the right to arrange the proposal forms with alternates
and additives, if such be to the advantage of the Contracting Agency. The bidder shall bid
on all alternates and additives set forth in the Proposal Form unless otherwise specified.

1-02.6 Preparation of Proposal
(December 10, 2020 APWA GSP, OPTION B)
Supplement the second paragraph with the following:

4. If a minimum bid amount has been established for any item, the unit or lump sum
price must equal or exceed the minimum amount stated.

5.  Any correction to a bid made by interlineation, alteration, or erasure, shall be initialed
by the signer of the bid.

Delete the last two paragraphs, and replace them with the following:

The Bidder shall submit with their Bid a completed Contractor Certification Wage Law
Compliance form, provided by the Contracting Agency. Failure to return this certification
as part of the Bid Proposal package will make this Bid Nonresponsive and ineligible for
Award. A Contractor Certification of Wage Law Compliance form is included in the
Proposal Forms.

The Bidder shall make no stipulation on the Bid Form, nor qualify the bid in any manner.

A bid by a corporation shall be executed in the corporate name, by the president or a vice
president (or other corporate officer accompanied by evidence of authority to sign).

A bid by a partnership shall be executed in the partnership name, and signed by a partner.
A copy of the partnership agreement shall be submitted with the Bid Form if any UDBE
requirements are to be satisfied through such an agreement.

A bid by a joint venture shall be executed in the joint venture name and signed by a
member of the joint venture. A copy of the joint venture agreement shall be submitted with
the Bid Form if any UDBE requirements are to be satisfied through such an agreement.

Add the following new section:

1-02.6(1) Recycled Materials Proposal

(January 4, 2016 APWA GSP)
The Bidder shall submit with the Bid, its proposal for incorporating recycled materials into
the project, using the form provided in the Contract Provisions.
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1-02.7 Bid Deposit

(March 8, 2013 APWA GSP)

Supplement this section with the following:
Bid bonds shall contain the following:

1. Contracting Agency-assigned number for the project;
2 Name of the project;

3. The Contracting Agency named as obligee;

4

The amount of the bid bond stated either as a dollar figure or as a percentage
which represents five percent of the maximum bid amount that could be awarded;

5. Signature of the bidder’'s officer empowered to sign official statements. The
signature of the person authorized to submit the bid should agree with the
signature on the bond, and the title of the person must accompany the said
signature;

6. The signature of the surety’s officer empowered to sign the bond and the power of
attorney.

If so stated in the Contract Provisions, bidder must use the bond form included in the
Contract Provisions.

If so stated in the Contract Provisions, cash will not be accepted for a bid deposit.

1-02.10 Withdrawing, Revising, or Supplementing Proposal

(July 23, 2015 APWA GSP)

Delete this section, and replace it with the following:
After submitting a physical Bid Proposal to the Contracting Agency, the Bidder may
withdraw, revise, or supplement it if:

1. The Bidder submits a written request signed by an authorized person and
physically delivers it to the place designated for receipt of Bid Proposals,
and

2. The Contracting Agency receives the request before the time set for receipt

of Bid Proposals, and

3. The revised or supplemented Bid Proposal (if any) is received by the
Contracting Agency before the time set for receipt of Bid Proposals.

If the Bidder’'s request to withdraw, revise, or supplement its Bid Proposal is received
before the time set for receipt of Bid Proposals, the Contracting Agency will return the
unopened Proposal package to the Bidder. The Bidder must then submit the revised or
supplemented package in its entirety. If the Bidder does not submit a revised or
supplemented package, then its bid shall be considered withdrawn.

Late revised or supplemented Bid Proposals or late withdrawal requests will be date
recorded by the Contracting Agency and returned unopened. Mailed, emailed, or faxed
requests to withdraw, revise, or supplement a Bid Proposal are not acceptable.

CITY OF FEDERAL WAY 2022 STORM PIPE REPAIR
SP-6 PROJECT #34288

CFW SPECIAL PROVISIONS VER. 2022.04



1-02.13 Irregular Proposals

(October 1, 2020 APWA GSP)
Delete this section and replace it with the following:

1. A Proposal will be considered irregular and will be rejected if:

a.
b.

The Bidder is not prequalified when so required;

The authorized Proposal form furnished by the Contracting Agency is not used or
is altered;

The completed Proposal form contains any unauthorized additions, deletions,
alternate Bids, or conditions;

The Bidder adds provisions reserving the right to reject or accept the award, or
enter into the Contract;

A price per unit cannot be determined from the Bid Proposal;

The Proposal form is not properly executed;

The Bidder fails to submit or properly complete a Subcontractor list, if applicable,
as required in Section 1-02.6;

The Bidder fails to submit or properly complete an Disadvantaged Business
Enterprise Certification, if applicable, as required in Section 1-02.6;

The Bidder fails to submit written confirmation from each DBE firm listed on the
Bidder’s completed DBE Utilization Certification that they are in agreement with
the bidder’'s DBE participation commitment, if applicable, as required in Section
1-02.6, or if the written confirmation that is submitted fails to meet the
requirements of the Special Provisions;

The Bidder fails to submit DBE Good Faith Effort documentation, if applicable, as
required in Section 1-02.6, or if the documentation that is submitted fails to
demonstrate that a Good Faith Effort to meet the Condition of Award was made;
The Bidder fails to submit a DBE Bid Item Breakdown form, if applicable, as
required in Section 1-02.6, or if the documentation that is submitted fails to meet
the requirements of the Special Provisions;

The Bidder fails to submit DBE Trucking Credit Forms, if applicable, as required
in Section 1-02.6, or if the documentation that is submitted fails to meet the
requirements of the Special Provisions;

The Bid Proposal does not constitute a definite and unqualified offer to meet the
material terms of the Bid invitation; or

More than one Proposal is submitted for the same project from a Bidder under
the same or different names.

2. A Proposal may be considered irregular and may be rejected if:

a.
b.

c.
d.

e.

The Proposal does not include a unit price for every Bid item;

Any of the unit prices are excessively unbalanced (either above or below the
amount of a reasonable Bid) to the potential detriment of the Contracting Agency;
Receipt of Addenda is not acknowledged;

A member of a joint venture or partnership and the joint venture or partnership
submit Proposals for the same project (in such an instance, both Bids may be
rejected); or

If Proposal form entries are not made in ink.

1-02.14 Disqualification of Bidders

(May 17, 2018 APWA GSP, OPTION B)
Delete this section and replace it with the following:
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A Bidder will be deemed not responsible if the Bidder does not meet the mandatory bidder
responsibility criteria in RCW 39.04.350(1), as amended; or does not meet Supplemental
Criteria 1-7 listed in this Section.

Contracting Agency will verify that the Bidder meets the mandatory bidder responsibility
criteria in RCW 39.04.350(1), and Supplemental Criteria 1-2. Evidence that the Bidder
meets Supplemental Criteria 3-7 shall be provided by the Bidder as stated later in this
Section.

1. Delinquent State Taxes
A. Criterion: The Bidder shall not owe delinquent taxes to the Washington State
Department of Revenue without a payment plan approved by the Department
of Revenue.

B. Documentation: The Bidder, if and when required as detailed below, shall sign
a statement (on a form to be provided by the Contracting Agency) that the
Bidder does not owe delinquent taxes to the Washington State Department of
Revenue, or if delinquent taxes are owed to the Washington State Department
of Revenue, the Bidder must submit a written payment plan approved by the
Department of Revenue, to the Contracting Agency by the deadline listed
below.

2. Federal Debarment
A. Criterion: The Bidder shall not currently be debarred or suspended by the
Federal government.

B. Documentation: The Bidder shall not be listed as having an “active exclusion”
on the U.S. government's “System for Award Management” database
(www.sam.gov).

3. Subcontractor Responsibility

A. Criterion: The Bidder's standard subcontract form shall include the
subcontractor responsibility language required by RCW 39.06.020, and the
Bidder shall have an established procedure which it utilizes to validate the
responsibility of each of its subcontractors. The Bidder’s subcontract form shall
also include a requirement that each of its subcontractors shall have and
document a similar procedure to determine whether the sub-tier subcontractors
with whom it contracts are also “responsible” subcontractors as defined by
RCW 39.06.020.

B. Documentation: The Bidder, if and when required as detailed below, shall
submit a copy of its standard subcontract form for review by the Contracting
Agency, and a written description of its procedure for validating the
responsibility of subcontractors with which it contracts.

4. Claims Against Retainage and Bonds
A. Criterion: The Bidder shall not have a record of excessive claims filed against
the retainage or payment bonds for public works projects in the three years
prior to the bid submittal date, that demonstrate a lack of effective management
by the Bidder of making timely and appropriate payments to its subcontractors,
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suppliers, and workers, unless there are extenuating circumstances and such
circumstances are deemed acceptable to the Contracting Agency.

B. Documentation: The Bidder, if and when required as detailed below, shall
submit a list of the public works projects completed in the three years prior to
the bid submittal date that have had claims against retainage and bonds and
include for each project the following information:

* Name of project

 The owner and contact information for the owner;

+ Alist of claims filed against the retainage and/or payment bond for any of
the projects listed;

» Awritten explanation of the circumstances surrounding each claim and the
ultimate resolution of the claim.

5. Public Bidding Crime
A. Criterion: The Bidder and/or its owners shall not have been convicted of a crime
involving bidding on a public works contract in the five years prior to the bid
submittal date.

B. Documentation: The Bidder, if and when required as detailed below, shall sign
a statement (on a form to be provided by the Contracting Agency) that the
Bidder and/or its owners have not been convicted of a crime involving bidding
on a public works contract.

6. Termination for Cause / Termination for Default
A. Criterion: The Bidder shall not have had any public works contract terminated
for cause or terminated for default by a government agency in the five years
prior to the bid submittal date, unless there are extenuating circumstances and
such circumstances are deemed acceptable to the Contracting Agency.

B. Documentation: The Bidder, if and when required as detailed below, shall sign
a statement (on a form to be provided by the Contracting Agency) that the
Bidder has not had any public works contract terminated for cause or
terminated for default by a government agency in the five years prior to the bid
submittal date; or if Bidder was terminated, describe the circumstances. .

7. Lawsuits
A. Criterion: The Bidder shall not have lawsuits with judgments entered against
the Bidder in the five years prior to the bid submittal date that demonstrate a
pattern of failing to meet the terms of contracts, unless there are extenuating
circumstances and such circumstances are deemed acceptable to the
Contracting Agency

B. Documentation: The Bidder, if and when required as detailed below, shall sign
a statement (on a form to be provided by the Contracting Agency) that the
Bidder has not had any lawsuits with judgments entered against the Bidder in
the five years prior to the bid submittal date that demonstrate a pattern of failing
to meet the terms of contracts, or shall submit a list of all lawsuits with
judgments entered against the Bidder in the five years prior to the bid submittal
date, along with a written explanation of the circumstances surrounding each
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such lawsuit. The Contracting Agency shall evaluate these explanations to
determine whether the lawsuits demonstrate a pattern of failing to meet of
terms of construction related contracts

As evidence that the Bidder meets the Supplemental Criteria stated above, the apparent
low Bidder must submit to the Contracting Agency by 12:00 P.M. (noon) of the second
business day following the bid submittal deadline, a written statement verifying that the
Bidder meets the supplemental criteria together with supporting documentation (sufficient
in the sole judgment of the Contracting Agency) demonstrating compliance with the
Supplemental Criteria. The Contracting Agency reserves the right to request further
documentation as needed from the low Bidder and documentation from other Bidders as
well to assess Bidder responsibility and compliance with all bidder responsibility criteria.
The Contracting Agency also reserves the right to obtain information from third-parties and
independent sources of information concerning a Bidder's compliance with the mandatory
and supplemental criteria, and to use that information in their evaluation. The Contracting
Agency may consider mitigating factors in determining whether the Bidder complies with
the requirements of the supplemental criteria.

The basis for evaluation of Bidder compliance with these mandatory and supplemental
criteria shall include any documents or facts obtained by Contracting Agency (whether
from the Bidder or third parties) including but not limited to: (i) financial, historical, or
operational data from the Bidder; (ii) information obtained directly by the Contracting
Agency from others for whom the Bidder has worked, or other public agencies or private
enterprises; and (iii) any additional information obtained by the Contracting Agency which
is believed to be relevant to the matter.

If the Contracting Agency determines the Bidder does not meet the bidder responsibility
criteria above and is therefore not a responsible Bidder, the Contracting Agency shall notify
the Bidder in writing, with the reasons for its determination. If the Bidder disagrees with
this determination, it may appeal the determination within two (2) business days of the
Contracting Agency’s determination by presenting its appeal and any additional
information to the Contracting Agency. The Contracting Agency will consider the appeal
and any additional information before issuing its final determination. If the final
determination affirms that the Bidder is not responsible, the Contracting Agency will not
execute a contract with any other Bidder until at least two business days after the Bidder
determined to be not responsible has received the Contracting Agency’s final
determination.

Request to Change Supplemental Bidder Responsibility Criteria Prior To Bid: Bidders with
concerns about the relevancy or restrictiveness of the Supplemental Bidder Responsibility
Criteria may make or submit requests to the Contracting Agency to modify the criteria.
Such requests shall be in writing, describe the nature of the concerns, and propose
specific modifications to the criteria. Bidders shall submit such requests to the Contracting
Agency no later than five (5) business days prior to the bid submittal deadline and address
the request to the Project Engineer or such other person designated by the Contracting
Agency in the Bid Documents.

1-03 AWARD AND EXECUTION OF CONTRACT

1-03.1 Consideration of Bids
(January 23, 2006 APWA GSP)
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Revise the first paragraph to read:

After opening and reading proposals, the Contracting Agency will check them for
correctness of extensions of the prices per unit and the total price. If a discrepancy exists
between the price per unit and the extended amount of any bid item, the price per unit will
control. If a minimum bid amount has been established for any item and the bidder’s unit
or lump sum price is less than the minimum specified amount, the Contracting Agency will
unilaterally revise the unit or lump sum price, to the minimum specified amount and
recalculate the extension. The total of extensions, corrected where necessary, including
sales taxes where applicable and such additives and/or alternates as selected by the
Contracting Agency, will be used by the Contracting Agency for award purposes and to fix
the Awarded Contract Price amount and the amount of the contract bond.

1-03.1(1) Identical Bid Totals
(January 4, 2016 APWA GSP)
Revise this section to read:

After opening Bids, if two or more lowest responsive Bid totals are exactly equal, then the
tie-breaker will be the Bidder with an equal lowest bid, that proposed to use the highest
percentage of recycled materials in the Project, per the form submitted with the Bid
Proposal. If those percentages are also exactly equal, then the tie-breaker will be
determined by drawing as follows: Two or more slips of paper will be marked as follows:
one marked “Winner” and the other(s) marked “unsuccessful.” The slips will be folded to
make the marking unseen. The slips will be placed inside a box. One authorized
representative of each Bidder shall draw a slip from the box. Bidders shall draw in
alphabetic order by the name of the firm as registered with the Washington State
Department of Licensing. The slips shall be unfolded and the firm with the slip marked
“Winner” will be determined to be the successful Bidder and eligible for Award of the
Contract. Only those Bidders who submitted a Bid total that is exactly equal to the lowest
responsive Bid, and with a proposed recycled materials percentage that is exactly equal
to the highest proposed recycled materials amount, are eligible to draw.

1-03.3 Execution of Contract

(January 19, 2022 APWA GSP)

Revise this section to read:
Within 3 calendar days of Award date (not including Saturdays, Sundays, and Holidays),
the successful Bidder shall provide the information necessary to execute the Contract to
the Contracting Agency. The Bidder shall send the contact information, including the full
name, email address, and phone number, for the authorized signer and bonding agent to
the Contracting Agency.

Copies of the Contract Provisions, including the unsigned Form of Contract, will be
available for signature by the successful bidder on the first business day following award.
The number of copies to be executed by the Contractor will be determined by the
Contracting Agency.

Within 10 calendar days after the award date, the successful bidder shall return the signed
Contracting Agency-prepared contract, an insurance certification as required by Section
1-07.18, and a satisfactory bond as required by law and Section 1-03.4, the Transfer of
Coverage form for the Construction Stormwater General Permit with sections |, lll, and
VIII completed when provided. Before execution of the contract by the Contracting Agency,
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the successful bidder shall provide any pre-award information the Contracting Agency may
require under Section 1-02.15.

Until the Contracting Agency executes a contract, no proposal shall bind the Contracting
Agency nor shall any work begin within the project limits or within Contracting Agency-
furnished sites. The Contractor shall bear all risks for any work begun outside such areas
and for any materials ordered before the contract is executed by the Contracting Agency.

If the bidder experiences circumstances beyond their control that prevents return of the
contract documents within the calendar days after the award date stated above, the
Contracting Agency may grant up to a maximum of 5 additional calendar days for return
of the documents, provided the Contracting Agency deems the circumstances warrant it.

1-03.4 Contract Bond

(July 23, 2015 APWA GSP)

Delete the first paragraph and replace it with the following:
The successful bidder shall provide executed payment and performance bond(s) for the
full contract amount. The bond may be a combined payment and performance bond; or
be separate payment and performance bonds. In the case of separate payment and
performance bonds, each shall be for the full contract amount. The bond(s) shall:

1.
2.

Be on Contracting Agency-furnished form(s);
Be signed by an approved surety (or sureties) that:

a. Is registered with the Washington State Insurance Commissioner,
and

b. Appears on the current Authorized Insurance List in the State of
Washington published by the Office of the Insurance
Commissioner,

Guarantee that the Contractor will perform and comply with all obligations,
duties, and conditions under the Contract, including but not limited to the
duty and obligation to indemnify, defend, and protect the Contracting
Agency against all losses and claims related directly or indirectly from any
failure:

a. Of the Contractor (or any of the employees, subcontractors, or
lower tier subcontractors of the Contractor) to faithfully perform and
comply with all contract obligations, conditions, and duties, or

b. Of the Contractor (or the subcontractors or lower tier subcontractors
of the Contractor) to pay all laborers, mechanics, subcontractors,
lower tier subcontractors, material person, or any other person who
provides supplies or provisions for carrying out the work;

Be conditioned upon the payment of taxes, increases, and penalties
incurred on the project under titles 50, 51, and 82 RCW; and

Be accompanied by a power of attorney for the Surety’s officer empowered
to sign the bond; and

Be signed by an officer of the Contractor empowered to sign official
statements (sole proprietor or partner). If the Contractor is a corporation,
the bond(s) must be signed by the president or vice president, unless
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accompanied by written proof of the authority of the individual signing the
bond(s) to bind the corporation (i.e., corporate resolution, power of
attorney, or a letter to such effect signed by the president or vice president).

1-03.7 Judicial Review

(November 30, 2018 APWA GSP)

Revise this section to read:
Any decision made by the Contracting Agency regarding the Award and execution of the
Contract or Bid rejection shall be conclusive subject to the scope of judicial review
permitted under Washington Law. Such review, if any, shall be timely filed in the Superior
Court of the county where the Contracting Agency headquarters is located, provided that
where an action is asserted against a county, RCW 36.01.050 shall control venue and
jurisdiction.

1-04 PE OF THE WORK

1-04.2 Coordination of Contract Documents, Plans, Special Provisions, Specifications, and
Addenda
(January 8, 2021 CFW GSP)
Revise the second paragraph to read:
Any inconsistency in the parts of the contract shall be resolved by following this order of
precedence (e.g., 1 presiding over 2, 2 over 3, 3 over 4, and so forth):

1. Contract,

2. Change Orders, with those of a later date taking precedence of those of an
earlier date,

Addenda, with those of a later date taking precedence of those of an earlier date,
Proposal Form,

Special Provisions,

Contract Plans,

Standard Specifications,

Contracting Agency’s Standard Plans or Details (if any), and

WSDOT Standard Plans for Road, Bridge, and Municipal Construction.

© © N o g bk w

1-04.4 Changes
(January 19, 2022 APWA GSP)
The first two sentences of the last paragraph of Section 1-04.4 are deleted.

1- NTROL OF WORK
(May 6, 20222 *PROJECT SPECIFIC GSP)
Section 1-05.4 is supplemented with the following:
Contractor Surveying — Roadway
The Contracting Agency has provided primary survey control in the Plans.

The Contractor shall be responsible for setting, maintaining, and resetting all alignment
stakes, slope stakes, and grades necessary for the construction of the roadbed, drainage,
surfacing, paving, channelization and pavement marking, illumination and signals,
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guardrails and barriers, and signing. Except for the survey control data to be furnished by
the Contracting Agency, calculations, surveying, and measuring required for setting and
maintaining the necessary lines and grades shall be the Contractor's responsibility.

The Contractor shall inform the Engineer when monuments are discovered that were not
identified in the Plans and construction activity may disturb or damage the monuments.
All monuments noted on the plans “DO NOT DISTURB” shall be protected throughout the
length of the project or be replaced at the Contractors expense.

Detailed survey records shall be maintained, including a description of the work performed
on each shift, the methods utilized, and the control points used. The record shall be
adequate to allow the survey to be reproduced. A copy of each day's record shall be
provided to the Engineer within three working days after the end of the shift.

The meaning of words and terms used in this provision shall be as listed in "Definitions of
Surveying and Associated Terms" current edition, published by the American Congress on
Surveying and Mapping and the American Society of Civil Engineers.

The survey work shall include but not be limited to the following:

1. Verify the primary horizontal and vertical control furnished by the Contracting
Agency, and expand into secondary control by adding stakes and hubs as well as
additional survey control needed for the project. Provide descriptions of secondary
control to the Contracting Agency. The description shall include coordinates and
elevations of all secondary control points.

2. Establish, the centerlines of all alignments, by placing hubs, stakes, or marks on
centerline or on offsets to centerline at all curve points (PCs, PTs, and Pls) and at
points on the alignments spaced no further than 50 feet.

3. Establish clearing limits, placing stakes at all angle points and at intermediate
points not more than 50 feet apart. The clearing and grubbing limits shall be 5 feet
beyond the toe of a fill and 10 feet beyond the top of a cut unless otherwise shown
in the Plans.

4. Establish grading limits, placing slope stakes at centerline increments not more
than 50 feet apart. Establish offset reference to all slope stakes. If Global
Positioning Satellite (GPS) Machine Controls are used to provide grade control,
then slope stakes may be omitted at the discretion of the Contractor

5. Establish the horizontal and vertical location of all drainage features, placing offset
stakes to all drainage structures and to pipes at a horizontal interval not greater
than 25 feet.

6. Establish roadbed and surfacing elevations by placing stakes at the top of
subgrade and at the top of each course of surfacing. Subgrade and surfacing
stakes shall be set at horizontal intervals not greater than 50 feet in tangent
sections, 25 feet in curve sections with a radius less than 300 feet, and at 10-foot
intervals in intersection radii with a radius less than 10 feet. Transversely, stakes
shall be placed at all locations where the roadway slope changes and at additional
points such that the transverse spacing of stakes is not more than 12 feet. If GPS
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Machine Controls are used to provide grade control, then roadbed and surfacing
stakes may be omitted at the discretion of the Contractor.

7. Establish intermediate elevation benchmarks as needed to check work throughout
the project.

8. Provide references for paving pins at 25-foot intervals or provide simultaneous
surveying to establish location and elevation of paving pins as they are being
placed.

9. For all other types of construction included in this provision, (including but not
limited to channelization and pavement marking, illumination and signals,
guardrails and barriers, and signing) provide staking and layout as necessary to
adequately locate, construct, and check the specific construction activity.

10. Contractor shall determine if changes are needed to the profiles or roadway
sections shown in the Contract Plans in order to achieve proper smoothness and
drainage where matching into existing features, such as a smooth transition from
new pavement to existing pavement. The Contractor shall submit these changes
to the Engineer for review and approval 10 days prior to the beginning of work.

The Contractor shall provide the Contracting Agency copies of any calculations and
staking data when requested by the Engineer.

The Contractor shall ensure a surveying accuracy within the following tolerances:

Vertical Horizontal
Slope stakes +0.10 feet +0.10 feet
Subgrade grade stakes set
0.04 feet below grade +0.01 feet +0.5 feet
(parallel to alignment)
0.1 feet
(normal to alignment)
Stationing on roadway N/A +0.1 feet
Alignment on roadway N/A +0.04 feet
Surfacing grade stakes +0.01 feet +0.5 feet
(parallel to alignment)
0.1 feet

(normal to alignment)

Roadway paving pins for
surfacing or paving +0.01 feet +0.2 feet
(parallel to alignment)
0.1 feet
(normal to alignment)

The Contracting Agency may spot-check the Contractor's surveying. These spot-checks
will not change the requirements for normal checking by the Contractor.
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When staking roadway alignment and stationing, the Contractor shall perform
independent checks from different secondary control to ensure that the points staked are
within the specified survey accuracy tolerances.

The Contractor shall calculate coordinates for the alignment. The Contracting Agency will
verify these coordinates prior to issuing approval to the Contractor for commencing with
the work. The Contracting Agency will require up to seven calendar days from the date
the data is received.

Contract work to be performed using contractor-provided stakes shall not begin until the
stakes are approved by the Contracting Agency. Such approval shall not relieve the
Contractor of responsibility for the accuracy of the stakes.

Stakes shall be marked in accordance with Standard Plan A10.10. When stakes are
needed that are not described in the Plans, then those stakes shall be marked, at no
additional cost to the Contracting Agency as ordered by the Engineer.

Payment for “roadway surveying” is incidental to other bid items

1-05.7 Removal of Defective and Unauthorized Work

(October 1, 2005 APWA GSP)

Supplement this section with the following:
If the Contractor fails to remedy defective or unauthorized work within the time specified
in a written notice from the Engineer, or fails to perform any part of the work required by
the Contract Documents, the Engineer may correct and remedy such work as may be
identified in the written notice, with Contracting Agency forces or by such other means as
the Contracting Agency may deem necessary.

If the Contractor fails to comply with a written order to remedy what the Engineer
determines to be an emergency situation, the Engineer may have the defective and
unauthorized work corrected immediately, have the rejected work removed and replaced,
or have work the Contractor refuses to perform completed by using Contracting Agency
or other forces. An emergency situation is any situation when, in the opinion of the
Engineer, a delay in its remedy could be potentially unsafe, or might cause serious risk of
loss or damage to the public.

Direct or indirect costs incurred by the Contracting Agency attributable to correcting and
remedying defective or unauthorized work, or work the Contractor failed or refused to
perform, shall be paid by the Contractor. Payment will be deducted by the Engineer from
monies due, or to become due, the Contractor. Such direct and indirect costs shall include
in particular, but without limitation, compensation for additional professional services
required, and costs for repair and replacement of work of others destroyed or damaged
by correction, removal, or replacement of the Contractor’s unauthorized work.

No adjustment in Contract time or compensation will be allowed because of the delay in
the performance of the work attributable to the exercise of the Contracting Agency’s rights
provided by this section.

The rights exercised under the provisions of this section shall not diminish the Contracting
Agency’s right to pursue any other avenue for additional remedy or damages with respect
to the Contractor’s failure to perform the work as required.
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1-05.11 Final Inspection
(October 1, 2005 APWA GSP)
Delete this section and replace it with the following:

1-05.11 Final Inspections and Operational Testing

1-05.11(1) Substantial Completion Date

When the Contractor considers the work to be substantially complete, the Contractor shall
so notify the Engineer and request the Engineer establish the Substantial Completion
Date. The Contractor's request shall list the specific items of work that remain to be
completed in order to reach physical completion. The Engineer will schedule an inspection
of the work with the Contractor to determine the status of completion. The Engineer may
also establish the Substantial Completion Date unilaterally.

If, after this inspection, the Engineer concurs with the Contractor that the work is
substantially complete and ready for its intended use, the Engineer, by written notice to
the Contractor, will set the Substantial Completion Date. If, after this inspection the
Engineer does not consider the work substantially complete and ready for its intended
use, the Engineer will, by written notice, so notify the Contractor giving the reasons
therefore.

Upon receipt of written notice concurring in or denying substantial completion, whichever
is applicable, the Contractor shall pursue vigorously, diligently and without unauthorized
interruption, the work necessary to reach Substantial and Physical Completion. The
Contractor shall provide the Engineer with a revised schedule indicating when the
Contractor expects to reach substantial and physical completion of the work.

The above process shall be repeated until the Engineer establishes the Substantial
Completion Date and the Contractor considers the work physically complete and ready for
final inspection.

1-05.11(2) Final Inspection and Physical Completion Date

When the Contractor considers the work physically complete and ready for final
inspection, the Contractor by written notice, shall request the Engineer to schedule a final
inspection. The Engineer will set a date for final inspection. The Engineer and the
Contractor will then make a final inspection and the Engineer will notify the Contractor in
writing of all particulars in which the final inspection reveals the work incomplete or
unacceptable. The Contractor shall immediately take such corrective measures as are
necessary to remedy the listed deficiencies. Corrective work shall be pursued vigorously,
diligently, and without interruption until physical completion of the listed deficiencies. This
process will continue until the Engineer is satisfied the listed deficiencies have been
corrected.

If action to correct the listed deficiencies is not initiated within 7 days after receipt of the
written notice listing the deficiencies, the Engineer may, upon written notice to the
Contractor, take whatever steps are necessary to correct those deficiencies pursuant to
Section 1-05.7.

The Contractor will not be allowed an extension of Contract time because of a delay in the
performance of the work attributable to the exercise of the Engineer’s right hereunder.
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Upon correction of all deficiencies, the Engineer will notify the Contractor and the
Contracting Agency, in writing, of the date upon which the work was considered physically
complete. That date shall constitute the Physical Completion Date of the Contract, but
shall not imply acceptance of the work or that all the obligations of the Contractor under
the Contract have been fulfilled.

1-05.11(3) Operational Testing

It is the intent of the Contracting Agency to have at the Physical Completion Date a
complete and operable system. Therefore when the work involves the installation of
machinery or other mechanical equipment; street lighting, electrical distribution or signal
systems; irrigation systems; buildings; or other similar work it may be desirable for the
Engineer to have the Contractor operate and test the work for a period of time after final
inspection but prior to the physical completion date. Whenever items of work are listed in
the Contract Provisions for operational testing they shall be fully tested under operating
conditions for the time period specified to ensure their acceptability prior to the Physical
Completion Date. During and following the test period, the Contractor shall correct any
items of workmanship, materials, or equipment which prove faulty, or that are not in first
class operating condition. Equipment, electrical controls, meters, or other devices and
equipment to be tested during this period shall be tested under the observation of the
Engineer, so that the Engineer may determine their suitability for the purpose for which
they were installed. The Physical Completion Date cannot be established until testing and
corrections have been completed to the satisfaction of the Engineer.

The costs for power, gas, labor, material, supplies, and everything else needed to
successfully complete operational testing, shall be included in the unit Contract prices
related to the system being tested, unless specifically set forth otherwise in the Proposal.

Operational and test periods, when required by the Engineer, shall not affect a
manufacturer’s guaranties or warranties furnished under the terms of the Contract.

1-05.12 Final Acceptance

(April 12, 2019 CFW GSP)

Delete the third and fourth sentences in the first paragraph and replace it with the following:
Final acceptance date of the work shall be the date the Federal Way City Council
accepts the project as complete.

Add the following new section.

1-05.12(1) One-Year Guarantee Period

(March 8, 2013 APWA GSP)
The Contractor shall return to the project and repair or replace all defects in
workmanship and material discovered within one year after Final Acceptance of
the Work. The Contractor shall start work to remedy any such defects within 7
calendar days of receiving Contracting Agency’s written notice of a defect, and
shall complete such work within the time stated in the Contracting Agency’s notice.
In case of an emergency, where damage may result from delay or where loss of
services may result, such corrections may be made by the Contracting Agency’s
own forces or another contractor, In which case the cost of corrections shall be
paid by the Contractor. In the event the Contractor does not accomplish
corrections within the time specified, the work will be otherwise accomplished and
the cost of same shall be paid by the Contractor.
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When corrections of defects are made, the Contractor shall then be responsible
for correcting all defects in workmanship and materials in the corrected work for
one year after acceptance of the corrections by Contracting Agency.

This guarantee is supplemental to and does not limit or affect the requirements
that the Contractor’s work comply with the requirements of the Contract or any
other legal rights or remedies of the Contracting Agency.

1-05.13 Superintendents, Labor and Equipment of Contractor
(August 14, 2013 APWA GSP)
Delete the sixth and seventh paragraphs of this section.

1-05.15 Method of Serving Notices

(March 25, 2009 APWA GSP)

Revise the second paragraph to read:
All correspondence from the Contractor shall be directed to the Project Engineer. All
correspondence from the Contractor constituting any notification, notice of protest, notice
of dispute, or other correspondence constituting notification required to be furnished under
the Contract, must be in paper format, hand delivered or sent via mail delivery service to
the Project Engineer's office. Electronic copies such as e-mails or electronically delivered
copies of correspondence will not constitute such notice and will not comply with the
requirements of the Contract.

Add the following new section:

1-05.16 Water and Power

(October 1, 2005 APWA GSP)
The Contractor shall make necessary arrangements, and shall bear the costs for power
and water necessary for the performance of the work, unless the Contract includes power
and water as a pay item.

1-05.18 Contractor’s Daily Diary

(April 12, 2018 CFW GSP)

Section 1-05.18 is a new section:
The Contractor and subcontractors, as additional consideration for payment for this
contract work, hereby agree to maintain and provide to the Owner and the Engineer a
Daily Diary Record of this Work. The diary must be kept and maintained by the
Contractor’s designated project superintendent. Entries must be made on a daily basis
and must accurately represent all of the project activities on each day.

At a minimum, the diary shall show on a daily basis:

* The day and date.

» The weather conditions, including changes throughout the day.

» A complete description of work accomplished during the day with adequate
references to the Plans and Specifications so that the reader can easily and
accurately identify said work on the Plans.

* An entry for each and every changed condition, dispute or potential dispute,
incident, accident, or occurrence of any nature whatsoever which might affect the
Contract, Owner, or any third party in any manner.
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» Listing of any materials received and stored on or off-site by the Contractor for
future installation, to include the manner of storage and protection of the same.

» Listing of materials installed during each day.

» List of all subcontractors working on-site during each day.

» Listing of the number of Contractor's employees working during each day by
category of employment.

» Listing of Contractor's equipment working on the site during each day. Idle
equipment on the site shall be listed and designated as idle.

* Notations to explain inspections, testing, stake-out, and all other services furnished
to the Contractor by the Owner or other during each day.

» Entries to verify the daily (including non-work days) inspection and maintenance of
traffic control devices and condition of the traveled roadway surfaces. The
Contractor shall not allow any conditions to develop that would be hazardous to
the public.

* Any other information that serves to give an accurate and complete record of the
nature, quantity, and quality of the Contractor’s progress on each day.

» Summary of total number of working days to date, and total number of delay days
to date.

The Contractor’s designated project superintendent must sign the diary at the end of
each working day. The Contractor must provide a copy of the diary to the Owner and the
Engineer each morning for the preceding workday. All copies must be legible.

It is expressly agreed between the contractor and the owner that the daily diary maintained
by the Contractor shall be the “Contractor’s Book of Original Entry” for the documentation
of any potential claims or disputes that might arise during this contract. Failure of the
Contractor to maintain this diary in the manner described above will constitute a waiver of
any such claims or disputes by the Contractor. The daily diary maintained by the
Contractor does not constitute the official record of the project. The official record of the
project is prepared and maintained exclusively by the engineer.

1-05.19 Defects Arising in One Year and Remedies

(February 15, 2019 CFW GSP)

Section 1-05.19 is a new section:
The Contractor shall, at its own sole cost and expense, be responsible for correcting all
defects in workmanship and material discovered within one year after acceptance of this
work by the City of Federal Way. When corrections of defects are made, the Contractor
shall be responsible for correcting all defects in workmanship and/or materials in the
corrected work for one year after acceptance of the corrections by the Owner. Conducting
of tests and inspections, review of specifications or plans, payment for goods or services,
or acceptance by the City does not constitute waiver, modification, or exclusion of any
express or implied warranty or any right under law. This warranty shall survive termination
of this Contract.

The Contractor shall start work to remedy such defects within seven (7) calendar days of
mailing notice of discovery thereof by the Owner and shall complete such work within a
reasonable time. In emergencies, where damage may result from delay or where loss of
services may result, such corrections may be made by the Owner, in which case the cost
shall be borne by the Contractor. In the event the Contractor does not accomplish
corrections at the time specified, the work will be otherwise accomplished and the cost of
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same shall be paid by the Contractor. These actions will be pursuant to the provisions of
Section 1-05.8 of the Standard Specifications.

The Contractor shall be liable for any costs, losses, expenses, or damages, including
consequential damages suffered by the Owner resulting from defects in the Contractor’s
work including, but not limited to, cost of materials and labor extended by Owner in making
emergency repairs and cost of engineering, inspection and supervision by the Owner or
the Engineer. The Contractor shall hold the Owner harmless from any and all claims which
may be made against the Owner as a result of any defective work, and the Contractor
shall defend any such claims at his own expense.

The Contractor agrees the above one-year limitation shall not exclude or diminish the
Owner’s rights under any law to obtain damages and recover costs resulting from
defective and unauthorized work discovered after one year but prior to the expiration of
the legal time period set forth in RCW 9.16.040 limiting actions upon a contract in writing
or liability, expressed or implied, arising out of a written agreement. This warranty may
also extend beyond the one year time period pursuant to any other warranties specified in
the Special Provisions, Contract Plans, other parts of the Contract Documents, or
incorporated by this reference.

1- NTROL OF MATERIAL

1-06.6 Recycled Materials

(January 4, 2016 APWA GSP)

Delete this section, including its subsections, and replace it with the following:
The Contractor shall make their best effort to utilize recycled materials in the construction
of the project. Approval of such material use shall be as detailed elsewhere in the
Standard Specifications.

Prior to Physical Completion the Contractor shall report the quantity of recycled materials
that were utilized in the construction of the project for each of the items listed in Section
9-03.21. The report shall include hot mix asphalt, recycled concrete aggregate, recycled
glass, steel furnace slag and other recycled materials (e.g. utilization of on-site material
and aggregates from concrete returned to the supplier). The Contractor’s report shall be
provided on DOT form 350-075 Recycled Materials Reporting.

1-06.7 Hazardous Chemicals

(April 12, 2019 CFW GSP)

Section 1-06.7 is a new section:
In order to comply with WAC 296-62-054 Hazard Communication, the Contractor shall
submit with each shipment a Material Safety Data Sheet (MSDS) for all products
containing any toxic products that may be harmful to the end user. The MSDS Sheet is to
accompany the toxic product(s) to the specified delivery sites.

Include the following in the MSDS:

A. Chemical Abstract Service (CAS) numbers for every chemical that is listed in the
MSDS.

B. If the product is actually used diluted, the dilution rate should be so stated in the
MSDS and the hazards and corresponding personal protection, etc., also be listed.

C. A statement as to the intended use of the product.
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1-07 LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC

1-07.1 Laws to be Observed
(October 1, 2005 APWA GSP)
Supplement this section with the following:
In cases of conflict between different safety regulations, the more stringent regulation shall

apply.

The Washington State Department of Labor and Industries shall be the sole and
paramount administrative agency responsible for the administration of the provisions of
the Washington Industrial Safety and Health Act of 1973 (WISHA).

The Contractor shall maintain at the project site office, or other well-known place at the
project site, all articles necessary for providing first aid to the injured. The Contractor shall
establish, publish, and make known to all employees, procedures for ensuring immediate
removal to a hospital, or doctor’s care, persons, including employees, who may have been
injured on the project site. Employees should not be permitted to work on the project site
before the Contractor has established and made known procedures for removal of injured
persons to a hospital or a doctor’s care.

The Contractor shall have sole responsibility for the safety, efficiency, and adequacy of the
Contractor’s Plant, appliances, and methods, and for any damage or injury resulting from
their failure, or improper maintenance, use, or operation. The Contractor shall be solely
and completely responsible for the conditions of the project site, including safety for all
persons and property in the performance of the work. This requirement shall apply
continuously, and not be limited to normal working hours. The required or implied duty of
the Engineer to conduct construction review of the Contractor’s performance does not,
and shall not, be intended to include review and adequacy of the Contractor’'s safety
measures in, on, or near the project site.

Section 1-07.1 is supplemented with the following:
(April 12, 2019 CFW GSP)
Confined Space
Confined spaces are known to exist at the following locations:
Existing storm drainage, sanitary sewer, and other utility systems, vaults, and
structures, along with all new similar new construction items that meet the
requirements of WAC 296-809-100.

The Contractor shall be fully responsible for the safety and health of all on-site workers
and compliant with Washington Administrative Code (WAC 296-809).

The Contractor shall prepare and implement a confined space program for each of the
confined spaces identified above. The Contractors Confined Space program shall be sent
to the contracting agency at least 5 days prior to the Contractor beginning work in or
adjacent to the confined space. No work shall be performed in or adjacent to the confined
space until the plan is submitted to the Engineer as required. The Contractor shall
communicate with the Engineer to ensure a coordinated effort for providing and
maintaining a safe worksite for both the Contracting Agency’s and Contractor’s workers
when working in or near a confined space.
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All costs to prepare and implement the confined space program shall be included in the
bid prices for the various items associated with the confined space work.

1-07.2 State Taxes
Delete this section, including its sub-sections, in its entirety and replace it with the following:

1-07.2 State Sales Tax

(June 27, 2011 APWA GSP)

The Washington State Department of Revenue has issued special rules on the State sales
tax. Sections 1-07.2(1) through 1-07.2(3) are meant to clarify those rules. The Contractor
should contact the Washington State Department of Revenue for answers to questions in
this area. The Contracting Agency will not adjust its payment if the Contractor bases a
Bid on a misunderstood tax liability.

The Contractor shall include all Contractor-paid taxes in the unit Bid prices or other
Contract amounts. In some cases, however, state retail sales tax will not be included.
Section 1-07.2(2) describes this exception.

The Contracting Agency will pay the retained percentage (or release the Contract Bond if
a FHWA-funded Project) only if the Contractor has obtained from the Washington State
Department of Revenue a certificate showing that all Contract-related taxes have been
paid (RCW 60.28.051). The Contracting Agency may deduct from its payments to the
Contractor any amount the Contractor may owe the Washington State Department of
Revenue, whether the amount owed relates to this Contract or not. Any amount so
deducted will be paid into the proper State fund.

1-07.2(1) State Sales Tax — Rule 171

WAC 458-20-171, and its related rules, apply to building, repairing, or improving
streets, roads, etc., which are owned by a municipal corporation, or political
subdivision of the state, or by the United States, and which are used primarily for
foot or vehicular traffic. This includes storm or combined sewer systems within
and included as a part of the street or road drainage system and power lines when
such are part of the roadway lighting system. For work performed in such cases,
the Contractor shall include Washington State Retail Sales Taxes in the various
unit Bid item prices, or other Contract amounts, including those that the Contractor
pays on the purchase of the materials, equipment, or supplies used or consumed
in doing the work.

1-07.2(2) State Sales Tax — Rule 170

WAC 458-20-170, and its related rules, apply to the constructing and repairing of
new or existing buildings, or other structures, upon real property. This includes,
but is not limited to, the construction of streets, roads, highways, etc., owned by
the state of Washington; water mains and their appurtenances; sanitary sewers
and sewage disposal systems unless such sewers and disposal systems are
within, and a part of, a street or road drainage system; telephone, telegraph,
electrical power distribution lines, or other conduits or lines in or above streets or
roads, unless such power lines become a part of a street or road lighting system;
and installing or attaching of any article of tangible personal property in or to real
property, whether or not such personal property becomes a part of the realty by
virtue of installation.
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For work performed in such cases, the Contractor shall collect from the Contracting
Agency, retail sales tax on the full Contract price. The Contracting Agency will
automatically add this sales tax to each payment to the Contractor. For this reason,
the Contractor shall not include the retail sales tax in the unit Bid item prices, or in
any other Contract amount subject to Rule 170, with the following exception.

Exception: The Contracting Agency will not add in sales tax for a payment the
Contractor or a subcontractor makes on the purchase or rental of tools, machinery,
equipment, or consumable supplies not integrated into the project. Such sales
taxes shall be included in the unit Bid item prices or in any other Contract amount.

1-07.2(3) Services
The Contractor shall not collect retail sales tax from the Contracting Agency on
any Contract wholly for professional or other services (as defined in Washington
State Department of Revenue Rules 138 and 244).

1-07.6 Permits and Licenses

(April 12, 2018 CFW GSP)

Section 1-07.6 is supplemented with the following:
Survey Monuments
In accordance with RCW 58.24.040(8), no cadastral or geodetic survey monument may
be disturbed without a valid permit to remove or destroy a survey monument, issued by
the Washington State Department of Natural Resources. Permit applications can be
obtained on the DNR Public Land Survey Office website. The permit application must be
stamped by a registered Washington State Land Surveyor. The Contractor shall obtain
the permit to Remove or Destroy a Survey Monument as necessary. All costs to obtain
and comply with the permit shall be considered incidental to other bid items and no
additional payment will be made.

1-07.7 Load Limits

(March 13, 1995 WSDOT GSP, OPTION 6)

Section 1-07.7 is supplemented with the following:
If the sources of materials provided by the Contractor necessitate hauling over roads other
than State Highways, the Contractor shall, at the Contractor's expense, make all
arrangements for the use of the haul routes.

1-07.9 Wages

1-07.9(2) Posting Notices

(January 10, 2022 WSDOT GSP, OPTION 1.2023)

Item number 11 in Section 1-07.9(2) is revised to read:
11.  F700-074-000-Your Rights as a Worker in Washington State by
Washington State Department of Labor and Industries (L&l). Post on all projects.

1-07.9(5) Required Documents

(January 3, 2020 APWA GSP)

Delete this section and replace it with the following:
General
All “Statements of Intent to Pay Prevailing Wages”, “Affidavits of Wages Paid” and
Certified Payrolls, including a signed Statement of Compliance for Federal-aid
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projects, shall be submitted to the Engineer using the State L&l online Prevailing Wage
Intent & Affidavit (PWIA) system.

Intents and Affidavits

On forms provided by the Industrial Statistician of State L&l, the Contractor shall
submit to the Engineer the following for themselves and for each firm covered under
RCW 39.12 that will or has provided Work and materials for the Contract:

1. The approved “Statement of Intent to Pay Prevailing Wages” State L&l's form
number F700-029-000. The Contracting Agency will make no payment under
this Contract until this statement has been approved by State L&l and reviewed
by the Engineer.

2. The approved “Affidavit of Prevailing Wages Paid”, State L&I’s form F700-007-
000. The Contracting Agency will not grant Completion until all approved
Affidavit of Wages paid for the Contractor and all Subcontractors have been
received by the Engineer. The Contracting Agency will not release to the
Contractor any funds retained under RCW 60.28.011 until “Affidavit of
Prevailing Wages Paid” forms have been approved by State L&l and all of the
approved forms have been submitted to the Engineer for every firm that worked
on the Contract.

The Contractor is responsible for requesting these forms from State L&l and for paying
any fees required by State L&l.

Certified Payrolls

Certified payrolls are required to be submitted by the Contractor for themselves, all
Subcontractors and all lower tier subcontractors. The payrolls shall be submitted
weekly on all Federal-aid projects and no less than monthly on State funded projects.

Penalties for Noncompliance

The Contractor is advised, if these payrolls are not supplied within the prescribed
deadlines, any or all payments may be withheld until compliance is achieved. In
addition, failure to provide these payrolls may result in other sanctions as provided by
State laws (RCW 39.12.050) and/or Federal regulations (29 CFR 5.12).

1-07.16 Protection and Restoration of Property

1-07.16(2) Vegetation Protection and Restoration

(August 2, 2010 WSDOT GSP)
Section 1-07.16(2) is supplemented with the following:

1-07.17

Vegetation and soil protection zones for trees shall extend out from the trunk to a
distance of 1 foot radius for each inch of trunk diameter at breast height.

Vegetation and soil protection zones for shrubs shall extend out from the stems at
ground level to twice the radius of the shrub.

Vegetation and soil protection zones for herbaceous vegetation shall extend to
encompass the diameter of the plant as measured from the outer edge of the plant.

Utilities and Similar Facilities

CITY OF FEDERAL WAY 2022 STORM PIPE REPAIR

SP-25 PROJECT #34288

CFW SPECIAL PROVISIONS VER. 2022.04



(April 2, 2007 WSDOT GSP, OPTION 1)

Section 1-07.17 is supplemented with the following:
Locations and dimensions shown in the Plans for existing facilities are in accordance with
available information obtained without uncovering, measuring, or other verification.

The following addresses and telephone numbers of utility companies known or suspected
of having facilities within the project limits are supplied for the Contractor’s convenience.

UTILITY CONTACTS

Puget Sound Energy (Power)
Attn: Jason Airey

3130 S 38" St

Tacoma, WA 98409
Telephone: (206) 348-9637

Puget Sound Energy (Gas)
Attn: Brandon Platz
Telephone: (425)495-4269

Lakehaven Water & Sewer District
Attn: Andrew Weygandt

31627 1t Avenue S

Federal Way, WA 98003
Telephone: (253)945-1624

Zayo

Attn: Jason Tesdal

4905 Pacific Hwy E, Suite 4
Fife, WA 98424
Telephone: (253) 221-7585

King Co. Traffic (Signals & Lighting)
Attn: Mark Parrett

155 Monroe Ave NE

Renton, WA 98056

Telephone: (206) 296-8153

ADDITIONAL CONTACTS

King County Metro Transit
81270 6th Ave S, Bldg 2
Seattle, WA 98134
Telephone: (206) 684-2785

City of Federal Way Police
33325 8th Ave S

CITY OF FEDERAL WAY
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Lumen

Attn: Tanaiya Anderson
23315 66th Ave S

Kent, WA 98032
Telephone: (253) 313-8961

Comcast

Attn: Kyle Kinney

410 Valley Ave NW
Puyallup, WA 98371
Telephone: (253) 293-3838

AT&T

Attn: Steve Duppenthaler
11241 Willows Rd NE, #130
Redmond, WA 98052
Telephone: (425)286-3822

City of FW IT Dept (City Fiber)
Attn: Thomas Fichtner

33325 8th Ave S

Federal Way, WA 98003
Telephone: (253) 835-2547

South King Fire & Rescue
31617 1stAve S

Federal Way, WA 98003
Telephone: (253) 946-7253

Federal Way School District
Attn: Transportation Department
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Federal Way, WA 98003 1211 S. 332nd St
Telephone: (253) 835-6701 Federal Way, WA 98003
(for officer traffic control scheduling) Telephone: (253) 945-5960
Telephone: (253) 835-6767

(for traffic / road closure issues)

1-07.18 Public Liability and Property Damage Insurance

Delete this section in its entirety, and replace it with the following:
1-07.18 Insurance

(January 4, 2016 APWA GSP)

A

1-07.18(1) General Requirements
The Contractor shall procure and maintain the insurance described in all subsections of
section 1-07.18 of these Special Provisions, from insurers with a current A. M. Best rating
of not less than A-: VIl and licensed to do business in the State of Washington. The
Contracting Agency reserves the right to approve or reject the insurance provided, based
on the insurer’s financial condition.

The Contractor shall keep this insurance in force without interruption from the
commencement of the Contractor’'s Work through the term of the Contract and for thirty
(30) days after the Physical Completion date, unless otherwise indicated below.

If any insurance policy is written on a claims made form, its retroactive date, and that of
all subsequent renewals, shall be no later than the effective date of this Contract. The
policy shall state that coverage is claims made, and state the retroactive date. Claims-
made form coverage shall be maintained by the Contractor for a minimum of 36 months
following the Completion Date or earlier termination of this Contract, and the Contractor
shall annually provide the Contracting Agency with proof of renewal. If renewal of the
claims made form of coverage becomes unavailable, or economically prohibitive, the
Contractor shall purchase an extended reporting period (“tail”) or execute another form of
guarantee acceptable to the Contracting Agency to assure financial responsibility for
liability for services performed.

The Contractor's Automobile Liability, Commercial General Liability and Excess or
Umbrella Liability insurance policies shall be primary and non-contributory insurance as
respects the Contracting Agency’s insurance, self-insurance, or self-insured pool
coverage. Any insurance, self-insurance, or self-insured pool coverage maintained by the
Contracting Agency shall be excess of the Contractor’s insurance and shall not contribute
with it.

The Contractor shall provide the Contracting Agency and all additional insureds with
written notice of any policy cancellation, within two business days of their receipt of such
notice.

The Contractor shall not begin work under the Contract until the required insurance has
been obtained and approved by the Contracting Agency

Failure on the part of the Contractor to maintain the insurance as required shall constitute
a material breach of contract, upon which the Contracting Agency may, after giving five
business days’ notice to the Contractor to correct the breach, immediately terminate the
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Contract or, at its discretion, procure or renew such insurance and pay any and all
premiums in connection therewith, with any sums so expended to be repaid to the
Contracting Agency on demand, or at the sole discretion of the Contracting Agency, offset
against funds due the Contractor from the Contracting Agency.

H. All costs for insurance shall be incidental to and included in the unit or lump sum prices of
the Contract and no additional payment will be made.

1-07.18(2) Additional Insured
All insurance policies, with the exception of Workers Compensation, and of Professional
Liability and Builder’s Risk (if required by this Contract) shall name the following listed
entities as additional insured(s) using the forms or endorsements required herein:
» The Contracting Agency and its officers, elected officials, employees, agents, and
volunteers.
= The consultant that completed the preparation of the engineering design and
project plans, and its officers, employees, agents, and subconsultants.
» Consultants hired by the Contracting Agency for design, construction support, or
materials testing.

The above-listed entities shall be additional insured(s) for the full available limits of liability
maintained by the Contractor, irrespective of whether such limits maintained by the
Contractor are greater than those required by this Contract, and irrespective of whether
the Certificate of Insurance provided by the Contractor pursuant to 1-07.18(4) describes
limits lower than those maintained by the Contractor.

For Commercial General Liability insurance coverage, the required additional insured
endorsements shall be at least as broad as ISO forms CG 20 10 10 01 for ongoing
operations and CG 20 37 10 01 for completed operations.

1-07.18(3) Subcontractors

The Contractor shall cause each Subcontractor of every tier to provide insurance coverage
that complies with all applicable requirements of the Contractor-provided insurance as set
forth herein, except the Contractor shall have sole responsibility for determining the limits
of coverage required to be obtained by Subcontractors.

The Contractor shall ensure that all Subcontractors of every tier add all entities listed in
1-07.18(2) as additional insureds, and provide proof of such on the policies as required by
that section as detailed in 1-07.18(2) using an endorsement as least as broad as ISO CG
20 10 10 01 for ongoing operations and CG 20 37 10 01 for completed operations.

Upon request by the Contracting Agency, the Contractor shall forward to the Contracting
Agency evidence of insurance and copies of the additional insured endorsements of each
Subcontractor of every tier as required in 1-07.18(4) Verification of Coverage.

1-07.18(4) Verification of Coverage

The Contractor shall deliver to the Contracting Agency a Certificate(s) of Insurance and
endorsements for each policy of insurance meeting the requirements set forth herein when
the Contractor delivers the signed Contract for the work. Failure of Contracting Agency to
demand such verification of coverage with these insurance requirements or failure of
Contracting Agency to identify a deficiency from the insurance documentation provided
shall not be construed as a waiver of Contractor’s obligation to maintain such insurance.
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Verification of coverage shall include:

1. An ACORD certificate or a form determined by the Contracting Agency to be
equivalent.

2. Copies of all endorsements naming Contracting Agency and all other entities listed in
1-07.18(2) as additional insured(s), showing the policy number. The Contractor may
submit a copy of any blanket additional insured clause from its policies instead of a
separate endorsement.

3. Any other amendatory endorsements to show the coverage required herein.

4. A notation of coverage enhancements on the Certificate of Insurance shall not satisfy
these requirements — actual endorsements must be submitted.

Upon request by the Contracting Agency, the Contractor shall forward to the Contracting
Agency a full and certified copy of the insurance policy(s). If Builders Risk insurance is
required on this Project, a full and certified copy of that policy is required when the
Contractor delivers the signed Contract for the work.

1-07.18(5) Coverages and Limits

The insurance shall provide the minimum coverages and limits set forth below.
Contractor’s maintenance of insurance, its scope of coverage, and limits as required
herein shall not be construed to limit the liability of the Contractor to the coverage provided
by such insurance, or otherwise limit the Contracting Agency’s recourse to any remedy
available at law or in equity.

All deductibles and self-insured retentions must be disclosed and are subject to approval
by the Contracting Agency. The cost of any claim payments falling within the deductible
or self-insured retention shall be the responsibility of the Contractor. In the event an
additional insured incurs a liability subject to any policy’s deductibles or self-insured
retention, said deductibles or self-insured retention shall be the responsibility of the
Contractor.

1-07.18(5)A Commercial General Liability

Commercial General Liability insurance shall be written on coverage forms at least as
broad as ISO occurrence form CG 00 01, including but not limited to liability arising from
premises, operations, stop gap liability, independent contractors, products-completed
operations, personal and advertising injury, and liability assumed under an insured
contract. There shall be no exclusion for liability arising from explosion, collapse or
underground property damage.

The Commercial General Liability insurance shall be endorsed to provide a per project
general aggregate limit, using ISO form CG 25 03 05 09 or an equivalent endorsement.

Contractor shall maintain Commercial General Liability Insurance arising out of the
Contractor's completed operations for at least three years following Substantial
Completion of the Work.

Such policy must provide the following minimum limits:
$1,000,000 Each Occurrence
$2,000,000 General Aggregate
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$2,000,000 Products & Completed Operations Aggregate
$1,000,000 Personal & Advertising Injury each offense
$1,000,000 Stop Gap / Employers’ Liability each Accident

(August 27, 2021 CFW GSP)

The Commercial General Liability minimum coverage limit, per each occurrence shown in

Section 1-07.18(5)A of the APWA Special Provision included herein is modified as follows:
The minimum limit for Commercial General Liability Insurance, per each
occurrence shall be $2,000,000.

(January 4, 2016 APWA GSP, cont.)
1-07.18(5)B Automobile Liability
Automobile Liability shall cover owned, non-owned, hired, and leased vehicles; and shall
be written on a coverage form at least as broad as ISO form CA 00 01. If the work involves
the transport of pollutants, the automobile liability policy shall include MCS 90 and CA 99
48 endorsements.

Such policy must provide the following minimum limit:
$1,000,000 Combined single limit each accident

1-07.18(5)C Workers’ Compensation
The Contractor shall comply with Workers’ Compensation coverage as required by the
Industrial Insurance laws of the State of Washington.

1-07.18(5)D Excess or Umbrella Liability

(January 4, 2016 APWA GSP)

The Contractor shall provide Excess or Umbrella Liability insurance with limits of not less
than $3,000,000 each occurrence and annual aggregate. This excess or umbrella liability
coverage shall be excess over and as least as broad in coverage as the Contractor’s
Commercial General and Auto Liability insurance.

All entities listed under 1-07.18(2) of these Special Provisions shall be named as additional
insureds on the Contractor's Excess or Umbrella Liability insurance policy.

This requirement may be satisfied instead through the Contractor’s primary Commercial
General and Automobile Liability coverages, or any combination thereof that achieves the
overall required limits of insurance.

1-07.18(5)J Pollution Liability
(January 4, 2016 APWA GSP)
The Contractor shall provide a Contractors Pollution Liability policy, providing coverage
for claims involving bodily injury, property damage (including loss of use of tangible
property that has not been physically injured), cleanup costs, remediation, disposal or
other handling of pollutants, including costs and expenses incurred in the investigation,
defense, or settlement of claims, arising out of any one or more of the following:

1. Contractor’s operations related to this project.

2. Remediation, abatement, repair, maintenance or other work with lead-based

paint or materials containing asbestos.
3. Transportation of hazardous materials away from any site related to this project.

All entities listed under 1-07.18(2) of these Special Provisions shall be named by
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endorsement as additional insureds on the Contractors Pollution Liability insurance

policy.

Such Pollution Liability policy shall provide the following minimum limits:
$2,000,000 each loss and annual aggregate

1-07.23 Public Convenience and Safety

(January 5, 2015 WSDOT GSP, OPTION 5)
Section 1-07.23(1) is supplemented with the following:
Lane closures are subject to the following restrictions:

If a lane closure is required, at least one lane of traffic (alternating directions
/ flagger controlled) shall be maintained at all times.

Unless otherwise approved or shown on plans, the Contractor shall
maintain two-way traffic during construction. The Contractor shall maintain
continuous two-way traffic along streets throughout the project site. The
Contractor shall have the option, with the approval of the Engineer, of
momentarily interrupting the continuous two-way traffic to allow one-way
traffic. Such interruptions shall utilize qualified flaggers placed in strategic
locations to insure the public safety and minimize driver confusion. A
momentary interruption shall be defined as a period of time not to exceed
two (2) minutes. Regardless of the period of time no queue greater than
ten (10) cars in length will be allowed.

Working at night (8pm to 7am weekdays, 8 pm-9am weekends & holidays)
is not mandated by the City. Should the contractor schedule project work
during nighttime hours, it shall be the Contractor’s responsibility to obtain
any required noise variance or exemption for such work.

For approved night work, the Contractor shall, at no additional cost to the
City, make all arrangements for operations during hours of darkness.
Flagger stations shall be illuminated using a minimum 150-watt floodlight.
Lighting used for nighttime work shall, whenever possible, be directed away
from or shielded from residences and oncoming traffic. Signs and
barricades shall be supplemented by Type C steady burn lights to delineate
edge of roadway during the hours of darkness.

The Contractor shall keep all pedestrian routes & access points (including,
but not limited to, sidewalks, and crosswalks when located within the
project limits) open and clear at all times unless permitted otherwise by the
Engineer in an approved traffic control plan. An ADA accessible route must
be provided through the project site at all times.

The Contractor shall provide flaggers, signs, and other traffic control
devices. The Contractor shall erect and maintain all construction signs,
warning signs, detour signs, and other traffic control devices necessary to
warn and protect the public at all times from injury or damage as a result of
the Contractor's operations which may occur on highways, roads, streets,
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sidewalks, or paths. No work shall be done on or adjacent to any traveled
way until all necessary signs and traffic control devices are in place.

» All signs and traffic control devices for the permitted closures shall only
be installed during the specified hours. Construction signs, if placed
earlier than the specified hours of closure, shall be turned or covered so
as not to be visible to motorists

» The Contractor shall be responsible for notifying all affected property
owners and tenants prior to commencing the barricading of streets, alleys,
sidewalks and driveways. Notifications should be at least 48 hours in
advance of closures, if possible.

» The Contractor shall, at all times throughout the project, conduct the work
in such a manner as will obstruct and inconvenience vehicular and
pedestrian traffic as little as possible. The streets, sidewalks and private
driveways shall be kept open by the Contractor except for the brief periods
when actual work is being done. The Contractor shall so conduct his
operations so as to have under construction no greater length or amount
of work than he can prosecute vigorously and he shall not open up sections
of the work and leave them in an unfinished condition.

» Lane closures shall not restrict vehicular access for buses through the
project site. Bus stops shall remain ADA accessible to pedestrians at all
times throughout the project.

* No paving shall occur in residential areas during refuse, recycle, and yard
waste collection days. Collection schedules are available at
www.cityoffederalway.com/publicworks/recycling.

» The Contractor shall have no more than two (2) schedules under
construction at a time unless otherwise approved by the Engineer. “Under
construction” for the purpose of this section means any work up to,
including, and after the final pavement restoration.

If the Engineer determines the permitted closure hours adversely affect traffic, the
Engineer may adjust the hours accordingly. The Engineer will notify the Contractor
in writing of any change in the closure hours.

Lane closures are not allowed on any of the following:

1. A holiday,

2. A holiday weekend; holidays that occur on Friday, Saturday, Sunday or
Monday are considered a holiday weekend. A holiday weekend includes
Saturday, Sunday, and the holiday.

3. After 12:00 PM (noon) on the day prior to a holiday or holiday weekend,
and

4. Before 7:00 AM on the day after the holiday or holiday weekend.

Lane closures are not allowed within the City Center zone from the Friday after
Thanksgiving Day (“Black Friday”) until the first City recognized business day of

CITY OF FEDERAL WAY 2022 STORM PIPE REPAIR
SP-32 PROJECT #34288

CFW SPECIAL PROVISIONS VER. 2022.04



the following year without written approval by the Engineer. The boundaries of the
City Center zone are identified in the City of Federal Way Comprehensive Plan. In
general, it is the area located within the following boundaries:

Northern boundary: S 312th Street

Southern boundary: S 324th Street

Eastern boundary:  Interstate 5

Western boundary:  14th Ave S (future extension) / west of 320th Public

Library / 11th PI S

1-07.24 Rights of Way

(July 23, 2015 APWA GSP)

Delete this section and replace it with the following:
Street Right of Way lines, limits of easements, and limits of construction permits are
indicated in the Plans. The Contractor’s construction activities shall be confined within
these limits, unless arrangements for use of private property are made.

Generally, the Contracting Agency will have obtained, prior to bid opening, all rights of
way and easements, both permanent and temporary, necessary for carrying out the work.
Exceptions to this are noted in the Bid Documents or will be brought to the Contractor’s
attention by a duly issued Addendum.

Whenever any of the work is accomplished on or through property other than public Right
of Way, the Contractor shall meet and fulfill all covenants and stipulations of any easement
agreement obtained by the Contracting Agency from the owner of the private property.
Copies of the easement agreements may be included in the Contract Provisions or made
available to the Contractor as soon as practical after they have been obtained by the
Engineer.

Whenever easements or rights of entry have not been acquired prior to advertising, these
areas are so noted in the Plans. The Contractor shall not proceed with any portion of the
work in areas where right of way, easements or rights of entry have not been acquired
until the Engineer certifies to the Contractor that the right of way or easement is available
or that the right of entry has been received. If the Contractor is delayed due to acts of
omission on the part of the Contracting Agency in obtaining easements, rights of entry or
right of way, the Contractor will be entitled to an extension of time. The Contractor agrees
that such delay shall not be a breach of contract.

Each property owner shall be given 48 hours notice prior to entry by the Contractor. This
includes entry onto easements and private property where private improvements must be
adjusted.

The Contractor shall be responsible for providing, without expense or liability to the
Contracting Agency, any additional land and access thereto that the Contractor may desire
for temporary construction facilities, storage of materials, or other Contractor needs.
However, before using any private property, whether adjoining the work or not, the
Contractor shall file with the Engineer a written permission of the private property owner,
and, upon vacating the premises, a written release from the property owner of each
property disturbed or otherwise interfered with by reasons of construction pursued under
this contract. The statement shall be signed by the private property owner, or proper
authority acting for the owner of the private property affected, stating that permission has
been granted to use the property and all necessary permits have been obtained or, in the
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case of a release, that the restoration of the property has been satisfactorily accomplished.
The statement shall include the parcel number, address, and date of signature. Written
releases must be filed with the Engineer before the Completion Date will be established.

1-07.28 Communication with Businesses and Property Owners

(April 12, 2018 CFW GSP)

Section 1-07.28 is added:
The Contractor will be responsible for communicating all work activities with the property
owners / tenants that are located adjacent to the project. The Contractor, along with the
City’s inspector & project engineer, shall have one formal meeting (door-to-door project
walk-through) with the property owners/tenants prior to the start of construction. It will be
the Contractor’s responsibility to initiate and set up the meeting.

Thereafter, the Contractor shall keep the property owners / tenants informed of their
general work locations and upcoming activities by distributing a monthly status/schedule
memo to the businesses. The memo shall be approved by the City’s Project Engineer prior
to distribution.

1-07.29 Coordination with Transit Agencies

(December 1, 2021 CFW GSP)

Section 1-07.29 is added:
The Contractor is required to coordinate with impacted transit agencies. King County
Metro and/or Pierce Transit personnel will remove and reinstall all existing bus stop signs
and supports within the project limits. A copy of all communications between the
contractor and transit agencies shall be forwarded to the City of Federal Way.

King County Metro: King County should be notified in writing at
construction.coord@kingcounty.gov a minimum of five business days prior to starting any
work impacting bus stops, a temporary lane or road closure. Work requiring removing a
bus shelter or sign requires notification in writing a minimum of 30 business days.

Pierce Transit: Pierce Transit should be notified at (253)581-8130 to coordinate.
1-08 PROSECUTION AND PROGRE
Add the following new section:

1-08.0 Preliminary Matters
(May 25, 2006 APWA GSP)

1-08.0(1) Preconstruction Conference

(October 10, 2008 APWA GSP)
Prior to the Contractor beginning the work, a preconstruction conference will be
held between the Contractor, the Engineer, and such other interested parties as
may be invited. The purpose of the preconstruction conference will be:

1. To review the initial progress schedule;

2. To establish a working understanding among the various parties
associated or affected by the work;

3. To establish and review procedures for progress payment, notifications,
approvals, submittals, etc.;
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4. To establish normal working hours for the work;
5. To review safety standards and traffic control; and

6. To discuss such other related items as may be pertinent to the work.

The Contractor shall prepare and submit at the preconstruction meeting the
following:

1. A breakdown of all lump sum items;
2. A preliminary schedule of working drawing submittals; and
3. Alist of material sources for approval if applicable.

1-08.0(2) Hours of Work

(December 8, 2014 APWA GSP)

Add the following new section:
Except in the case of emergency or unless otherwise approved by the Engineer,
the normal working hours for the Contract shall be any consecutive 8-hour period
between 7:00 a.m. and 6:00 p.m. Monday through Friday, exclusive of a lunch
break. If the Contractor desires different than the normal working hours stated
above, the request must be submitted in writing prior to the preconstruction
conference, subject to the provisions below. The working hours for the Contract
shall be established at or prior to the preconstruction conference.

All working hours and days are also subject to local permit and ordinance
conditions (such as noise ordinances).

If the Contractor wishes to deviate from the established working hours, the
Contractor shall submit a written request to the Engineer for consideration. This
request shall state what hours are being requested, and why. Requests shall be
submitted for review no later than noon two working days prior to the day(s) the
Contractor is requesting to change the hours.

If the Contracting Agency approves such a deviation, such approval may be
subject to certain other conditions, which will be detailed in writing. For example:

1. On non-Federal aid projects, requiring the Contractor to reimburse the
Contracting Agency for the costs in excess of straight-time costs for
Contracting Agency representatives who worked during such times. (The
Engineer may require designated representatives to be present during the
work. Representatives who may be deemed necessary by the Engineer
include, but are not limited to: survey crews; personnel from the Contracting
Agency’s material testing lab; inspectors; and other Contracting Agency
employees or third party consultants when, in the opinion of the Engineer,
such work necessitates their presence.)

2. Considering the work performed on Saturdays, Sundays, and holidays as
working days with regard to the contract time.

3. Considering multiple work shifts as multiple working days with respect to
contract time even though the multiple shifts occur in a single 24-hour
period.
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4. If a4-10 work schedule is requested and approved the non-working day for
the week will be charged as a working day.

5. If Davis Bacon wage rates apply to this Contract, all requirements must be
met and recorded properly on certified payroll.

(December 1, 2021 CFW GSP)

Add the following new section:
The Contractor may request extended work hours on days when paving operations
are occurring. Work hours may be modified to 7:00 a.m. to 5:30 p.m. on paving
days if the Engineer determines that the benefits of extended working hours will
minimize the overall impacts to traffic. Extended work hours for paving will require
PCMS boards to be placed a minimum of 2 business days prior to the paving day.
Payment for PCMS boards shall be considered incidental to the Contractor’s
operations, unless there is a specific bid item for PCMS boards.

1-08.1 Subcontracting
(May 30, 2019 APWA GSP, OPTION B)
Delete the ninth paragraph, beginning with “On all projects, the Contractor shall certify...”.

1-08.3 Progress Schedule

1-08.3(2)A Type A Progress Schedule

(March 13, 2012 APWA GSP)

Revise this section to read:
The Contractor shall submit 2 copies of a Type A Progress Schedule no later
than at the preconstruction conference, or some other mutually agreed upon
submittal time. The schedule may be a critical path method (CPM) schedule, bar
chart, or other standard schedule format. Regardless of which format used, the
schedule shall identify the critical path. The Engineer will evaluate the Type A
Progress Schedule and approve or return the schedule for corrections within 15
calendar days of receiving the submittal.

1-08.4 Prosecution of Work

Delete this section and replace it with the following:

1-08.4 Notice to Proceed and Prosecution of Work

(July 23, 2015 APWA GSP)
Notice to Proceed will be given after the contract has been executed and the contract bond
and evidence of insurance have been approved and filed by the Contracting Agency. The
Contractor shall not commence with the work until the Notice to Proceed has been given
by the Engineer. The Contractor shall commence construction activities on the project
site within ten days of the Notice to Proceed Date, unless otherwise approved in writing.
The Contractor shall diligently pursue the work to the physical completion date within the
time specified in the contract. Voluntary shutdown or slowing of operations by the
Contractor shall not relieve the Contractor of the responsibility to complete the work within
the time(s) specified in the contract.

When shown in the Plans, the first order of work shall be the installation of high visibility
fencing to delineate all areas for protection or restoration, as described in the Contract.
Installation of high visibility fencing adjacent to the roadway shall occur after the placement
of all necessary signs and traffic control devices in accordance with 1-10.1(2). Upon
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construction of the fencing, the Contractor shall request the Engineer to inspect the fence.
No other work shall be performed on the site until the Contracting Agency has accepted
the installation of high visibility fencing, as described in the Contract.

(December 1, 2021 CFW GSP)

Section 1-08.4 is supplemented with the following.
The Contractor shall provide adequate equipment and forces to carry out the construction
schedule to completion of the contract by the date specified.

1-08.5 Time for Completion
(January 19, 2022 APWA GSP, OPTION A)
Revise the third and fourth paragraphs to read:
Contract time shall begin on the first working day following the Notice to Proceed Date.

Each working day shall be charged to the contract as it occurs, until the contract work is
physically complete. If substantial completion has been granted and all the authorized
working days have been used, charging of working days will cease. Each week the
Engineer will provide the Contractor a statement that shows the number of working days:
(1) charged to the contract the week before; (2) specified for the physical completion of
the contract; and (3) remaining for the physical completion of the contract. The statement
will also show the nonworking days and any partial or whole day the Engineer declares as
unworkable. The statement will be identified as a Written Determination by the Engineer.
If the Contractor does not agree with the Written Determination of working days, the
Contractor shall pursue the protest procedures in accordance with Section 1-04.5. By
failing to follow the procedures of Section 1-04.5, the Contractor shall be deemed as
having accepted the statement as correct. If the Contractor is approved to work 10 hours
a day and 4 days a week (a 4-10 schedule) and the fifth day of the week in which a 4-10
shift is worked would ordinarily be charged as a working day then the fifth day of that week
will be charged as a working day whether or not the Contractor works on that day.

Revise the sixth paragraph to read:
The Engineer will give the Contractor written notice of the completion date of the contract
after all the Contractor’s obligations under the contract have been performed by the
Contractor. The following events must occur before the Completion Date can be
established:

1. The physical work on the project must be complete; and

2. The Contractor must furnish all documentation required by the contract and
required by law, to allow the Contracting Agency to process final acceptance of the
contract. The following documents must be received by the Project Engineer prior
to establishing a completion date:

a. Certified Payrolls (per Section 1-07.9(5)).

b. Material Acceptance Certification Documents

c. Monthly Reports of Amounts Credited as DBE Participation, as required by
the Contract Provisions.

d. Final Contract Voucher Certification

e. Copies of the approved “Affidavit of Prevailing Wages Paid” for the
Contractor and all Subcontractors
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f. A copy of the Notice of Termination sent to the Washington State
Department of Ecology (Ecology); the elapse of 30 calendar days from
the date of receipt of the Notice of Termination by Ecology; and no
rejection of the Notice of Termination by Ecology. This requirement will
not apply if the Construction Stormwater General Permit is transferred
back to the Contracting Agency in accordance with Section 8-01.3(16).

g. Property owner releases per Section 1-07.24

(March 13, 1995 WSDOT GSP, OPTION 7)
Section 1-08.5 is supplemented with the following:

This project shall be physically complete within 60 working days.

1-08.9 Liguidated Damages

(March 3, 2021 APWA GSP, OPTION A)
Replace Section 1-08.9 with the following:

Time is of the essence of the Contract. Delays inconvenience the traveling public, obstruct
traffic, interfere with and delay commerce, and increase risk to Highway users. Delays
also cost tax payers undue sums of money, adding time needed for administration,
engineering, inspection, and supervision.

Accordingly, the Contractor agrees:
1. To pay liquidated damages in the amount of $2,100.00 for each working day
beyond the number of working days established for Physical Completion, and

2. To authorize the Engineer to deduct these liquidated damages from any
money due or coming due to the Contractor.

When the Contract Work has progressed to Substantial Completion as defined in the
Contract, the Engineer may determine the Contract Work is Substantially Complete. The
Engineer will notify the Contractor in writing of the Substantial Completion Date. For
overruns in Contract time occurring after the date so established, liquidated damages
identified above will not apply. For overruns in Contract time occurring after the
Substantial Completion Date, liquidated damages shall be assessed on the basis of direct
engineering and related costs assignable to the project until the actual Physical
Completion Date of all the Contract Work. The Contractor shall complete the remaining
Work as promptly as possible. Upon request by the Project Engineer, the Contractor shall
furnish a written schedule for completing the physical Work on the Contract.

Liquidated damages will not be assessed for any days for which an extension of time is
granted. No deduction or payment of liquidated damages will, in any degree, release the
Contractor from further obligations and liabilities to complete the entire Contract.

1-09 MEASUREMENT AND PAYMENT

1-09.2(1) General Requirements for Weighing Equipment
(July 23, 2015 APWA GSP, OPTION 2)
Revise item 4 of the fifth paragraph to read:
4. Test results and scale weight records for each day’s hauling operations are provided to

the Engineer daily. Reporting shall utilize WSDOT form 422-027, Scaleman’s Daily
Report, unless the printed ticket contains the same information that is on the Scaleman’s
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Daily Report Form. The scale operator must provide AM and/or PM tare weights for
each truck on the printed ticket.

1-09.2(5) Measurement

(May 2, 2017 APWA GSP)

Revise the first paragraph to read:
Scale Verification Checks — At the Engineer’s discretion, the Engineer may perform
verification checks on the accuracy of each batch, hopper, or platform scale used in
weighing contract items of Work.

1-09.6 Force Account

(October 10, 2008 APWA GSP)

Supplement this section with the following:
The Contracting Agency has estimated and included in the Proposal, dollar amounts for
all items to be paid per force account, only to provide a common proposal for Bidders. All
such dollar amounts are to become a part of Contractor's total bid. However, the
Contracting Agency does not warrant expressly or by implication, that the actual amount
of work will correspond with those estimates. Payment will be made on the basis of the
amount of work actually authorized by Engineer.

1-09.7 Mobilization

(April 12, 2018 CFW GSP)

Supplement Section 1-09.7 with the following:
Obtaining a site for the Contractor’'s mobilization, field office(s), storage of materials,
access and personnel parking spaces, and other general operations shall be the
responsibility of the Contractor. The Contactor will be responsible for maintaining these
spaces in a safe and orderly condition throughout the duration of the project. The
Contractor shall provide the City with a copy of agreement(s) with property owner. All
costs associated with securing sites shall be included in the other bid items on the project
and no other compensation will be made.

1-09.9 Payments

(January 19, 2022 APWA GSP)

Section 1-09.9 is revised to read:
The basis of payment will be the actual quantities of Work performed according to the
Contract and as specified for payment.

The Contractor shall submit a breakdown of the cost of lump sum bid items at the
Preconstruction Conference, to enable the Project Engineer to determine the Work
performed on a monthly basis. A breakdown is not required for lump sum items that
include a basis for incremental payments as part of the respective Specification. Absent
a lump sum breakdown, the Project Engineer will make a determination based on
information available. The Project Engineer’s determination of the cost of work shall be
final.

Progress payments for completed work and material on hand will be based upon progress
estimates prepared by the Engineer. A progress estimate cutoff date will be established
at the preconstruction conference.

The initial progress estimate will be made not later than 30 days after the Contractor
commences the work, and successive progress estimates will be made every month

CITY OF FEDERAL WAY 2022 STORM PIPE REPAIR
SP-39 PROJECT #34288

CFW SPECIAL PROVISIONS VER. 2022.04



thereafter until the Completion Date. Progress estimates made during progress of the
work are tentative, and made only for the purpose of determining progress payments. The
progress estimates are subject to change at any time prior to the calculation of the final
payment.

The value of the progress estimate will be the sum of the following:

1. Unit Price ltems in the Bid Form — the approximate quantity of acceptable units of
work completed multiplied by the unit price.

2. Lump Sum Items in the Bid Form — based on the approved Contractor’s lump sum
breakdown for that item, or absent such a breakdown, based on the Engineer’s
determination.

3. Materials on Hand — 100 percent of invoiced cost of material delivered to Job site
or other storage area approved by the Engineer.

4, Change Orders — entitlement for approved extra cost or completed extra work as
determined by the Engineer.

Progress payments will be made in accordance with the progress estimate less:

1. Retainage per Section 1-09.9(1), on non FHWA-funded projects;
2. The amount of progress payments previously made; and
3. Funds withheld by the Contracting Agency for disbursement in accordance with

the Contract Documents.

Progress payments for work performed shall not be evidence of acceptable performance
or an admission by the Contracting Agency that any work has been satisfactorily
completed. The determination of payments under the contract will be final in accordance
with Section 1-05.1.

Failure to perform any of the obligations under the Contract by the Contractor may be
decreed by the Contracting Agency to be adequate reason for withholding any payments
until compliance is achieved.

Upon completion of all Work and after final inspection (Section 1-05.11), the amount due
the Contractor under the Contract will be paid based upon the final estimate made by the
Engineer and presentation of a Final Contract Voucher Certification to be signed by the
Contractor. The Contractor’s signature on such voucher shall be deemed a release of all
claims of the Contractor unless a Certified Claim is filed in accordance with the
requirements of Section 1-09.11 and is expressly excepted from the Contractor’s
certification on the Final Contract Voucher Certification. The date the Contracting Agency
signs the Final Contract Voucher Certification constitutes the final acceptance date
(Section 1-05.12).

If the Contractor fails, refuses, or is unable to sign and return the Final Contract Voucher
Certification or any other documentation required for completion and final acceptance of
the Contract, the Contracting Agency reserves the right to establish a Completion Date
(for the purpose of meeting the requirements of RCW 60.28) and unilaterally accept the
Contract. Unilateral final acceptance will occur only after the Contractor has been
provided the opportunity, by written request from the Engineer, to voluntarily submit such
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documents. If voluntary compliance is not achieved, formal notification of the impending
establishment of a Completion Date and unilateral final acceptance will be provided by
email with delivery confirmation from the Contracting Agency to the Contractor, which will
provide 30 calendar days for the Contractor to submit the necessary documents. The 30
calendar day period will begin on the date the email with delivery confirmation is received
by the Contractor. The date the Contracting Agency unilaterally signs the Final Contract
Voucher Certification shall constitute the Completion Date and the final acceptance date
(Section 1-05.12). The reservation by the Contracting Agency to unilaterally accept the
Contract will apply to Contracts that are Physically Completed in accordance with Section
1-08.5, or for Contracts that are terminated in accordance with Section 1-08.10. Unilateral
final acceptance of the Contract by the Contracting Agency does not in any way relieve
the Contractor of their responsibility to comply with all Federal, State, tribal, or local laws,
ordinances, and regulations that affect the Work under the Contract.

Payment to the Contractor of partial estimates, final estimates, and retained percentages
shall be subject to controlling laws.

1-09.11(3) Time Limitation and Jurisdiction

(November 30, 2018 APWA GSP)

Revise this section to read:
For the convenience of the parties to the Contract it is mutually agreed by the
parties that any claims or causes of action which the Contractor has against the
Contracting Agency arising from the Contract shall be brought within 180 calendar
days from the date of final acceptance (Section 1-05.12) of the Contract by the
Contracting Agency; and it is further agreed that any such claims or causes of
action shall be brought only in the Superior Court of the county where the
Contracting Agency headquarters is located, provided that where an action is
asserted against a county, RCW 36.01.050 shall control venue and jurisdiction.
The parties understand and agree that the Contractor’s failure to bring suit within
the time period provided, shall be a complete bar to any such claims or causes of
action. It is further mutually agreed by the parties that when any claims or causes
of action which the Contractor asserts against the Contracting Agency arising from
the Contract are filed with the Contracting Agency or initiated in court, the
Contractor shall permit the Contracting Agency to have timely access to any
records deemed necessary by the Contracting Agency to assist in evaluating the
claims or action.

1-09.13 Claim Resolution

1-09.13(1) General

(January 19, 2022 APWA GSP)

Revise this Section to Read
Prior to seeking claims resolution through arbitration or litigation, the Contractor
shall proceed in accordance with Section 1-04.5 and 1-09.11. The provisions of
Sections 1-04.5 and 1-09.11 must be complied with in full as a condition precedent
to the Contractor’s right to seek claim resolution through binding arbitration or
litigation.

Any claims or causes of action which the Contractor has against the Contracting
Agency arising from the Contract shall be resolved, as prescribed herein, through
binding arbitration or litigation.
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The Contractor and the Contracting Agency mutually agree that those claims or
causes of action which total $1,000,000 or less, which are not resolved by
mediation, shall be resolved through litigation unless the parties mutually agree in
writing to resolve the claim through binding arbitration.

The Contractor and the Contracting Agency mutually agree that those claims or
causes of action in excess of $1,000,000, which are not resolved by mediation,
shall be resolved through litigation unless the parties mutually agree in writing to
resolve the claim through binding arbitration.

1-09.13(3)A Arbitration General

(January 19, 2022 APWA GSP)

Revise the third paragraph to read:
The Contracting Agency and the Contractor mutually agree to be bound by the
decision of the arbitrator, and judgment upon the award rendered by the arbitrator
may be entered in the Superior Court of the county in which the Contracting
Agency’s headquarters is located, provided that where claims subject to arbitration
are asserted against a county, RCW 36.01.050 shall control venue and jurisdiction
of the Superior Court. The decision of the arbitrator and the specific basis for the
decision shall be in writing. The arbitrator shall use the Contract as a basis for
decisions.

1-09.13(4) Venue for Litigation

(January 19, 2022 APWA GSP)

Revise this section to read:
Litigation shall be brought in the Superior Court of the county in which the
Contracting Agency’s headquarters is located, provided that where claims are
asserted against a county, RCW 36.01.050 shall control venue and jurisdiction of
the Superior Court. It is mutually agreed by the parties that when litigation occurs,
the Contractor shall permit the Contracting Agency to have timely access to any
records deemed necessary by the Contracting Agency to assist in evaluating the
claims or action.

1-10 TEMPORARY TRAFFI NTROL

1-10.2 Traffic Control Management

1-10.2(1) General

(January 10, 2022 WSDOT GSP, OPTION 1)

Section 1-10.2(1) is supplemented with the following:

The Traffic Control Supervisor shall be certified by one of the following:

The Northwest Laborers-Employers Training Trust
27055 Ohio Ave.
Kingston, WA 98346
(360) 297-3035
https://www.nwlett.edu

Evergreen Safety Council
12545 135th Ave. NE
Kirkland, WA 98034-8709
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1-800-521-0778
https://www.esc.org

The American Traffic Safety Services Association
15 Riverside Parkway, Suite 100

Fredericksburg, Virginia 22406-1022

Training Dept. Toll Free (877) 642-4637

Phone: (540) 368-1701
https://altssa.com/training

Integrity Safety

13912 NE 20" Ave

Vancouver, WA 98686

(360) 574-6071
https://www.integritysafety.com

US Safety Alliance
(904)705-5660
https://www.ussafetyalliance.com

K&D Services Inc.

2719 Rockefeller Ave.
Everett, WA 98201

(800) 343-4049
https://www.kndservices.net

1-10.2(2) Traffic Control Plans
(April 12, 2018 CFW GSP)
Section 1-10.2(2) is supplemented with the following:

The following minimum Traffic Control requirements shall be maintained during the

construction of the project:

1. If the Contractor opts to utilize traffic control plans other than those provided in
these Contract Documents, the Contractor shall provide traffic control plans to
the City of Federal Way for review and approval a minimum of five (5) working
days prior to implementation. These plans shall supplement Construction
Staging Plans. The plans as provided by the Contractor shall include and not
be limited to the following information:

» Stop line locations with station and offset to verify safety of
intersection turning radius for vehicles.

* Minimum lane widths provided for vehicular travel.

» Turn pocket length, gap, and tapers in conformance with the City of
Federal Way Standard Detail DWG 3-19A.

2. Detours will not be allowed except as noted herein or Section 1-07.23(2) as
amended.

3. Temporary paint striping, reflective marking tape, and/or retroreflective tubular
markers shall be required for each shift of traffic control. The Contractor shall
provide temporary striping, reflective marking tape, and/or reflective tubular
markers as required at the direction of the Engineer.
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4. The Contractor provided Traffic Control Plans shall lay out traffic control device
spacing, tapers, etc., to scale, and shall contain accurate dimensions and
legends and shall be signed by the preparer.

1-10.3 Traffic Control Labor, Procedures and Devices
1-10.3(1)C Signalized Intersection Traffic Control
(September 3, 2021 CFW GSP)
Section 1-10.3(1)C is a new section:
Signalized Intersection Traffic Control is required when a signal system is in
flashing mode, or is not operational. Signalized intersection traffic may not be
flagged with an active signal in full operation.

Placing a signalized intersection into flash mode requires an approved traffic
control plan. Additionally, the days/times that a signal is placed into flash mode
must be pre-approved by the City. The signal should only be switched into flash
mode by the City. The type of work that requires signals to be placed into flash
mode may include, but is not limited to: installation of signal poles, signal
switchover, paving, striping, or excavation in the intersection.

The Contractor shall minimize the limits of the work zone area at intersections
whenever possible in order to avoid having the signal be placed into flash mode.

Signalized Intersection Traffic Control Labor shall conform to WAC 468-95-302 and
approved traffic control plans.

If flaggers are utilized to provide traffic control of signalized intersections:
» At least two flaggers are required to flag from the center of the
intersection, in addition to a flagger controling each leg of the
intersection.

If off-duty Uniformed Police Officers are utilized to provide traffic control of
signalized intersections:

* A uniformed police officer (UPO) is a sworn police officer from a local
law enforcement agency or a Washington State Patrol officer.

» Off-duty uniformed police officers must have a marked police vehicle
with them on the project site. Unmarked police vehicles or personal
vehicles are not acceptable.

» There is currently no availability of UPQO’s from the City of Federal Way
Police Department. Many other law enforcement agencies also have
little to no availability of off-duty officers. No other agencies or private
companies are authorized to perform off-duty work within the City
without project-specific approval from the Federal Way Police Chief or
his designee. If the Contractor is able to procure a UPO from another
law enforcement agency that is acceptable to the Federal Way Chief of
Police, a change order will be required to add a bid item for “Contractor
Provided Off-Duty Uniformed Police Officer”.

1-10.3(3)C Portable Changeable Message Sign
(January 10, 2022 WSDOT GSP, OPTION 1.2023)
Section 1-10.3(3)C is revised to read:
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Where shown on a traffic control plan or where ordered by the Engineer, the
Contractor shall provide, operate, and maintain a portable changeable message
sign (PCMS), mini portable changeable message sign (mPCMS), or truck-
mounted PCMS. mPCMSs are compact version of full-size PCMSs. Truck-
mounted PCMSs are permanently affixed to a traffic control vehicle and meant to
be mobile.

When feasible, position PCMS or mPCMSs to provide at least 2 feet of lateral
clearance from the nearest open lane and transversely delineate with at least 3
channelization devices. For truck-mounted PCMSs, provide 2 feet of lateral
clearance when feasible but transverse delineation is not required.

The Contractor shall remove these devices from the work zone clear zone when
not in use unless protected by barrier or guardrail.

1-10.4 Measurement

1-10.4(2) Item Bids with Lump Sum for Incidentals

(August 2, 2004 WSDOT GSP, OPTION 1)

Section 1-10.4(2) is supplemented with the following:
The proposal does not contain the item “Project Temporary Traffic Control”, lump
sum. The provisions of Section 1-10.4(2) shall apply.

END OF DIVISION 1
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DIVISION 2
EARTHWORK

2-01 CLEARIN RUBBING. AND ROADSIDE CLEANUP

2-01.1 Description

(March 13, 1995 WSDOT GSP, OPTION 1)

Section 2-01.1 is supplemented with the following:

Clearing and grubbing on this project shall be performed within the following limits:

Limits for clearing & grubbing shall be as shown on the plans. Clearing shall
include removal of trees as noted on the plans or as directed by the Engineer to
accommodate the improvements. Tree removal shall include removal of stumps
and/or grinding of stumps to a depth at least two feet below finish grade.

2-01.3 Construction Requirements

2-01.3(3) Clearing Limit Fence

(April 12, 2018 CFW GSP)

Section 2-01.3(3) is a new section:
Clearing limit fence shall be 4-feet high, orange, high density polyethylene fencing
with mesh openings 1%z-inch by 3-inches nominal and weigh at least 7 oz. per
linear foot. Either wood or steel posts shall be used. Wood posts shall have
minimum dimensions of 1%z inches by 1'% inches by the minimum length of 5 feet,
and shall be free of knots, splits, or gouges. Steel posts shall consist of either size
No. 6 rebar or larger, ASTM A 120 steel pipe with a minimum diameter of 1 inch,
U, T, L or C shape steel posts with a minimum weight of 1.35 Ibs./ft. or other steel
posts having equivalent strength and bending resistance to the post sizes listed.
The spacing of the support posts shall be a maximum of 674 feet.

2-01.3(4) Roadside Cleanup

(January 5, 1998 WSDOT GSP, OPTION 1)

Section 2-01.3(4) is supplemented with the following:
The Contractor shall restore, repair or correct all portions of the roadside or
adjacent landscapes that were unavoidably damaged due to the performance or
installation of the specified work. Unavoidable damage shall be determined only
by the Engineer. All materials utilized shall be in accordance with Sections 9-14
and 9-15 and other applicable sections of the Standard Specifications or Special
Provisions, whichever may apply. All work shall be performed in accordance with
Sections 8-02 and 8-03 and other applicable sections of the Standard
Specifications. The Contractor shall review the work with the Engineer and receive
approval to proceed prior to commencing the work.

2-01.4 Measurement

(April 12, 2018 CFW GSP)

Section 2-01.4 is supplemented with the following:
“Clearing and Grubbing” will be measured on a lump sum basis. Installation, maintenance,
and removal of the Clearing Limit Fence shall be included in the Clearing and Grubbing
bid item.

“‘Roadside Cleanup”, will be measured by force account.
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“Tree Removal”, will be measured per each and includes root removal.

2-01.5 Payment

(April 12, 2018 CFW GSP)

Section 2-01.5 is supplemented with the following:
“Clearing and Grubbing”, lump sum.

“‘Roadside Cleanup”, force account.
“Tree Removal”, per each.
2-02 REMOVAL OF STRUCTURES AND OBSTRUCTIONS

2-02.3 Construction Requirements

(October 4, 2021 WSDOT GSP, OPTION 5)

Section 2-02.3 is supplemented with the following:
Removal and Disposal of Asbestos Material
In the event suspected Asbestos Containing Material (ACM) is encountered, the
Contractor shall immediately notify the Engineer and the provisions of Section 1-04.7 shall
apply. Prior to commencing asbestos related work, the Contractor shall obtain all permits
from and provide notification to, the Washington State Department of Labor and Industries,
the Washington State Department of Ecology, the local clean air agency, and other
permitting and regulatory agencies with jurisdiction over the work involving asbestos as
the laws, rules, and regulations require.

The ACM shall only be disturbed under the supervision of a Washington State Certified
Asbestos Supervisor (CAS). The CAS shall be certified in accordance with WAC 295-65-
012.

The CAS shall supervise the asbestos removal and ensure that the handling and removal
of asbestos is accomplished by certified asbestos workers and in accordance with
Washington State Department of Labor and Industries standards. The Contractor shall
ensure that the removal and disposal of asbestos meets the requirements of EPA
regulation 40 CFR Part 61, local health department regulations, and all other applicable
regulations.

No asbestos is expected to be encountered. However, if the Contractor believes they
have encountered asbestos, they shall immediately notify the Engineer in accordance with
Section 1-04.7.

2-02.3(3) Removal of Pavement, Sidewalks, Curbs, and Gutters

(April 12, 2018 CFW GSP)

Section 2-02.3(3) is supplemented with the following:
Prior to removal of pavement, the Contractor shall make a full-depth sawcut to
delineate the areas of pavement removal from those areas of pavement to remain.
The Engineer shall approve the equipment and procedures used to make the full-
depth sawcut. No wastewater from the sawcutting operation shall be released
directly to any stream or storm sewer system.

(December 1, 2021 CFW GSP)
Section 2-02.3(3) is supplemented with the following:
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Removal of pavement, curbs, gutters, and sidewalks within the entire project limits
shall be measured and paid as “Roadway Excavation incl. Haul” in accordance
with Section 2-03.

2-02.3(4) Removal of Drainage Structures

(April 12, 2018 CFW GSP)

Section 2-02.3(4) is a new section:
Where shown in the Plans or where designated by the Engineer, the Contractor
shall remove existing catch basins, manholes, pipes, and other drainage features
in accordance with Section 2-02 of the Standard Specifications. Removal shall be
conducted in such a manner as to prevent damage to surrounding facilities
including any existing storm sewers, sanitary sewers, electrical conduits or other
facilities to remain. All remaining facilities including but not limited to storm sewers,
sanitary sewers, monuments, valves, vaults, and electrical conduits damaged due
to the Contractor’s operations shall be replaced by the Contractor to the
satisfaction of the Engineer at no additional cost to the Contracting Agency. Catch
basins, manholes, and other drainage structures designated for removal, including
all debris, shall be completely removed. All removed catch basins, manholes, and
other drainage structures shall become the property of the Contractor and shall be
disposed of in accordance with Section 2-02 of the Standard Specifications. All
undamaged frames, grates, and solid covers in a re-useable condition shall
become the property of the City of Federal Way and shall be delivered to a location
specified by the Engineer.

Sawcutting (full depth) of existing asphalt concrete pavement and cement concrete
curb and gutter surrounding the structure required for removal will be considered
incidental to the removal of the catch basin, manhole, or other drainage structures.
Sawcuts shall be in accordance with Section 2-02 of these Special Provisions.

Backfilling of catch basins, manholes, pipes and other drainage structures to be
removed and replaced shall not be performed until the new structure is installed
and shall be in accordance with Section 7-05. Backfilling of a structure to be
replaced shall be considered incidental to the construction and installation of the
new catch basin, manhole, or other drainage structure. Backfilling of catch basins,
manholes, pipes and other drainage structures to be completely removed shall be
performed using gravel borrow paid in accordance with the Bid Schedule.

Prior to backfilling any voids, the Contractor shall remove pipe as noted in the
plans. Pipe shown to be abandoned or ordered by the Engineer to be abandoned
shall be filled with CDF in accordance with Section 2-09.3(1)E of the Standard
Specifications. Plugging pipe ends shall be considered incidental and included in
the pipe removal and no additional payment will be made.

The Contractor shall maintain existing drainage, where designated by the
Engineer, until the new drainage system is completely installed and functioning.

2-02.3(5) Adjust Existing Utility to Grade

(April 12, 2018 CFW GSP)

2-02.3(5) is a new section:
As shown in the Plans, existing utilities such as monuments, manholes, catch
basin frames and grates, water valves, and meter boxes shall be adjusted to
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finished grade. The Contractor shall, prior to the beginning of any work, familiarize
himself with the existing utility locations. The Contractor shall adjust City-owned
utilities. Final adjustment shall be smooth and flush with finished grade. The
Contractor shall mark the location of all utilities prior to paving the new surface.
Unless otherwise provided for in the Special Provisions and Proposal, costs for
adjusting utilities to grade, including coordinating the work with other utilities, shall
be incidental to the various items of work and no additional compensation will be
allowed.

Existing facilities shall be adjusted to the finished grade as shown in the Drawings
and as further specified herein. Existing box, ring, grate, and cover shall be reset
in a careful and workmanlike manner to conform to the new grade. Special care
shall be exercised in all operations. Any damage occurring to the manholes,
concrete inlets, monument cases, valve boxes, or water mains, due to the
Contractor’s operations, shall be repaired at the Contractor's own expense.
Adjustments shall be made using bricks, concrete blocks, or cement, and the
interior of the manhole adjustment shall be mortared smoothly. All covers and
frames shall be thoroughly cleaned. The Contractor shall be responsible for
referencing and keeping a record of such references of all manholes, catch basins,
monument cases, meter boxes, and valve boxes encountered, and shall submit a
copy of these references to the Engineer.

The manholes, catch basins, monument cases, meter boxes, and valve boxes
shall be adjusted to grade in accordance with Section 1-05.3(1). Final restoration
of finished grade surfaces shall be performed in the following manner:

1. Within a Gravel Surface: Provide a 6-inch-deep and 6-inch-wide concrete
collar installed and restored with 3 inches of crushed surfacing top course.

2. Within a Grass Surface: Provide crushed surfacing top course backfill and
3 inches of Topsoil Type A, and seed.

3. Within an Asphalt Cement Concrete Paved Surface: See City standard
detail for Utility Adjustment.

2-02.3(6) Existing Utilities to Remain

(April 12, 2018 CFW GSP)

2-02.3(6) is a new section:
Utilities indicated in the Plans to remain shall be protected and supported in place in such
a manner that they remain functional and undamaged. Utilities indicated to remain that
are damaged as a result of Contractor’s activity shall be repaired or replaced to the
satisfaction of the Contracting Agency at no additional cost.

2-02.4 Vacant
(December 1, 2021 CFW GSP)
Section 2-02.4 Vacant shall be deleted and replaced with the following:
2-02.4 Measurement
“Remove Existing Storm Sewer Pipe” will be measured per lineal foot.

2-02.5 Payment
(December 1, 2021 CFW GSP)

Section 2-02.5 is supplemented with the following:
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Payment will be made in accordance with Section 1-04.1 for the following bid items when
included in the proposal:

“‘Remove Existing Storm Sewer Pipe”, per lineal foot.

“‘Remove Sidewalk”, per square yard. Removal and disposal of sidewalk and
ADA curb ramps shall be considered included in this bid item.

“‘Remove Cement Conc. Curb and Gutter” per lineal foot.
2-03 ROADWAY EXCAVATION AND EMBANKMENT

2-03.2 Pavement Removal

(April 12, 2018 CFW GSP)

Section 2-03.2 is replaced with the following:
Where shown in the Plans or where designated by the Engineer, the Contractor shall
remove asphalt, concrete, Portland cement concrete pavement, sidewalks and curbs.
Prior to removal, the Contractor shall make a full-depth sawcut to delineate the areas of
pavement removal from those areas of pavement to remain. The Engineer shall approve
the equipment and procedures used to make the full-depth sawcut. No wastewater from
the sawcutting operation shall be released directly to any stream or storm sewer system.
Alternatively, the Contractor may elect grinding for pavement removal, where appropriate.

The removed pavement shall become the property of the Contractor and shall be removed
from the project. Damage caused to portions of the pavement to remain, due to the
Contractor's operation, shall be repaired by the Contractor at the Contractor's expense
and to the satisfaction of the Engineer.

Removal of pavement, sidewalks, curbs, and gutters throughout the project shall be
measured and paid as “Roadway Excavation Incl. Haul” and no additional payment will be
made.

2-03.3 Construction Requirements
Section 2-03.3(10) Selected Material
(April 12, 2018 CFW GSP)
Section 2-03.3(10) is supplemented with the following:
Selected Material when specified or required by the Engineer for use on the project
shall meet the requirements of specified in Section 9-03.14(3) for Common Borrow.

Section 2-03.3(14)E Unsuitable Foundation Excavation

(August 27, 2021 CFW GSP)

Section 2-03.3(14)E is supplemented with the following:
All embankments shall be founded on dense, non-yielding granular foundation soil
as approved by the engineer. Remove all organic materials and debris, trash, or
other deleterious material prior to beginning construction of new embankments.
Proof roll the foundation.

Section 2-03.3(14)G Backfilling
(April 12, 2018 CFW GSP)
Section 2-03.3(14)G is supplemented with the following:
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Remove all water and non-compatible materials from excavations prior to
backfilling or attempting to compact embankment soil. Place native soils or provide
import Gravel Borrow as required to complete the work. Backfill all embankments
in accordance with 2-03.3(14)C, Compacting Earth Embankments, Method C.

Section 2-03.3(14)N Wet Weather Earthwork

(April 12, 2018 CFW GSP)

Section 2-03.3(14)N is a new section:
Earthwork completed in wet weather or under wet conditions shall be
accomplished in small sections to minimize exposure to wet weather. Each section
shall be sufficiently small so that the removal of soil and placement of backfill can
be accomplished on the same day. No soil shall be left un-compacted and exposed
to water. Soil that is too wet for compaction shall be removed and replaced with
Gravel Borrow material. Grading and earthwork should not be accomplished
during periods of heavy continuous rainfall.

2-03.4 Measurement

(March 13, 1995 WSDOT GSP, OPTION 2)

Section 2-03.4 is supplemented with the following:
Only one determination of the original ground elevation will be made on this project.
Measurement for roadway excavation and embankment will be based on the original
ground elevations recorded previous to the award of this contract.

If discrepancies are discovered in the ground elevations, which will materially affect the
quantities of earthwork, the original computations of earthwork quantities will be adjusted
accordingly.

Earthwork quantities will be computed, either manually or by means of electronic data
processing equipment, by use of the average end area method or by the finite element
analysis method utilizing digital terrain modeling techniques.

Copies of the ground cross-section notes will be available for the bidder's inspection,
before the opening of bids, at the Engineer's office and at the Region office.

Upon award of the contract, copies of the original ground cross-sections will be furnished
to the successful bidder on request to the Engineer.

(April 12, 2018 CFW GSP)

Section 2-03.4 is supplemented with the following:
If the Contractor excavates outside the neat-line limits designated for “Roadway
Excavation, Incl. Haul” or performs extra excavation, it shall be considered for the
Contractor’s benefit and shall be included in the cost of other Bid Items.

2-03.5 Payment
(April 12, 2018 CFW GSP)
Section 2-03.5 is supplemented with the following:
Payment will be made in accordance with Section 1-04.1 for the following bid items when
included in the proposal:
“‘Roadway Excavation Incl. Haul”, per cubic yard.

(March 13, 1995 WSDOT GSP, OPTION 2)
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Section 2-03.5 is supplemented with the following:
All costs in connection with the preparation of waste sites and waste deposits shall be
included in the Mobilization.

2- TRUCTURE EXCAVATION

2-09.3 Construction Requirements

2-09.3(1) General Requirements

(March 17, 2020 CFW GSP)

Section 2-09.3(1) is supplemented with the following:
All shoring, including sheeting and bracing, or equivalent trench stabilization and
worker protection system required to perform and protect the excavation, and to
safeguard the personnel who may enter the excavation, shall be furnished by the
Contractor. If workers enter any trench or other excavation four feet (4’) or more
in depth that does not meet the open pit requirements as generally set forth in
Section 2-09.3(3)B, it shall be shored.

The Contractor alone shall be responsible for worker safety, and the Contracting
Agency assumes no responsibility therefore.

Upon completing the Work, the Contractor shall remove all shoring, unless
otherwise shown on the Plans or directed by the Engineer.

The Contractor is advised that the Contracting Agency has not so delegated, and
the Engineer does not purport to be, a trench excavation system safety expert, is
not so engaged in that capacity under this Contract, and has neither the authority
nor the responsibility to enforce construction safety laws, rules, regulations, or
procedures, or to order the suspension of work for claimed violations of trench
excavation safety.

The furnishing by the Contracting Agency of resident project representation and
inspection shall not make the Contracting Agency responsible for the enforcement
of such laws, rules, regulations, or procedures, nor shall such make the
Contracting Agency responsible for construction means, methods, techniques,
sequences, procedures, or for the Contractor’s failure to properly perform the Work
necessary for proper trench excavation.

2-09.3(1)D Disposal of Excavated Material

(March 17, 2020 CFW GSP)

Replace the third paragraph with the following:
If the Contract includes Structure Excavation, Class A or B, including haul;
Shoring or Extra Excavation, Class A or B; or Trench Safety System, the
unit contract price shall include all costs for loading and hauling excavated
materials to a permitted disposal site, or to and from a temporary stockpile.
Any such stockpiled materials, either suitable or designated for
incorporation into the project, shall be handled in accordance with Section
2-09.3(1)E.

2-09.3(1)E Backfilling
(April 12, 2018 CFW GSP)
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The first paragraph of Section 2-09.3(1) is replaced with the following:
The backfilling of openings dug for Structures or for Removal of Structures
and Obstructions shall be a necessary part of and incidental to the
excavation. Backfill material shall be Gravel Borrow unless the use of
native or other material is approved by the engineer.

2-09.3(3) Construction Requirements, Structure Excavation, Class A

2-09.3(3)F Trench Safety Systems

(March 17, 2020 CFW GSP)

Add the following new subsection:
The Contractor shall provide all materials, labor, and equipment necessary
to shore trenches to protect the Work, and existing improvements and
natural features not designated for removal, and to provide safe working
conditions in the trench. The Contractor may elect to use any combination
of shoring and overbreak, tunneling, boring, sliding trench shield, or other
method of accomplishing the Work consistent with applicable local, State,
or Federal safety codes.

If workers enter any trench four (4) feet or more in depth that does not meet
the open pit requirements of Section 2-09.3(3)B, the excavation shall be
shored as provided in Section 2-09.3(4). The Contractor alone shall be
responsible for worker safety, and the Contracting Agency assumes no
responsibility.

Upon completing the Work, the Contractor shall remove all shoring unless
the Plans or the Engineer direct otherwise.

Shoring to be removed, or moveable trench shields or boxes, shall be
located at least two and one-half (2-1/2) pipe diameters away from metal
or thermoplastic pipe if the bottom of the shoring, shield, or box extends
below the top of the pipe, unless a satisfactory means of reconsolidating
the bedding or side support material disturbed by shoring removal can be
demonstrated.

Damages resulting from improper shoring or failure to shore shall be the
sole responsibility of the Contractor.

The furnishing by the Contracting Agency of resident project representation
and inspection shall not make the Contracting Agency responsible for the
enforcement of such laws, rules, regulations, or procedures, nor shall such
make the Contracting Agency responsible for construction means,
methods, techniques, sequences, procedures, or for the Contractor's
failure to properly perform the Work necessary for proper trench excavation
safety.

2-09.4 Measurement

(March 17, 2020 CFW GSP)

Section 2-09.4 is supplemented with the following:
Shoring or Extra Excavation Class B will be measured for payment only when the
excavation is four-feet (4’) or deeper.
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No unit of measurement shall apply to the lump sum price for “Trench Safety System”.

2-09.5 Payment

(March 17, 2020 CFW GSP)

Replace the fourteenth paragraph with the following:
The unit contract price per square foot for “Shoring or Extra Excavation Class B” shall be
full pay for furnishing, placing, moving, and removing temporary shoring, or equivalent
trench stabilization and worker protection system, and for all excavation, backfill, compact,
and other work required when extra excavation is used in lieu of such temporary shoring
or equivalent trench safety system. If select backfill material is required for backfilling
within the limits of the excavation, it shall also be required as backfill material for the extra
excavation at the Contractor’s expense.

(March 17, 2020 CFW GSP)
Replace the fifteenth paragraph with the following:
“Trench Safety System”, lump sum.
If there is no bid item for Shoring or Extra Excavation, Class B on a square foot basis and
the nature of the excavation is such that shoring is required then the lump sum contract
price for “Trench Safety System” shall be full payment for:
1) All temporary shoring or equivalent trench stabilization including all design
and engineering fees.
2) Furnishing, constructing, and removing all temporary shoring or equivalent
trench safety systems.

END OF DIVISION 2
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DIVISION 3
AGGREGATE PRODUCTION AND ACCEPTANCE

-01 PRODUCTION FROM ARRY AND PIT SITE
3-01.4 Contractor Furnished Material Sources

3-01.4(1) Acquisition and Development

(April 12, 2018 CFW GSP)

Section 3-01.4(1) is supplemented with the following:
No source has been provided for any materials necessary for the construction of
these improvements.

If the source of material provided by the Contractor necessitates hauling over
roads other than City streets, the Contractor shall, at his own cost and expense,
make all arrangements for the use of haul routes.

END OF DIVISION 3
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DIVISION 4
BASES

4-04 BALLAST AND CRUSHED SURFACIN

(***PROJECT-SPECIFIC SPECIAL PROVISION***)
Section 4-04.1 is supplemented with the following:

Crushed Surfacing shall be placed where shown in the Plans, as a base for sidewalks,
driveways, and pavement, at existing driveways to provide temporary access, as backfill
for unsuitable foundation excavation at mailbox supports, or for any other purposes
deemed necessary by the Engineer.

4-04.3 Construction Requirements
4-04.3(3) Mixing
(April 12, 2018 CFW GSP)
Item 2 of Section 4-04.3(3), is replaced with the following:
2. Road Mix Method - The road mix method of mixing surfacing material will not
be allowed.

4-04.3(4) Placing and Spreading
(April 12, 2018 CFW GSP)
Item 2 of Section 4-04(4), is replaced with the following:
2. Road Mix Method - The road mix method of mixing surfacing material will not
be allowed.

4-04.5 Payment

(December 1, 2021 CFW GSP)

Section 4-04.5 is supplemented with the following:
The unit contract price for Ballast and Crushed Surfacing and Maintenance Rock shall
also include compacting, spreading, and removing and hauling to waste when required by
the Engineer.

(***PROJECT-SPECIFIC SPECIAL PROVISION***)
Section 4-04.5 is supplemented with the following:
“Maintenance Rock for Shoulder Reconstruction, Incl. Haul” per ton.

The unit contract price for Maintenance Rock for Shoulder Reconstruction, Incl. Haul, shall
also include compacting, spreading, removing, and hauling to waste when required by the
Engineer.

Payment will be made in accordance with Section 1-04.1 for the following bid items when
included in the proposal:

“Crushed Surfacing Top Course”, per ton.

The unit contract price per ton for "Crushed Surfacing Top Course" shall also include
compacting, and removing and hauling to waste when required by the Engineer

END OF DIVISION 4
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DIVISION 5
SURFACE TREATMENTS AND PAVEMENTS

5-04 HOT MIX ASPHALT
(July 18, 2018 APWA GSP)

Delete Section 5-04 and amendments, Hot Mix Asphalt and replace it with the following:

5-04.1 Description

This Work shall consist of providing and placing one or more layers of plant-mixed hot mix asphalt
(HMA) on a prepared foundation or base in accordance with these Specifications and the lines,
grades, thicknesses, and typical cross-sections shown in the Plans. The manufacture of HMA may
include warm mix asphalt (WMA) processes in accordance with these Specifications. WMA
processes include organic additives, chemical additives, and foaming.

HMA shall be composed of asphalt binder and mineral materials as may be required, mixed in the
proportions specified to provide a homogeneous, stable, and workable mixture.

5-04.2 Materials
Materials shall meet the requirements of the following sections:

Asphalt Binder 9-02.1(4)
Cationic Emulsified Asphalt  9-02.1(6)
Anti-Stripping Additive 9-02.4
HMA Additive 9-02.5
Aggregates 9-03.8
Recycled Asphalt Pavement  9-03.8(3)B
Mineral Filler 9-03.8(5)
Recycled Material 9-03.21
Portland Cement 9-01
Sand 9-03.1(2)
(As noted in 5-04.3(5)C for crack sealing)
Joint Sealant 9-04.2
Foam Backer Rod 9-04.2(3)A

The Contract documents may establish that the various mineral materials required for the
manufacture of HMA will be furnished in whole or in part by the Contracting Agency. If the
documents do not establish the furnishing of any of these mineral materials by the Contracting
Agency, the Contractor shall be required to furnish such materials in the amounts required for the
designated mix. Mineral materials include coarse and fine aggregates, and mineral filler.

The Contractor may choose to utilize recycled asphalt pavement (RAP) in the production of HMA.
The RAP may be from pavements removed under the Contract, if any, or pavement material from
an existing stockpile.

The Contractor may use up to 20 percent RAP by total weight of HMA with no additional sampling
or testing of the RAP. The RAP shall be sampled and tested at a frequency of one sample for
every 1,000 tons produced and not less than ten samples per project. The asphalt content and
gradation test data shall be reported to the Contracting Agency when submitting the mix design
for approval on the QPL. The Contractor shall include the RAP as part of the mix design as defined
in these Specifications.
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The grade of asphalt binder shall be as required by the Contract. Blending of asphalt binder from
different sources is not permitted.

The Contractor may only use warm mix asphalt (WMA) processes in the production of HMA with
20 percent or less RAP by total weight of HMA. The Contractor shall submit to the Engineer for
approval the process that is proposed and how it will be used in the manufacture of HMA.

Production of aggregates shall comply with the requirements of Section 3-01.

Preparation of stockpile site, the stockpiling of aggregates, and the removal of aggregates from
stockpiles shall comply with the requirements of Section 3-02.

5-04.2(1) How to Get an HMA Mix Design on the QPL
If the contractor wishes to submit a mix design for inclusion in the Qualified Products List
(QPL), please follow the WSDOT process outlined in Standard Specification 5-04.2(1).

5-04.2(1)A Vacant

5-04.2(2) Mix Design — Obtaining Project Approval
No paving shall begin prior to the approval of the mix design by the Engineer.

Nonstatistical evaluation will be used for all HMA not designated as Commercial HMA in
the contract documents.

Commercial evaluation will be used for Commercial HMA and for other classes of HMA
in the following applications: sidewalks, road approaches, ditches, slopes, paths, trails,
gores, prelevel, and pavement repair. Other nonstructural applications of HMA accepted
by commercial evaluation shall be as approved by the Project Engineer. Sampling and
testing of HMA accepted by commercial evaluation will be at the option of the Project
Engineer. The Proposal quantity of HMA that is accepted by commercial evaluation will
be excluded from the quantities used in the determination of nonstatistical evaluation.

Nonstatistical Mix Design. Fifteen days prior to the first day of paving the contractor shall
provide one of the following mix design verification certifications for Contracting Agency
review;

e The WSDOT Mix Design Evaluation Report from the current WSDOT QPL, or one of
the mix design verification certifications listed below.

» The proposed HMA mix design on WSDOT Form 350-042 with the seal and
certification (stamp & sig-nature) of a valid licensed Washington State Professional
Engineer.

» The Mix Design Report for the proposed HMA mix design developed by a qualified
City or County laboratory that is within one year of the approval date.**

The mix design shall be performed by a lab accredited by a national authority such as
Laboratory Accredita-tion Bureau, L-A-B for Construction Materials Testing, The
Construction Materials Engineering Council (CMEC’s) ISO 17025 or AASHTO
Accreditation Program (AAP) and shall supply evidence of participation in the AASHTO:
resource proficiency sample program.

Mix designs for HMA accepted by Nonstatistical evaluation shall;
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5-04.3

» Have the aggregate structure and asphalt binder content determined in
accordance with WSDOT Standard Operating Procedure 732 and meet the
requirements of Sections 9-03.8(2), except that Hamburg testing for ruts and
stripping are at the discretion of the Engineer, and 9-03.8(6).

* Have anti-strip requirements, if any, for the proposed mix design determined in
accordance with AASHTO T 283 or T 324, or based on historic anti-strip and
aggregate source compatibility from previous WSDOT lab testing.

At the discretion of the Engineer, agencies may accept verified mix designs older than 12
months from the original verification date with a certification from the Contractor that the
materials and sources are the same as those shown on the original mix design.

Commercial Evaluation Approval of a mix design for “Commercial Evaluation” will be
based on a review of the Contractor’s submittal of WSDOT Form 350-042 (For commercial
mixes, AASHTO T 324 evaluation is not required) or a Mix Design from the current
WSDOT QPL or from one of the processes allowed by this section. Testing of the HMA
by the Contracting Agency for mix design approval is not required.

For the Bid ltem Commercial HMA, the Contractor shall select a class of HMA and design
level of Equivalent Single Axle Loads (ESAL’s) appropriate for the required use.

5-04.2(2)B Using Warm Mix Asphalt Processes

The Contractor may elect to use additives that reduce the optimum mixing temperature or
serve as a compaction aid for producing HMA. Additives include organic additives,
chemical additives and foaming processes. The use of Additives is subject to the following:

* Do not use additives that reduce the mixing temperature more than allowed in
Section 5-04.3(6) in the production of mixtures.

» Before using additives, obtain the Engineer’s approval using WSDOT Form 350-
076 to describe the proposed additive and process.

Construction Requirements

5-04.3(1) Weather Limitations
Do not place HMA for wearing course on any Traveled Way beginning October 1st through
March 31st of the following year without written concurrence from the Engineer.

Do not place HMA on any wet surface, or when the average surface temperatures are less
than those specified below, or when weather conditions otherwise prevent the proper
handling or finishing of the HMA.

Minimum Surface Temperature for Paving

Compacted Thickness (Feet) Wearing Course Other Courses
Less than 0.10 55-F 45-F
0.10 to0 .20 45°F 35F
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More than 0.20 35-F 35-F

5-04.3(2) Paving Under Traffic
When the Roadway being paved is open to traffic, the requirements of this Section
shall apply.

The Contractor shall keep intersections open to traffic at all times except when paving the
intersection or paving across the intersection. During such time, and provided that there
has been an advance warning to the public, the intersection may be closed for the
minimum time required to place and compact the mixture. In hot weather, the Engineer
may require the application of water to the pavement to accelerate the finish rolling of the
pavement and to shorten the time required before reopening to traffic.

Before closing an intersection, advance warning signs shall be placed and signs shall also
be placed marking the detour or alternate route.

During paving operations, temporary pavement markings shall be maintained throughout
the project. Temporary pavement markings shall be installed on the Roadway prior to
opening to traffic. Temporary pavement markings shall be in accordance with Section 8-
23.

All costs in connection with performing the Work in accordance with these requirements,
except the cost of temporary pavement markings, shall be included in the unit Contract
prices for the various Bid items involved in the Contract.

5-04.3(3) Equipment

5-04.3(3)A Mixing Plant
Plants used for the preparation of HMA shall conform to the following requirements:

1. Equipment for Preparation of Asphalt Binder — Tanks for the storage of asphalt
binder shall be equipped to heat and hold the material at the required
temperatures. The heating shall be accomplished by steam coils, electricity, or
other approved means so that no flame shall be in contact with the storage tank.
The circulating system for the asphalt binder shall be designed to ensure proper
and continuous circulation during the operating period. A valve for the purpose of
sampling the asphalt binder shall be placed in either the storage tank or in the
supply line to the mixer.

2. Thermometric Equipment — An armored thermometer, capable of detecting
temperature ranges expected in the HMA mix, shall be fixed in the asphalt binder
feed line at a location near the charging valve at the mixer unit. The thermometer
location shall be convenient and safe for access by Inspectors. The plant shall also
be equipped with an approved dial-scale thermometer, a mercury actuated
thermometer, an electric pyrometer, or another approved thermometric instrument
placed at the discharge chute of the drier to automatically register or indicate the
temperature of the heated aggregates. This device shall be in full view of the plant
operator.

3. Heating of Asphalt Binder — The temperature of the asphalt binder shall not
exceed the maximum recommended by the asphalt binder manufacturer nor shall
it be below the minimum temperature required to maintain the asphalt binder in a
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homogeneous state. The asphalt binder shall be heated in a manner that will avoid
local variations in heating. The heating method shall provide a continuous supply
of asphalt binder to the mixer at a uniform average temperature with no individual
variations exceeding 25°F. Also, when a WMA additive is included in the asphalt
binder, the temperature of the asphalt binder shall not exceed the maximum
recommended by the manufacturer of the WMA additive.

4. Sampling and Testing of Mineral Materials — The HMA plant shall be equipped
with a mechanical sampler for the sampling of the mineral materials. The
mechanical sampler shall meet the requirements of Section 1-05.6 for the crushing
and screening operation. The Contractor shall provide for the setup and operation
of the field testing facilities of the Contracting Agency as provided for in Section 3-
01.2(2).

5. Sampling HMA — The HMA plant shall provide for sampling HMA by one of the
following methods:

a. A mechanical sampling device attached to the HMA plant.
b. Platforms or devices to enable sampling from the hauling vehicle without
entering the hauling vehicle.

5-04.3(3)B Hauling Equipment

Trucks used for hauling HMA shall have tight, clean, smooth metal beds and shall have a
cover of canvas or other suitable material of sufficient size to protect the mixture from
adverse weather. Whenever the weather conditions during the work shift include, or are
forecast to include, precipitation or an air temperature less than 45°F or when time from
loading to unloading exceeds 30 minutes, the cover shall be securely attached to protect
the HMA.

The contractor shall provide an environmentally benign means to prevent the HMA mixture
from adhering to the hauling equipment. Excess release agent shall be drained prior to
filling hauling equipment with HMA. Petroleum derivatives or other coating material that
contaminate or alter the characteristics of the HMA shall not be used. For live bed trucks,
the conveyer shall be in operation during the process of applying the release agent.

5-04.3(3)C Pavers

HMA pavers shall be self-contained, power-propelled units, provided with aninternally
heated vibratory screed and shall be capable of spreading and finishing courses of HMA
plant mix material in lane widths required by the paving section shown in the Plans.

The HMA paver shall be in good condition and shall have the most current equipment
available from the manufacturer for the prevention of segregation of the HMA mixture
installed, in good condition, and in working order. The equipment certification shall list the
make, model, and year of the paver and any equipment that has been retrofitted.

The screed shall be operated in accordance with the manufacturer’'s recommendations
and shall effectively produce a finished surface of the required evenness and texture
without tearing, shoving, segregating, or gouging the mixture. A copy of the manufacturer’s
recommendations shall be provided upon request by the Contracting Agency. Extensions
will be allowed provided they produce the same results, including ride, density, and
surface texture as obtained by the primary screed. Extensions without augers and an
internally heated vibratory screed shall not be used in the Traveled Way.
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When specified in the Contract, reference lines for vertical control will be required. Lines
shall be placed on both outer edges of the Traveled Way of each Roadway. Horizontal
control utilizing the reference line will be permitted. The grade and slope for intermediate
lanes shall be controlled automatically from reference lines or by means of a mat
referencing device and a slope control device. When the finish of the grade prepared for
paving is superior to the established tolerances and when, in the opinion of the Engineer,
further improvement to the line, grade, cross-section, and smoothness can best be
achieved without the use of the reference line, a mat referencing device may be
substituted for the reference line. Substitution of the device will be subject to the continued
approval of the Engineer. A joint matcher may be used subject to the approval of the
Engineer. The reference line may be removed after the completion of the first course of
HMA when approved by the Engineer. Whenever the Engineer determines that any of
these methods are failing to provide the necessary vertical control, the reference lines will
be reinstalled by the Contractor.

The Contractor shall furnish and install all pins, brackets, tensioning devices, wire, and
accessories necessary for satisfactory operation of the automatic control equipment.

If the paving machine in use is not providing the required finish, the Engineer may suspend
Work as allowed by Section 1-08.6. Any cleaning or solvent type liquids spilled on the
pavement shall be thoroughly removed before paving proceeds.

5-04.3(3)D Material Transfer Device or Material Transfer Vehicle
A Material Transfer Device/Vehicle (MTD/V) shall only be used with the Engineer’s
approval, unless other-wise required by the contract.

Where an MTD/V is required by the contract, the Engineer may approve paving without
an MTD/V, at the request of the Contractor. The Engineer will determine if an equitable
adjustment in cost or time is due.

When used, the MTD/V shall mix the HMA after delivery by the hauling equipment and
prior to laydown by the paving machine. Mixing of the HMA shall be sufficient to obtain a
uniform temperature throughout the mixture. If a windrow elevator is used, the length of
the windrow may be limited in urban areas or through intersections, at the discretion of the
Engineer.

To be approved for use, an MTV:

Shall be self-propelled vehicle, separate from the hauling vehicle or paver.
Shall not be connected to the hauling vehicle or paver.

May accept HMA directly from the haul vehicle or pick up HMA from a windrow.
Shall mix the HMA after delivery by the hauling equipment and prior to placement
into the paving machine.

Shall mix the HMA sufficiently to obtain a uniform temperature throughout the
mixture.

N~

o

To be approved for use, an MTD:

1. Shall be positively connected to the paver.
2. May accept HMA directly from the haul vehicle or pick up HMA from a windrow.
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3. Shall mix the HMA after delivery by the hauling equipment and prior to placement
into the paving machine.

4. Shall mix the HMA sufficiently to obtain a uniform temperature throughout the
mixture.

5-04.3(3)E Rollers

Rollers shall be of the steel wheel, vibratory, oscilatory, or pneumatic tire type, in good
condition and capable of reversing without backlash. Operation of the roller shall be in
accordance with the manufacturer’'s recommendations. When ordered by the Engineer for
any roller planned for use on the project, the Contractor shall provide a copy of the
manufacturer’'s recommendation for the use of that roller for compaction of HMA. The
number and weight of rollers shall be sufficient to compact the mixture in compliance with
the requirements of Section 5-04.3(10). The use of equipment that results in crushing of
the aggregate will not be permitted. Rollers producing pickup, washboard, uneven
compaction of the surface, displacement of the mixture or other undesirable results shall
not be used.

5-04.3(4) Preparation of Existing Paved Surfaces

When the surface of the existing pavement or old base is irregular, the Contractor shall
bring it to a uniform grade and cross-section as shown on the Plans or approved by the
Engineer.

Preleveling of uneven or broken surfaces over which HMA is to be placed may be
accomplished by using an asphalt paver, a motor patrol grader, or by hand raking, as
approved by the Engineer.

Compaction of preleveling HMA shall be to the satisfaction of the Engineer and may
require the use of small steel wheel rollers, plate compactors, or pneumatic rollers to avoid
bridging across preleveled areas by the compaction equipment. Equipment used for the
compaction of preleveling HMA shall be approved by the Engineer.

Before construction of HMA on an existing paved surface, the entire surface of the
pavement shall be clean. All fatty asphalt patches, grease drippings, and other
objectionable matter shall be entirely removed from the existing pavement. All pavements
or bituminous surfaces shall be thoroughly cleaned of dust, soil, pavement grindings, and
other foreign matter. All holes and small depressions shall be filled with an appropriate
class of HMA. The surface of the patched area shall be leveled and compacted thoroughly.
Prior to the application of tack coat, or paving, the condition of the surface shall be
approved by the Engineer.

A tack coat of asphalt shall be applied to all paved surfaces on which any course of HMA
is to be placed or abutted; except that tack coat may be omitted from clean, newly paved
surfaces at the discretion of the Engineer. Tack coat shall be uniformly applied to cover
the existing pavement with a thin film of residual asphalt free of streaks and bare spots at
a rate between 0.02 and 0.10 gallons per square yard of retained asphalt. The rate of
application shall be approved by the Engineer. A heavy application of tack coat shall be
applied to all joints. For Roadways open to traffic, the application of tack coat shall be
limited to surfaces that will be paved during the same working shift. The spreading
equipment shall be equipped with a thermometer to indicate the temperature of the tack
coat material.
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Equipment shall not operate on tacked surfaces until the tack has broken and cured. If the
Contractor’s operation damages the tack coat it shall be repaired prior to placement of the
HMA.

The tack coat shall be CSS-1, or CSS-1h emulsified asphalt. The CSS-1 and CSS-1h
emulsified asphalt may be diluted once with water at a rate not to exceed one part water
to one part emulsified asphalt. The tack coat shall have sufficient temperature such that it
may be applied uniformly at the specified rate of application and shall not exceed the
maximum temperature recommended by the emulsified asphalt manufacturer.

5-04.3(4)A Crack Sealing

5-04.3(4)A1_General
When the Proposal includes a pay item for crack sealing, seal all cracks %4 inch in width
and greater.

Cleaning: Ensure that cracks are thoroughly clean, dry and free of all loose and foreign
material when filling with crack sealant material. Use a hot compressed air lance to dry
and warm the pavement surfaces within the crack immediately prior to filling a crack with
the sealant material. Do not overheat pavement. Do not use direct flame dryers. Routing
cracks is not required.

Sand Slurry: For cracks that are to be filled with sand slurry, thoroughly mix the
components and pour the mixture into the cracks until full. Add additional CSS-1 cationic
emulsified asphalt to the sand slurry as needed for workability to ensure the mixture will
completely fill the cracks. Strike off the sand slurry flush with the existing pavement surface
and allow the mixture to cure. Top off cracks that were not completely filled with additional
sand slurry. Do not place the HMA overlay until the slurry has fully cured.

The sand slurry shall consist of approximately 20 percent CSS-1 emulsified asphalt,
approximately 2 percent portland cement, water (if required), and the remainder clean
Class 1 or 2 fine aggregate per section 9-03.1(2). The components shall be thoroughly
mixed and then poured into the cracks and joints until full. The following day, any cracks
or joints that are not completely filled shall be topped off with additional sand slurry. After
the sand slurry is placed, the filler shall be struck off flush with the existing pavement
surface and allowed to cure. The HMA overlay shall not be placed until the slurry has fully
cured. The requirements of Section 1-06 will not apply to the portland cement and sand
used in the sand slurry.

In areas where HMA will be placed, use sand slurry to fill the cracks.
In areas where HMA will not be placed, fill the cracks as follows:

1. Cracks 74 inch to 1 inch in width - fill with hot poured sealant.
2. Cracks greater than 1 inch in width — fill with sand slurry.

Hot Poured Sealant: For cracks that are to be filled with hot poured sealant, apply the
material in accordance with these requirements and the manufacturer’s
recommendations. Furnish a Type 1 Working Drawing of the manufacturer’'s product
information and recommendations to the Engineer prior to the start of work, including the
manufacturer’'s recommended heating time and temperatures, allowable storage time and
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temperatures after initial heating, allowable reheating criteria, and application temperature
range. Confine hot poured sealant material within the crack. Clean any overflow of sealant
from the pavement surface. If, in the opinion of the Engineer, the Contractor’'s method of
sealing the cracks with hot poured sealant results in an excessive amount of material on
the pavement surface, stop and correct the operation to eliminate the excess material.

5-04.3(4)A2 Crack Sealing Areas Prior to Paving
In areas where HMA will be placed, use sand slurry to fill the cracks.

5-04.3(4)A3 Crack Sealing Areas Not to be Paved
In areas where HMA will not be placed, fill the cracks as follows:

A. Cracks %4 inch to 1 inch in width - fill with hot poured sealant.
B. Cracks greater than 1 inch in width — fill with sand slurry.

5-04.3(4)B Vacant

5-04.3(4)C Pavement Repair

The Contractor shall excavate pavement repair areas and shall backfill these with HMA in
accordance with the details shown in the Plans and as marked in the field. The Contractor
shall conduct the excavation operations in a manner that will protect the pavement that is
to remain. Pavement not designated to be removed that is damaged as a result of the
Contractor’s operations shall be repaired by the Contractor to the satisfaction of the
Engineer at no cost to the Contracting Agency. The Contractor shall excavate only within
one lane at a time unless approved otherwise by the Engineer. The Contractor shall not
excavate more area than can be completely finished during the same shift, unless
approved by the Engineer.

Unless otherwise shown in the Plans or determined by the Engineer, excavate to a depth
of 1.0 feet. The Engineer will make the final determination of the excavation depth
required. The minimum width of any pavement repair area shall be 40 inches unless
shown otherwise in the Plans. Before any excavation, the existing pavement shall be
sawcut or shall be removed by a pavement grinder. Excavated materials will become the
property of the Contractor and shall be disposed of in a Contractor-provided site off the
Right of Way or used in accordance with Sections 2-02.3(3) or 9-03.21.

Asphalt for tack coat shall be required as specified in Section 5-04.3(4). A heavy
application of tack coat shall be applied to all surfaces of existing pavement in the
pavement repair area.

Placement of the HMA backfill shall be accomplished in lifts not to exceed 0.35-foot
compacted depth. Lifts that exceed 0.35-foot of compacted depth may be accomplished
with the approval of the Engineer. Each lift shall be thoroughly compacted by a mechanical
tamper or a roller.

5-04.3(5) Producing/Stockpiling Aggregates and RAP

Aggregates and RAP shall be stockpiled according to the requirements of Section 3-02.
Sufficient storage space shall be provided for each size of aggregate and RAP. Materials
shall be removed from stockpile(s) in a manner to ensure minimal segregation when being
moved to the HMA plant for processing into the final mixture. Different aggregate sizes
shall be kept separated until they have been delivered to the HMA plant.
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5-04.3(5)A Vacant

5-04.3(6) Mixing

After the required amount of mineral materials, asphalt binder, recycling agent and anti-
stripping additives have been introduced into the mixer the HMA shall be mixed until
complete and uniform coating of the particles and thorough distribution of the asphalt
binder throughout the mineral materials is ensured.

When discharged, the temperature of the HMA shall not exceed the optimum mixing
temperature by more than 25°F as shown on the reference mix design report or as
approved by the Engineer. Also, when a WMA additive is included in the manufacture of
HMA, the discharge temperature of the HMA shall not exceed the maximum
recommended by the manufacturer of the WMA additive. A maximum water content of 2
percent in the mix, at discharge, will be allowed providing the water causes no problems
with handling, stripping, or flushing. If the water in the HMA causes any of these problems,
the moisture content shall be reduced as directed by the Engineer.

Storing or holding of the HMA in approved storage facilities will be permitted with approval
of the Engineer, but in no event shall the HMA be held for more than 24 hours. HMA held
for more than 24 hours after mixing shall be rejected. Rejected HMA shall be disposed of
by the Contractor at no expense to the Contracting Agency. The storage facility shall have
an accessible device located at the top of the cone or about the third point. The device
shall indicate the amount of material in storage. No HMA shall be accepted from the
storage facility when the HMA in storage is below the top of the cone of the storage facility,
except as the storage facility is being emptied at the end of the working shift.

Recycled asphalt pavement (RAP) utilized in the production of HMA shall be sized prior
to entering the mixer so that a uniform and thoroughly mixed HMA is produced. If there is
evidence of the recycled asphalt pavement not breaking down during the heating and
mixing of the HMA, the Contractor shall immediately suspend the use of the RAP until
changes have been approved by the Engineer. After the required amount of mineral
materials, RAP, new asphalt binder and asphalt rejuvenator have been introduced into the
mixer the HMA shall be mixed until complete and uniform coating of the particles and
thorough distribution of the asphalt binder throughout the mineral materials, and RAP is
ensured.

5-04.3(7) Spreading and Finishing

The mixture shall be laid upon an approved surface, spread, and struck off to the grade
and elevation established. HMA pavers complying with Section 5-04.3(3) shall be used to
distribute the mixture. Unless otherwise directed by the Engineer, the nominal compacted
depth of any layer of any course shall not exceed the following:

HMA Class 17 0.35 feet
HMA Class %" and HMA Class %"
wearing course 0.30 feet

other courses 0.35 feet

HMA Class %%” 0.15 feet
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On areas where irregularities or unavoidable obstacles make the use of mechanical
spreading and finishing equipment impractical, the paving may be done with other
equipment or by hand.

When more than one JMF is being utilized to produce HMA, the material produced for
each JMF shall be placed by separate spreading and compacting equipment. The
intermingling of HMA produced from more than one JMF is prohibited. Each strip of HMA
placed during a work shift shall conform to a single JMF established for the class of HMA
specified unless there is a need to make an adjustment in the JMF.

5-04.3(8) Aqgreqgate Acceptance Prior to Incorporation in HMA

For HMA accepted by nonstatistical evaluation the aggregate properties of sand
equivalent, uncompacted void content and fracture will be evaluated in accordance with
Section 3-04. Sampling and testing of aggregates for HMA accepted by commercial
evaluation will be at the option of the Engineer.

5-04.3(9) HMA Mixture Acceptance
Acceptance of HMA shall be as provided under nonstatistical, or commercial evaluation.

Nonstatistical evaluation will be used for the acceptance of HMA unless Commercial
Evaluation is specified.

Commercial evaluation will be used for Commercial HMA and for other classes of HMA in
the following applications: sidewalks, road approaches, ditches, slopes, paths, trails,
gores, prelevel, temporary pavement, and pavement repair. Other nonstructural
applications of HMA accepted by commercial evaluation shall be as approved by the
Engineer. Sampling and testing of HMA accepted by commercial evaluation will be at the
option of the Engineer.

The mix design will be the initial JMF for the class of HMA. The Contractor may request a
change in the JMF. Any adjustments to the JMF will require the approval of the Engineer
and may be made in accordance with this section.

HMA Tolerances and Adjustments
1. Job Mix Formula Tolerances — The constituents of the mixture at the time of
acceptance shall be within tolerance. The tolerance limits will be established as
follows:
For Asphalt Binder and Air Voids (Va), the acceptance limits are determined
by adding the tolerances below to the approved JMF values. These values
will also be the Upper Specification Limit (USL) and Lower Specification Limit
(LSL) required in Section 1-06.2(2)D2

Property Non-Statistical Evaluation Commercial Evaluation
Asphalt Binder +/- 0.5% +/-0.7%
Air Voids, Va 2.5% min. and 5.5% max N/A

For Aggregates in the mixture:
a. First, determine preliminary upper and lower acceptance limits by applying the
following tolerances to the approved JMF.

Aggregate Percent Non-Statistical Commercial Evaluation
Passing Evaluation
17, %", V2", and 3/8” sieves +/- 6% +/- 8%
No. 4 sieve +/-6% +/- 8%
No. 8 Sieve +/- 6% +/-8%
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| No. 200 sieve | +/- 2.0% | +/- 3.0%

b. Second, adjust the preliminary upper and lower acceptance limits determined
from step (a) the minimum amount necessary so that none of the aggregate
properties are outside the control points in Section 9-03.8(6). The resulting
values will be the upper and lower acceptance limits for aggregates, as well as
the USL and LSL required in Section 1-06.2(2)D2.

2. Job Mix Formula Adjustments — An adjustment to the aggregate gradation or
asphalt binder content of the JMF requires approval of the Engineer. Adjustments
to the JMF will only be considered if the change produces material of equal or
better quality and may require the development of a new mix design if the
adjustment exceeds the amounts listed below.

a. Aggregates —2 percent for the aggregate passing the 12", 1", 34", %", %", and
the No. 4 sieves, 1 percent for aggregate passing the No. 8 sieve, and 0.5
percent for the aggregate passing the No. 200 sieve. The adjusted JMF shall
be within the range of the control points in Section 9-03.8(6).

b. Asphalt Binder Content — The Engineer may order or approve changes to
asphalt binder content. The maximum adjustment from the approved mix design
for the asphalt binder content shall be 0.3 percent

5-04.3(9)A Vacant

5-04.3(9)B Vacant

5-04.3(9)C Mixture Acceptance — Nonstatistical Evaluation
HMA mixture which is accepted by Nonstatistical Evaluation will be evaluated by the
Contracting Agency by dividing the HMA tonnage into lots.

5-04.3(9)C1 Mixture Nonstatistical Evaluation — Lots and Sublots

A lot is represented by randomly selected samples of the same mix design that will be
tested for acceptance. A lot is defined as the total quantity of material or work produced
for each Job Mix Formula placed. Only one lot per JMF is expected. A sublot shall be
equal to one day’s production or 800 tons, whichever is less except that the final sublot
will be a minimum of 400 tons and may be increased to 1200 tons.

All of the test results obtained from the acceptance samples from a given lot shall be
evaluated collectively. If the Contractor requests a change to the JMF that is approved,
the material produced after the change will be evaluated on the basis of the new JMF for
the remaining sublots in the current lot and for acceptance of subsequent lots. For a lot in
progress with a CPF less than 0.75, a new lot will begin at the Contractor’s request after
the Engineer is satisfied that material conforming to the Specifications can be produced.

Sampling and testing for evaluation shall be performed on the frequency of one sample
per sublot.

5-04.3(9)C2 Mixture Nonstatistical Evaluation Sampling

Samples for acceptance testing shall be obtained by the Contractor when ordered by the
Engineer. The Contractor shall sample the HMA mixture in the presence of the Engineer
and in accordance with AASH-TO T 168. A minimum of three samples should be taken
for each class of HMA placed on a project. If used in a structural application, at least one
of the three samples shall to be tested.
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Sampling and testing HMA in a Structural application where quantities are less than 400
tons is at the dis-cretion of the Engineer.

For HMA used in a structural application and with a total project quantity less than 800
tons but more than 400 tons, a minimum of one acceptance test shall be performed. In all
cases, a minimum of 3 samples will be obtained at the point of acceptance, a minimum of
one of the three samples will be tested for conformance to the JMF:

 Ifthe test results are found to be within specification requirements, additional testing
will be at the Engineer’s discretion.

» |Iftestresults are found not to be within specification requirements, additional testing
of the remaining samples to determine a Composite Pay Factor (CPF) shall be
performed.

5-04.3(9)C3 Mixture Nonstatistical Evaluation — Acceptance Testing
Testing of HMA for compliance of Va will at the option of the Contracting Agency. If tested,
compliance of Va will use WSDOT SOP 731.

Testing for compliance of asphalt binder content will be by WSDOT FOP for AASHTO T
308.

Testing for compliance of gradation will be by FOP for WAQTC T 27/T 11.
5-04.3(9)C4 Mixture Nonstatistical Evaluation — Pay Factors

For each lot of material falling outside the tolerance limits in 5-04.3(9), the Contracting
Agency will determine a Composite Pay Factor (CPF) using the following price adjustment

factors:

Table of Price Adjustment Factors

Constituent Factor
“f”

All aggregate passing: 172", 1", %", 12", %" and No.4 2

sieves

All aggregate passing No. 8 sieve 15

All aggregate passing No. 200 sieve 20

Asphalt binder 40

Air Voids (Va) (where applicable) 20

Each lot of HMA produced under Nonstatistical Evaluation and having all constituents
falling within the toler-ance limits of the job mix formula shall be accepted at the unit
Contract price with no further evaluation. When one or more constituents fall outside the
nonstatistical tolerance limits in the Job Mix Formula shown in Table of Price Adjustment
Factors, the lot shall be evaluated in accordance with Section 1-06.2 to determine the
appro-priate CPF. The nonstatistical tolerance limits will be used in the calculation of the
CPF and the maximum CPF shall be 1.00. When less than three sublots exist, backup
samples of the existing sublots or samples from the Roadway shall be tested to provide a
minimum of three sets of results for evaluation.
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5-04.3(9)C5 Vacant

5-04.3(9)C6 Mixture Nonstatistical Evaluation — Price Adjustments

For each lot of HMA mix produced under Nonstatistical Evaluation when the calculated
CPF is less than 1.00, a Nonconforming Mix Factor (NCMF) will be determined. The NCMF
equals the algebraic difference of CPF minus 1.00 multiplied by 60 percent. The total job
mix compliance price adjustment will be calculated as the product of the NCMF, the
quantity of HMA in the lot in tons, and the unit Contract price per ton of mix.

If a constituent is not measured in accordance with these Specifications, its individual pay
factor will be considered 1.00 in calculating the Composite Pay Factor (CPF).

5-04.3(9)C7 Mixture Nonstatistical Evaluation - Retests

The Contractor may request a sublot be retested. To request a retest, the Contractor shall
submit a written request within 7 calendar days after the specific test results have been
received. A split of the original acceptance sample will be retested. The split of the sample
will not be tested with the same tester that ran the original acceptance test. The sample
will be tested for a complete gradation analysis, asphalt binder content, and, at the option
of the agency, Va. The results of the retest will be used for the acceptance of the HMA in
place of the original sublot sample test results. The cost of testing will be deducted from
any monies due or that may come due the Contractor under the Contract at the rate of
$500 per sample.

5-04.3 (9)D Mixture Acceptance — Commercial Evaluation

If sampled and tested, HMA produced under Commercial Evaluation and having all
constituents falling within the tolerance limits of the job mix formula shall be accepted at
the unit Contract price with no further evaluation. When one or more constituents fall
outside the commercial tolerance limits in the Job Mix Formula shown in 5-04.3(9), the lot
shall be evaluated in accordance with Section 1-06.2 to determine the appropriate CPF.
The commercial tolerance limits will be used in the calculation of the CPF and the
maximum CPF shall be 1.00. When less than three sublots exist, backup samples of the
existing sublots or samples from the street shall be tested to provide a minimum of three
sets of results for evaluation.

For each lot of HMA mix produced and tested under Commercial Evaluation when the
calculated CPF is less than 1.00, a Nonconforming Mix Factor (NCMF) will be determined.
The NCMF equals the algebraic difference of CPF minus 1.00 multiplied by 60 percent.
The Job Mix Compliance Price Adjustment will be calculated as the product of the NCMF,
the quantity of HMA in the lot in tons, and the unit Contract price per ton of mix.

If a constituent is not measured in accordance with these Specifications, its individual pay
factor will be considered 1.00 in calculating the Composite Pay Factor (CPF).

5-04.3(10) HMA Compaction Acceptance

HMA mixture accepted by nonstatistical evaluation that is used in traffic lanes, including
lanes for intersections, ramps, truck climbing, weaving, and speed change, and having a
specified compacted course thickness greater than 0.10-foot, shall be compacted to a
specified level of relative density. The specified level of relative density shall be a
Composite Pay Factor (CPF) of not less than 0.75 when evaluated in accordance with
Section 1-06.2, using a LSL of 92.0 (minimum of 92 percent of the maximum density). The
maximum density shall be determined by WSDOT FOP for AASHTO T 729. The specified

CITY OF FEDERAL WAY 2022 STORM PIPE REPAIR
SP-70 PROJECT #34288

CFW SPECIAL PROVISIONS VER. 2022.04



level of density attained will be determined by the evaluation of the density of the
pavement. The density of the pavement shall be determined in accordance with WSDOT
FOP for WAQTC TM 8, except that gauge correlation will be at the discretion of the
Engineer, when using the nuclear density gauge and WSDOT SOP 736 when using cores
to determine density.

Tests for the determination of the pavement density will be taken in accordance with the
required procedures for measurement by a nuclear density gauge or roadway cores after
completion of the finish rolling.

If the Contracting Agency uses a nuclear density gauge to determine density the test
procedures FOP for WAQTC TM 8 and WSDOT SOP T 729 will be used on the day the
mix is placed and prior to opening to traffic.

Roadway cores for density may be obtained by either the Contracting Agency or the
Contractor in accordance with WSDOT SOP 734. The core diameter shall be 4-inches
minimum, unless otherwise approved by the Engineer. Roadway cores will be tested by
the Contracting Agency in accordance with WSDOT FOP for AASHTO T 166.

If the Contract includes the Bid item “Roadway Core” the cores shall be obtained by the
Contractor in the presence of the Engineer on the same day the mix is placed and at
locations designated by the Engineer. If the Contract does not include the Bid item
“‘Roadway Core” the Contracting Agency will obtain the cores.

For a lot in progress with a CPF less than 0.75, a new lot will begin at the Contractor’s
request after the Engineer is satisfied that material conforming to the Specifications can
be produced.

HMA mixture accepted by commercial evaluation and HMA constructed under conditions
other than those listed above shall be compacted on the basis of a test point evaluation of
the compaction train. The test point evaluation shall be performed in accordance with
instructions from the Engineer. The number of passes with an approved compaction train,
required to attain the maximum test point density, shall be used on all subsequent paving.

HMA for preleveling shall be thoroughly compacted. HMA that is used for preleveling
wheel rutting shall be compacted with a pneumatic tire roller unless otherwise approved
by the Engineer.

Test Results

For a sublot that has been tested with a nuclear density gauge that did not meet the
minimum of 92 percent of the reference maximum density in a compaction lot with a CPF
below 1.00 and thus subject to a price reduction or rejection, the Contractor may request
that a core be used for determination of the relative density of the sublot. The relative
density of the core will replace the relative density determined by the nuclear density
gauge for the sublot and will be used for calculation of the CPF and acceptance of HMA
compaction lot.

When cores are taken by the Contracting Agency at the request of the Contractor, they
shall be requested by noon of the next workday after the test results for the sublot have
been provided or made available to the Contractor. Core locations shall be outside of
wheel paths and as determined by the Engineer. Traffic control shall be provided by the
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Contractor as requested by the Engineer. Failure by the Contractor to provide the
requested traffic control will result in forfeiture of the request for cores. When the CPF for
the lot based on the results of the HMA cores is less than 1.00, the cost for the coring will
be deducted from any monies due or that may become due the Contractor under the
Contract at the rate of $200 per core and the Contractor shall pay for the cost of the traffic
control.

5-04.3(10)A HMA Compaction — General Compaction Requirements

Compaction shall take place when the mixture is in the proper condition so that no undue
displacement, cracking, or shoving occurs. Areas inaccessible to large compaction
equipment shall be compacted by other mechanical means. Any HMA that becomes loose,
broken, contaminated, shows an excess or deficiency of asphalt, or is in any way
defective, shall be removed and replaced with new hot mix that shall be immediately
compacted to conform to the surrounding area.

The type of rollers to be used and their relative position in the compaction sequence shall
generally be the Contractor’s option, provided the specified densities are attained. Unless
the Engineer has approved otherwise, rollers shall only be operated in the static mode
when the internal temperature of the mix is less than 175°F. Regardless of mix
temperature, a roller shall not be operated in a mode that results in checking or cracking
of the mat. Rollers shall only be operated in static mode on bridge decks.

5-04.3(10)B HMA Compaction — Cyclic Density

Low cyclic density areas are defined as spots or streaks in the pavement that are less
than 90 percent of the theoretical maximum density. At the Engineer’s discretion, the
Engineer may evaluate the HMA pavement for low cyclic density, and when doing so will
follow WSDOT SOP 733. A $500 Cyclic Density Price Adjustment will be assessed for
any 500-foot section with two or more density readings below 90 percent of the theoretical
maximum density.

5-04.3(10)C Vacant

5-04.3(10)D HMA Nonstatistical Compaction

5-04.3(10)D1_HMA Nonstatistical Compaction — Lots and Sublots

HMA compaction which is accepted by nonstatistical evaluation will be based on
acceptance testing performed by the Contracting Agency dividing the project into
compaction lots.

A lot is represented by randomly selected samples of the same mix design that will be
tested for acceptance. A lot is defined as the total quantity of material or work produced
for each Job Mix Formula placed. Only one lot per JMF is expected. A sublot shall be
equal to one day’s production or 400 tons, whichever is less except that the final sublot
will be a minimum of 200 tons and may be increased to 800 tons. Testing for compaction
will be at the rate of 5 tests per sublot per WSDOT T 738.

The sublot locations within each density lot will be determined by the Engineer. For a lot
in progress with a CPF less than 0.75, a new lot will begin at the Contractor’s request after
the Engineer is satisfied that material conforming to the Specifications can be produced.
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HMA mixture accepted by commercial evaluation and HMA constructed under conditions
other than those listed above shall be compacted on the basis of a test point evaluation of
the compaction train. The test point evaluation shall be performed in accordance with
instructions from the Engineer. The number of passes with an approved compaction train,
required to attain the maximum test point density, shall be used on all subsequent paving.

HMA for preleveling shall be thoroughly compacted. HMA that is used to prelevel wheel
ruts shall be compacted with a pneumatic tire roller unless otherwise approved by the
Engineer.

5-04.3(10)D2 HMA Compaction Nonstatistical Evaluation — Acceptance Testing
The location of the HMA compaction acceptance tests will be randomly selected by the
Engineer from within each sublot, with one test per sublot.

5-04.3(10)D3 HMA Nonstatistical Compaction — Price Adjustments

For each compaction lot with one or two sublots, having all sublots attain a relative density
that is 92 percent of the reference maximum density the HMA shall be accepted at the unit
Contract price with no further evaluation. When a sublot does not attain a relative density
that is 92 percent of the reference maximum density, the lot shall be evaluated in
accordance with Section 1-06.2 to determine the appropriate CPF. The maximum CPF
shall be 1.00, however, lots with a calculated CPF in excess of 1.00 will be used to offset
lots with CPF values below 1.00 but greater than 0.90. Lots with CPF lower than 0.90 will
be evaluated for compliance per 5-04.3(11). Additional testing by either a nuclear
moisture-density gauge or cores will be completed as required to provide a minimum of
three tests for evaluation.

For compaction below the required 92% a Non-Conforming Compaction Factor (NCCF)
will be determined. The NCCF equals the algebraic difference of CPF minus 1.00
multiplied by 40 percent. The Compaction Price Adjustment will be calculated as the
product of CPF, the quantity of HMA in the compaction control lot intons, and the unit
Contract price per ton of mix.

5-04.3(11) Reject Work

5-04.3(11)A Reject Work General

Work that is defective or does not conform to Contract requirements shall be rejected.
The Contractor may propose, in writing, alternatives to removal and replacement of
rejected material. Acceptability of such alternative proposals will be determined at the sole
discretion of the Engineer. HMA that has been rejected is subject to the requirements in
Section 1-06.2(2) and this specification, and the Contractor shall submit a corrective action
proposal to the Engineer for approval.

5-04.3(11)B Rejection by Contractor

The Contractor may, prior to sampling, elect to remove any defective material and replace
it with new material. Any such new material will be sampled, tested, and evaluated for
acceptance.

5-04.3(11)C Rejection Without Testing (Mixture or Compaction)

The Engineer may, without sampling, reject any batch, load, or section of Roadway that
appears defective. Material rejected before placement shall not be incorporated into the
pavement. Any rejected section of Roadway shall be removed.
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No payment will be made for the rejected materials or the removal of the materials unless
the Contractor requests that the rejected material be tested. If the Contractor elects to
have the rejected material tested, a minimum of three representative samples will be
obtained and tested. Acceptance of rejected material will be based on conformance with
the nonstatistical acceptance Specification. If the CPF for the rejected material is less than
0.75, no payment will be made for the rejected material; in addition, the cost of sampling
and testing shall be borne by the Contractor. If the CPF is greater than or equal to 0.75,
the cost of sampling and testing will be borne by the Contracting Agency. If the material is
rejected before placement and the CPF is greater than or equal to 0.75, compensation for
the rejected material will be at a CPF of 0.75. If rejection occurs after placement and the
CPF is greater than or equal to 0.75, compensation for the rejected material will be at the
calculated CPF with an addition of 25 percent of the unit Contract price added for the cost
of removal and disposal.

5-04.3(11)D Rejection - A Partial Sublot

In addition to the random acceptance sampling and testing, the Engineer may also isolate
from a normal sublot any material that is suspected of being defective in relative density,
gradation or asphalt binder content. Such isolated material will not include an original
sample location. A minimum of three random samples of the suspect material will be
obtained and tested. The material will then be statistically evaluated as an independent
lot in accordance with Section 1-06.2(2).

5-04.3(11)E_Rejection - An Entire Sublot

An entire sublot that is suspected of being defective may be rejected. When a sublot is
rejected a minimum of two additional random samples from this sublot will be obtained.
These additional samples and the original sublot will be evaluated as an independent lot
in accordance with Section 1-06.2(2).

5-04.3(11)F Rejection - A Lot in Progress

The Contractor shall shut down operations and shall not resume HMA placement until
such time as the Engineer is satisfied that material conforming to the Specifications can
be produced:

1.  When the Composite Pay Factor (CPF) of a lot in progress drops below 1.00 and
the Contractor is taking no corrective action, or

2.  When the Pay Factor (PF) for any constituent of a lot in progress drops below 0.95
and the Contractor is taking no corrective action, or

3.  When either the PFi for any constituent or the CPF of a lot in progress is less than
0.75.

5-04.3(11)G _Rejection - An Entire Lot (Mixture or Compaction)
An entire lot with a CPF of less than 0.75 will be rejected.

5-04.3(12) Joints

5-04.3(12)A HMA Joints

5-04.3(12)A1 Transverse Joints
The Contractor shall conduct operations such that the placing of the top or wearing course
is a continuous operation or as close to continuous as possible. Unscheduled transverse
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joints will be allowed and the roller may pass over the unprotected end of the freshly laid
mixture only when the placement of the course must be discontinued for such a length of
time that the mixture will cool below compaction temperature. When the Work is resumed,
the previously compacted mixture shall be cut back to produce a slightly beveled edge for
the full thickness of the course.

A temporary wedge of HMA constructed on a 20H:1V shall be constructed where a
transverse joint as a result of paving or planing is open to traffic. The HMA in the temporary
wedge shall be separated from the permanent HMA by strips of heavy wrapping paper or
other methods approved by the Engineer. The wrapping paper shall be removed and the
joint trimmed to a slightly beveled edge for the full thickness of the course prior to
resumption of paving.

The material that is cut away shall be wasted and new mix shall be laid against the cut.
Rollers or tamping irons shall be used to seal the joint.

5-04.3(12)A2 Longitudinal Joints

The longitudinal joint in any one course shall be offset from the course immediately below
by not more than 6 inches nor less than 2 inches. All longitudinal joints constructed in the
wearing course shall be located at a lane line or an edge line of the Traveled Way. A
notched wedge joint shall be constructed along all longitudinal joints in the wearing surface
of new HMA unless otherwise approved by the Engineer. The notched wedge joint shall
have a vertical edge of not less than the maximum aggregate size or more than %z of the
compacted lift thickness and then taper down on a slope not steeper than 4H:1V. The
sloped portion of the HMA notched wedge joint shall be uniformly compacted.

5-04.3(12)B Bridge Paving Joint Seals

5-04.3(12)B1_HMA Sawcut and Seal

Prior to placing HMA on the bridge deck, establish sawcut alignment points at both ends
of the bridge paving joint seals to be placed at the bridge ends, and at interior joints within
the bridge deck when and where shown in the Plans. Establish the sawcut alignment
points in a manner that they remain functional for use in aligning the sawcut after placing
the overlay.

Submit a Type 1 Working Drawing consisting of the sealant manufacturer’s application
procedure.

Construct the bridge paving joint seal as specified ion the Plans and in accordance with
the detail shown in the Standard Plans. Construct the sawcut in accordance with the detail
shown in the Standard Plan. Construct the sawcut in accordance with Section 5-05.3(8)B
and the manufacturer’s application procedure.

5-04.3(12)B2 Paved Panel Joint Seal
Construct the paved panel joint seal in accordance with the requirements specified in
section 5-04.3(12)B1 and the following requirement:

1. Clean and seal the existing joint between concrete panels in accordance with Section
5-01.3(8) and the details shown in the Standard Plans.
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5-04.3(13) Surface Smoothness

The completed surface of all courses shall be of uniform texture, smooth, uniform as to
crown and grade, and free from defects of all kinds. The completed surface of the wearing
course shall not vary more than % inch from the lower edge of a 10-foot straightedge
placed on the surface parallel to the centerline. The transverse slope of the completed
surface of the wearing course shall vary not more than %z inch in 10 feet from the rate of
transverse slope shown in the Plans.

When deviations in excess of the above tolerances are found that result from a high place
in the HMA, the pavement surface shall be corrected by one of the following methods:

1. Removal of material from high places by grinding with an approved grinding
machine, or

2. Removal and replacement of the wearing course of HMA, or

3. By other method approved by the Engineer.

Correction of defects shall be carried out until there are no deviations anywhere greater
than the allowable tolerances.

Deviations in excess of the above tolerances that result from a low place in the HMA and
deviations resulting from a high place where corrective action, in the opinion of the
Engineer, will not produce satisfactory results will be accepted with a price adjustment.
The Engineer shall deduct from monies due or that may become due to the Contractor the
sum of $500.00 for each and every section of single traffic lane 100 feet in length in which
any excessive deviations described above are found.

When utility appurtenances such as manhole covers and valve boxes are located in the
traveled way, the utility appurtenances shall be adjusted to the finished grade prior to
paving. This requirement may be waived when requested by the Contractor, at the
discretion of the Engineer or when the adjustment details provided in the project plan or
specifications call for utility appurtenance adjustments after the completion of paving.

Utility appurtenance adjustment discussions will be included in the Pre-Paving planning
(5-04.3(14)B3). Submit a written request to waive this requirement to the Engineer prior
to the start of paving.

5-04.3(14) Planing (Milling) Bituminous Pavement

The planing plan must be approved by the Engineer and a pre planing meeting must be
held prior to the start of any planing. See Section 5-04.3(14)B2 for information on planing
submittals.

Locations of existing surfacing to be planed are as shown in the Drawings.

Where planing an existing pavement is specified in the Contract, the Contractor must
remove existing surfacing material and to reshape the surface to remove irregularities.
The finished product must be a prepared surface acceptable for receiving an HMA overlay.

Use the cold milling method for planing unless otherwise specified in the Contract. Do not
use the planer on the final wearing course of new HMA.
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Conduct planing operations in a manner that does not tear, break, burn, or otherwise
damage the surface which is to remain. The finished planed surface must be slightly
grooved or roughened and must be free from gouges, deep grooves, ridges, or other
imperfections. The Contractor must repair any damage to the sur-face by the Contractor’s
planing equipment, using an Engineer approved method.

Repair or replace any metal castings and other surface improvements damaged by
planing, as deter-mined by the Engineer.

A tapered wedge cut must be planed longitudinally along curb lines sufficient to provide a
minimum of 4 inches of curb reveal after placement and compaction of the final wearing
course. The dimensions of the wedge must be as shown on the Drawings or as specified
by the Engineer.

A tapered wedge cut must also be made at transitions to adjoining pavement surfaces
(meet lines) where butt joints are shown on the Drawings. Cut butt joints in a straight line
with vertical faces 2 inches or more in height, producing a smooth transition to the existing
adjoining pavement.

After planing is complete, planed surfaces must be swept, cleaned, and if required by the
Contract, patched and preleveled.

The Engineer may direct additional depth planing. Before performing this additional depth
planing, the Contractor must conduct a hidden metal in pavement detection survey as
specified in Section 5-04.3(14)A.

5-04.3(14)A Pre-Planing Metal Detection Check

Before starting planing of pavements, and before any additional depth planing required by
the Engineer, the Contractor must conduct a physical survey of existing pavement to be
planed with equipment that can iden-tify hidden metal objects.

Should such metal be identified, promptly notify the Engineer.

See Section 1-07.16(1) regarding the protection of survey monumentation that may be
hidden in pavement.

The Contractor is solely responsible for any damage to equipment resulting from the
Contractor’s failure to conduct a pre-planing metal detection survey, or from the
Contractor’s failure to notify the Engineer of any hidden metal that is detected.

5-04.3(14)B Paving and Planing Under Traffic

5-04.3(14)B1_General

In addition the requirements of Section 1-07.23 and the traffic controls required in Section
1-10, and unless the Contract specifies otherwise or the Engineer approves, the
Contractor must comply with the following:

1. Intersections:
a. Keep intersections open to traffic at all times, except when paving or
planing operations through an intersection requires closure. Such closure must
be kept to the minimum time required to place and compact the HMA mixture, or
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plane as appropriate. For paving, schedule such closure to individual lanes or
portions thereof that allows the traffic volumes and schedule of traffic volumes
required in the approved traffic control plan. Schedule work so that adjacent
intersections are not impacted at the same time and comply with the traffic control
restrictions required by the Traffic Engineer. Each individual intersection closure
or partial closure, must be addressed in the traffic control plan, which must be
submitted to and accepted by the Engineer, see Section 1-10.2(2).

b. When planing or paving and related construction must occur in an
intersection, consider scheduling and sequencing such work into quarters of the
intersection, or half or more of an intersection with side street detours. Be
prepared to sequence the work to individual lanes or portions thereof.

C. Should closure of the intersection in its entirety be necessary, and no trolley
service is impacted, keep such closure to the minimum time required to place and
compact the HMA mixture, plane, remove asphalt, tack coat, and as needed.

d. Any work in an intersection requires advance warning in both signage and
a number of Working Days advance notice as determined by the Engineer, to alert
traffic and emergency services of the intersection closure or partial closure.

e. Allow new compacted HMA asphalt to cool to ambient temperature before
any traffic is allowed on it. Traffic is not allowed on newly placed asphalt until
approval has been obtained from the Engineer.

2. Temporary centerline marking, post-paving temporary marking, temporary stop
bars, and maintaining temporary pavement marking must comply with Section 8-
23.

3. Permanent pavement marking must comply with Section 8-22.

5-04.3(14)B2 Submittals — Planing Plan and HMA Paving Plan

The Contractor must submit a separate planing plan and a separate paving plan to the
Engineer at least 5 Working Days in advance of each operation’s activity start date. These
plans must show how the moving operation and traffic control are coordinated, as they will
be discussed at the pre-planing briefing and pre-paving briefing. When requested by the
Engineer, the Contractor must provide each operation’s traffic control plan on 24 x 36 inch
or larger size Shop Drawings with a scale showing both the area of operation and sufficient
detail of traffic beyond the area of operation where detour traffic may be required. The
scale on the Shop Drawings is 1 inch = 20 feet, which may be changed if the Engineer
agrees sufficient detail is shown.

The planing operation and the paving operation include, but are not limited to, metal
detection, removal of asphalt and temporary asphalt of any kind, tack coat and drying,
staging of supply trucks, paving trains, rolling, scheduling, and as may be discussed at the
briefing.

When intersections will be partially or totally blocked, provide adequately sized and
noticeable signage alerting traffic of closures to come, a minimum 2 Working Days in
advance. The traffic control plan must show where peace officers will be stationed when
signalization is or may be, countermanded, and show areas where flaggers are proposed.

At a minimum, the planing and the paving plan must include:

1. A copy of the accepted traffic control plan, see Section 1-10.2(2), detailing each
day’s traffic control as it relates to the specific requirements of that day’s planing
and paving. Briefly describe the se-quencing of traffic control consistent with the
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proposed planing and paving sequence, and scheduling of placement of temporary

pavement markings and channelizing devices after each day’s planing, and

paving.

A copy of each intersection’s traffic control plan.

Haul routes from Supplier facilities, and locations of temporary parking and staging

areas, including return routes. Describe the complete round trip as it relates to the

sequencing of paving operations.

Names and locations of HMA Supplier facilities to be used.

List of all equipment to be used for paving.

List of personnel and associated job classification assigned to each piece of paving

equipment.

7. Description (geometric or narrative) of the scheduled sequence of planing and of
paving, and intended area of planing and of paving for each day’s work, must
include the directions of proposed planing and of proposed paving, sequence of
adjacent lane paving, sequence of skipped lane paving, intersection planing and
paving scheduling and sequencing, and proposed notifications and coordinations
to be timely made. The plan must show HMA joints relative to the final pavement
marking lane lines.

8. Names, job titles, and contact information for field, office, and plant supervisory
personnel.

9. A copy of the approved Mix Designs.

10. Tonnage of HMA to be placed each day.

11. Approximate times and days for starting and ending daily operations.

wnN

o0k

5-04.3(14)B3 Pre-Paving and Pre-Planing Briefing

At least 2 Working Days before the first paving operation and the first planing operation,
or as scheduled by the Engineer for future paving and planing operations to ensure the
Contractor has adequately prepared for notifying and coordinating as required in the
Contract, the Contractor must be prepared to discuss that day’s operations as they relate
to other entities and to public safety and convenience, including driveway and business
access, garbage truck operations, Metro transit operations and working around energized
overhead wires, school and nursing home and hospital and other accesses, other
contractors who may be operating in the area, pedestrian and bicycle traffic, and
emergency services. The Contractor, and Subcontractors that may be part of that day’s
operations, must meet with the Engineer and discuss the proposed operation as it relates
to the submitted planing plan and paving plan, approved traffic control plan, and public
convenience and safety. Such discussion includes, but is not limited to:

1. General for both Paving Plan and for Planing Plan:

a. The actual times of starting and ending daily operations.

b. Inintersections, how to break up the intersection, and address traffic control and
signalization for that operation, including use of peace officers.

c. The sequencing and scheduling of paving operations and of planing operations,
as applicable, as it relates to traffic control, to public convenience and safety,
and to other con-tractors who may operate in the Project Site.

d. Notifications required of Contractor activities, and coordinating with other entities
and the public as necessary.

e. Description of the sequencing of installation and types of temporary pavement
markings as it relates to planning and to paving.

f. Description of the sequencing of installation of, and the removal of, temporary
pavement patch material around exposed castings and as may be needed
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g. Description of procedures and equipment to identify hidden metal in the
pavement, such as survey monumentation, monitoring wells, street car rail, and
castings, before planning, see Section 5-04.3(14)B2.

h. Description of how flaggers will be coordinated with the planing, paving, and
related operations.

i. Description of sequencing of traffic controls for the process of rigid pavement
base repairs.

j. Other items the Engineer deems necessary to address.

2. Paving — additional topics:

a. When to start applying tack and coordinating with paving.

b. Types of equipment and numbers of each type equipment to be used. If more
pieces of equipment than personnel are proposed, describe the sequencing of
the personnel operating the types of equipment. Discuss the continuance of
operator personnel for each type equip-ment as it relates to meeting
Specification requirements.

c. Number of JMFs to be placed, and if more than one JMF how the Contractor
will ensure different JMFs are distinguished, how pavers and MTVs are
distinguished if more than one JMF is being placed at the time, and how pavers
and MTVs are cleaned so that one JMF does not adversely influence the other
JMF.

d. Description of contingency plans for that day’s operations such as equipment
breakdown, rain out, and Supplier shutdown of operations.

e. Number of sublots to be placed, sequencing of density testing, and other
sampling and testing.

5-04.3(15) Sealing Pavement Surfaces

Apply a fog seal where shown in the plans. Construct the fog seal in accordance with
Section 5-02.3. Unless otherwise approved by the Engineer, apply the fog seal prior to
opening to traffic.

5-04.3(16) HMA Road Approaches
HMA approaches shall be constructed at the locations shown in the Plans or where staked
by the Engineer. The Work shall be performed in accordance with Section 5-04.

5-04.3(17) Temporary Asphalt Pavement

(December 1, 2021 CFW GSP)

Section 5-04.3(17) is a new section:
Temporary asphalt pavement shall be placed by the Contractor immediately upon
the request of the Engineer for the maintenance of traffic during construction.
These areas include: voids created by the removal of existing improvements (i.e.
Traffic islands, curbs), providing paved access to private properties, and ramps for
property access during cement concrete driveway approach construction. All
temporary paving shall be approved by the Engineer before placement. Any areas
of temporary pavement to be removed and replaced shall be approved by the
Engineer beforehand. This work shall also include the removal of temporary
asphalt concrete pavement in its entirety prior to final paving.

Hot Mix Asphalt Temporary Pavement: Hot mix asphalt will be used for any
trench or pavement restoration within the traveled way. Whether temporary or
permanent, saw cut and treat edges with CSS-1 asphalt emulsion and apply a
minimum 3-inch pavement depth or match existing, whichever is greater. Also, fill
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voids created by the removal of existing traffic islands and curbing, paving over
excavated roadway to temporary access to adjacent properties, and ramps for
property access during concrete approach construction.

Cold Mix Asphalt Temporary Pavement: Cold mix asphalt is allowed for
temporary paving outside the traveled way. The cold mix shall be approved by the
Engineer and placed in a 2-inch minimum thickness. Placement of temporary
pavement without prior approval of the Engineer shall be considered as a benefit
of the Contractor and no cost to the owner. Any areas of temporary pavement to
be removed and replaced require prior approval by the Engineer. This work shall
include the removal of the temporary pavement prior to paving of final asphalt
concrete pavement.

5-04.4 Measurement

HMA Cl. PG __ , HMA for Cl. PG , and Commercial HMA will
be measured by the ton in accordance with Section 1-09.2, with no deduction being made
for the weight of asphalt binder, mineral filler, or any other component of the mixture. If the
Contractor elects to remove and replace mix as allowed by Section 5-04.3(11), the
material removed will not be measured.

Roadway cores will be measured per each for the number of cores taken.

Preparation of untreated roadway will be measured by the mile once along the centerline
of the main line Roadway. No additional measurement will be made for ramps, Auxiliary
Lanes, service roads, Frontage Roads, or Shoulders. Measurement will be to the nearest
0.01 mile.

Soil residual herbicide will be measured by the mile for the stated width to the nearest 0.01
mile or by the square yard, whichever is designated in the Proposal.

Pavement repair excavation will be measured by the square yard of surface marked prior
to excavation.

Asphalt for prime coat will be measured by the ton in accordance with Section 1-09.2.

Prime coat aggregate will be measured by the cubic yard, truck measure, or by the ton,
whichever is designated in the Proposal.

Asphalt for fog seal will be measured by the ton, as provided in Section 5-02.4.

Longitudinal joint seals between the HMA and cement concrete pavement will be
measured by the linear foot along the line and slope of the completed joint seal.

Planing bituminous pavement will be measured by the square yard.

Temporary pavement marking will be measured by the linear foot as provided in Section
8-23.4.

Water will be measured by the M gallon as provided in Section 2-07.4.

(April 12, 2018 CFW GSP)
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Section 5-04.4 is supplemented with the following:
Hot Mix Asphalt Temporary Pavement shall be measured by the ton of material
actually placed, with no deduction being made for the weight of liquid asphalt,
blending sand, mineral filler, or any other component of the mixture. Hot Mix
Asphalt Temporary Pavement shall be paid under the “Temporary Pavement” bid
item and shall include placement and compaction of hot mix asphalt, removal and
disposal of temporary pavement.

Cold Mix Asphalt Temporary Pavement will not be measured and shall be
considered incidental to other bid items.

5-04.5 Payment
Payment will be made for each of the following Bid items that are included in the Proposal:

‘HMACI. PG __ 7 perton.

“HMA for Approach CI. PG ___”, per ton.

“‘HMA for Preleveling Cl. PG ___”, per ton.
“‘HMA for Pavement Repair Cl. _ PG ___”, per ton.

“Commercial HMA”, per ton.

The unit Contract price per ton for ‘HMA CI. _ PG ___”, “HMA for Approach CI. PG
" “HMA for Preleveling Cl. PG __ ", “HMA for Pavement RepairCl. PG 7,
and “Commercial HMA” shall be full compensation for all costs, including anti-stripping
additive, incurred to carry out the requirements of Section 5-04 except for those costs
included in other items which are included in this Subsection and which are included in
the Proposal.

“Preparation of Untreated Roadway”, per mile.

The unit Contract price per mile for “Preparation of Untreated Roadway” shall be full pay
for all Work described under 5-04.3(4) , with the exception, however, that all costs
involved in patching the Roadway prior to placement of HMA shall be included in the unit
Contract price per ton for “HMA Cl. PG __ 7 which was used for patching. If the
Proposal does not include a Bid item for “Preparation of Untreated Roadway”, the
Roadway shall be prepared as specified, but the Work shall be included in the Contract
prices of the other items of Work.

“Preparation of Existing Paved Surfaces”, per mile.

The unit Contract Price for “Preparation of Existing Paved Surfaces” shall be full pay for
all Work described under Section 5-04.3(4) with the exception, however, that all costs
involved in patching the Roadway prior to placement of HMA shall be included in the unit
Contract price per ton for “HMA Cl. PG __ " which was used for patching. If the
Proposal does not include a Bid item for “Preparation of Untreated Roadway”, the
Roadway shall be prepared as specified, but the Work shall be included in the Contract
prices of the other items of Work.
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“Crack Sealing”, by force account.

“Crack Sealing” will be paid for by force account as specified in Section 1-09.6. For the
purpose of providing a common Proposal for all Bidders, the Contracting Agency has
entered an amount in the Proposal to become a part of the total Bid by the Contractor.
“Pavement Repair Excavation Incl. Haul”, per square yard.

The unit Contract price per square yard for “Pavement Repair Excavation Incl. Haul” shall
be full payment for all costs incurred to perform the Work described in Section 5-04.3(4)
with the exception, however, that all costs involved in the placement of HMA shall be
included in the unit Contract price per ton for “HMA for Pavement RepairCl. PG 7,
per ton.

“Asphalt for Prime Coat”, per ton.

The unit Contract price per ton for “Asphalt for Prime Coat” shall be full payment for all
costs incurred to obtain, provide and install the material in accordance with Section 5-
04.3(4).

“Prime Coat Agg.”, per cubic yard, or per ton.

The unit Contract price per cubic yard or per ton for “Prime Coat Agg.” shall be full pay for
furnishing, loading, and hauling aggregate to the place of deposit and spreading the
aggregate in the quantities required by the Engineer.

“Asphalt for Fog Seal”, per ton.

Payment for “Asphalt for Fog Seal” is described in Section 5-02.5.

“Longitudinal Joint Seal”, per linear foot.

The unit Contract price per linear foot for “Longitudinal Joint Seal” shall be full payment
for all costs incurred to perform the Work described in Section 5-04.3(12).

“Planing Bituminous Pavement”, per square yard.

The unit Contract price per square yard for “Planing Bituminous Pavement” shall be full
payment for all costs incurred to perform the Work described in Section 5-04.3(14).

“Temporary Pavement Marking”, per linear foot.

Payment for “Temporary Pavement Marking” is described in Section 8-23.5.
“Water”, per M gallon.

Payment for “Water” is described in Section 2-07.5.

“Job Mix Compliance Price Adjustment”, by calculation.
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“Job Mix Compliance Price Adjustment” will be calculated and paid for as described in
Section 5-04.3(9)C6.

“Compaction Price Adjustment”, by calculation.

“Compaction Price Adjustment” will be calculated and paid for as described in Section 5-
04..3(10)D3.

“‘Roadway Core”, per each.

The Contractor’s costs for all other Work associated with the coring (e.g., traffic control)
shall be incidental and included within the unit Bid price per each and no additional
payments will be made.

“Cyclic Density Price Adjustment”, by calculation.

“Cyclic Density Price Adjustment” will be calculated and paid for as described in Section
5-04.3(10)B.

(April 12, 2018 CFW GSP)
Section 5-04.5 is supplemented with the following:
“Temporary Pavement”, per ton.

(December 1, 2021 CFW GSP)
Section 5-04.5 is supplemented with the following:

The unit Contract price per ton for “HMA CI. PG 7, “HMA for Approach CI.
PG __ 7 “HMA for Preleveling CI. PG __ 7, “HMA for Pavement Repair
Cl. __ PG ___”, and “Commercial HMA” shall include compaction testing by the
Contractor.

END OF DIVISION 5
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DIVISION 6
STRUCTURES

END OF DIVISION 6
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DIVISION 7
DRAINAGE STRUCTURES, STORM SEWERS,
SANITARY SEWERS, WATER MAINS, AND CONDUITS

7-01 DRAINS

7-01.1 Description

(April 12, 2018 CFW GSP)

Section 7-01.1 is supplemented with the following:
This work consists of removing and replacing damaged storm drain pipe, including all
associated restoration.

7-01.3 Construction Requirements

7-01.3(3) Cleanouts and Fittings for Drain and Underdrain Pipe

(April 12, 2018 CFW GSP)

Section 7-01.3(3) is a new section:
The Contractor shall install cleanouts at the terminal end of any drain or underdrain
pipe not entering into a drainage structure. Cleanouts shall be installed at 150’
maximum spacing with a maximum of two (2) cleanouts per section of drain or
underdrain pipe.

7-01.5 Payment

(April 12, 2018 CFW GSP)

Section 7-01.5 is supplemented with the following:
Excavation, laying pipe, fittings, cleanouts, pipe bedding, imported backfill material (or
native material if approved by the engineer), construction geotextile, connections to new
or existing storm drainage structures, haul and disposal of trench material to be wasted
including unsuitable material, cleaning, and testing will not be measured as these items
are incidental to the drain pipe and/or underdrain pipe pay item(s).

7-04 STORM SEWERS

7-04.2 Materials

(***PROJECT-SPECIFIC SPECIAL PROVISION***)

Paragraph one of Section 7-04.2 is supplemented with the following:
Ductile Iron Storm Sewer Pipe 9-05.13

7-04.3 Construction Requirements

7-04.3(1) Cleaning and Testing

(April 12, 2018 CFW GSP)

Section 7-04.3(1) is supplemented with the following:
Cleaning and testing of storm sewer pipe shall be in accordance with Section 7-
04.3(1) of the Standard Specifications, except as modified herein:

Any departures from the best construction practices by the Contractor, such as
pipe line misalignment, presence of foreign matter in the pipes or catch basins,
poor catch basin construction, etc., shall be corrected by the Contractor at the

CITY OF FEDERAL WAY 2022 STORM PIPE REPAIR
SP-86 PROJECT #34288

CFW SPECIAL PROVISIONS VER. 2022.04



Contractor’s own expense. Testing will not be authorized until such corrections
have been made to the satisfaction of the Engineer.

7-04.5 Payment
(June 12, 2020 CFW GSP)
Section 7-04.5 is supplemented with the following:
“Ductile Iron Storm Sewer Pipe ____In. Diam.”, per linear foot.

Section 7-04.5 is modified as follows:

The unit contract price per linear foot of storm sewer pipe of the type and size specified
shall be full pay for furnishing all tools, labor, and equipment, and materials necessary for
its complete installation, including, but not limited to: sawcutting, pavement removal,
trench excavation, dewatering (if required), temporary flow bypass, laying pipe, pipe
bedding, imported or native backfill, compaction, connection to new or existing storm
sewers or drainage structures, haul and disposal of trench material to be wasted including
unsuitable material, cleaning and testing, and costs related to maintaining existing
drainage system during construction or to provide temporary drainage systems. 90% of
payment will be made once the storm sewer pipe is installed. The remaining 10% will be
paid once pipe testing has been completed with satisfactory results. The engineer will
have the discretion to adjust these payment percentages as may be appropriate. Payment
percentages may be adjusted for any reason the engineer deems necessary, including
but not limited to, a high number of unsatisfactory test results.

7-05 MANHOLES. INLET ATCH BASINS. AND DRYWELL

7-05.3 Construction Requirements

(December 1, 2021 CFW GSP)

Section 7-05.3 is supplemented with the following:
Storm drain cleanouts shall be provided for retaining wall drainage and connected to the
storm drainage system at the locations specified on the plans or as directed by the
Engineer.

All lids located within sidewalk areas, along an ADA pedestrian route, or in other
accessible surfaces within the public right-of-way or on publicly owned properties, must
meet ADA requirements and be slip-resistant. Acceptable slip-resistant products shall be
non-slip Methyl methacrylate (MMA) coating. Placement of the non-slip MMA coating shall
be in accordance with the manufacturer’'s recommendations. Vertical edges of the utility
shall be flush with the adjoining surface to the extent possible after installation.

The following requirements shall be applicable to both existing and proposed structures,
as shown on the plans, or as designated by the Engineer:
Vaned Grate vs Solid Lid
A vaned grate and associated frame shall be installed on manholes and
catch basins located where they will accept runoff. Bi-directional vaned
grates shall be installed at all roadway sag locations and at low points along
curb returns.

All structures not receiving surface runoff shall include solid lids, unless
otherwise indicated on the plans or directed by the Engineer.

Locking vs Non-Locking Lid
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All lids and frames shall be locking unless shown as non-locking on plans
or directed otherwise by the Engineer. The Contractor shall place anti-
seize compound on all locking lid bolts prior to the final project punch list
inspection.

Round vs Square Lid
All structures, new or existing, shall utilize round lids, except for those that
accept surface runoff (i.e. those located along a gutter flow line). Catch
basins shall include conversion risers to accommodate round lids where
indicated in the plans or directed by the Engineer.

Heavy-Duty Hinged Frames and Covers
Heavy-duty hinged frames and covers shall be installed whenever round,
solid lids are required as outlined above.

7-05.3(1) Adjusting Manholes, Valve Boxes and Catch Basins to Grade

(April 12, 2018 CFW GSP)

Section 7-05.3 is supplemented with the following:
Manholes, valve boxes, catch basins, and other structures shall not be adjusted to
final grade until the adjacent pavement is completed, at which time the center of
each structure shall be carefully relocated from references previously established
by the Contractor. The asphalt concrete pavement shall be removed to a neat
circular shape for circular grates and covers and a neat rectangular shape for
rectangular grates and covers. The edge of the cut shall be 1.5 feet from the
outside edge of the cast iron frame of the structure. The base materials and
crushed rock shall be removed to the full depth of adjustment plus 2 inches. The
manhole and catch basin frames shall be lifted and reset to the final grade, plumb
to the roadway, and shall remain operational and accessible. (Reference City of
Federal Way Standard Drawing 3-55 for Utility Adjustment).

The Contractor shall adjust manholes and catch basins with pre-cast grade rings,
and mortar and high impact adjustment risers with a maximum 2-inch thickness
where required for heavy-duty frames and covers within the travelled roadway.
Metal adjustment rings shall not be used. If more than three grade rings are
required to adjust a manhole or Type 2 catch basin to final grade, including existing
grade rings, the Contractor shall remove the existing cone section or top slab,
install a pre-cast manhole section of sufficient height to limit the number of grade
rings to a maximum of three, and reinstall the cone section or top slab prior to
paving operations. Grade adjustment rings and high impact riser installation shall
be inspected by the Engineer prior to frame installation. Cover and grate frames
shall be securely grouted to the structure.

Where existing structures are located within the wheel path of a proposed travel
lane, catch basins adjusted to grade shall also include conversion risers and heavy
duty locking frames and covers and high-impact risers.

Following frame installation, the edges of the removed asphalt pavement and the
outer edge of the reset frame shall be painted with asphalt for tack coat. The entire
void around the adjustment shall then be filled with Commercial HMA, placed and
compacted in maximum 3-inch lifts, to match the adjacent pavement surface. The
joint between the patch and existing pavement shall then be painted with asphalt
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for tack coat and immediately covered with dry paving sand before the asphalt for
tack coat solidifies.

7-05.3(3) Connections to Existing Manholes

(April 12, 2018 CFW GSP)

Section 7-05.3(3) is supplemented with the following:
The requirements of this section shall also apply to connections to existing catch
basins.

7-05.3(5) Connections to Existing Pipe

(April 12, 2018 CFW GSP)

Section 7-05.3(5) is a new section:
The contractor shall connect (or reconnect) existing pipes to new manholes or
catch basins without obstructing flow from upstream locations.

7-05.3(6) Cleaning

(April 12, 2019 CFW GSP)

Section 7-05.3(6) is a new section:
Prior to final project acceptance by the City, the Contractor shall be responsible to
ensure the sumps of all manholes, inlets, catch basins, and drywells are clean of
sediment and debiris.

7-07 CLEANING EXISTING DRAINAGE STRUCTURES

7-07.5 Payment

(April 12, 2018 CFW GSP)

Section 7-07.5 is replaced with the following:
All costs associated with cleaning existing drainage structures shall be considered
incidental to and included in the various bid items and no additional payment shall be
made.

7-08 GENERAL PIPE INSTALLATION REQUIREMENTS

7-08.3(1)A Trenches

(April 12, 2018 CFW GSP)

Section 7-08.3(1)A is supplemented with the following:
Where water is encountered in the trench, it shall be removed during pipe-laying
operations and the trench so maintained until the ends of the pipe are sealed and
provisions are made to prevent floating of the pipe. Trench water or other deleterious
materials shall not be allowed to enter the pipe at any time.

Trenching may disturb existing pavement markings that are not shown to be replaced on
the plans. All such pavement markings damaged by trenching shall be repaired after
trenching is backfilled and restored. The new pavement markings shall match the
damaged pavement marking. All pavement marking repair cost shall be incidental to the
pipe installation, including all necessary labor and materials.

7-08.3(3) Backfilling
(April 12, 2018 CFW GSP)
Section 7-08.3(3) is supplemented with the following:
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Initial backfilling shall be performed only after inspection and approval of the installed pipe.
Backfill shall be accomplished in such a manner that the pipe is not damaged by impact
or overloading. Water settling will not be permitted.

If there is an excess of acceptable backfill material obtained from trench excavation at one
location on the project, it shall be used at other locations on the project as directed by the
Engineer. Native backfill stockpiles shall be protected to prevent excessive wetting. The
cost of transporting the excess backfill material shall be considered incidental to the pipe
or structure backfilled.

7-08.4 Measurement
(***PROJECT-SPECIFIC SPECIAL PROVISION***)
Section 7-08.4 is supplemented with the following:
Jointing dissimilar pipes with a coupling or concrete collar shall be measured per
each.

7-08.5 Payment
(***PROJECT-SPECIFIC SPECIAL PROVISION***)
Section 7-08.5 is supplemented with the following:
“Jointing Dissimilar Pipe”, per each.

END OF DIVISION 7
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DIVISION 8
MISCELLANEOUS CONSTRUCTION

-01 EROSION CONTROL AND WATER POLLUTION CONTROL

8-01.3 Construction Requirements

8.01.3(1) General

(April 12, 2018 CFW GSP)

The first paragraph of 8-01.3(1) is deleted and replaced with the following:
The Contractor shall install a high visibility fence along the right-of-way lines shown
in the Plans or as instructed by the Engineer.

8-01.3(1)A Submittals

(April 12, 2018 CFW GSP)

Section 8-01.3(1)Ais revised to read:
A Stormwater Pollution Prevention Plan (SWPPP) shall be prepared by the
Contractor and submitted for approval to the Engineer. The plan shall consist of
the Contractor’'s complete strategy to meet the requirements of the Department of
Ecology’s NPDES and State Waste Discharge General Permit for Stormwater
Discharges Associated with Construction Activity (General Permit). The SWPPP
shall include and modify as necessary the Site Preparation and Erosion Control
Plan drawings provided as part of the Contract Plans. The Contractor shall prepare
review and modify the SWPPP as necessary to be consistent with the actual work
schedule, sequencing, and construction methods that will be used on the project.
The Contractor's SWPPP shall meet the requirements of the general permit. The
Contractor’s modifications to the SWPPP shall also incorporate the content and
requirements for the Spill Prevention, Control and Countermeasures (SPCC) Plan
in accordance with Section 1-07.15(1).

The SWPPP shall document all the erosion and sediment control Best
Management Practices (BMPs) proposed, whether permanent or temporary. The
plan shall document installation procedures, materials, scheduling, and
maintenance procedures for each erosion and sediment control BMP. The
Contractor shall submit the SWPPP for the Engineer’s approval before any work
begins. The Contractor shall allow at least five working days for the Engineer’s
review of the initial SWPPP or any revisions to the modified SWPPP. Failure to
approve all or part of any such plan shall not make the Contracting Agency liable
to the Contractor for any work delays. The Contractor may not begin work without
an approved Contractor's SWPPP.

The Contractor shall complete and modify the SWPPP to meet the Contractor’s
schedule and method of construction. All TESC Plans shall meet the requirements
of the current edition of the WSDOT Temporary Erosion and Sediment Control
Manual M 3109 and be adapted as needed throughout construction based on site
inspections and discharge samples to maintain compliance with the CSWGP. The
Contractor shall develop a schedule for implementation of the SWPPP work and
incorporate it into the Contractor’s progress schedule.
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In addition, the SWPPP shall outline the procedures to be used to prevent high pH
stormwater or dewatering water from entering surface waters. The plan shall
include how the pH of the water will be maintained between pH 6.5 and pH 8.5
prior to being discharged from the project or entering surface waters. Prior to
beginning any concrete or grinding work, the Contractor shall submit the plan, for
the Engineer’s review and approval.

As a minimum, the SWPPP shall include all the SWPPP requirements identified in
the General Permit, including:
Narrative discussing and justifying erosion control decisions (12 elements)
Drawings illustrating BMPs types and locations
Engineering calculations for ponds and vaults used for erosion control

A schedule for phased installation and removal of the proposed BMPs,
including:

A. BMPs that will be installed at the beginning of project startup.

B. BMPs that will be installed at the beginning of each construction
season.

C. BMPs that will be installed at the end of each construction season.
D. BMPs that will be removed at the end of each construction season.
E. BMPs that will be removed upon completion of the project.
An Ecology template is available to the Contractor for producing the SWPPP, using
project- specific information added by the Contractor. The template and

instructions are available at:
http://www.ecy.wa.gov/programs/wq/stormwater/construction/

Turbidity and pH Exceedances

Following any exceedances of the turbidity or pH benchmarks, the Contractor shall
provide the following at no additional cost to the Contracting agency:

1. The necessary SWPPP revisions and on-site measures/revisions including
additional source control, BMP maintenance, and/or additional stormwater
treatment BMPs that are necessary to prevent continued exceedance of
turbidly and/or pH benchmarks.

2. The regulatory notification to the Dept. of Ecology and to the Engineer of
any monitoring results requiring regulatory notification.

3. The additional daily sampling and reporting measures described in the
General Permit to verify when project site runoff is in compliance.

8-01.3(2) Seeding, Fertilizing, and Mulching

8-01.3(2)B Seeding and Fertilizing
(September 3, 2019 WSDOT GSP, OPTION 3)
Section 8-01.3(2)B is supplemented with the following:
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Grass seed shall be a commercially prepared mix, made up of low growing
species which will grow without irrigation at the project location, and
approved by the Engineer. The application rate shall be two pounds per
1000 square feet. Fertilizer shall be a commercially prepared mix of 10-
20-20 and shall be applied at the rate of 10 pounds per 1000 square feet.

8-02 ROADSIDE RESTORATION

8-02.3 Construction Requirements

8-02.3(1) Responsibility During Construction

(April 12, 2018 CFW GSP)

Section 8-02.3(1) is supplemented with the following:
Landscape construction is anticipated to begin after all curbs, sidewalks, walls, and
associated roadside work is completed. Landscape materials shall not be installed
until weather permits and installation has been authorized by the Engineer. If water
restrictions are anticipated or in force, planting of landscape materials may be
delayed.

Throughout planting operations, the Contractor shall keep the premises clean, free of
excess soils, plants, and other materials, including refuse and debris, resulting from the
Contractor’s work. At the end of each work day, and as each planting area is completed,
it shall be neatly dressed, and all surrounding walks and paved areas shall be cleaned to
the satisfaction of the Engineer. No flushing will be allowed. At the conclusion of work,
the Contractor shall remove surplus soils, materials, and debris from the construction
site and shall leave the project in a condition acceptable to the Engineer.

8-02.3(5) Planting Area Preparation

(April 12, 2018 CFW GSP)

Section 8-02.3(5) is supplemented with the following:
Thoroughly scarify subgrade in tree, and seeded lawn areas to a minimum depth
of six-inches (6”) except within critical root zones of existing trees to remain, as
noted on plans. Scarified subgrade shall be inspected and approved by the
Engineer prior to the placement of topsoil. Remove all construction debris and
rocks over two-inches (2”) in diameter prior to placing topsoil.

Scarified subgrade shall be inspected and approved by the Engineer prior to
placement of topsoil. Upon approval of the subgrade, Topsoil A shall be installed
to a minimum depth of 4 inches lightly compacted depth in all seeded areas, unless
otherwise noted on plans.

Lightly compact soil and establish a smooth and uniform finished grade to allow to
surface drainage and prevents ponding.

The areas shall be brought to a uniform grade, 1 inch, or the specified depth of
mulch, below walks, curbs, junction and valve boxes, and driveways, unless
otherwise specified.

The costs of removing all excess material and debris shall be considered incidental
to and included in the unit contract prices of other items in this contract.
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8-02.3(6)B Fertilizers

(September 3, 2019 WSDOT GSP, OPTION 3)

Section 8-02.3(6)B is supplemented with the following:
Fertilizer shall be a commercially prepared mix of 10-20-20 and shall be applied at
the rate of 10 pounds per 1000 square feet.

8-02.3(8) Planting

(April 12, 2018 CFW GSP)

Section 8-02.3(8) is supplemented with the following:
All Topsoil Type A required to pit plant trees and bark mulch for topdressing, as
specified on the plans, shall be considered incidental to and included in the unit
contract price of the trees.

Use loosened and replaced compacted mineral native soil without organics under
tree rootball. Use topsoil on sides of tree rootball only. Use full depth topsoil for
shrubs.

Trees shall be handled by the rootball, not by the trunk. Burlap and wire shall
remain intact until trees are set in their final positions within each planting pit.

Plant trees and shrubs upright and rotate in order to give the best appearance or
relationship to adjacent plants, topography, and structures. Hold plant rigidly in
position until topsoil has been backfilled and water settled free of voids and air
pockets and tamped firmly around the ball or roots.

When the pit is backfilled halfway, place the specified quantity of fertilizer plant
tablets and stakes as shown on the Plans. Evenly space the fertilizer tablets
around the perimeter of, and immediately adjacent to the root system. Carefully
place water and compact planting topsoil, filling all voids. Tree root crowns to be
1” higher than finished grade to allow for settlement.

When the planting pit is three quarters backfilled, fill with water and allow water to
soak away. Fill the pits with additional topsoil to finish grade and continue
backfilling as detailed on the Plans. Water trees immediately after planting.

The contractor shall apply 3 inches of pea gravel flush with bottom of tree grates
in tree wells per City Standard Detail 3-31.

8-02.3(9)B Seeding and Fertilizing

(September 3, 2019 WSDOT GSP, OPTION 2)

Section 8-02.3(9)B is supplemented with the following:
Grass seed shall be a commercially prepared mix, made up of low growing
species which will grow without irrigation at the project location, and accepted by
the Engineer. The application rate shall be two pounds per 1000 square feet.

8-02.3(10) Fertilizer
(April 12, 2018 CFW GSP)

Section 8-02.3(10) is supplemented with the following:
All fertilizers shall be furnished in standard unopened containers with weight, name
of plant nutrients and manufacturer’'s guaranteed statement of analysis clearly
marked, in accordance with State and Federal law.
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Seeded areas, trees, and shrubs shall be fertilized at a rate according to fertilizer
manufacturer’'s recommendations.

8-02.3(11) Bark or Wood Chip Muich

(April 12, 2018 CFW GSP)

Section 8-02.3(11) is supplemented with the following:
Bark Mulch shall be placed over all tree planting pits to a depth no less than two
(2) inches, or as detailed on the Plans. Thoroughly water and hose down plants
with a fine spray to wash the leaves of the plants immediately after application.

8-02.3(17) Protection of Private Property and Property Restoration

(April 12, 2018 CFW GSP)

Section 8-02.3(17) is a new section:
Property Restoration shall consist of fine grading and restoration of adjacent
landscaped areas; adjustment and/or replacement of private irrigation systems;
slope restoration behind sidewalks; timber edgings; installing and replacing private
wood and chain link fencing; and other work not currently identified on the plans,
as directed by the Engineer.

The Contractor is specifically reminded that any unnecessary damage caused by
construction activities will be repaired at the Contractor’s expense.

Restore all disturbed areas to original condition or better. Grass areas shall be
restored with hydroseed where directed.

Removal of tree roots outside the limits of construction, as directed by the Engineer
and under the supervision of a certified arborist, shall be paid for under “Property
Restoration”.

Topsoil shall be Type A and mulch shall be Bark or Wood Chip Mulch, per these
Special Provisions.

All materials shall conform to Sections 9-14 Erosion Control and Roadside Planting
and 9-15 Irrigation System of the Standard Specifications.

The force account provided for property restoration also includes any adjustments
and/or replacements of existing irrigation systems not covered under Section 8-03
Irrigation Systems of the Special Provisions. This work shall also consist of
modifying existing landscape lighting systems as may become necessary by these
improvements.

The Contractor is advised that protecting existing private irrigation and lighting
systems from damage does not constitute a basis for claim or extra work.

8-02.4 Measurement

(April 12, 2018 CFW GSP)

Section 8-02.4 is supplemented with the following:
Topsoil, bark mulch, compost, and/or soil amendments will be measured by the cubic yard
in the haul conveyance at the point of delivery.
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“Seeded Lawn” will be measured in square yards of actual lawn completed, established,
and accepted.

“Property Restoration” will be paid by force account and must be approved by the engineer
prior to completing the work.

Fertilizer shall be incidental to other bid items unless specifically listed as a bid item.

8-02.5 Payment
(April 12, 2018 CFW GSP)

Section 8-02.5 is supplemented with the following:

“Bark Mulch” per cubic yard. The unit contract price shall be full pay for furnishing and
spreading the mulch.

“Seeded Lawn” per square yard. The unit contract price will include all preparation,
fertilizer, establishment, and mowing as called for in the specifications.

“Property Restoration” per force account.

8-03 IRRIGATION SYSTEMS

8-03.1 Description

(April 12, 2018 CFW GSP)

Section 8-03.1 is supplemented with the following:
Some private irrigation systems exist within the project limits which may be impacted by
the project improvements. The Contractor shall minimize the impacts to these facilities to
the maximum extent possible. In the event that irrigation systems are found to encroach
within the limits of the project improvements, they shall be modified as necessary per
Engineer directed force accounts to ensure satisfactory operation upon completion of the
improvements.

The Contractor is responsible to coordinate with affected property owners to ensure their
existing sprinkler systems are fully functional before they are disturbed.

8-04 CURBS. GUTTERS. AND SPILLWAYS

8-04.3 Construction Requirements

(April 12, 2018 CFW GSP)

Section 8-04.3 is supplemented with the following:
The sub-base for curb and gutter sections shall be compacted to 95 percent density at or
below optimum moisture content, as per Section 2-03.3(14)D revised, before placing the
curb and gutter.

White-pigmented curing compounds will not be allowed.

The top of the finished concrete shall not deviate more than one-eighth (1/8”) in ten feet
(10’) or the alignment one-fourth (1/4”) in ten feet (10°).

Where shown on the Plans, the concrete curb will be ramped for wheel chairs as shown
in the City Standard Plan Details.
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Where shown on the plans, the Contractor shall paint the curbs with 2-coats of yellow
paint. Paint and application shall conform to the Standard Specifications for traffic paint
striping.

8-04.4 Measurement

(April 12, 2018 CFW GSP)

Section 8-04.4 is supplemented with the following:
Painting of curbs, where required, will not be measured and is considered incidental to the
unit price of the type of curb.

8-04.5 Payment
(April 12, 2018 CFW GSP)
Section 8-04.5 is supplemented with the following:

8-06 CEMENT CONCRETE DRIVEWAY ENTRANCES

8-06.3 Construction Requirements

(April 12, 2018 CFW GSP)

Section 8-06.3 is supplemented with the following:
All driveways shall remain open except as necessary to permit curing of construction
materials or for short periods of time as required for excavations. However, at least one
(1) driveway per parcel shall remain open to vehicular traffic at all times unless otherwise
approved by the Engineer and affected property owner in writing. If a parcel has only one
driveway, then that driveway must be constructed one-half at a time to allow the passage
of vehicles. The amount of time that a driveway can be closed will be limited. To meet
these requirements, the Contractor may use a quick setting concrete. The Engineer shall
approve the quick-setting mix prior to use.

Property owners shall be notified in writing at least 48 hours in advance of any planned
driveway closures

Crushed rock may be used, with Engineer approval, to maintain a driving surface.

8-06.5 Payment

(April 12, 2018 CFW GSP)

Section 8-06.5 is supplemented with the following:
If the Contractor chooses to use a quick-setting concrete mix for driveway construction,
any additional costs to use such mix shall be incidental to the bid item for “Cement Conc.
Driveway” and no additional payment will be made.

If the Contractor chooses to use crushed rock to maintain a driveway surface, it shall be
incidental to the bid item for “Cement Conc. Driveway” and no additional payment shall be
made.

-07 PRECAST TRAFFI RB

8-07.1 Description
(December 12, 2012 CFW GSP)
Section 8-07.1 is deleted and replaced with the following:
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This Work consists of furnishing and installing precast traffic curb, block traffic curb,
sloped mountable curb, or dual faced sloped mountable curb of the design and type
specified in the Plans in accordance with these Specifications and the Standard Plans, in
the locations indicated in the Plans or as identified by the Engineer.

8-07.2 Materials
(August 9, 2014 CFW GSP)
Section 8-07.2 is supplemented with the following:
Block Traffic Curb 9-18.3

8-07.3 Construction Requirements

8-07.3(1) Installing Curbs

(March 30, 2018 CFW GSP)

Section 8-07.3(1) is supplemented with the following:
For both types of curb, nosing pieces, connecting dividers, and radial sections,
as detailed in the Plans, will be required at the ends of the curb lines, at
transitions from Type C traffic curb to Type A traffic curb, and at Type A traffic
curb installation with radii less than 10 feet.

8-07.4 Measurement

(August 9, 2014 CFW GSP)

Section 8-07.4 is supplemented with the following:
Type A precast traffic curb and Type A block traffic curb will be measured by the linear
foot along the front face of the curb and return. Type A nosing pieces and dividers will
be measured as Type A curb.

Type C precast traffic curb and Type C block traffic curb will be measured by the linear
foot along the axis of the curb. Type C nosing pieces will be measured as Type C curb.

8-07.5 Payment

(August 9, 2014 CFW GSP)

Section 8-07.5 is supplemented with the following:
“Type A Precast Traffic Curb”, per linear foot.
“Type C Precast Traffic Curb”, per linear foot.
“Type A Block Traffic Curb”, per linear foot.
“Type C Block Traffic Curb”, per linear foot.

8-09 RAISED PAVEMENT MARKERS

8-09.1 Description
(December 12, 2012 CFW GSP)
Section 8-09.1 is supplemented with the following:
RPM'’s shall be installed per City of Federal Way Standard Details.

-14 CEMENT CONCRETE SIDEWALK

8-14.3 Construction Requirements
(April 3, 2017 WSDOT GSP, OPTION 1)
Section 8-14.3 is supplemented with the following:
The Contractor shall request a pre-meeting with the Engineer to be held 2 to 5 working
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days before any work can start on cement concrete sidewalks, curb ramps or other
pedestrian access routes to discuss construction requirements. Those attending shall
include:

1. The Contractor and Subcontractor in charge of constructing forms, and placing,
and finishing the cement concrete.

2. Engineer (or representative) and Project Inspectors for the cement concrete
sidewalk, curb ramp or pedestrian access route Work.
Iltems to be discussed in this meeting shall include, at a minimum, the following:
Slopes shown on the Plans
Inspection
Traffic control
Pedestrian control, access routes and delineation
Accommodating utilities
Form work
Installation of detectable warning surfaces
Contractor ADA survey and ADA Feature as-built requirements
Cold Weather Protection

© ® N o g bk 0w Dbd =

(January 7, 2019 WSDOT GSP, OPTION 2)

Section 8-14.3 is supplemented with the following:
Timing Restrictions
Curb ramps shall be constructed on one leg of the intersection at a time. The curb ramps
shall be completed and open to traffic within five calendar days before construction can
begin on another leg of the intersection unless otherwise allowed by the Engineer.

Unless otherwise allowed by the Engineer, the five calendar day time restriction begins
when an existing curb ramp for the quadrant or traffic island/median is closed to pedestrian
use and ends when the quadrant or traffic island/median is fully functional and open for
pedestrian access.

(January 7, 2019 WSDOT GSP, OPTION 3)

Section 8-14.3 is supplemented with the following:
Layout and Conformance to Grades
Using the information provided in the Contract documents, the Contractor shall layout,
grade, and form each new curb ramp, sidewalk, and curb and gutter.

(April 12, 2018 CFW GSP)

Section 8-14.3 is supplemented with the following :
Cement concrete sidewalk thickness shall be as shown on the Plans. Score joints shall
be constructed at a maximum distance of 5 feet from each full depth expansion joint,
except where specific dimensions are detailed on the Plans. Asphalt mastic joint fillers in
the sidewalk shall be 3/8” x 4” and of the same material as that used in the curb, and shall
be placed in the same location as that in the curb.

No concrete for sidewalk shall be poured against dry forms or dry subgrade.
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The Contractor may provide suitable vibrating finishers for use in finishing concrete
sidewalks. The type of vibrator and its method of use shall be subject to the approval of
the City.

All completed work shall be so barricaded as to prevent damage. Any damaged sections
shall be removed and replaced at the Contractor’s expense. Landscaped areas disturbed
during construction shall be restored to original condition at the Contractor’s expense.

Scored Cement Concrete Sidewalk shall be broom finished and scored as detailed on the
Plans.

SECTION 8-22 PAVEMENT MARKING

8-22.1 Description

(November 2, 2020 CFW GSP)

Section 8-22.1 is supplemented with the following:
Pavement markings shall conform to City of Federal Way Standard Details. Profiled and
plastic lines shall conform to the pattern as shown on WSDOT Standard Plan M-20.20.

8-22.2 Materials
(August 27, 2021 CFW GSP)
Section 8-22.2 Sentence #3 is deleted and replaced with the following:
Glass beads for Type A plastic shall be as recommended by the manufacturer.

Section 8-22.2 is supplemented with the following:
Glass beads for Type D plastic and Reflective Elements shall be per Section 9-34.4.

8-22.3 Construction Requirements

(April 12, 2018 CFW GSP)

Section 8-22.3 is supplemented with the following:
Temporary Pavement Marking
Temporary pavement markings shall be installed and maintained by the Contractor
whenever permanent pavement markings are included in the Contract and traffic is
released onto public streets or roadways prior to installation of permanent pavement
markings. The Contractor shall perform preliminary layout work to the satisfaction of the
Engineer prior to installation of temporary pavement markings. After approval of
permanent lane markings, the Contractor shall remove the temporary lane markings to the
satisfaction of the Engineer.

The Contractor shall install and remove approved 4-inch-wide reflective traffic tape, paint
line, RPMs and pavement markings per City of Federal Way Standard Details Dwg 3-17,
Dwy 3-18, and Dwg 3-19, as shown on the Plans, specified in the Special Provisions for
this Contract, or as directed by the Engineer.

Appropriately colored 4-inch-wide reflective traffic tape shall be installed with a skip pattern
based on a 10-foot unit consisting of a 1-foot line of tape and a 9-foot gap, unless
otherwise specified on the Plans or in the Special Provisions. Reflective traffic tape
markings shall generally follow the alignment for the permanent pavement markings and
double lines shall be used when specified for the permanent pavement markings.
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Reflective tape shall not be used when the temporary pavement markings are to be
exposed to traffic for more than two weeks without the written approval of the Engineer.

Paint lines shall be provided for temporary pavement marking conditions not applicable
for reflective tape.

All costs in connection with the use of (placement and removal) reflective traffic tape as
temporary pavement markings shall be incidental to other bid items. All costs for paint
lines and reflective pavement markers used for temporary traffic control will be paid under
those respective bid items.

8-22.3(3) Marking Application

8-22.3(3)E Installation
(November 2, 2020 CFW GSP)
Section 8-22.3(3)E is supplemented with the following:
Profiled Type D lines shall be installed per WSDOT Standard Plan M20.20.

8-22.3(3)G Glass Beads

(March 13, 2012, CFW GSP)

Section 8-22.3(3)G is supplemented with the following:
Glass beads shall be applied to Type D markings at a rate of eight (8) to ten (10)
pounds per one hundred square feet.

Reflective elements shall be applied to Type D markings at a rate of ten (10) grams
per four (4) inch wide by one (1) linear foot of marking.

8-22.3(6) Removal of Pavement Markings

(April 12, 2018 CFW GSP)

Section 8-22.3(6) is supplemented with the following:
As indicated on the plans, the Contractor shall remove existing pavement markings
that may consist of paint, plastic and raised pavement markings.

8-22.4 Measurement

(January 10, 2022 WSDOT GSP, OPT 1.2023)

Section 8-22.4 is supplemented with the following:
Wide Dotted Entry Line will be measured by the completed linear foot as “Painted 12-inch
Line” or “Plastic 12-inch Line”. No deduction will be made for the unmarked area when
the marking includes a broken or dotted line.

(January 10, 2022 WSDOT GSP, OPT 2.2023)

The fourth and fifth paragraphs of Section 8-22.4 are revised to read:
Wide dotted circulating lane line, wide solid lane line, strong lane line, wide edge line, wide
lane line, wide broken lane line, double wide lane line, wide dotted lane line, and wide
dotted extension line will be measured by the completed linear foot as “Painted Wide Line”,
“Plastic Wide line”, “Profiled Plastic Wide Line”, “Profiled Embossed Wide Line”, or
“Grooved Plastic Wide Line”.

The measurement for “Painted Wide Line”, “Plastic Wide Line”, “Profiled Plastic Wide
Line”, “Profiled Embossed Wide Line”, or “Grooved Plastic Wide Line” will be based on the
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total length of each 8-inch wide line installed. No deduction will be made for the unmarked
area when the marking includes a broken or dotted line.

(January 10, 2022 WSDOT GSP, OPT 3.2023)

The second to last paragraph of Section 8-22.4 is revised to read:
Removal of lines, regardless of width, will be measured by the linear foot, with no
deduction being made for the unmarked area when the marking includes a gap.

(December 13, 2012 CFW GSP)
Section 8-22.4 is supplemented with the following:
Measurement for the removal of all pavement markings will be per lump sum.

8-22.5 Payment
(January 10, 2022, WSDOT GSP OPT 1.2023)

Section 8-22.5 is supplemented with the following:
“Painted 12-inch Wide Line”, per linear foot.
“Plastic 12-inch Wide Line”, per linear foot.

(January 10, 2022 CFW GSP)
Section 8-22.5 is modified as follows:
The following bid items are deleted:
“Removing Paint Line”, per linear foot.
“‘Removing Plastic Line”, per linear foot.
“‘Removing Painted Crosswalk Line”, per square foot.
“Removing Plastic Crosswalk Line”, per square foot.
“‘Removing Painted Traffic Marking”, per each.
“‘Removing Plastic Traffic Marking”, per each.
“Painted 12-inch Wide Line”, per linear foot.
“Plastic 12-inch Wide Line”, per linear foot.
The following is a new bid item:
“‘Removing Pavement Markings”, per lump sum.

8-30 POTHOLING AND RESOLUTION OF UTILITY CONFLICTS
(April 12, 2018 CFW GSP)
Section 8-30 and it's subsections are new sections as follows:

8-30.1 Description

(April 12, 2018 CFW GSP)

Section 8-30.1 is a new section:
This work involves the identification and resolution of utility conflicts not identified in the
plans between proposed improvements and existing utilities. The City will pay these costs
by force account if the work proves to be acceptable and the Contractor had performed
the work with the authority of and due notice to the Engineer.

8-30.3 Construction Requirements

(April 12, 2018 CFW GSP)

Section 8-30.3 is a new section:
The City may direct the Contractor to pothole existing utilities to verify the field location
and depth. Potholing shall include excavation and backfilling of the existing utility,
identification of the pipe or line size, material type and condition and the survey work to
locate the facility horizontally and vertically. Survey information to be obtained shall
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include station and offset to center of utility and elevation at top of utility. Stations, offsets
and elevations shall be to the nearest 0.1 foot unless greater accuracy is required.
Potholes shall be backfilled with CSTC compacted to 95%, or with CDF, as directed by the
Engineer. In areas subject to public traffic, the HMA patch shall match the depth of the
surrounding pavement.

In the event that a conflict arises between the proposed improvements and an existing
utility, the Resolution of Utility Conflicts item will compensate the Contractor for standby
time and additional work in the following manner:

1. Standby time resulting from existing utility conflicts. Standby time is defined as time
the Contractor is unable to proceed with progression of a specific work item (i.e. storm
drainage, underground utility installation etc.) due to conflicts with existing facilities.
However, payment for standby time shall be limited to:

a. For each agreed upon conflict, a maximum of four (4) hours of standby time
will be paid for actual delay of labor and equipment due to a utility conflict. The
Contractor shall be responsible to adjust his work schedule and/or reassign his
work forces and equipment to other areas of work to minimize standby time.

b. If the conflict is resolved within one (1) hour of notification to the Engineer, no
standby time will be paid.

2. Additional work required to resolve utility conflicts will be paid for at the bid unit prices
for the associated work. Work that can be measured and paid for at the unit contract
prices shall not be identified as force account work. This work includes but is not
limited to:

a. Storm drainage manhole, pipe, vault, and conduit realignments of line and/or
grade for the storm drain and undergrounding of overhead ultilities, to avoid
existing utility conflicts.

b. Additional storm drainage manholes, pipe, vaults, and conduit required by a
change in alignment, and/or grade, not exceeding the limits set in section 1-
04.4 of the Standard Specifications.

8-30.4 Measurement
(April 12, 2018 CFW GSP)
Section 8-30.4 is a new section:
“Potholing”, will be measured for force account per Section 1-09.6.
"Resolution of Utility Conflicts" will be measured for force account per Section 1-09.6.

8-30.5 Payment
(April 12, 2018 CFW GSP)
Section 8-30.5 is a new section:
“Potholing”, will be paid by force account.
"Resolution of Utility Conflicts", will be paid by force account

To provide a common proposal for all bidders, the City has estimated the amount for
“Resolution of Utility Conflicts” and “Potholing” and entered the amounts in the proposal
to become a part of the total bid by the Contractor.

Utility conflicts due to the Contractor’s actions or operations shall be resolved by the
Contractor at no expense to the Contracting Agency.

CITY OF FEDERAL WAY 2022 STORM PIPE REPAIR
SP-103 PROJECT #34288

CFW SPECIAL PROVISIONS VER. 2022.04



END OF DIVISION 8
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DIVISION 9
MATERIALS

9-03 AGGREGATES
9-03.12 Gravel Backfill

9-03.12(6) Pit Run Sand
(April 12, 2018 CFW GSP)
Section 9-03.12(6) is a new section:

Sieve Size Percent Passing
3/8” square 100

U.S. No. 4 90

Sand Equivalent 30 minimum

9-03.14(3) Common Borrow

(April 12, 2018 CFW GSP)

Section 9-03.14(3) is modified with the following requirements:
Material from on-site excavations meeting the requirements for Common Borrow
shall be used to the extent practicable. Material for common borrow shall consist
of granular soil and/or aggregate which is free of trash, wood, debris, and other
deleterious material.

Common Borrow material shall be at the proper moisture content for compaction.
This material is generally moisture sensitive. The natural moisture content shall
range from not more than 1 percent wet of optimum to not more than 3 percent dry
of optimum as determined in accordance with Section 2-03.3(14)D. The material
shall not pump or yield under the weight of compaction equipment and construction
traffic. The Contractor is responsible for protecting the material from excess
moisture wherever/whenever possible. To the extent practicable, this material
should be handled only during non-rainy periods and should be removed, hauled,
placed, and compacted into final embankments without intermediate handling or
stockpiling. Surfaces should be graded and sloped to drain and should not be left
uncompacted.

Common Borrow shall meet the following gradation limits:

Sieve Size Percent Passing (by weight)
6” square ' 100

4” square 90 - 100

2” square 75-100

U.S. No. 4 50 - 80

U.S. No. 40 50 max.

U.S. No 200 25 max.

' For geosynthetic reinforced walls or slopes, 100percent passing 1%-inch
square sieve and 90 to 100 percent passing the 1-inch square sieve.

Common Borrow shall contain sufficient fines for compaction and to bind the
compacted soil mass together to form a stable surface when heavy construction
equipment is operated on its surface.
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-14 EROSION CONTROL AND ROADSIDE PLANTIN

9-14.1 Materials Submittals and Acceptance
(January 10, 2022, WSDOT GSP, OPT1.2023)
In the table in Section 9-14.1, the row for Compost is revised to read:

9- Compos | Cert & following information is required to be submitted
1458 |t fourteen days prior to application.
) a) A copy of the Solid Waste Handling Permit issued

to the manufacturer by the Jurisdictional Health
Department in accordance with
https://apps.leg.wa.gov/WAC/default.aspx?cite=17
3-350 (Minimum Functions Standards for Solid
Waste Handling).

b) Compost Test Data submitted on WSDOT Form
220-038 that show the compost complies with the
processes, testing, and standards specified in
WAC 173-350 and this section. And independent
Seal of Testing Assurance (STA) Program certified
laboratory shall perform the testing within 90
calendar days of application.

c) A copy of the manufacturer’s annual Seal of
Testing Assurance STA certification as issued by
the U.S. Composting Council.

d) A sample of the compost approved for use.

e) A list of feed stocks by volume for each compost
type.

f) Compliance with the applicable section.

9-14.2 Topsoil

9-14.2(1) Topsoil Type A

(June 12, 2020 CFW GSP)

Section 9-14.2(1) is supplemented with the following:
Topsoil Type A mix shall be 50% pure organic compost and 50% sand or sandy
loam. The soil shall be high in organic content and compromised of fully
composted and mature organic materials.

No fresh sawdust or other fresh wood by-products shall be added to extend the
volume after the composting process.

Chemical and physical characteristics of Topsoil Type A shall comply with the

following:
Screen Size 7/16” Maximum
Total Nitrogen 0.25% Minimum
Organic Matter 10% Minimum
pH Range 55t07.5
Conductivity 5 mmhos/cm Maximum
9-14.3 Seed
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(June 12, 2020 CFW GSP)

Section 9-14.3 is supplemented with the following:
The grass seed dealer shall mix the grass seed only. The Contractor shall furnish the
Engineer with a dealer's guaranteed statement of the composition, mixture, and the
percentage of purity and germination of each variety. Seed shall be applied at
manufacturer's recommended rate. Hydroseed shall be composed of the following
varieties mixed in the proportions indicated, or approved equal:

SEEDED LAWN MIXTURE
BY % %

NAME WEIGHT | PURITY | GERMINATION
Tall Fescue / Festuca arundinacea 40% 98% 90%
Creeping Red Fescue / Festuca rubra 25% 98% 90%
Highland Colonial Bentgrass / Agrostis 5% 98% 90%
capillaris var. ‘Highland’
Perennial Rye / Lolimum perenne 30% 95% 90%
(blend of two: ‘Fiesta II’, ‘Prelude II’,
‘Commander’

9-14.4 Fertilizer

(June 12, 2020 CFW GSP)

Section 9-14.4 is supplemented with the following:
Fertilizer for trees shall be biodegradable fertilizer packets, 20-10-5. Apply per
manufacturer’'s recommendations.

9-14.5 Mulch and Amendments

9-14.5(3) Bark or Wood Chips

(June 12, 2020 CFW GSP)

Section 9-14.5(3) is supplemented with the following:
Bark or Wood Chip Mulch shall be medium grade composted ground fir or hemlock
bark. The bark shall be uniform in color, free from weed seeds, sawdust and
splinters. The moisture content of bagged mulch shall not exceed 22%. The
acceptable size range of bark mulch material is 2" to 1”7 with maximum of 20%
passing the 2" screen.

9-14.7 Plant Materials

9-14.7(2) Quality

(June 12, 2020 CFW GSP)

Section 9-14.7(2) is supplemented with the following:
Plant material shall be free from disfiguring knots, swollen grafts, sunscald injuries,
bark abrasions, evidence of improper pruning or other objectionable disfigurement.

Potted and container stock shall be well rooted and vigorous enough to ensure
survival and healthy growth. Shrubs shall have full foliage (not leggy). Container
stock shall be grown in its delivery container for not less than six (6) months, but
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not for more than two (2) years. Root bound or broken containers will not be
accepted. Bare root, liner and root stock with dried or shriveled roots from
exposure will not be accepted.

Measurements, caliper, branching, grading, quality, balling and burlapping shall
follow the Code of Standards of the American Associate of Nurserymen in the
American Standard for Nursery Stock, ANSI 260.1, latest edition. Measurements
shall be taken with all branches in their normal growing position. Plants shall not
be pruned prior to delivery to site.

9-14.7(3) Handling and Shipping

(June 12, 2020 CFW GSP)

Section 9-14.7(3) is supplemented with the following:
Tie back branches as necessary, and protect bark from chafing with burlap bags.
Do not drag Plant materials along ground without proper protection of roots and
branches. Protect rootballs from environmental or mechanical damage and water
as necessary to keep roots moist. Do not store Plants for more than one week.

9-14.7(4) Sod
(June 12, 2020 CFW GSP)

Section 9-14.7(4) is supplemented with the following:
Sod Lawn shall be three-way Tall Fescue Blend Sod, 33.33% Firecracker LS Tall
Fescue, 33.33% Spyder LS Tall Fescue, 33.33% Raptor Il Tall Fescue with
degradable netting, or approved equal.

9-14.7(5) Tagging
(June 12, 2020 CFW GSP)

Section 9-14.7(5) is a new section::
All Plant material shall be legibly tagged. Tagging may be by species or variety
with minimum of one tag per ten trees, shrubs, or vines. Remove all tagging prior
to final acceptance.

9-14.7(6) Inspection

(June 12, 2020 CFW GSP)

Section 9-14.7(6) is a new section:
The Contracting Agency shall reserve the option of selecting and inspecting Plant
material at the nursery. The contractor shall provide the Contracting Agency with
at least one week notice prior to preparing Plants for shipping and delivery. The
Contractor shall neither deliver to site nor install Plant materials until authorized by
the Contracting Agency.

9-14.7(7) Temporary Storage
(June 12, 2020 CFW GSP)
Section 9-14.7(7) is a new section:
Cold storage of Plants shall not be permitted.

If Planting is delayed more than 24 hours after delivery, set balled and burlapped
Plants on the ground, well protected with soil or wet peat. Adequately cover all
roots of bare root material with soil or wet peat. Protect rootballs from freezing,
sun, drying winds or mechanical damage. Water Plant material as necessary until
Planted.
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Plants shall not be stored for more than one week. Longer storage period at project
site will result in rejection of Plant materials by the Contracting Agency.

9-14.8 Stakes, Guys, and Wrapping

(June 12, 2020 CFW GSP)

Section 9-14.8 is supplemented with the following:
Stakes shall be BVC round tree stakes with Chainlock guying or Engineer accepted
product. No wrapping required.

9-14.9 Root Barrier

(June 12, 2020 CFW GSP)

Add the following new section:
Root Barrier shall be 18-inch high, minimum thickness 0.090-inch, interlocking root barrier
panels constructed of high-impact polypropylene with 1/2-inch reinforcing ribs.

9-15 IRRIGATION SYSTEM

9-15.1 Pipe, Tubing And Fittings

(June 12, 2020 CFW GSP)

Section 9-15.1 is replaced with the following:
All pipe and tubing shall be PVC or approved equal. All fittings shall be Sch 80 PVC. All
pipe for the main, laterals, and sleeving shall be Sch 40 PVC.

9-15.5 Valve Boxes

(June 12, 2020 CFW GSP)

Section 9-15.5 is supplemented with the following:
Valve boxes for control valves shall be grey flared box, HDPE construction with UV
inhibitors, heavy duty seat collar, drop in locking, 17°L x 24” D x 12” W with green HDPE
drop in locking lid.

Valve boxes for Double Check Valve Assembly shall be grey heavy duty polymer concrete,
top dimensions 25”L x 15-16"W and 24” D designed to withstand H-10 and H-20 loading
in incidental and non-deliberate traffic areas. Valve box must be compliant with AASHTO
H-10 Design Load; ASTM C 857-95 Design Load of A-8, 8,000Ibs. Box shall be alkaline,
acid and weather resistant, with flush locking polymer concrete cover. Verify size to fit
Double Check Valve Assembly.

Valve boxes for quick coupler shall be light duty HDPE with UV inhibitors, 10” diameter
flared box with bolt down cover.

9-15.6 Gate Valves

(April 12, 2018 CFW GSP)

Section 9-15.6 is supplemented with the following:
Gate valves shall be heavy duty cast brass body and heavy cast iron handwheel, suitable
for residential or commercial potable water applications, with screwed bonnet, non-rising
stern, solid wedge disc and integral seats.

9-15.7 Control Valves
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9-15.7(1) Manual Control Valves

(April 12, 2018 CFW GSP)

Section 9-15.7(1) is supplemented with the following:
Shut off valves upstream of automatic control valves shall be a heavy duty cast
brass body gate valve with heavy cast iron handwheel, suitable for residential or
commercial potable water applications, with screwed bonnet, non-rising stem,
solid wedge disc and integral seats, size to fit line.

9-15.13 Pressure Regulating Valves

(April 12, 2018 CFW GSP)

Section 9-15.13 is supplemented with the following:
Pressure regulating valve shall be designed to reduce incoming water pressure from up
to 400psi to a range of 25-75psi. Valve shall be all bronze body construction, with thermal
expansion bypass, serviceable in line, with internal stainless steel strainer.

SECTION 9-18 PRECAST TRAFFIC CURB AND BLOCK TRAFFIC CURB

9-18.3 Vacant

(December 12, 2012 CFW GSP)

Section 9-18.3 is deleted and replaced with the following new Section:
9-18.3 Block Traffic Curb
In construction of the block traffic curb, the Contractor shall have the option of using either
length block shown in the plans, provided the same length block is used throughout the
entire project.

The curb units shall be made from portland cement and high quality sand and gravel, the
proportions of which will be left to the discretion of the producer as long as the unit
develops a minimum compressive strength of 1,600 psi at 28 days when tested for end
loading.

The proportions of sand, gravel, and cement, the type of forms used, and the method of
compacting the concrete in the forms shall all be such that as dense, smooth, and uniform
a surface as is practicable for a concrete masonry unit is obtained on the finished curb
units. The faces that are to be exposed shall be free from chips, cracks, air holes,
honeycomb, or other imperfections except that if not more than 5 percent of the curb units
contain slight cracks, small chips not larger than %z inch, or air holes not more than %z inch
in diameter or depth, this shall not be deemed grounds for rejection. The units used in any
contiguous line of curb shall have approximately the same color and surface
characteristics.

SECTION 9-28 SIGNING MATERIALS AND FABRICATION

9-28.1 General

(January 8, 2013 CFW GSP)

Paragraph three is deleted and replaced with the following:
All regulatory (R series), school (S series), and warning (W and X series) signs, except for
parking regulation, parking prohibition signing and signs of fluorescent yellow color shall
be constructed with Type Ill Glass Bead Retroreflective Element Material sheeting in
accordance with Section 9-28.12 of the Standard Specifications. This sheeting has a retro
reflection rating of 250 candelas/foot candle/square foot for white-silver sheeting with a
divergence angle of 0.2 degrees and an incidence angle of minus 4 degrees. This high
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intensity sheeting shall be Type Il sheeting or greater. All street name (D-3) sign sheeting
shall meet this specification. The reflectivity standard of supplemental plaques shall match
that of the primary sign.

All overhead signing, all regulatory (R series) of fluorescent yellow color and all school (S
series) of florescent yellow color shall meet the specifications of Type IX Micro Prismatic
Retroreflective Element Material sheeting in accordance with Section 9-28.12 of the
Standard Specifications. This standard applies to all signs mounted above the roadway,
on span wire or signal mast arms and all regulatory (R series) and school (S series) signs
of fluorescent yellow color. The reflectivity standard of supplemental plagues shall match
that of the primary sign.

Motorist information and parking signing shall be constructed with Type | Glass Bead
Retroreflective Element Material sheeting in accordance with Section 9-28.12 of the Standard
Specifications. The reflectivity standard of supplemental plaques shall match that of the
primary sign.

9-28.2 Manufacturer’s Identification and Date
(October 23, 2014 CFW GSP)
Section 9-28.2 is deleted and replaced with the following:
All signs shall show the manufacturer's name and date of manufacture on the back.

9-28.8 Sheet Aluminum Signs
(January 8, 2013 CFW GSP)
Section 9-28.8 table is deleted and replaced with the following:

Maximum Dimension Blank
Thickness

Less than 30 inches 0.080 inches

Greater than 30 inches, less than 48 0.100 inches

inches

Greater than 48 inches 0.125 inches

Section 9-28.8 is supplemented with the following:

All permanent signs shall be constructed from aluminum sign blanks unless
otherwise approved by the Engineer. Sign-blank minimum thicknesses, based on
maximum dimensions, shall be as follows:

All D-3 street-name signs shall be constructed with 0.100-inch-thick blanks. The
Contractor shall install permanent signs which meet or exceed the minimum
reflectivity standards. All sign face sheeting shall be applied to sign blanks with

pressure sensitive adhesives.

9-28.9 Fiberglass Reinforced Plastic Signs
(December 18, 2009 CFW GSP)
Section 9-28.9 is deleted in its entirety.

9-28.14 Sign Support Structures
(March 15, 2022 CFW GSP)
Section 9-28.14 is supplemented with the following:
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Unless otherwise noted on the Plans or approved by the engineer, all sign posts shall be
steel sign posts. Sign post sizes will be shown on Plans or shall be sized per the WSDOT
Design Manual. Sign Supports (foundations) shall be Type ST-4 (concrete) as found on
WSDOT Standard Detail G-24.50-05.

SECTION 9-29 ILLUMINATION. SIGNAL. ELECTRICAL

9-29.1 Conduit, Innerduct, and Outerduct

(October 23, 2014 CFW GSP)
Fiber optic cable conduit shall be supplied as a system from a single manufacturer
providing all of the conduit, all required fittings, termination and other installation
accessories; all in accordance with the Contract Documents.

9-29.1(11) Foam Conduit Sealant
(January 7, 2019 WSDOT Option 1)
Section 9-29.1(11) is supplemented with the following:
The following products are accepted for use as foam conduit sealant:
* CRC Minimal Expansion Foam (No. 14077)
» Polywater FST Foam Duct Sealant
e Superior Industries Foam Seal
¢ Todol Duo Fill 400

9-29.2 Junction Boxes, Cable Vaults and Pull Boxes

(August 27, 2021 CFW GSP)

Section 9-29.2 is supplemented with the following:
Slip-Resistant Surfacing for Junction Boxes, Cable Vaults, Fiber Vaults, and
Pull Boxes
All lids located within sidewalk areas, along an ADA pedestrian route, or in other
accessible surfaces within the public right-of-way or on publicly owned properties,
must meet ADA requirements and be slip-resistant. Acceptable slip-resistant
products shall be non-slip MMA coating. Placement of the non-slip MMA coating
shall be in accordance with the manufacturer’'s recommendations. Vertical edges
of the utility shall be flush with the adjoining surface to the extent possible after
installation.

9-29.2(1)A2 Non-Concrete Junction Boxes

(February 3, 2020 CFW GSP)

Section 9-29.2(1)A2 is replaced with the following:
Non-Concrete junction boxes are not allowed for use within the City of
Federal Way.

9-29.2(5)E Fiber Vaults

(March 15, 2012 CFW GSP)

Section 9-20.2(5)E is a new section:
Where fiber vaults are called for on the Drawings, the Contractor shall
provide pre-cast utility vaults meeting ASTM C 478 with twenty-eight (28)
day 5500 psi minimum compressive strength concrete and designed for
H-20 loading unless otherwise indicated on the Drawings.

The communications/fibers vault, shall be a type 444-LA manufactured by
Oldcastle Precast, Inc. or approved equivalent, or a WSDOT Pull Box or
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cable vault per WSDOT Standard Plan J.90.10 and J.90.20. The fiber
vaults are to be provided with a racking hardware package for cable
storage and mounting of the splice case. The vault cover shall have a bolt-
down, non-skid surface and a ground strap.

Fiber vaults shall contain a splice enclosure.

Fiber Optic Splice Closure shall be a Coyote Closure manufactured by
Preformed Line Products or equivalent, shall be suitable for both vault
and aerial applications, and shall meet the following requirements:

1.

Be made of two injection-molded high-density thermoplastic shells,
be 22 inches in length and 6 inches in diameter, and have capacity
to store up to four splice trays.

Each splice case shall have two end plates; one end plate shall
have no ports, the other endplate shall consist of a three section
end plate with six ports - two 3/4-inch ports and four 7/8-inch ports.
Each unused port shall have a grommet installed. The end plates
shall be durable glass-filled high-density thermoplastic shells.

The splice enclosure shall be suitable for outdoor applications with
a temperature range of -10°C to 60°C.

The splice enclosure shall provide sufficient space to allow entry of
fiber optic cable without exceeding the cable minimum bending
radius.

The enclosure shall protect the splices from moisture and
mechanical damage and shall be resistant to corrosion.

The enclosure shall be waterproof, re-enterable and shall have a
neoprene gasket sealing system to prevent water from entering.
The enclosure shall permit selective splicing to allow one or more
fibers to be cut and spliced without disrupting other fibers.

The enclosure shall have strain relief for the cable to prevent
accidental tension from disturbing the splices.

Each splice tray will be able to store 36 splices securely. Each splice
shall be individually mounted and mechanically protected on the
splice tray. Vinyl markers shall be supplied to identify each fiber
spliced within the enclosure.

9-29.3 Fiber Optic Cable, Electrical Conductors and Cable

(December 13, 2012 CFW GSP)

Section 9-29.3 is supplemented with the following:
Video cable from the camera (sensor) to the controller cabinet shall conform to the
video detection manufacturer’'s recommendations.

9-29.3(2)F Detector Loop Wire

(April 12, 2018 CFW GSP)

Section 9-29.3(2)F is modified as follows:
Detector loop wire shall use 14 AWG stranded copper conductors, and
shall conform to IMSA Specification 51-7, with cross-linked polyethylene
(XLPE) insulation encased in a polyethylene outer jacket (PE tube).

9-29.3(2)H Three-Conductor Shielded Cable

(March 13, 2012 CFW GSP)

CITY OF FEDERAL WAY

2022 STORM PIPE REPAIR
SP-113 PROJECT #34288

CFW SPECIAL PROVISIONS VER. 2022.04



Section 9-29.3(2)H is supplemented with the following:
Lead-in cable back to the controller for pre-emption units shall be 6TT
detector 138 cable or equivalent.

9-29.3(2)I Twisted Pair Communications Cable
(October 23, 2014 CFW GSP)
Section 9-29.3(2)| is deleted in its entirety. See Section 8-20.3(8)A.

SECTION 9-34 PAVEMENT MARKING MATERIAL

9-34.3 Plastic

9-34.3(4) Type D — Liquid Cold Applied Methyl Methacrylate

(March 13, 2012 CFW GSP)

Section 9-34.3(4) is supplemented with the following:
The methyl methacrylate (MMA) material shall be formulated as a long-life durable
pavement marking system capable of providing a minimum of two years of
continuous performance. The material shall be a catalyzed methyl methacrylate
(MMA), wet-continuous reflective product and placed shall have a dry time (cure)
to the touch of no more than 30 minutes. The material shall be capable of retaining
reflective glass beads and ceramic micro-crystalline elements of the drop-on or
spray-on type as specified by the manufacturer. The binder shall be lead free and
suitable for bituminous and concrete pavements.

9-34.4 Glass Beads for Pavement Marking Materials
(August 27, 2021 CFW GSP)
Section 9-34.4 is supplemented with the following:

Methyl Methacrylate Pavement Markings Optics

Glass Beads
Surface-drop glass beads shall be the Swarco Series 3132 bead that has a Methacrylate
compatible coupling agent approved by the material manufacturer.

Glass beads shall be applied at a rate of eight (8) to ten (10) pounds per one hundred
square feet.

Reflective Elements

Surface-drop ceramic elements shall be the Series 50M or 70M with a Methacrylate
compatible coupling agent approved by the material manufacturer. Elements shall meet
or exceed a minimum initial value of 150 mcd for white and 125 mcd for yellow per ASTM
2176.

The reflective elements shall contain either clear or yellow tinted microcrystalline ceramic
beads bonded to the opacified core. These elements shall not be manufactured using
lead, chromate or arsenic. All “dry-performing” microcrystalline ceramic beads bonded to
the core shall have a minimum index of refraction of 1.8 when tested using the liquid oil
immersion method. All “wet performing” microcrystalline ceramic beads bonded to the
core shall have a minimum index of refraction of 2.30 when tested using the liquid oil
immersion method.
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There are two gradations for the reflective elements, standard size and “S” series. “S”
series is a slightly finer gradation of elements compared to standard.

Element Gradations
Mass Percent Passing (ASTM D1214)
US Mesh Micron Standard Elements | “S” Series
12 1700 80-100 85-100
14 1410 45-80 70-96
16 1180 5-40 50-90
18 1000 0-20 5-60
20 850 0-7 0-25
30 600 0-7

A sample of reflective elements supplied by the manufacturer shall show resistance to
corrosion of their surface after exposure to a 1% solution (by weight) of sulfuric acid. The
1% acid solution shall be made by adding 5.7 cc of concentrated acid into 1000cc of
distilled water. CAUTION: Always add the concentrated acid into the water, not the
reverse.

The reflective elements are surface treated to optimize embedment and adhesion to the
MMA binder. Elements treated for use with MMA shall have identification on packaging or
label to indicate use with the MMA binder.

Reflective elements shall be applied at a rate of ten (10) grams per four (4) inch wide by
one (1) linear foot of marking.

Reflectance

Typical initial retro reflectance values are shown in the Table below. Typical retro reflectivity
is averaged over many readings. Minimum Retro reflectivity results represent average
performance for smooth pavement surfaces. Values represent both standard and "S"
Series elements. Results may vary due to differences in pavement type and surface
roughness. Increased element drop rate may be necessary to compensate for increased
surface area characteristic of rough pavement surfaces. The initial retro reflectance of a
single installation shall be the average value determined by the measurement procedures
outlined in ASTM E 1710, using a 30-meter (98.4 feet) retro-reflectometer. RL shall be
expressed in units of millicandelas per square foot per foot-candle [mcd(ft-2)(fc-1)].

The optics incorporated into the pavement marking system shall be tested and certified
by an independent laboratory to meet ASTM E2177 for wet-recovery and ASTM E2176 for
wet-continuous performance levels.

The pavement marking system installed shall meet a minimum Dry reflectance value of
700 MCD/M2/LX for white pavement markings and 500 MCD/M2/LX for yellow pavement
markings and wet-recovery (as described by ASTM 2177) reflectance value of 375
MCD/M2/LX for white pavement markings and 280 MCD/M2/LX for yellow pavement
markings, and wet-continuous (as described by ASTM 2176 testing) reflectance values of
150 MCD/M2/LX for white pavement markings and 125 MCD/M2/LX for yellow pavement
markings as measured with a 30 meter device approved by the Traffic Engineering
Division (TED).
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The Contractor will be required to take and record readings every 500 feet utilizing a 30
meter device approved by the Traffic Engineering Division. These readings shall be
recorded on the daily report and submitted to the project engineer at the end of each
work day or shift.

Minimum Initial Retro Reflectance Values
White Yellow
Dry (ASTM E1710) 700 500
Wet recovery (ASTM E2177) 375 280
Wet continuous (ASTM E2176) 150 125

9-35.5 Portable Changeable Message Signs

(January 10, 2022, WSDOT GSP, Option 1.2023)

Section 9-35.5 is revised to read:
PCMS, mPCMS, and truck mounted PCMS shall meet the requirements of the MUTCD
and the following general requirements:

1.

Use light emitting diode (LED) technology capable of emitting a yellow or amber
image when displayed with a flat black image matching the background when not
activated.

2. Be capable of displaying 3-lines of at least 8 alphanumeric characters with a
minimum of one pixel separation between each line.

3. Be capable of displaying 2 phases of messages at 2.0 second display each in
addition to 3 phases of messages at 1.5 second display each.

4. PCMS characters shall be at least 18 inches in height.

5. mPCMS characters shall be at least 12 inches in height.

6. Truck-mounted PCMS characters shall be at least 10 inches in height.

7. The sign display shall be covered by a stable, impact resistant polycarbonate face.
The sign face shall be non-glare from all angles and shall not degrade due to
exposure to ultraviolet light.

8. Be capable of simultaneously activating all pixels for the purpose of pixel
diagnostics. This feature shall not occur when the sign is displaying an active
message.

9. The light source shall be energized only when the sign is displaying an active
message.

10. Primary source of power shall be solar power with a battery backup to provide
continuous operation when failure of the primary power source occurs.

11. The sign controller software shall be NTCIP compliant.
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The PCMS panels and related equipment shall be permanently mounted on a trailer or
truck with all needed controls and power generating equipment.

Standard Plans

(January 10, 2022 WSDOT)

The State of Washington Standard Plans for Road, Bridge and Municipal Construction M21-01,
effective September 13, 2021 is made a part of this contract.

The Standard Plans are revised as follows:

B-90.40
Valve Detail - DELETED

c-8
DELETED

C-8a
DELETED

C-20.10

Note 1: “Refer to Standard Plan C-1b and C-20.11 for additional details not shown on this
plan.” is revised to read: “Refer to Standard Plan C-1b for additional details not shown on
this plan.”

C-60.10

Sheet 1, ADD Note: NOTE: STEEL WELDED WIRE REINFORCEMENT DEFORMED
FOR CONCRETE MAY BE SUBSTITUTED FOR REINFORCING STEEL IN
ACCORDANCE WITH STANDARD SPECIFICATION, SECTION 6-10.3

Sheet 2, New Note 5: The connecting pin may be fabricated with a forged head as shown
on Standard Plan C-60.15.”

C-60.80
DELETED

C85.16
DELETED

C85.20
DELETED

D-10.10

Wall Type 1 may be used if no traffic barrier is attached on top of the wall. Walls with traffic
barriers attached on top of the wall are considered non-standard and shall be designed in
accordance with the current WSDOT Bridge Design Manual (BDM) and the revisions
stated in the 11/3/15 Bridge Design memorandum.

D-10.15
Wall Type 2 may be used if no traffic barrier is attached on top of the wall. Walls with traffic
barriers attached on top of the wall are considered non-standard and shall be designed in
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accordance with the current WSDOT BDM and the revisions stated in the 11/3/15 Bridge
Design memorandum.

D-10.30
Wall Type 5 may be used in all cases.

D-10.35
Wall Type 6 may be used in all cases.

D-10.40

Wall Type 7 may be used if no traffic barrier is attached on top of the wall. Walls with traffic
barriers attached on top of the wall are considered non-standard and shall be designed in
accordance with the current WSDOT BDM and the revisions stated in the 11/3/15 Bridge
Design memorandum.

D-10.45

Wall Type 8 may be used if no traffic barrier is attached on top of the wall. Walls with traffic
barriers attached on top of the wall are considered non-standard and shall be designed in
accordance with the current WSDOT BDM and the revisions stated in the revisions stated
in the 11/3/15 Bridge Design memorandum.

D-15.10

STD Plans D-15 series “Traffic Barrier Details for Reinforced Concrete Retaining Walls”
are withdrawn. Special designs in accordance with the current WSDOT BDM are required
in place of these STD Plans.

D-15.20

STD Plans D-15 series “Traffic Barrier Details for Reinforced Concrete Retaining Walls”
are withdrawn. Special designs in accordance with the current WSDOT BDM are required
in place of these STD Plans.

D-15.30

STD Plans D-15 series “Traffic Barrier Details for Reinforced Concrete Retaining Walls”
are withdrawn. Special designs in accordance with the current WSDOT BDM are required
in place of these STD Plans.

G-90.11
DELETED

G-90.40
DELETED

J-10.16
Key Note 1, Standard Plan J-10.30 revised to Standard Plan J-10.14

J-10.17
Key Note 1, Standard Plan J-10.30 revised to Standard Plan J-10.14

J-10.1
Key Note 1, Standard Plan J-10.30 revised to Standard Plan J-10.14

o
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J-20.26
Add Note 1, “1. One accessible pedestrian pushbutton station per pedestrian pushbutton
post.”

J-20.16
View A, callout, was — LOCK NIPPLE, is revised to read; CHASE NIPPLE

J-21.10

Sheet 1, Elevation View, Round Concrete Foundation Detail, callout — “ANCHOR BOLTS
~ %" (IN) x 30” (IN) FULL THREAD ~ THREE REQ'D. PER ASSEMBLY” IS REVISED TO
READ: “ANCHOR BOLTS ~ %" (IN) x 30” (IN) FULL THREAD ~ FOUR REQ'D. PER
ASSEMBLY”

Sheet 1 of 2, Elevation view (Round), add dimension depicting the distance from the top
of the foundation to find 2 #4 reinforcing bar shown, to read; 3” CLR.. Delete “(TYP.)” from
the 2 /2" CLR. dimension, depicting the distance from the bottom of the foundation to find
2 # 4 reinf. Bar.

Sheet 1 of 2, Elevation view (Square), add dimension depicting the distance from the top
of the foundation to find 1 #4 reinforcing bar shown, to read; 3” CLR. Delete “(TYP.)” from
the 2 2" CLR. dimension, depicting the distance from the bottom of the foundation to find
1 # 4 reinf. Bar.

Sheet 2 of 2, Elevation view (Round), add dimension depicting the distance from the top
of the foundation to find 2 #4 reinforcing bar shown, to read; 3” CLR. Delete “(TYP.)” from
the 2 2" CLR. dimension, depicting the distance from the bottom of the foundation to find
2 # 4 reinf. Bar.

Sheet 2 of 2, Elevation view (Square), add dimension depicting the distance from the top
of the foundation to find 1 #4 reinforcing bar shown, to read; 3" CLR. Delete “(TYP.)” from
the 2 2" CLR. dimension, depicting the distance from the bottom of the foundation to find
1 # 4 reinf. Bar.

Detail F, callout, “Heavy Hex Clamping Bolt (TYP.) ~ 3/4” (IN) Diam. Torque Clamping Bolts
(see Note 3)” is revised to read; “Heavy Hex Clamping Bolt (TYP.) ~ 3/4” (IN) Diam. Torque
Clamping Bolts (see Note 1)’

Detail F, callout, “3/4” (IN) x 2’ — 6” Anchor Bolt (TYP.) ~ Four Required (See Note 4) is
revised to read; “3/4” (IN) x 2’ — 6” Anchor Bolt (TYP.) ~ Three Required (See Note 2)”

[

-21.15
Partial View, callout, was — LOCK NIPPLE ~ 1 2" DIAM., is revised to read; CHASE
NIPPLE ~ 1 %2” (IN) DIAM.

[

-21.16
Detail A, callout, was — LOCKNIPPLE, is revised to read; CHASE NIPPLE

-_—

J-22.15

Ramp Meter Signal Standard, elevation, dimension 4’ - 6” is revised to read; 6’-0” (2x)
Detail A, callout, was — LOCK NIPPLE ~ 1 12" DIAM. is revised to read; CHASE NIPPLE
~ 17" (IN) DIAM.

J-40.10

Sheet 2 of 2, Detail F, callout, “12 — 13 x 1 %" S.S. PENTA HEAD BOLT AND 12 S. S.
FLAT WASHER” is revised to read; “12 — 13 x 1 %4” S.S. PENTA HEAD BOLT AND 1/2”
(IN) S. S. FLAT WASHER’
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J-40.36

Note 1, second sentence: “Finish shall be # 2B for backbox and # 4 for the cover.” Is
revised to read: “Finish shall be # 2B for barrier box and HRAP (Hot Rolled Annealed and
Pickled) for the cover.

J-40.37

Note 1, second sentence: “Finish shall be # 2B for backbox and # 4 for the cover.” Is
revised to read: “Finish shall be # 2B for barrier box and HRAP (Hot Rolled Annealed and
Pickled) for the cover.

J-75.20

Key Notes, note 16, second bullet point, was: “1/2” (IN) x 0.45” (IN) Stainless Steel Bands”,
add the following to the end of the note: “Alternate: Stainless steel cable with stainless
steel ends, nuts, bolts, and washers may be used in place of stainless steel bands and
associated hardware.”

The following are the Standard Plan numbers applicable at the time this project was
advertised. The date shown with each plan number is the publication approval date shown
in the lower right-hand corner of that plan. Standard Plans showing different dates shall
not be used in this contract.

A-10.10-00........ 8/7/107 A-30.35-00....... 10/12/07 A-50.10-01........ 8/17/21
A-10.20-00......10/5/07 A-40.00-00......... 8/11/09 A-50.40-01...... 8/17/21
A-10.30-00......10/5/07 A-40.10-04......... 7/31/19 A-60.10-03........ 12/23/14
A-20.10-00......8/31/07 A-40.15-00......... 8/11/09 A-60.20-03......... 12/23/14
A-30.10-00......11/8/07 A-40.20-04......... 1/18/17 A-60.30-01.......... 6/28/18
A-30.30-01......6/16/11 A-40.50-02......... 12/23/14 A-60.40-00.......... 8/31/07
B-5.20-03........ 9/9/20 B-30.50-03......... 2/27/18 B-75.20-03.......... 8/17/21
B-5.40-02......... 1/26/17 B-30.60-00....... 9/9/20 B-75.50-01.......... 6/10/08
B-5.60-02......... 1/26/17 B-30-70-04...... 2/27/18 B-75.60-00............ 6/8/06
B-10.20-02........ 3/2/18 B-30.80-01......... 2/27/18 B-80.20-00......... 6/8/06
B-10.40-02........ 8/17/21 B-30.90-02........ 1/26/17 B-80.40-00......... 6/1/06
B-10.70-02...... 8/17/21 B-35.20-00.......... 6/8/06 B-85.10-01......... 6/10/08
B-15.20-01........ 2/7112 B-35.40-00.......... 6/8/06 B-85.20-00.......... 6/1/06
B-15.40-01........ 2[7112 B-40.20-00.......... 6/1/06 B-85.30-00.......... 6/1/06
B-15.60-02........ 1/26/17 B-40.40-02........ 1/26/17 B-85.40-00.......... 6/8/06
B-20.20-02....... 3/16/12 B-45.20-01.......... 71117 B-85.50-01......... 6/10/08
B-20.40-04....... 2/27/18 B-45.40-01.......... 712117 B-90.10-00.......... 6/8/06
B-20.60-03....... 3/15/12 B-50.20-00.......... 6/1/06 B-90.20-00.......... 6/8/06
B-25.20-02........ 2/27/18 B-55.20-03.......... 8/17/21 B-90.30-00.......... 6/8/06
B-25.60-02......... 2/27/18 B-60.20-02.......... 9/9/20 B-90.40-01.......... 1/26/17
B-30.05-00...... 9/9/20 B-60.40-01.......... 212718 B-90.50-00.......... 6/8/06
B-30.10-03......... 2/27/18 B-65.20-01.......... 4/26/12 B-95.20-02.......... 8/17/21
B-30.15-00........ 2/27/18 B-65.40-00.......... 6/1/06 B-95.40-01.......... 6/28/18
B-30.20-04......... 2/27/18 B-70.20-00.......... 6/1/06

B-30.30-03......... 2/27/18 B-70.60-01.......... 1/26/17

B-30.40-03.......... 2/27/18
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C-1o 9/9/20
C-1b.i 9/9/20
C-1d.nn 10/31/03
C-2C..cccoiiiiinnns 8/12/19
C-Af 8/12/19
C-6a................ 10/14/09
C-7eoeeen 6/16/11
C-Ta..ooooen. 6/16/11
C-8.iiie 2/10/09
C-8a...ccccveeen. 7/25/97

C-20.10-07......... 8/20/21

C-20.14-04.......... 8/12/19
C-20.15-02.......... 6/11/14
C-20.18-03.......... 8/12/19
C-20.40-08.......... 8/20/21
C-20.41-03.......... 8/20/21
C-20.42-05.......... 7/14/15

C-20.45.02...........

D-2.04-00........ 11/10/05
D-2.06-01........ 1/6/09
D-2.08-00........ 11/10/05
D-2.32-00........ 11/10/05
D-2.34-01........ 1/6/09
D-2.36-03........ 6/11/14
D-2.46-02......... 8/13/21
D-2.60-00........ 11/10/05
D-2.62-00........ 11/10/05
D-2.64-01........ 1/6/09
D-2.66-00........ 11/10/05
D-2.68-00........ 11/10/05

E-1s 2/21/07
E-2. 5/29/98

F-10.12-04....... 9/24/20

F-10.16-00....... 12/20/06
F-10.18-02......... 9/24/20
F-1
F-1

0.40-04...........

0.42-00......... 1/23/07

G-24.20-01......2/7/12
G-24.30-02......6/28/18
G-24.40-07.....6/28/18
G-24.50-05.....8/7/19
G-24.60-05.....6/28/18

CITY OF FEDERAL WAY

G-10.10-00........ 9/20/07
G-20.10-03........ 8/20/21
G-22.10-04.......... 6/28/18
G-24.10-00......11/8/07

C-22.16-07........ 9/16/20
C-22.40-08........ 9/16/20
C-22.45-05........ 9/16/20
C-23.60-04........ 712117
C.24.10-02........ 8/12/19
C-25.20-07........ 8/20/21
C-25.22-06........ 8/20/21
C-25.26-05........ 8/20/21
C-25.30-01....... 8/20/21
C-25.80-05........ 8/12/19
C-60.10-01....... 9/24/20
C-60.15-00........ 8/17/21
C-60.20-00...... 9/24/20
C-60.30-01....... 8/17/21
C-60.40-00....... 8/17/21
C-60.45-00........ 8/17/21
C-60.50-00........ 8/17/21
C-60.60-00........ 8/17/21

D-2.80-00........ 11/10/05
D-2.84-00........ 11/10/05
D-2.88-00........ 11/10/05
D-2.92-00........ 11/10/05
D-3.09-00........ 5/17/12
D-3.10-01...... 5/29/13
D-3.11-03...... 6/11/14
D-3.15-02...... 6/10/13
D-3.16-02...... 5/29/13
D-3.1

7-02...... 5/9/16
D4 12/11/98
D6 6/19/98
E-4.. 8/27/03
E-4a............. 8/27/03

F-10.62-02........ 4/22/14
F-10.64-03........ 4/22/14
F-30.10-04........ 9/25/20
F-40.12-03........ 6/29/16
F-40.14-03........ 6/29/16

G-26.10-00...... 7/31/19
G-30.10-04....... 6/23/15
G-50.10-083....... 6/28/18
G-90.10-03...... 7117
G-90.20-05...... 71117
G-90.30-04...... 71117

G-95.10-02........ 6/28/18
G-95.20-03........ 6/28/18
G-95.30-03........ 6/28/18
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C-60.70-00....... 9/24/20
C-60.80-00........ 8/17/21
C-70.15-00........ 8/17/21
C-70.10-03........ 8/17/21
C-75.10-02........ 9/16/20
C-75.20-03........ 8/20/21
C-75.30-03........ 8/21/20
C-80.10-02........ 9/16/20
C-80.20-01........ 6/11/14
C-80.30-02........ 8/20/21
C-80.40-01........ 6/11/14
C-85.10-00........ 4/8/12
5.11-01........ 9/16/20
15-02........ 8/27/21

C-8
C-85.
C-85-18-02........ 8/20/21

D-10.10-01....... 12/2/08
D-10.15-01......12/2/08
D-10.20-01......... 8/7/19
D-10.25-01......... 8/7/19
D-10.30-00......... 7/8/08
D-10.35-00......... 7/8/08
D-10.40-01......12/2/08
D-10.45-01......12/2/08

F-40.15-04........ 9/25/20
F-40.16-03........ 6/29/16
F-45.10-03........ 8/13/21
F-80.10-04........ 7/15/16
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G-25.10-05....... 9/16/20

H-10.10-00.......... 7/3/08
H-10.15-00.......... 7/3/08
H-30.10-00......10/12/07

1-10.10-01......... 8/11/09
1-30.10-02......... 3/22/13
1-30.15-02......... 3/22/13
1-30.16-01......... 7111719
1-30.17-01......... 6/12/19

O 7/18/97
0.10-04...... 9/16/20
0.12-00....... 9/16/20
0.14-00........ 9/16/20
0.15-01........ 6/11/14
0.16-02...... 8/18/21
0.17-02...... 8/18/21
0.18-02...... 8/18/21
10.20-04.....8/18/21
10.21-02...... 8/18/21
10.22-02........ 8/18/21
10.25-00...... 711117
2.15-00...... 6/28/18
2.16-00...... 6/28/18
5.10-01........ 6/11/14
5.15-02...... 7/10/15
0.10-04........ 7/31/19
0.11-03........ 7/31/19
0.15-03........ 6/30/14
0.16-02........ 6/30/14
0.20-02........ 5/20/13
0.26-01........ 7112112
1.10-04......6/30/14
1.15-01......6/10/13
1.16-01......6/10/13
1.17-01......6/10/13
1.20-01......6/10/13
2.15-02......7/10/15
2.16-03......7/10/15
6.10-03.....7/21/16
6.15-01.....5/17/12
6.20-01.....6/28/18
7.10-01.....7/21/16
7.15-00.....3/15/12
J-28.10-02......8/7/19
J-28.22-00....... 8/07/07
J-28.24-02....... 9/16/20
J-28.26-01......12/02/08
J-28.30-03......6/11/14

J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-
J-

1
1
1
1
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
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H-32.10-00....... 9/20/07
H-60.10-01......... 7/3/08
H-60.20-01......... 7/3/08

1-30.20-00......... 9/20/07
1-30.30-02......... 6/12/19
1-30.40-02....... 6/12/19

1-30.60-02......... 6/12/19
1-40.10-00......... 9/20/07

J-28.40-02......6/11/14
J-28.42-01....... 6/11/14
J-28.43-01....... 6/28/18
J-28.45-03....... 7/21/16
J-28.50-03....... 7/121/16
J-28.60-03....... 8/27/21
J-28.70-03....... 7121117
J-29.10-01....... 7/21/16
J-29.15-01....... 7/121/16
J-29.16-02....... 7/121/16
J-30.10-00......6/18/15
J-40.05-00...... 7/21/16
J-40.10-04......4/28/16
J-40.20-03......4/28/16
J-40.30-04...... 4/28/16
J-40.35-01...... 5/29/13
J-40.36-02...... 7121117
J-40.37-02...... 7121117
J-40.38-01....... 5/20/13
J-40.39-00...... 5/20/13
J-40.40-02...... 7/31/19
J-45.36-00...... 712117
J-50.05-00...... 7121117

-50.10-01....... 7/31/19
-50.11-02....... 7/31/19
-50.12-02....... 8/7/19
-50.13-00....... 8/22/19
-50.15-01....... 7121/17
-50.16-01....... 3/22/13
-50.18-00....... 8/7/19
-50.19-00....... 8/7/19

-50.20-00....... 6/3/11
-50.25-00....... 6/3/11
-50.30-00....... 6/3/11
-60.05-01....... 7/21/16
-60.11-00.......5/20/13
-60.12- 00 ...5120/13
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H-70.10-02......8/17/21
H-70.20-02......8/17/21

1-40.20-00......... 9/20/07
[-50.20-01.......... 6/10/13
1-60.10-01.......... 6/10/13
1-60.20-01.......... 6/10/13
[-80.10-02.......... 7/15/16

J-60.13-00.......6/16/10
J-60.14-01...... 7/31/19
J-75.10-02...... 7/10/15
J-75.20-01...... 7/10/15
J-75.30-02....... 7/10/15
J-75.41-01...... 6/29/16
J-75.45-02...... 6/1/16

J-80.10-01...... 8/18/21
J-80.12-00....... 8/18/21
J-80.15-00...... 6/28/18
J-81.10-02...... 8/18/21
J-81.12-00....... 9/3/21

J-86.10-00...... 6/28/18
J-90.10-03....... 6/28/18
J-90.20-03....... 6/28/18
J-90.21-02...... 6/28/18
J-90.50-00...... 6/28/18
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K-70.20-01....... 6/1/16

K-80.10-02....... 9/25/20
K-80.20-00.....12/20/06
8/17/21
8/17/21

K-80.32-00.......
K-80.34-00.......

L-10.10-02........ 6/21/12
L-20.10-03........ 7/14/15
L-30.10-02........ 6/11/14

-1
-1
-1.
-1.
-2.
-2.
-3.
-3.
-3.
-3.
-3.
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20-04......... 9/25/20
40-03......... 9/25/20
60-03......... 9/25/20
80-03......... 6/3/11

20-08......... 7/10/15
21-00...... 7/10/15

10-04......... 9/25/20
20-08......... 9/25/20
30-04......... 9/25/20
40-04......... 9/25/20
50-03......... 9/25/20
M-5.10-03......... 9/25/20
M-7.50-01......... 1/30/07
M-9.50-02......... 6/24/14
M-9.60-00........ 2/10/09

K-80.35-01....... 9/16/20
K-80.37-01....... 9/16/20

L-40.15-01........ 6/16/11
L-40.20-02........ 6/21/12

M-
M-
M-
M-

END DIVISION 9

SP-123

CFW SPECIAL PROVISIONS VER. 2022.04

11.10-03........ 8/7/19
12.10-02...... 9/25/20
15.10-01........ 2/6/07
17.10-02........ 7/3/08
M-20.10-03........ 9/25/20
M-20.20-02........ 4/20/15
M-20.30-04........ 2/29/16
M-20.40-03........ 6/24/14
M-20.50-02........ 6/3/11
M-24.20-02....... 4/20/15
M-24.40-02....... 4/20/15
M-24.60-04....... 6/24/14
M-24.65-00...... 71117
M-24.66-00...... 711117
M-40.10-03......6/24/14

L-70.10-01....... 5/21/08
L-70.20-01....... 5/21/08

M-40.20-00...10/12/07
M-40.30-01.....7/11/17
M-40.40-00......9/20/07
M-40.50-00......9/20/07
M-40.60-00......9/20/07
M-60.10-01......6/3/11
M-60.20-03......8/17/21
M-65.10-03......8/17/21
M-80.10-01......6/3/11
M-80.20-00......6/10/08
M-80.30-00......6/10/08

2022 STORM PIPE REPAIR

PROJECT #34288



NOTES:

1. AN EXPANSION JOINT CONSISTING OF 3/8" PRE—MOLDED JOINT
MATERIAL SHALL BE PLACED FULL DEPTH AROUND HYDRANTS, POLES,
POSTS, AND UTILITY CASTINGS. SEE DETAIL AT RIGHT.

2. AN EXPANSION JOINT CONSISTING OF 3/8" PRE—MOLDED JOINT
MATERIAL SHALL BE PLACED IN THE UPPER 2 INCHES OF CURBS AND
SIDEWALKS AT 10 FOOT INTERVALS AND AT SIDES OF DRAINAGE
II"ILETSj (JOINT MATERIAL OF 2%" DEPTH MAY BE USED IN LIEU OF 2"
DEPTH).

3. EXPANSION JOINTS IN SIDEWALK SHALL BE LOCATED SO AS TO
MATCH THE JOINTS IN THE CURB AND GUTTER, WHETHER THE
SIDEWALK IS ADJACENT TO THE CURB OR SEPARATED BY A PLANTER
STRIP.

4. TOOL MARKS, CONSISTING OF 1/4—INCH 'V'—GROOVES SHALL BE
MADE IN THE SIDEWALK AT 5 FOOT INTERVALS, INTERMEDIATE TO THE
EXPANSION JOINTS.

5. AN EXPANSION JOINT CONSISTING OF 3/8" PRE—MOLDED JOINT
MATERIAL SHALL BE PLACED FULL-DEPTH BETWEEN THE CURB AND
ADJACENT SIDEWALK.

6. EXPANSION JOINT MATERIAL SHALL CONFORM TO THE REQUIREMENTS
OF ASTM D994 (AASHTO M33).

7. MONOLITHIC POURS OF CURB AND SIDEWALK ARE NOT ALLOWED.

1/4” "V'—GROOM

EXPANSION JOINT IN BOTH
CURB AND SIDEWALK

CURB RAMP
OR
DRIVEWAY

BROOMED FINISH (TYP.)

3" WIDE, SMOOTH
TROWELED PERIMETER (TYP)

CEMENT CONCRETE
CURB AND GUTTER

EXPANSION JOINT
SEE NOTES AT LEFT

1/4" DEPTH "V" GROOVE
@ MAX. 5' C-C

FULL—-DEPTH EXPANSION
JOINT, ONE FOOT
ARQUND VALVES,
HYDRANTS, POLES, ETC.

% EXPANSION JOINT

BROOMED

EXPANSION JOINT IN BOTH
CURB AND SIDEWALK
SEE NOTE 3

SIDEWALK
ADJACENT
TO CURB

L ................................. l

FINISH (TYP.)

3" WIDE, SMOOTH
TROWELED PERIMETER (TYP)

CONCRETE CURB AND GUTTER
SEE CITY STANDARD
DETAIL DWG. 3—4

BETWEEN SIDEWALK AND
CURB AND GUTTER
SEE NOTE 5.

1/4" "V'—GROOVE

SEE NOTE 3.
EBE\:_EEK sﬁ-’;ﬁ: REV FEB 2017
— PUBLIC SIDEWALK AND CURB JOINTS bW, No.
c%ﬂ@']way WORKS AND SIDEWALK FINISH 9




DRAWN BY: FERN LIDDELL

CAST-IN-PLACE CONCRETE COLLAR

COLLAR WIDTH

SEE NOTE 1

STEEL WELDED WIRE FABRIC ~ SEE NOTE 2

n
[
L

\

|
|
|
\

N I I P

CONCRETE COLLAR OPTION

CORRUGATED METAL PIPE

24"

CONCRETE PIPE ~ SEE NOTE 3

TYPE "K" COUPLING BAND ~ SEE NOTE 5

RUBBER GASKETS ~ SEE NOTE 4 /

24" (IN) WIDE, 1" (IN) THICK RUBBER GASKET
IN ACCORDANCE WITH STANDARD
SPECIFICATION SECTION 9-04.4(3)

COUPLING BAND OPTION

NOTES

1.

The Concrete Collar width shall be one half of the outside pipe diameter of the largest pipe.

The minimum Concrete Collar width shall be 12" (in). Concrete Collars may be used with all pipe
materials and diameters. The Concrete Collar option shall only be used to extend existing

pipes. Concrete shall be Commercial Concrete in accordance with Standard Specification
Section 6-02.3(2).

Steel Welded Wire Fabric shall be in accordance with Standard Specification Section 9-07.7.
Install two wraps for size 6 x 6 W1.4 x W1.4 (10 Gage) Steel Welded Wire Fabric or one wrap
for any of the following sizes:

6 x 6 W2.1 x W2.1 (8 Gage)

6 x 6 W2.9 x W2.9 (6 Gage)

4 x 4 W29 x W2.9 (6 Gage)

4 x 4 W4.0 x W4.0 (4 Gage)

Provide 1 1/2" min. covering over wire fabric.

When a Coupling Band connection requires attachment to the bell end of a concrete pipe, the
bell end of the pipe shall be removed before the connection is installed.

Increase the outside diameter of the metal pipe to match the outside diameter of the concrete
pipe by installing 12" (in) wide rubber gaskets, thickness as required (Coupling Band only). The
rubber gaskets shall be in accordance with Standard Specification Section 9-04.4(3).

Use a flat Type K Coupling Band. Type K Coupling Bands with dimples are not allowed for
the installation detail shown. The Coupling Band option shall only be used for extending ex-
isting pipes that have an inside diameter of 36" (in) or less.

CONNECTION DETAILS FOR
DISSIMILAR CULVERT PIPE

STANDARD PLAN B-60.20-01

SHEET 1 OF 1 SHEET

APPROVED FOR PUBLICATION

STATE DESIGN ENGINEER

Washi S D f T i
ashington State Department of Transportation
L/




2™ ————————7%" OR 11%"

SECTION ELEVATION

ISOMETRIC

TYPE 'C’ BLOCK TRAFFIC CURB

NOTES:

1. SEE DWG. 3-3 FOR JOINT REQUIREMENTS.

2. ROLL GUTTER TO MATCH POSITIVE SUPERELEVATION.

3. TO BE USED ONLY AS APPROVED BY THE PUBLIC WORKS DEPT.

2'-0"

EDGE OF TRAVELED WAY
=)
]

N [‘I‘_‘j;/ 4

R —
N .02 FT./FT.*

* TO CONFORM TO CROWN
SLOPE OR 0.02 FT./FT.

NTA MENT_CONCR RB?

EXPANSION JOINT

o
0.02 FT./FT.

CEMENT CONCRETE
SIDEWALK

6 1/2"

2" CRUSHED SURFACING
TOP COURSE (CSTC)

* NOTE: TOP OF LIP AT DRIVEWAYS.

NEW CEMENT CONCRETE CURB & GUTTER

PAVEMENT

16"

TOP OF CURB
AT APPROACH

| ?3/4"

CEMENT CONCRETE BARRIER CURB

A e Way b

CURB DETAILS 3.4

REV: FEB 2011

DWG. NO.




MIN.

2 1/2"__ 5" 2 1/2"

12" MIN: -

=.{'I'OP OF LIP AT DRIVEWAYS R=1.5%
* e

e el ; ¥ . ©
R ; ) s _‘_L r=1 B R=y
G R e VARIES B
— —~ DR
AN
PATCH — MIN. 3" CLASS B ACP / i
(OR MATCH EXISITING). MIN. 2" CSTC
ANCHORAGE MAY BE VIA

XISTING PVMT. EPOXY, MORTAR, OR REBAR. J

i EXTRUDED ASPHALT OR CEMENT CONCRETE CURB
IN PRIVATE PARKING AREAS ONLY

MENT REP NT

MIN.

NOTES:

1. EXISTING CURB REPLACEMENT WILL REQUIRE REMOVAL i

OF ASPHALT A MINIMUM OF 12" FROM FACE OF GUTTER. TOR-RF LIE-AT DRIVEWAYS
* s
"-I Rs'l’ Rlz; G

VARIES
L I
|

£ I
R
ANCHORAGE SHALL BE VIA EPOXY OR

MORTAR. REBAR SHALL NOT B
APPROVED FOR USE IN RIGHT OF WAY.

EXTRUDED CEMENT CONCRETE CURB
FOR USE IN PUBLIC RIGHT OF WAY

APRIL 2012

Rac DWG. NO.
Ry o A




DRIVEWAY WIDTH

RESIDENTIAL
10°-0" MIN.

RIGHT—OF—WAY LINE
=0" MAX,

COMM. /INDUSTR.

EDGE OF SHOULDER 4{).—0” 3—LANE.
30°'-0" 2—-LANE

EDGE OF PAVEMENT

| 12", SHOULDER WIDTH 6'-0"
(MIN) W (vARiES) | (TYP.) ‘
& al : i
w' W = w- N
Z o °| = >
o > I, _|| =<
5| = SI . g||
/I | B 5 ).
& i Ly a| 'l :
—_— 8! . e o
a — ul <]
w 0. (4

NOTES:
1. COMMERCIAL/INDUSTRIAL DRIVEWAYS WIDER THAN 40" MAY BE 6. PIPE MAY BE OMITTED IF ROADSIDE DITCH DOES NOT EXIST AND
APPROVED BY THE ENGINEER CONSIDERING BOTH TRAFFIC SAFETY DRIVEWAY DOES NOT BLOCK NATURAL FLOW.
AND THE ACTIVITY BEING SERVED. ALL COMMERCIAL/INDUSTRIAL
DRIVEWAYS SHALL HAVE AN EXPANSION JOINT LOCATED 7. DRIVEWAY SLOPE SHALL MATCH TO BACK EDGE OF SHOULDER,
ID-— . R . 3.04. BUT SHOULDER SLOPE AND EDGE OF SHOULDER SHALL NOT BE
MID=WDTEL, SEE. RORS. S8E: 304 ALTERED AS A RESULT OF DRIVEWAY CONSTRUCTION.
2. PIPE SHALL BE:
A. SIZED TO CONVEY COMPUTED STORM WATER RUNOFF, AND B. PAVED DRIVEWAYS SHALL BE PAVED THROUGH THE RIGHT—OF—WAY
B. MIN. 12" DIAMETER, AND WITH 3" (MIN) A.C., BUT NOT P.C.C.
C. EQUAL TO OR LARGER THAN THE EXISTING PIPES WITHIN
500" UPSTREAM, AND 9. GRAVEL DRIVEWAYS SHALL HAVE A PAVED DRIVEWAY APPROACH
D. BEDDING SHALL BE 5/8" MINUS CSTC. BETWEEN THE EDGE OF PAVEMENT AND RIGHT—OF-WAY WITH 3"

(MIN) A.C. ONLY WITH DIMENSIONS L=W.
3. EXPOSED PIPE ENDS SHALL BE BEVELED TO MATCH THE SLOPE
FACE AND PROJECT NO MORE THAN 2" BEYOND SLOPE SURFACE. 10. SINGLE—FAMILY RESIDENTIAL USES SHALL SURFACE THE FIRST 40
PROJECTING HEADWALLS ARE NOT ACCEPTABLE. FT OF UNPAVED DRIVEWAYS MEASURED FROM THE BACK OF THE
SIDEWALK OR PUBLIC RIGHT—OF—WAY, WHICHEVER IS GREATER.
4, ALL PIPE SHALL BE CLASS IV CONCRETE PIPE, AND SHALL HAVE
A MINIMUM OF 12" COVER. T HEE SR, A1
5. PIPE SHALL BE INSTALLED IN A STRAIGHT UNIFORM ALIGNMENT AT
A MIN. 0.5% SLOPE (0.5 FT. PER 100 FT.) WITH THE
DOWNSTREAM END LOWER THAN THE UPSTREAM END.

REV: MARCH 2014

<y oF PUBLIC SHOULDER & DlTCH DWG. NO.
Federal Way  woris SECTION DRIVEWAY 3-5




5 MIN.;
15" MAX.
(SEE NOTE 6)

10'=0" MIN.
30'—0" MAX.

15" MAX.
(SEE NOTE 6)

| ~—— RIGHT—OF-WAY LINE

EXPANSION JOINT

MATCH EXISTING
DRIVEWAY GRADE

2" CSTC for RESIDENTIAL

4" CSTC for COMMERGCIAL CEMENT CONCRETE DRIVEWAY 6" THICK

SECTION A—A

REV. FEBRUARY 2014

RIGHT—-OF—WAY LINE

5" MINIMUM CLEARANCE BETWEEN EDGE OF DRIVEWAY AND
STREETLIGHTS AND OTHER UTILUITIES.

PLANTING STRIP, IF ANY.

SEE CURB DETAIL DRAWING 3—4

SAWCUT LINE FOR NEW OR REPLACEMENT DRIVEWAYS IN
EXISTING CURB/GUTTER SECTIONS.

NOTES:

1. REFER TO CITY STANDARD DETAIL DRAWING 3—6A FOR COMMERCIAL,
INDUSTRIAL, OR MULTI-FAMILY USE DRIVEWAYS.

2. SEE SEC. 3.2.13 AND CURB DETAIL DRAWING 3—4.

3. CEMENT CONCRETE DRIVEWAY APPROACHES SHALL BE CONSTRUCTED
WITH CEMENT CONC. CLASS 4000 WITH 4% TO 6% AIR ENTRAINMENT.

4. FULL DEPTH EXPANSION JOINT IF DRIVEWAY WIDTH IS 15’ OR GREATER.
5. REFER TO SECTION 3.2.13 FOR DRIVEWAY SPACING.

6. LENGTH OF RAMP SHALL VARY AS NEEDED TO MEET ADA SLOPE
REQUIREMENTS.

A Felleral Way s

DWG. NO.

RESIDENTIAL CURB AND GUTTER SECTION DRIVEWAY 3-6




VARIES

' SIDEWALK ! 3/8” EXPANSION

ERIRY | 2%
SIS

SR

a

X
,\,&,\,Q’\'§

I§ <4” CONC

JOINT = 1/2” RADIUS

I

&
|

'.\ % V/%/// %

2" CRUSHED SURFACING TOP COURSE

: VARIES i PLANTER STRIP |
} SIDEWALK ! AS REQUIRED '
'—4” CONC. 2% 2%

R

\ FOR CURB & GUTTER

USE DETAIL 3-4

SRR
o
NN

SRERERR

SN
RIS
SRR

K

W77

N

2" CRUSHED SURFACING TOP COURSE

NOTES:
FOR JOINTS AND SCORING, SEE FEDERAL WAY STANDARD FOR SIDEWALK SPACING, EXPANSION JOINTS,

1.

2.
3.

4.

REV. MAR 2011

AND SCORE MARKS.

FOR CURB & GUTTER
USE DETAIL 3-4

SEE DETAILS 3-6, 3—-6A, & 3—7 FOR MINIMUM DEPTH OF CONCRETE THROUGH DRIVEWAY SECTIONS.
WHEN CHECKED WITH A 10 FOOT STRAIGHTEDGE, GRADE SHALL NOT DEVIATE MORE THAN 1/8 INCH

AND ALIGNMENT SHALL NOT VARY MORE THAN 1/4 INCH.
CONCRETE SHALL BE CLASS 3000, WSDOT SPEC. 8-14.

A FermlWay  hm SIDEWALK SECTION

DWG. NO.
3-12




SEAL JOINT PAVEMENT RESTORATION MINIMUM 3" HMA CL 3"

LIMITS, 1' BACK FROM PG 64—22 (COMPACTED DEPTH)
EXISTING ACP EDGE OF TRENCH OR MATCH EXISTING
(3’ MIN. WIDTH) WHICHEVER IS GREATER

\ EXISTING BASE

NATIVE SUBBASE

ACP TRENCH
RESTORATION 5/8" MINUS BACKFILL

FOR TRENCH '+

PAVEMENT RESTORATION MATCH EXISTING DEPTH
SEAL JOINT LIMITS, 1° BACK FROM PCCP PAVEMENT IS TO
EDGE OF TRENCH EXCEPT BE CONSTRUCTED PER
EXISTING ACP IF WITH 3’ OF JOINT THEN WSDOT STANDARD 5—05
8 REPLACE TO JOINT
USE 1" EPOXY COATED i .
SMOOTH DOWEL BAR \ 3" MIN. WIDTH r‘15 MR,
i - q ]
25’ MIN.—t \EXISTING BASE
1’ 0.5 BAR
NATIVE SUBBASE LENGTH

PCCP TRENCH 5/8" MINUS BACKFILL
RESTORATION ~ #or hene 3

MATCH EXISTING ACP

PAVEMENT RESTORATION SOMEACTEL. DEPTH
SEAL JOINT LIMITS, 1' BACK FROM WITH HMA %7, PG B4,-22
EDGE OF TRENCH EXCEPT MATCH EXISTING DEPTH
IF WITH 3’ OF JOINT THEN PCCP PAVEMENT IS TO
ERISTING: /eF REPLACE TO JOINT BE CONSTRUCTED PER
USE 1" EPOXY COATED 3" MIN. WIDTH T a1
SMOOTH DOWEL BAR \ [ '
?’/&//(./\/‘)’_/_//(/I\/)I’{,{Aé\/)’/é(/(/\(y,j
Vo b ag AT T T b EW 2

.25 MIN.—t SIS ASAAS ¥ PR EXISTING BASE
- 3 0.5" BAR
NATIVE SUBBASE e ' LENGTH

5/8" MINUS BACKFILL

ACP OVER PCCP FOR TRENCH!
TRENCH RESTORATION

NOTES:

1) FOR TRENCHES LESS THAN 18" WIDE, USE 100% CDF FOR TRENCH BACKFILL.
2) FOR TRENCHES GREATER THAN 18" WIDE, ALL BACKFILL IN RIGHT—OF—WAY SHALL
BE MIN. %" CSTC.

JULY 2014

DWG. NO.

A FlermWay TRENCH RESTORATION 3.98




PACIFIC HIGHWAY SOUTH

/—MEDIAN (TYP)—/

BUTT JOINTS
/‘T TRENCH/SAWCUT AREA .

|

GRIND AND OVERLAY
SHALL EXTEND THE
FULL LANE WIDTH OF
ALL LANES AFFECTED

BY THE TRENCH CUT

l e

fe—————— PAVEMENT GRIND AND OVERLAY LIMITS ———————=

SEAL JOINT SEAL JOINT
1 45" 1 TRENCH LI‘:JEI'?EORAHON 1 45" |
5 e T e
B v B PR R . . o s WA B
SAWCUT (TYP) OVERLAY — MIN. 3" HMA CL 1/2"
BEPTH VARIES RNIOT (PR} PG 64-22 (COMPACTED DEPTH)
TRENCH BACKFILL
TRENCH RESTORATION LIMITS SEE NOTES 1 AND 2 EXISTING BASE
MATCH EXISTING ACF DEPTH
BEDDING MATERIAL — 5/8" CSTC, OR
AS REQUIRED BY SERVING UTILITY
NOTES:
1) FOR TRENCHES LESS THAN 18" WIDE, USE 100% CDF FOR TRENCH BACKFILL.
2} FOR TRENCHES GREATER THAN 18" WIDE, USE -'?&" CSTC.
3) COMPACTION TESTING REQUIRED AS DIRECTED.
4) PROVIDE DELIVERY TICKET(S) AND/OR SOURCE FOR ALL MATERIALS.
JUL 2017
- BiBLIS TRENCH RESTORATION AND OVERLAY LIMITS DWG. NO.
() = -
c%"e‘e"" Way  works FOR WSDOT DESIGNATED STATE ROUTES 3-28A




PROJECT VIEW NORTH OR EAST W\Wf/

£ 8 & g =1 B | £
olo!lo Sidewalk @ & Sidewalk olo!o
; ; ;
O 3 O
VARIES
EASEMENT EASEMENT
RIGHT OF WAY
NOTES:

1. SEE APPROPRIATE ROADWAY CROSS—-SECTION FOR DIMENSIONS.

JULY 2014

v or DWG. NO.
C%nww WORKS STANDARD UTILITIES LOCATION SCHEMATIC 3-47




RING OR FRAME

GRATE OR LID
SEAL JOINT SEAL JOINT
WITH PAVING y'—6” 1'—g" WITH PAVING
ASPHALT ASPHALT
COMMERCIAL —— |~ S~ COMMERCIAL
HMA " HMA
2" MINIMUM

ADJUSTING BRICK,
CONCRETE RISER OR

ASPHALT PERIMETER
GRADE RING. NO STEEL |

SHALL EXTEND 2"

il
. 4 \
4 | DIG OUT LIMIT AND
|

RISERS ALLOWED (TYP.) 4- q.,:, BELOW ADJUSTMENT
| RINGS OR RISERS.
SEE NOTE 2.
EXISTING CB OR MANHOLE
SECTION THROUGH STRUCTURE
NTS
NOTES:

1) THE EXISTING STRUCTURE SHALL BE RAISED OR LOWERED TO THE REQUIRED ELEVATION USING

CONCRETE BLOCKS, BRICK, AND/OR CONCRETE RINGS. EACH JOINT SHALL BE GROUTED USING A %
INCH LAYER OF NON—SHRINK MORTAR, PLASTERED SMOOTH INSIDE AND OUT. COVERS SHALL BE
SEATED ON A UNIFORM LAYER OF GROUT TO PREVENT ROCKING.

2) IF RISERS OR GRADE RINGS ARE LESS THAN 2" THICK, THEN THE DIG—OUT LIMITS (AND HMA DEPTH)
SHALL BE EXTENDED TO 2" BELOW THE NEXT RING OR RISER THAT IS GREATER THAN 2" THICK.

3) HMA SHALL BE MECHANICALLY COMPACTED IN 3" MAXIMUM LIFTS,

4) SEE DETAIL 3—36 FOR ADJUSTMENT OF SURVEY MONUMENT CASTINGS.

REV: NOV 2011

DWG. NO.

A Felleral Way b UTILITY ADJUSTMENT 3-55




T______:_—-:‘HD D FRAME AND GRATE

NOTES:

1. CATCH BASINS SHALL BE CONSTRUCTED IN ACCORDANCE WITH ASTM
C478 (AASHTO M 199) & CB890 UNLESS OTHERWISE SHOWN ON
PLANS OR NOTED IN THE WSDOT/APWA STANDARD SPECIFICATIONS.

2. AS AN ACCEPTABLE ALTERNATIVE TO REBAR, WELDED WIRE
FABRIC HAVING A MIN. AREA OF 0.12 SQUARE INCHES
PER FOOT MAY BE USED. WELDED WIRE FABRIC SHALL
COMPLY TO ASTM A497 (AASHTO M 221). WIRE FABRIC
SHALL NOT BE PLACED IN KNOCKOUTS.

3. ALL REINFORCED CAST—IN—PLACE CONCRETE SHALL BE
6" RISER SECTION CLASS 4000.

4. PRECAST BASES SHALL BE FURNISHED WITH CUTQOUTS OR
KNOCKOUTS. KNOCKOUTS SHALL HAVE A WALL THICKNESS
OF 2" MIN, ALL PIPE SHALL BE INSTALLED IN FACTORY
PROVIDED KNOCKOUTS. UNUSED KNOCKOUTS NEED NOT
BE GROUTED IF WALL IS LEFT INTACT.

5. KNOCKOUT OR CUTOUT HOLE SIZE IS EQUAL TO PIPE OUTER
DIAM. PLUS CATCH BASIN WALL THICKNESS.

1 §3 BAR HOOP

6. ROUND KNOCKOUTS MAY BE ON ALL 4 SIDES, WITH MAX.
DIAM. OF 20". KNOCKOUTS MAY BE EITHER ROUND OR "D" SHAPE.

7. THE MAX. DEPTH FROM THE FINISHED GRADE TO THE
12" RISER SECTION PIPE INVERT IS 5'-0".

8. THE TAPER ON THE SIDES OF THE PRECAST BASE SECTION

P AND RISER SECTION SHALL NOT EXCEED 1/2"/FT.

9. CATCH BASIN FRAME AND GRATE SHALL BE IN ACCORDANCE
WITH STANDARD SPECIFICATIONS AND MEET THE STRENGTH
REQUIREMENTS OF FEDERAL SPECIFICATION RR—F—62ID.
MATING SURFACES SHALL BE FINISHED TO ASSURE
NON—ROCKING FIT WITH ANY COVER POSITION.

10. FRAME AND GRATE MAY BE INSTALLED WITH FLANGE DOWN
OR CAST INTO RISER.

11. EDGE OF RISER OR BRICK SHALL NOT BE MORE THAN 2" FROM
VERTICAL EDGE OF CATCH BASIN WALL.

PRECAST BASE SECTION
(MEASUREMENT AT THE TOP
OF THE BASE)

#3 BAR EACH SIDE

#3 BAR EACH WAY

JULY 2014

DWG. NO.

A Fleralway e CATCH BASIN TYPE 1 41




FRAME & GRATE

HANDHOLDSZ—<

INGS OPTIONAL).

24" DIAM.

48",54",60",72",0R

|_20" X 24" OR [

NO. 4—4

MAX. HEIGHT = 12'

6“
MIN.

*FOR_SEPARATE
CAST—IN—PLACE
ONLY

REINFORCING STEEL
ST

SEPARATE CAST IN PLACE
BASE OR SEPARATE
PRECAST BASE.

(FOR SEP&RATE BASES ONLY)
RECTION FOR 48"
% IN EACH DIRECTION FOR 54"

. IN EACH DIRECTION FOR 72
. IN EACH DIRECTION FOR 96"

DIAM
. IN EACH DIRECTION FOR 60" DIAM.
DIAM.
DIAM.

- 1'—07 FOR 487, 54",

15
19
25
24

R
0.
0.
0.
0.
0.28

ADJUSTMENT SECTION
LEVELING BRICKS OR GRADE 3

STEPS2OR LADDER, ORIENT
WITH INLET SO STEPS WILL 5
CLEAR PIPES. SEE DWG. .

GRAVEL BACKFILL FOR FOUNDATIONS
6" MIN. COMPACTED DEPTH
FOR PRECAST BASE ONLY.

NOTES:

1. CATCH BASINS SHALL BE CONSTRUCTED IN ACCORDANCE WITH ASTM
C478 (AASHTO M199) AND ASTM C890 UNLESS OTHERWISE SHOWN ON
PLANS OR NOTED IN THE WSDOT/APWA STANDARD SPECIFICATIONS.

2. HANDHOLDS IN ADJUSTMENT SECTION SHALL HAVE 3" MIN. CLEARANCE.
STEPS IN CATCH BASIN SHALL HAVE 6" MIN. CLEARANCE. SEE DWG.
NO. 2-006, CATCH BASIN DETAILS. HANDHOLDS SHALL BE PLACED
IN ALTERNATING GRADE RINGS OR LEVELING BRICK COURSE WITH A
MIN. OF ONE HANDHOLD BETWEEN THE LAST STEP AND TOP OF THE
MANHOLE.

ALL REINFORCED CAST—IN—PLACE CONCRETE SHALL BE CLASS 4000.
ALL PRECAST CONCRETE SHALL BE CLASS 4000.

PRECAST BASES SHALL BE FURNISHED WITH CUTOUTS OR
KNOCKOUTS. KNOCKOUTS SHALL HAVE WALL THICKNESS OF 2"
MIN. UNUSED KNOCKOUTS NEED NOT BE GROUTED IF

WALL IS LEFT INTACT. PIPES SHALL BE INSTALLED ONLY IN
FACTORY KNOCKOUTS UNLESS OTHERWISE APPROVED BY THE
ENGINEER.

KNOCKOUT OR CUTOUT HOLE SIZE SHALL EQUAL PIPE OUTER
DIAM. PLUS CATCH BASIN WALL THICKNESS. MAX. HOLE

SIZE SHALL BE 36" FOR 48" CATCH BASIN, 42" FOR 54" C.B.,
48" FOR 60" C.B., 60" FOR 72" C.B., 84" FOR 96" C.B. MIN.
DISTANCE BETWEEN HOLES SHALL BE 8" FOR 48", 54", AND 60"
C.B.; 12" FOR 72" AND 96" C.B.

CATCH BASIN FRAMES AND GRATES OR COVERS SHALL BE IN
ACCORDANCE WITH SEC. 7.05 OF K.C.R.S. AND MEET THE STRENGTH
REQUIREMENTS OF FEDERAL SPECIFICATION RR—F—621D.

MATING SURFACES SHALL BE FINISHED TO ASSURE NON—ROCKING
FIT WITH ANY COVER POSITION.

7. ALL BASE REINFORCING STEEL SHALL HAVE A MIN. YIELD
STRENGTH OF 60,000 PSI AND BE PLACED IN THE UPPER HALF
OF THE BASE WITH 1" MIN. CLEARANCE.

MIN. SOIL BEARING VALUE SHALL EQUAL 3,300 POUNDS PER
SQUARE FOOT.

9. FOR DETAILS SHOWING LADDER, STEPS, HANDRAILS AND TOP SLABS,
SEE DWG. NO. 4—4.

& 60" DIAM.

2'-0" FOR 72" & 96" DIAM.

10. SEE THE WSDOT/APWA STANDARD SPECIFICATIONS SEC.

7-05.3 FOR JOINT REQUIREMENTS.

EINFDRCING STEEL FOR PRECAST BASE & INTEGRAL RISER ONLY)

H DIRECTION FOR 48" DIAM.

. IN EACH DIRECTION FOR 54" DIAM.
. IN EACH DIRECTION FOR 60" DIAM.
. IN EACH DIRECTION FOR 727 DIAM.
. IN EACH DIRECTION FOR 96" DIAM.

C% PUBLIC T — " DWG. NO.
ederal Way  works CATCH BASIN TYPE 2 (48", 54", 60",72", & 96") 4-3




4 BARS © 6" CENTERS
TTOM FACE WITH
1% MIN. COVER

5 BARS @ 6" CENTERS
OTTOM FACE WITH
1% MIN. COVER

b~
TYPICAL ORIENTATION

-

(=] [*]
LCATCH BASIN STEP
*ALL STEPS & RUNGS
GALV. DEFORMED R
OR COPOLYMER PROPYLENE. 12" MIN.
"
o~
5 = o
12" MN._ S Z . —I
| 2 N ®
Q o I l_!
¥ ]
ELEVATION 1 PLAN
DROP RUNG
. 24 5
[y I —
v [(F— F & ]
T ]| cLEARANCE
‘sia REBAR
GRADE RING

PROPRIETARY CATCH BASIN HANDHOLDS AND STEPS ARE
ACCEPTABLE, PROVIDED THAT THEY CONFORM TO SEC. R,
ASTM C478, AASHTO M—199 AND MEET ALL WISHA REQUIREMENTS.

CATCH BASIN STEP/HANDHOLD LEGS SHALL BE PARALLEL OR
APPROXIMATELY RADIAL AT THE OPTION OF THE MANUFACTURER,
EXCEPT THAT ALL STEPS IN ANY CATCH BASIN SHALL BE SIMILAR.
PENETRATION OF OUTER WALL BY A LEG IS PROHIBITED.

HANDHOLDS AND STEPS SHALL HAVE "DROP" RUNGS AS SHOWN
ON DETAIL OR PROTUBERANCES TO PREVENT SIDEWAYS SLIP.

SLAB OPENING MAY BE 24" X 20" OR 24" DIAM.

AS AN ACCEPTABLE ALTERNATIVE TO REBAR, WELDED WIRE FABRIC
HAVING A MIN. AREA OF 0.12 SQUARE INCHES PER FOOT MAY
BE USED. WELDED WIRE FABRIC SHALL COMPLY TO ASTM A497.

LADDERS OR STEPS SHALL EXTEND TO WITHIN 16" OF BOTTOM OF
CATCH BASIN.

HANGING LADDERS SHALL BE PERMANENTLY FASTENED AT TOP BY
HANGING ON STEP OR BY BOLTING OR EMBEDDING IN CONCRETE.
EACH SHALL BE EMBEDDED AT BOTTOM IN BASE.

ADDITIONAL SAFETY FEATURES MAY BE REQUIRED IN VERY DEEP
OR UNUSUAL STRUCTURES.

A ]
3 8 s r‘_
o
8 GALV.
//_ ORMED 1
T 3
*
#7 GALV.
SMOOTH
STEEL _\
-
i 11 3/4"
PREFABRICATED LADDER

arver PUBLIC DWG. NO.
Federal Wey  works MISC. TYPE 2 CATCH BASIN DETAILS 4-4




FRAME AND GRATE

RISER SECTION

6" REDUCING SECTION

2 §#3 BAR HOOP

F THE BASE)

#3 BAR EACH SIDE

#3 BAR EACH WAY

PRECAST BASE SECTION
MEASUREMENT AT THE TOP

NOTES:

1.

j b [

CATCH BASINS SHALL BE CONSTRUCTED IN ACCORDANCE WITH ASTM

C478 (AASHTO M 199) & CB90 UNLESS OTHERWISE SHOWN ON

PLANS OR NOTED IN THE WSDOT/APWA STANDARD SPECIFICATIONS.

AS AN ACCEPTABLE ALTERNATIVE TO REBAR, WELDED WIRE
FABRIC HAVING A MIN. AREA OF 0.12 SQUARE INCHES

PER FOOT MAY BE USED. WELDED WIRE FABRIC SHALL COMPLY
TO ASTM A497 (AASHTO M 221). WIRE FABRIC SHALL NOT BE
PLACED IN KNOCKOUTS.

ALL REINFORCED CAST—IN—PLACE CONCRETE SHALL BE
CLASS 4000.

PRECAST BASES SHALL BE FURNISHED WITH CUTOUTS OR
KNOCKOUTS. KNOCKOUTS SHALL HAVE A WALL THICKNESS
OF 2" MIN. ALL PIPE SHALL BE INSTALLED IN FACTORY
PROVIDED KNOCKOUTS. UNUSED KNOCKOUTS NEED NOT
BE GROUTED IF WALL IS LEFT INTACT.

KNOCKOUT OR CUTOUT HOLE SIZE IS EQUAL TO PIPE QUTER
DIAM. PLUS CATCH BASIN WALL THICKNESS.

KNOCKOUTS MAY BE ON ALL 4 SIDES WITH MAX. DIAM. OF 28"
KNOCKOUTS MAY BE EITHER ROUND OR "D” SHAPE.

THE TAPER ON THE SIDES OF THE PRECAST BASE SECTION
AND RISER SECTION SHALL NOT EXCEED 1/2"/FT.

CATCH BASIN FRAME AND GRATE SHALL BE IN ACCORDANCE
WITH STANDARD SPECIFICATIONS AND MEET THE STRENGTH
REQUIREMENTS OF FEDERAL SPECIFICATION RR—F-62ID.
MATING SURFACES SHALL BE FINISHED TO ASSURE
NON—ROCKING FIT WITH ANY COVER POSITION.

FRAME AND GRATE MAY BE INSTALLED WITH FLANGE DOWN
OR CAST INTO RISER.

MAX. DEPTH FROM FINISHED GRADE TO PIPE INVERT SHALL
BE 5'-0".

EDGE OF REDUCING SECTION OR BRICK SHALL NOT BE MORE
THAN 2" FROM VERTICAL EDGE OF CATCH BASIN WALL.

JULY 2014

Federal Way

PUBLIC
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25"

7 7/8° 2 1/2" /_ LEVEL PAD 16 — 3/4" X 2 1/4" X 1/8" CEMENT CONCRETE CURB

"

3
| o

ity
7 R
/—CATCH BASIN WALL

10 7/8"

3/4"

1| |

g —1

EXTRUDED CURB

PLAN

18" % 24" 9/16" %
| (+1/32%, —0" TYP.) ] l_/ N
} F

| +

17/8"

11/2

4

16" X 22" OPENING

el
17 3/4" X 23 3/4" ‘
(+1/32", —0" TYP.)

;
\

_/— CATCH BASIN WALL

25"

SECTION A—A _/\ —

NOTES:

1. DRILL AND TAP FOR, AND PROVIDE, TWO LOCKING BOLTS 5/8"—11 NC STAINLESS
TYPE 304 STEEL SOCKET HEAD (ALLEN HEAD) CAP SCREWS 2" LONG WHEN USED
WITH SOLID COVER (DWG. NO. 4—7) OR WHEN SPECIFIED BY ENGINEER.

2. FRAME MATERIAL IS CAST IRON PER ASTM A48 CLASS 30.
3. SET FRAME TO GRADE AND CONSTRUCT ROAD AND GUTTER TO BE FLUSH WITH FRAME.

JULY 2014

p— PUBLIC TYPE 1 CATCH BASIN FRAME IN DWG. NO.
&ﬂ‘@ﬂW@v WORKS VERTICAL OR EXTRUDED CURB INSTALLATION 4-6




| —I;
| <
7 7/8" | =
0 ———p | | i 3
2 1/8" .ﬁ H : i ;.
L#) | et ® ~J
T 1 1 —_ c : c - = :
' = N
" ' b
| r
] =+
. - | ;?I
% 3 [ =
YA ' A N |
. t 1 3 -
w0
) —1 ° HOOD DETAIL
1 i
1
I;-. 1 1 I‘ . a,
/ \ BE: e v 5
M ———— \ _. 3
DRILL & TAP TWO —/ LEVELING PAD _ . _I |_5/a
5/8"—11NC_HOLES 7-1/8" X 3/4" X 2 1/4
THRU FRAME (TYP.)
Ll
PLAN SECTION B—B @
2 — 1" DIAM. HOLES I I_
FOR U§|/+” BOLT, WASHER, 6
HOOD ATTACHES AS SHOWN. & NUT, SEE NOTE 4.
SECTION C-—C
v ”
e 588
MIN. DRAFT ON
THIS SIDE

NOTES:

1. MATERIAL IS CAST IRON ASTM A48 CLASS 30.

2. SEE DWG. NO. 4—10 FOR VANED GRATE.

3. PATTERN ON TOP SURFACE OF HOOD SHALL BE 3/16" NON—SKID DIAMOND.
4. BOLT, WASHER, AND NUT SHALL BE GALV. OR CORROSION RESISTANT.

SECTION A—A

JULY 2014
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- .

PLANTING STRIP OR SIDEWALK

U

[
CONC. CURB
& GUTTER

ROADWAY
SURFACE

RV NI
Y

S
iy

DUMMY JOINTS %

NOTES:

CATCH BASIN

SECTION A—A

cum\ / / DUMMY JOINTS
I |

SECTION B-—B

1. SET TO GRADE AND CONSTRUCT ROAD AND GUTTER TO BE FLUSH WITH FRAME.

REV MAR 2011

A FlerlWay b

THROUGH-CURB INLET FRAME AND GRATE IN
VERTICAL CURB INSTALLATION

DWG. NO.
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23 3/4"

38" 2"

L]

17 3/4"

A

i

OO

OOO

)
OOOOOr

)

2 e

LU’Z" LETTERS RECESSED
TO BE FLUSH. SEE NOTE 4

8- 1N/GB'P;D.3€/TIE)X 1 3/4"

PLAN COVER

//I////I/I//I////I////I”///”////;’// e I/I/I////////”/// [
7 / ——
7
- i
—I 4]
i

NOTES:

1.

N
%
ARV
s

13 [+3/4 |

L FINISH DIM. Ol
LEVELIN

G PAD.

USE WITH FRAME DRILLED AND TAPPED FOR
LOCKING BOLTS.

USE WITH TWO LOCKING BOLTS 5/8"—11 NC STAINLESS STEEL

TYPE 304 STEEL SOCKET HEAD (ALLEN HEAD) CAP SCREWS,
2" LONG.

MATERIAL IS CAST IRON PER ASTM A48 CLASS 30.

THE WORDS "CITY OF FEDERAL WAY" TO BE OMITTED IF COVER
IS ON A PRIVATE SYSTEM.

REV MAR 2011

A\ Felleral Way
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SOLID RECTANGULAR COVER
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P (=—_mou] [__Jwm wva3aad_ ] | 30_ALIo
3 ' Y Y = 4 Y D
k g g )
N .
7 % > |§ # >:_\
= NOTES:
- S g
- 1. SELF—LOCK VANED GRATE MANUFACTURER SUBJECT
= \ \_ = \. TO APPROVAL BY ENGINEER.
e S m ; F *
= m > 2. USE WITH TWO LOCKING BOLTS 5/8"—11 NC
3 L 3L all L ) ~ STAINLESS TYPE 304 STEEL SOCKET HEAD
< > =1} =D b= % (ALLEN HEAD) CAP SCREWS 2" LONG. NOTE
z = z SLOT DETAIL.
=
m S L 3. MATERIAL IS DUCTILE IRON ASTM A536 GRADE
80-55-06.
— o T s
/ ) ) 4. "OUTFALL TO STREAM DUMP NO POLLUTANTS”
MAY BE LOCATED ON BORDER AREA.
- 5. INSTALL BI-DIRECTIONAL VANED GRATES AT
N X I ) N S N X J A 5 SAG LOCATIONS.
P [(— Fow] 77 Ny N
g — S 6. THE WORDS "CITY OF FEDERAL WAY SHALL BE
\ OMITTED IF GRATE IS ON A PRIVATE SYSTEM.
LEVELING PAD 1/8" X 3/4" X 2 1/47 1/2"
TS FOR SLOT DETAIL SEE
23 3/4" | DWG. NO. 4-5
PLAN .
-

g
M.
N
.
A
N
M
2
\.\
2\
.
2\
N
[~
\
R
2
1/16"

REV. MAR 2011

Y oF DWG. NO.
Federal Way  works VANED GRATE (FOR USE IN PUBLIC ROADWAYS) 4-10




TOP OF
SKID DESIGN

1" RAISED LETTERS 17
SEE NOTE 4.

5
#-J"'-.
*

&

AT

T

X

ELAN

25"

2 1/8"

o I P PP /I/I///I///II//IIIIIIIII/A

17/18"_ 11 1/16" FROM CENTER

15/16"

il

s

[
|

3/4"

DRILLED LIFTING HOLE 3

T— I
e 1/2" sa.
HAAA

COVER SKID DESIGN DETAIL

9
7
] \ = % U 1—|
el & e 1308 | NOTES:
P~
~ 1. USE WITH THREE LOCKING BOLTS 5/8"—11 NC STAINLESS TYPE 304
STEEL SOCKET HEAD (ALLEN HEAD) CAP SCREWS 2" LONG. DRILL
HOLES SPACED 120° AT 11 1/16" RADIUS.
SECTION A—A
MATERIAL IS DUCTILE IRON ASTM A536 GRADE 80-55-06
DRILL THREE 1 INCH HOLES SPACED AT 120° AND 9 1/2" RADIUS.
THE WORDS "CITY OF FEDERAL WAY" SHALL BE OMITTED IF COVER
REV MAR 2011 IS ON A PRIVATE SYSTEM.
REV MAR 2011
Federal Way  works ROUND LOCKING COVER 4-12




SEE NOTE 2

1 ?/16' 1 1/16" FROM CENTER
___I I~1_5/1ﬁ\' 'El ‘ i}
228
A A0 1t
_ | g

T—DOW |
PLAN
26 3/4" NOTES:
: 25 1/4" , 1. MATERIAL IS CAST IRON ASTM A48 CLASS 30.
24"
: ‘ | | 2. DRILL AND TAP THREE 5/8"-11 NC HOLES THROUGH
< | ; | FRAME AT 120° AND 11 1/16”" RADIUS.
I
o | B
I
%l
= " "
3 s/e°| | 26 3/4
34 1/8"
SECTION A—A

JULY 2014

arvor PUBLIC DWG. NO.
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18” OR LONGEST
POINT OF EXISTING
JOINT, WHICHEVER
IS GREATER (TYP)
SEE NOTE 1

ERGO LOCKING
MANHOLE ASSEMBLY.
SEE NOTE 6

COMMERCIAL
SEAL JOINT WITH PG 64-22 HMA (TYP)
ASPAHLT BINDER PER WSDOT

STANDARD SPEC. 9-02.1(4) (TYP.)

INFRA—RISER (TYP)
SEE NOTE 5

CONCRETE ADJUSTING BRICK.—/
RISER, OR GRADE RING AS )

NEEDED (TYP.) SEE NOTE 4 WELL COMPACTED SUBGRADE (TYP).
PLACE CRUSHED SURFACING TOP

COURSE IF NECESSARY.

EXISTING CB OR MANHOLE

SECTION THROUGH STRUCTURE

NTS

NOTES:

1. PAVEMENT CUT SHALL BE CIRCULAR AND CENTERED ON THE CENTER OF
THE MANHOLE OR CATCH BASIN LID. RECTANGULAR OR POLYGON CUTS
NOT ALLOWED.

ON ALL STRUCTURES WITHIN THE ROADWAY TRAVEL LANES, INSTALL INFRA—RISER
MULTI-PURPOSE RUBBER COMPOSITE ADJUSTMENT RISER, MANUFACTURED BY EAST
JORDAN IRON WORKS. INFRA—RISER SHALL BE INSTALLED PER THE MANUFACTURER'S
RECOMMENDATIONS. REMOVE EXISTING CONCRETE RISER IF NECESSARY TO MAKE ROOM

CONVERT ALL RECTANGULAR FRAMES AND LIDS TO ROUND, USING
CONCRETE CONVERSION RISER PER CITY OF FEDERAL WAY STANDARD
PLAN DWG 4-18.

RAISE OR LOWER STRUCTURE TO THE REQUIRED ELEVATION AND SLOPE
USING ONLY INFRA—RISER AND/OR CONCRETE RINGS AND BRICKS AS
NECESSARY. NO OTHER MATERIALS ARE ALLOWED. TO ACHIEVE
WATER—=TIGHT CONSTRUCTION, GROUT INSIDE AND QUTSIDE OF EACH JOINT
USING A LAYER OF NON—SHRINK MORTAR NO MORE THAN 3/4" THICK,
AND FINISHED SMOOTH.

FOR INFRA—RISER. STACKED INFRA—RISER SHALL NOT EXCEED 3" TOTAL HEIGHT.
INFRA—RISER SHALL BE INSTALLED ON TOP OF ALL CONCRETE RISERS, DIRECTLY UNDER
THE ERGO MANHOLE ASSEMBLY.

ON ALL STRUCTURES, INSTALL NEW EAST JORDAN IRON WORKS ERGO 4"x24" CAM
LOCKING HINGED MANHOLE ASSEMBLY (PRODUCT NO. 00104028L03), PER
MANUFACTURER'S RECOMMENDATIONS. SET TOP OF ASSEMBLY TO BE FLUSH WITH
EXISTING ROAD AND/OR GUTTER SURFACE. LOCATE HINGE SO THAT IT'S NEAREST TO
ON—COMING TRAFFIC.

HMA SHALL BE MECHANICALLY COMPACTED IN 3" (MAX.) LIFTS. .

A Fetera Way

PUBLIC
WORKS

MANHOLE / CATCH BASIN LID IN ROADWAY TRAVEL LANE




ROUND SOUD COVER
MARKED "DRAIN" WITH
LOCKING BOLTS.

FRAME & LADDER OR
STEPS OFFSET., SEE

OVERFLOW ELEV. TO PROVIDE
DETENTION & OIL SEPARATION
PER PLANS

SEE NOTE 10, — | -

PIPE SUPPORT (TYP): 3" X .090"— [ ']

=

INVERT ELEVATION PER PLAN S
= 5

3 =

RESTRICTOR PLATE WITH ORIFICE =~ —— |.." z

AS SPECIFIED. NOT NEEDED IF e .
ONLY FOR OIL POLLUTION CONTROL. e °

™

NOTE 8. FRAME &

STEPS OR LADDER.

CLEANOUT GATE: SHEAR
GATE.

INLET PIPE
OR PIPES

g

S~—— INVERT ELEV. PER PLAN

| 54" MIN.

CATCH BASIN TYPE 2

DIAM. AS REQUIRED

REMOVABLE WATER—
TIGHT COUPLING

PLATE WITH ORIFICE

COVER ELEV. PER PLAN.

NOTES:

10.

11.

PIPE SIZES AND SLOPES: PER PLANS.
OUTLET CAPACITY: NOT LESS THAN COMBINED INLETS.

EXCEPT AS SHOWN OR NOTED, UNITS SHALL BE CONSTRUCTED
IN ACCORDANCE WITH THE REQUIREMENTS FOR CATCH BASIN
TYPE 2, 54" MIN. DIAM.

PIPE SUPPORTS AND RESTRICTOR/SEPARATOR SHALL BE OF
SAME MATERIAL, AND BE ANCHORED AT 3’ MAX. SPACING
BY 5/8” DIAM. STAINLESS STEEL EXPANSION BOLTS OR
EMBEDDED 2" IN WALL.

THE RESTRICTOR/SEPARATOR SHALL BE FABRICTED FROM
.060" ALUMINUM, OR .064" ALUMINIZED STEEL, OR .064"
GALVANIZED STEEL PIPE; IN ACCORDANCE WITH AASHTO

M 36, M 196, M 197 AND M 274. GALVANIZED STEEL
SHALL HAVE TREATMENT 1.

OQUTLET SHALL BE CONNECTED TO CULVERT OR SEWER PIPE
WITH A STANDARD COUPLING BAND FOR CORRUGATED METAL
PIPE, OR GROUTED INTO THE BELL OF CONCRETE PIPE.

THE VERTICAL RISER STEM OF THE RESTICTOR/SEPARATOR
SHALL BE THE SAME DIAM. AS THE HORIZONTAL OUTLET
PIPE, WITH AN 8" MIN. DIAM.

FRAME AND LADDER OR STEPS OFFSET SO THAT:

A.  CLEANOUT GATE IS VISIBLE FROM TOP.

B. CLIMB DOWN SPACE IS CLEAR OF RISER AND
CLEANOUT GATE.

C. FRAME IS CLEAR OF CURB.

IF METAL OUTLET PIPE CONNECTS TO CEMENT CONCRETE
PIPE: OUTLET PIPE TO HAVE SMOOTH O.D. EQUAL TO
CONCRETE PIPE I.D. LESS 1/4".

MULTI-ORIFICE ELBOWS MAY BE LOCATED AS SHOWN OR
ALL ON ONE SIDE OF RISER TO ASSURE LADDER
CLEARANCE.

ORIFICE MUST BE INSPECTED PRIOR TO INSTALLATION

ELBOW DETAIL
A Fleral PuBLIC FLOW RESTRICTOR / OIL POLLUTION DWG. NO.
Way  works CONTROL STRUCTURE, TEE TYPE (FROP-T) 4-14




UTILITY MANHOLE AND VAULT ADJUSTMENT

RING OR FRAME

GRATE OR LID
SEAL JOINT SEAL JOINT
WITH PAVING -6 -6 WITH PAVING
ASPHALT ASPHALT

HMA CLASS %" —— | S~ HMA CLASS %’

PG 64-22 | | PG 64-22

< N <

ADJUSTING BRICK OR _

CONCRETE RISER. NO <

STEEL RISERS ALLOWED _

(TYP.) a: aa

EXISTING CB OR MANHOLE

UTILITY ADJUSTMENT DETAIL

NTS

THE EXISTING STRUCTURE SHALL BE RAISED OR LOWERED TO THE REQUIRED ELEVATION USING CONCRETE

BLOCKS, BRICK, AND/OR CONCRETE RINGS. EACH JOINT SHALL BE GROUTED USING A % INCH LAYER
OF NON—SHRINK MORTAR, PLASTERED SMOOTH INSIDE AND OUT. COVERS SHALL BE SEATED ON A
UNIFORM LAYER OF GROUT TO PREVENT ROCKING.

HMA SHALL BE MECHANICALLY COMPACTDIN 3"MAXIMUM LIFTS.

DIG OUT LIMIT AND
ASPHALT PERIMETER
SHALL EXTEND 2"
BELOW ADJUSTMENT
RINGS

REV: NOV 2011

Federal Way

PUBLIC
WORKS

UTILITY ADJUSTMENT

DWG. NO.
0-0




5/9/22, 11:32 AM about:blank

State of Washington

Department of Labor & Industries
Prevailing Wage Section - Telephone 360-902-5335
PO Box 44540, Olympia, WA 98504-4540

Washington State Prevailing Wage
The PREVAILING WAGES listed here include both the hourly wage rate and the hourly rate of fringe
benefits. On public works projects, worker's wage and benefit rates must add to not less than this
total. A brief description of overtime calculation requirements are provided on the Benefit Code
Key.

Journey Level Prevailing Wage Rates for the Effective Date: 5/27/2022

County Trade Job Classification Wage Holiday Overtime Note ::T;Zt
King Asbestos Abatement Workers Journey Level $54.62 5D 1H View
King Boilermakers Journey Level §72.54 5N 1C View
King Brick Mason Journey Level $63.32 7E 1N View
King Brick Mason Pointer-Caulker-Cleaner $63.32 7E 1IN View
King Building Service Employees Janitor §27.23  5S 2F View
King Building Service Employees Traveling Waxer/Shampooer $27.68 58 2F View
King Building Service Employees Window Cleaner (Non-Scaffold) $31.18 58 2F View
King Building Service Employees Window Cleaner (Scaffold) $32.18 5S 2F View
King Cabinet Makers (In Shop) Journey Level $22.74 1 View
King Carpenters Acoustical Worker $68.19  15J 4C View
King Carpenters Bridge, Dock And Wharf $68.19  15J 4C View
Carpenters
King Carpenters Carpenter $68.19  15J 4C View
King Carpenters Floor Finisher $68.19  15J 4C View
King Carpenters Floor Layer $68.19  15J 4C View
King Carpenters Scaffold Erector $68.19  15J 4C View
King Cement Masons Application of all Composition =~ $67.41  15J 4U View
Mastic
King Cement Masons Application of all Epoxy $66.91  15J 4U View
Material
King Cement Masons Application of all Plastic $67.41  15J 4U View
Material
King Cement Masons Application of Sealing $66.91  15J 4U View
Compound
King Cement Masons Application of Underlayment $67.41  15J 4U View
King Cement Masons Building General $66.91  15J 4U View
King Cement Masons Composition or Kalman Floors $67.41 15J 4U View
King Cement Masons Concrete Paving $66.91 15J 4U View
King Cement Masons Curb & Gutter Machine $67.41  15J 4U View
King Cement Masons Curb & Gutter, Sidewalks $66.91 15J 4U View
King Cement Masons Curing Concrete $66.91  15J 4U View

about:blank 117
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King
King
King
King

King
King
King
King
King
King
King
King
King

King
King

King
King

King
King

King
King
King
King
King
King

King

King
King
King
King
King
King
King
King
King
King
King
King
King
King

about:blank

Cement Masons
Cement Masons
Cement Masons
Cement Masons

Cement Masons
Cement Masons
Cement Masons
Cement Masons
Cement Masons
Cement Masons
Cement Masons
Cement Masons
Cement Masons

Cement Masons
Cement Masons

Cement Masons
Cement Masons

Cement Masons
Divers & Tenders

Divers & Tenders

Divers & Tenders

Divers & Tenders

Divers & Tenders

Divers & Tenders

Divers & Tenders

Divers & Tenders

Dredge Workers

Dredge Workers

Dredge Workers

Dredge Workers

Dredge Workers

Dredge Workers

Dredge Workers

Drywall Applicator

Drywall Tapers

Electrical Fixture Maintenance

Workers

Electricians - Inside
Electricians - Inside
Electricians - Inside
Electricians - Inside

about:blank
Finish Colored Concrete $67.41
Floor Grinding $67.41
Floor Grinding/Polisher $66.91
Green Concrete Saw, self- $67.41
powered
Grouting of all Plates $66.91
Grouting of all Tilt-up Panels $66.91
Gunite Nozzleman $67.41
Hand Powered Grinder $67.41
Journey Level $66.91
Patching Concrete $66.91
Pneumatic Power Tools $67.41
Power Chipping & Brushing $67.41
Sand Blasting Architectural $67.41
Finish
Screed & Rodding Machine $67.41
Spackling or Skim Coat $66.91
Concrete
Troweling Machine Operator $67.41
Troweling Machine Operator on  $67.41
Colored Slabs
Tunnel Workers $67.41
Bell/Vehicle or Submersible $122.46
Operator (Not Under Pressure)
Diver $122.49
Diver On Standby $81.04
Diver Tender $73.60
Manifold Operator $73.60
Manifold Operator Mixed Gas $78.60
Remote Operated Vehicle $73.60
Operator/Technician
Remote Operated Vehicle $68.64
Tender
Assistant Engineer $73.62
Assistant Mate (Deckhand) $73.05
Boatmen §73.62
Engineer Welder $75.03
Leverman, Hydraulic $76.53
Mates $73.62
Oiler $73.05
Journey Level $68.19
Journey Level $67.91
Journey Level $35.19
Cable Splicer $97.21
Cable Splicer (tunnel) $104.49
Certified Welder $93.91
Certified Welder (tunnel) $100.86
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King
King
King
King
King

King
King
King
King
King
King
King
King

King
King
King
King

King
King
King
King
King

King
King
King

King
King
King
King
King
King
King

King

King
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Electricians -

Inside

Electricians -

Inside

Electricians -

Inside

Electricians -

Motor Shop

Electricians -

Powerline

Construction

Electricians - Powerline

Construction

Electricians - Powerline

Construction

Electricians - Powerline

Construction

Electricians - Powerline

Construction

Electricians - Powerline

Construction

Electricians - Powerline

Construction

Electricians - Powerline

Construction

Electricians - Powerline
Construction

Electronic Technicians

Elevator Constructors

Elevator Constructors

Fabricated Precast Concrete
Products

Fence Erectors
Fence Erectors
Flaggers
Glaziers

Heat & Frost Insulators And
Asbestos Workers

Heating Equipment Mechanics

Hod Carriers & Mason Tenders

Industrial Power Vacuum
Cleaner

Inland Boatmen
Inland Boatmen
Inland Boatmen
Inland Boatmen
Inland Boatmen
Inland Boatmen

Inspection/Cleaning/Sealing Of

Sewer & Water Systems By
Remote Control

Inspection/Cleaning/Sealing Of

Sewer & Water Systems By
Remote Control

Inspection/Cleaning/Sealing Of

about:blank

Construction Stock Person
Journey Level

Journey Level (tunnel)
Journey Level

Cable Splicer

Certified Line Welder
Groundperson

Heavy Line Equipment
Operator

Journey Level Lineperson
Line Equipment Operator
Meter Installer

Pole Sprayer
Powderperson

Journey Level
Mechanic
Mechanic In Charge

All Classifications - In-Factory
Work Only

Fence Erector
Fence Laborer
Journey Level
Journey Level
Journey Level

Journey Level
Journey Level
Journey Level

Boat Operator
Cook

Deckhand
Deckhand Engineer
Launch Operator
Mate

Cleaner Operator, Foamer
Operator

Grout Truck Operator

Head Operator

$47.03
$90.59
$97.21
$48.68
$88.89

$81.65
$52.91
$81.65
$81.65
$70.02
$52.91
$81.65
$60.75

$59.10
$103.81
$112.09
$18.25

$46.29
$46.29
$46.29
$72.41
$82.02

$91.83
$57.31
$14.49

$61.41
$56.48
$57.48
$58.81
$58.89
$57.31
$31.49

$14.49

$24.91
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Sewer & Water Systems By
Remote Control

King Inspection/Cleaning/Sealing Of Technician $19.33 1 View
Sewer & Water Systems By
Remote Control

King Inspection/Cleaning/Sealing Of Tv Truck Operator $20.45 1 View
Sewer & Water Systems By
Remote Control

King Insulation Applicators Journey Level $68.19  15J 4C View
King Ironworkers Journeyman $80.28 N 10 View
King Laborers Air, Gas Or Electric Vibrating $54.62  15J 4V 8Y View
Screed
King Laborers Airtrac Drill Operator $56.31  15J 4v 8Y  View
King Laborers Ballast Regular Machine $54.62  15J 4V 8Y View
King Laborers Batch Weighman $46.29  15J 4V 8Y View
King Laborers Brick Pavers $54.62  15J 4V 8Y  View
King Laborers Brush Cutter $54.62  15J 4V 8Y  View
King Laborers Brush Hog Feeder $54.62  15J 4V 8Y  View
King Laborers Burner $54.62  15J 4V 8Y View
King Laborers Caisson Worker $56.31 15J 4V 8Y View
King Laborers Carpenter Tender $54.62  15J 4V 8Y  View
King Laborers Cement Dumper-paving $55.62  15J 4V 8Y  View
King Laborers Cement Finisher Tender $54.62  15J 4V 8Y View
King Laborers Change House Or Dry Shack $54.62  15J 4V 8Y  View
King Laborers Chipping Gun (30 Lbs. And $55.62  15J 4V 8Y  View
Over)
King Laborers Chipping Gun (Under 30 Lbs.) $54.62  15J 4V 8Y  View
King Laborers Choker Setter $54.62  15J 4V 8y View
King Laborers Chuck Tender $54.62  15J 4V 8Y View
King Laborers Clary Power Spreader $55.62  15J 4V 8Y | View
King Laborers Clean-up Laborer $54.62  15J 4V 8Y View
King Laborers Concrete Dumper/Chute $55.62  15J 4V 8Y View
Operator
King Laborers Concrete Form Stripper $54.62  15J 4V 8Y  View
King Laborers Concrete Placement Crew $55.62  15J 4V 8Y  View
King Laborers Concrete Saw Operator/Core $55.62  15J 4V 8Y  View
Driller
King Laborers Crusher Feeder $46.29  15J 4V 8y View
King Laborers Curing Laborer $54.62  15J 4V 8Y View
King Laborers Demolition: Wrecking & Moving $54.62  15J 4V 8Y  View
(Incl. Charred Material)
King Laborers Ditch Digger $54.62  15J 4V 8Y View
King Laborers Diver $56.31  15J 4V 8Y  View
King Laborers Drill Operator (Hydraulic, §55.62  15J 4V 8Y  View
Diamond)
King Laborers Dry Stack Walls $54.62  15J 4V 8Y  View
King Laborers Dump Person $54.62  15J 4V 8Y  View
King Laborers Epoxy Technician $54.62  15J 4V 8Y View
King Laborers Erosion Control Worker $54.62  15J 4V 8Y View
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King Laborers Faller & Bucker Chain Saw $55.62  15J 4V 8Y View
King Laborers Fine Graders $54.62  15J 4V 8Y  View
King Laborers Firewatch $46.29  15J 4V 8Y  View
King Laborers Form Setter $54.62  15J 4V 8Y  View
King Laborers Gabian Basket Builders $54.62  15J 4V 8Y View
King Laborers General Laborer $54.62  15J 4V 8Y View
King Laborers Grade Checker & Transit Person $57.31  15J 4V 8Y | View
King Laborers Grinders $54.62  15J 4V 8Y  View
King Laborers Grout Machine Tender $54.62  15J 4V 8Y View
King Laborers Groutmen (Pressure) Including =~ $55.62  15J 4V 8Y  View

Post Tension Beams
King Laborers Guardrail Erector $54.62  15J 4V 8Y  View
King Laborers Hazardous Waste Worker (Level $56.31  15J 4V 8Y  View

A)
King Laborers Hazardous Waste Worker (Level $55.62  15J 4V 8Y  View

B)
King Laborers Hazardous Waste Worker (Level $54.62  15J 4V 8Y  View

9
King Laborers High Scaler $56.31  15J 4V 8Y | View
King Laborers Jackhammer $55.62  15J 4v 8Y  View
King Laborers Laserbeam Operator $55.62  15J 4V 8Y View
King Laborers Maintenance Person $54.62  15J 4V 8Y  View
King Laborers Manhole Builder-Mudman $55.62  15J 4V 8Y View
King Laborers Material Yard Person $54.62  15J 4V 8Y View
King Laborers Motorman-Dinky Locomotive $55.62  15J 4V 8Y View
King Laborers nozzleman (concrete pump, $57.31 15J 4V 8Y View

green cutter when using

combination of high pressure

air & water on concrete &

rock, sandblast, gunite,

shotcrete, water blaster,

vacuum blaster)
King Laborers Pavement Breaker $55.62  15J 4V 8Y  View
King Laborers Pilot Car $46.29  15J 4V 8Y  View
King Laborers Pipe Layer (Lead) $57.31 15J 4V 8Y View
King Laborers Pipe Layer/Tailor §$55.62  15J 4V 8Y  View
King Laborers Pipe Pot Tender $55.62  15J 4V 8Y View
King Laborers Pipe Reliner $55.62  15J 4V 8Y View
King Laborers Pipe Wrapper $55.62  15J 4V 8Y View
King Laborers Pot Tender $54.62  15J 4V 8Y View
King Laborers Powderman $56.31  15J 4V 8Y  View
King Laborers Powderman's Helper $54.62  15J 4V 8Y View
King Laborers Power Jacks $55.62  15J 4V 8Y View
King Laborers Railroad Spike Puller - Power §55.62  15J 4V 8Y  View
King Laborers Raker - Asphalt $57.31  15J 4V 8Y  View
King Laborers Re-timberman $56.31  15J 4V 8Y  View
King Laborers Remote Equipment Operator $55.62  15J 4V 8Y View
King Laborers Rigger/Signal Person $55.62  15J 4V 8Y View
King Laborers Rip Rap Person $54.62  15J 4V 8Y View
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King Laborers Rivet Buster $55.62  15J 4V 8Y View

King Laborers Rodder $55.62  15J 4V 8Y  View

King Laborers Scaffold Erector $54.62  15J 4V 8Y  View

King Laborers Scale Person $54.62  15J 4V 8Y View

King Laborers Sloper (Over 20") $55.62  15J 4V 8y View

King Laborers Sloper Sprayer $54.62  15J 4V 8Y View

King Laborers Spreader (Concrete) $55.62  15J 4V 8Y View

King Laborers Stake Hopper $54.62  15J 4V 8Y View

King Laborers Stock Piler $54.62  15J 4V 8Y View

King Laborers Swinging Stage/Boatswain $46.29  15J 4V 8Y  View
Chair

King Laborers Tamper & Similar Electric, Air ~ $55.62  15J 4V 8Y View
& Gas Operated Tools

King Laborers Tamper (Multiple & Self- $55.62  15J 4V 8Y  View
propelled)

King Laborers Timber Person - Sewer (Lagger, $55.62  15J 4V 8y View
Shorer & Cribber)

King Laborers Toolroom Person (at Jobsite) $54.62  15J 4V 8Y View

King Laborers Topper $54.62  15J 4V 8Y  View

King Laborers Track Laborer $54.62  15J 4V 8Y View

King Laborers Track Liner (Power) $55.62  15J 4V 8Y View

King Laborers Traffic Control Laborer $49.50 15J 4V 9C  View

King Laborers Traffic Control Supervisor $52.45  15J 4V 9C  View

King Laborers Truck Spotter $54.62  15J 4V 8Y View

King Laborers Tugger Operator $55.62  15J 4V 8y View

King Laborers Tunnel Work-Compressed Air $142.82  15J 4V 9B View
Worker 0-30 psi

King Laborers Tunnel Work-Compressed Air $147.85 15J 4V 9B Vie
Worker 30.01-44.00 psi

King Laborers Tunnel Work-Compressed Air $151.53  15J 4V 9B View
Worker 44.01-54.00 psi

King Laborers Tunnel Work-Compressed Air $157.23  15J 4V 9B View
Worker 54.01-60.00 psi

King Laborers Tunnel Work-Compressed Air ~ $159.35  15J 4V 9B Vie
Worker 60.01-64.00 psi

King Laborers Tunnel Work-Compressed Air $164.45  15J 4V 9B View
Worker 64.01-68.00 psi

King Laborers Tunnel Work-Compressed Air ~ $166.35  15J 4V 9B  View
Worker 68.01-70.00 psi

King Laborers Tunnel Work-Compressed Air $168.35  15J 4V 9B View
Worker 70.01-72.00 psi

King Laborers Tunnel Work-Compressed Air $§170.35 15J 4V 9B View
Worker 72.01-74.00 psi

King Laborers Tunnel Work-Guage and Lock $57.41  15J 4v 8Y  View
Tender

King Laborers Tunnel Work-Miner $57.41 15J 4V 8Y View

King Laborers Tunnel Work-Miner $57.41 7A 4V 8Y View

King Laborers Vibrator $55.62  15J 4V 8Y  View

King Laborers Vinyl Seamer $54.62  15J 4V 8Y View

King Laborers Watchman $42.08 15J 4V 8Y  View
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King Laborers Welder $55.62  15J 4V 8Y View
King Laborers Well Point Laborer $55.62  15J 4V 8Y  View
King Laborers Window Washer/Cleaner $42.08  15J 4V 8Y View
King Laborers - Underground Sewer General Laborer & Topman $54.62  15J 4V 8Y  View
& Water
King Laborers - Underground Sewer Pipe Layer $55.62  15J 4V 8Y View
& Water
King Landscape Construction Landscape $42.08 15J 4V 8Y View
Construction/Landscaping Or
Planting Laborers
King Landscape Construction Landscape Operator §75.50 15J 111G 8X  View
King Landscape Maintenance Groundskeeper $17.87 1 View
King Lathers Journey Level $68.19  15J 4C View
King Marble Setters Journey Level $63.32 7E IN View
King Metal Fabrication (In Shop) Fitter/Certified Welder $42.17 15l 11E View
King Metal Fabrication (In Shop) General Laborer $30.07 151 1E View
King Metal Fabrication (In Shop) Mechanic $43.63 151 11E View
King Metal Fabrication (In Shop) Welder/Burner $39.28 151 11E View
King Millwright Journey Level $69.74  15J 4C View
King Modular Buildings Cabinet Assembly $14.49 1 View
King Modular Buildings Electrician $14.49 1 View
King Modular Buildings Equipment Maintenance $14.49 1 View
King Modular Buildings Plumber $14.49 1 View
King Modular Buildings Production Worker $14.49 1 View
King Modular Buildings Tool Maintenance $14.49 1 View
King Modular Buildings Utility Person $14.49 1 View
King Modular Buildings Welder $14.49 1 View
King Painters Journey Level $47.70 6Z 2B View
King Pile Driver Crew Tender $62.69  15J 4C View
King Pile Driver Crew Tender/Technician $62.69  15J 4C View
King Pile Driver Hyperbaric Worker - $85.00 15J 4C View
Compressed Air Worker 0-30.00
PSI
King Pile Driver Hyperbaric Worker - $90.00 15J 4C View
Compressed Air Worker 30.01 -
44.00 PSI
King Pile Driver Hyperbaric Worker - $94.00 15J 4C View
Compressed Air Worker 44.01 -
54.00 PSI
King Pile Driver Hyperbaric Worker - $106.50 15J 4C View
Compressed Air Worker 64.01 -
68.00 PSI
King Pile Driver Hyperbaric Worker - $108.50 15J 4C View
Compressed Air Worker 68.01 -
70.00 PSI
King Pile Driver Hyperbaric Worker - $110.50 15J 4C View
Compressed Air Worker 70.01 -
72.00 PSI
King Pile Driver Hyperbaric Worker - $112.50 15J 4C View
Compressed Air Worker 72.01 -
74.00 PSI
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King Pile Driver Journey Level $68.64
King Plasterers Journey Level $64.14
King Plasterers Nozzleman $67.64
King Playground & Park Equipment  Journey Level $14.49
Installers
King Plumbers & Pipefitters Journey Level $94.69
King Power Equipment Operators Asphalt Plant Operators $76.77
King Power Equipment Operators Assistant Engineer $72.20
King Power Equipment Operators Barrier Machine (zipper) $76.09
King Power Equipment Operators Batch Plant Operator: concrete $76.09
King Power Equipment Operators Boat Operator $76.87
King Power Equipment Operators Bobcat $72.20
King Power Equipment Operators Brokk - Remote Demolition $72.20
Equipment
King Power Equipment Operators Brooms §72.20
King Power Equipment Operators Bump Cutter $76.09
King Power Equipment Operators Cableways $76.77
King Power Equipment Operators Chipper $76.09
King Power Equipment Operators Compressor $72.20
King Power Equipment Operators Concrete Finish Machine - $72.20

Laser Screed

King Power Equipment Operators Concrete Pump - Mounted Or $75.50
Trailer High Pressure Line
Pump, Pump High Pressure

King Power Equipment Operators Concrete Pump: Truck Mount $76.77
With Boom Attachment Over 42
M

King Power Equipment Operators Concrete Pump: Truck Mount $76.09
With Boom Attachment Up To
42m

King Power Equipment Operators Conveyors $75.50

King Power Equipment Operators Cranes Friction: 200 tons and $79.20
over

King Power Equipment Operators Cranes, A-frame: 10 tons and $72.30
under

King Power Equipment Operators Cranes: 100 tons through 199 $77.63
tons, or 150’ of boom
(including jib with
attachments)

King Power Equipment Operators Cranes: 20 tons through 44 $76.19
tons with attachments

King Power Equipment Operators Cranes: 200 tons- 299 tons, or  $78.44
250’ of boom including jib with

attachments

King Power Equipment Operators Cranes: 300 tons and over or $79.20
300’ of boom including jib with
attachments

King Power Equipment Operators Cranes: 45 tons through 99 $76.87

tons, under 150’ of
boom(including jib with
attachments)

King Power Equipment Operators Cranes: Friction cranes through $78.44

about:blank
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5/9/22, 11:32 AM about:blank
199 tons

King Power Equipment Operators Cranes: through 19 tons with §75.60 7A 11H 8X | View
attachments, a-frame over 10
tons

King Power Equipment Operators Crusher $76.09  15J 11G 8X View

King Power Equipment Operators Deck Engineer/Deck Winches $76.09  15J 111G 8X | View
(power)

King Power Equipment Operators Derricks, On Building Work §76.77  15J 11G 8X View

King Power Equipment Operators Dozers D-9 & Under $75.50 15J 11G 8X View

King Power Equipment Operators Drill Oilers: Auger Type, Truck = $75.50  15J 111G 8X | View
Or Crane Mount

King Power Equipment Operators Drilling Machine §77.53  15J 11G 8X View

King Power Equipment Operators Elevator and man-lift: $72.20 15J 111G 8X View
permanent and shaft type

King Power Equipment Operators Finishing Machine, Bidwell And = $76.09  15J 11G6 8X | View
Gamaco & Similar Equipment

King Power Equipment Operators Forklift: 3000 lbs and over with $75.50  15J 11G 8X View
attachments

King Power Equipment Operators Grade Engineer: Using Blue §76.09 15J 111G 8X | Vie
Prints, Cut Sheets, Etc

King Power Equipment Operators Gradechecker/Stakeman §72.20 15J 11G 8X View

King Power Equipment Operators Guardrail Punch $76.09  15J 11G 8X View

King Power Equipment Operators Hard Tail End Dump §$76.77  15J 111G 8X | View
Articulating Off- Road
Equipment 45 Yards. & Over

King Power Equipment Operators Hard Tail End Dump $76.09  15J 11G 8X View
Articulating Off-road
Equipment Under 45 Yards

King Power Equipment Operators Horizontal/Directional Drill $75.50 15J 111G 8X View
Locator

King Power Equipment Operators Horizontal/Directional Drill $76.09  15J 11G6 8X | Vie
Operator

King Power Equipment Operators Hydralifts/Boom Trucks Over $75.60 7A 11H 8X View
10 Tons

King Power Equipment Operators Hydralifts/boom trucks: 10 §72.30  7A 11H 8X | View
tons and under

King Power Equipment Operators Leverman $78.33  15J 11G 8X View

King Power Equipment Operators Loader, Overhead, 6 Yards. But $76.77  15J 11G 8X View
Not Including 8 Yards

King Power Equipment Operators Loaders, Overhead Under 6 §76.09  15J 11G 8X Vie
Yards

King Power Equipment Operators Loaders, Plant Feed $§76.09  15J 11G 8X View

King Power Equipment Operators Loaders: Elevating Type Belt $75.50 15J 111G 8X View

King Power Equipment Operators Locomotives, All §76.09  15J 11G6 8X | View

King Power Equipment Operators Material Transfer Device §76.09  15J 11G 8X View

King Power Equipment Operators Mechanics: All (Leadmen - §77.53  15J 111G 8X | View
$0.50 per hour over mechanic)

King Power Equipment Operators Motor Patrol Graders §76.77  15J 11G 8X View

King Power Equipment Operators Mucking Machine, Mole, Tunnel $76.77  15J 11G 8X View

Drill, Boring, Road Header
And/or Shield
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King Power Equipment Operators Oil Distributors, Blower §72.20 15J 111G 8X View
Distribution & Mulch Seeding
Operator

King Power Equipment Operators Outside Hoists (Elevators and §75.50 15J 11G 8X  View
Manlifts), Air Tuggers, Strato

King Power Equipment Operators Overhead, bridge type: 100 $77.63 7A 11H 8X View
tons and over

King Power Equipment Operators Overhead, bridge type: 45 tons $76.87 7A 11H 8X Vie
through 99 tons

King Power Equipment Operators Pavement Breaker §72.20 15J 11G 8X View

King Power Equipment Operators Pile Driver (other Than Crane $76.09  15J 111G 8X | View
Mount)

King Power Equipment Operators Plant Qiler - Asphalt, Crusher §75.50 15J 11G 8X | View

King Power Equipment Operators Posthole Digger, Mechanical §72.20 15J 11G 8X View

King Power Equipment Operators Power Plant §72.20 15J 111G 8X View

King Power Equipment Operators Pumps - Water §72.20 15J 11G6 8X | View

King Power Equipment Operators Quad 9, Hd 41, D10 And Over §76.77  15J 11G 8X View

King Power Equipment Operators Remote Control Operator On §$76.77  15J 111G 8X | View
Rubber Tired Earth Moving
Equipment

King Power Equipment Operators Rigger and Bellman §72.30 7A 11H 8X View

King Power Equipment Operators Rigger/Signal Person, $75.60 7A 11H 8X  View
Bellman(Certified)

King Power Equipment Operators Rollagon §$76.77  15J 11G 8X  View

King Power Equipment Operators Roller, Other Than Plant Mix §72.20 15J 11G 8X View

King Power Equipment Operators Roller, Plant Mix Or Multi-lift $75.50 15J 111G 8X View
Materials

King Power Equipment Operators Roto-mill, Roto-grinder $76.09  15J 11G 8X  View

King Power Equipment Operators Saws - Concrete $75.50  15J 11G 8X Vie

King Power Equipment Operators Scraper, Self Propelled Under §76.09 15J 111G 8X | Vie
45 Yards

King Power Equipment Operators Scrapers - Concrete & Carry All §75.50  15J 11G 8X View

King Power Equipment Operators Scrapers, Self-propelled: 45 §76.77  15J 11G 8X View
Yards And Over

King Power Equipment Operators Service Engineers: Equipment = $75.50  15J 111G 8X  View

King Power Equipment Operators Shotcrete/Gunite Equipment §72.20 15J 11G 8X View

King Power Equipment Operators Shovel, Excavator, Backhoe, $75.50 15J 111G 8X View
Tractors Under 15 Metric Tons

King Power Equipment Operators Shovel, Excavator, Backhoe: §76.77  15J 111G 8X | View
Over 30 Metric Tons To 50
Metric Tons

King Power Equipment Operators Shovel, Excavator, Backhoes, §76.09  15J 11G 8X View
Tractors: 15 To 30 Metric Tons

King Power Equipment Operators Shovel, Excavator, Backhoes: §77.53  15J 11G 8X View
Over 50 Metric Tons To 90
Metric Tons

King Power Equipment Operators Shovel, Excavator, Backhoes: $78.33  15J 11G 8X View
Over 90 Metric Tons

King Power Equipment Operators Slipform Pavers §76.77  15J 11G 8X View

King Power Equipment Operators Spreader, Topsider & §76.77  15J 111G 8X | View
Screedman
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King Power Equipment Operators Subgrader Trimmer §76.09  15J 11G 8X View
King Power Equipment Operators Tower Bucket Elevators §75.50 15J 11G 8X | View
King Power Equipment Operators Tower Crane: over 175 through $78.44 7A 11H 8X View
250" in height, base to boom
King Power Equipment Operators Tower crane: up to 175" in $77.63 7A 11H 8X View
height base to boom
King Power Equipment Operators Tower Cranes: over 250’ in $79.20 7A 11H 8X View
height from base to boom
King Power Equipment Operators Transporters, All Track Or Truck $76.77  15J 111G 8X View
Type
King Power Equipment Operators Trenching Machines §75.50 15J 111G 8X | View
King Power Equipment Operators Truck crane oiler/driver: under $75.60 7A 11H 8X View
100 tons
King Power Equipment Operators Truck Mount Portable Conveyor $76.09  15J 11G 8X View
King Power Equipment Operators Welder §$76.77  15J 11G6 8X | View
King Power Equipment Operators Wheel Tractors, Farmall Type §72.20 15J 11G 8X View
King Power Equipment Operators Yo Yo Pay Dozer $76.09  15J 111G 8X | View
King Power Equipment Operators- Asphalt Plant Operators §76.77  15J 11G 8X View
Underground Sewer & Water
King Power Equipment Operators- Assistant Engineer §72.20 15J 11G 8X View
Underground Sewer & Water
King Power Equipment Operators- Barrier Machine (zipper) §76.09 15J 111G 8X  View
Underground Sewer & Water
King Power Equipment Operators- Batch Plant Operator, Concrete $76.09  15J 11G 8X View
Underground Sewer & Water
King Power Equipment Operators- Boat Operator $76.87 7A 11H 8X View
Underground Sewer & Water
King Power Equipment Operators- Bobcat §72.20 15J 11G6 8X  Vie
Underground Sewer & Water
King Power Equipment Operators- Brokk - Remote Demolition §72.20 15J 11G 8X View
Underground Sewer & Water Equipment
King Power Equipment Operators- Brooms §72.20 15J 111G 8X | View
Underground Sewer & Water
King Power Equipment Operators- Bump Cutter §76.09  15J 11G 8X View
Underground Sewer & Water
King Power Equipment Operators- Cableways §76.77  15J 11G 8X View
Underground Sewer & Water
King Power Equipment Operators- Chipper §76.09 15J 111G 8X  View
Underground Sewer & Water
King Power Equipment Operators- Compressor $72.20 15J 11G 8X View
Underground Sewer & Water
King Power Equipment Operators- Concrete Finish Machine - §72.20 15J 11G 8X View
Underground Sewer & Water Laser Screed
King Power Equipment Operators-  Concrete Pump - Mounted Or §75.50 15J 11G6 8X | View
Underground Sewer & Water Trailer High Pressure Line
Pump, Pump High Pressure
King Power Equipment Operators- Concrete Pump: Truck Mount §76.77  15J 11G 8X View
Underground Sewer & Water With Boom Attachment Over 42
M
King Power Equipment Operators-  Concrete Pump: Truck Mount $76.09  15J 111G 8X | View
Underground Sewer & Water With Boom Attachment Up To
42m
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Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water

Power Equipment Operators-

Underground Sewer & Water
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Conveyors

Cranes Friction: 200 tons and
over

Cranes, A-frame: 10 tons and
under

Cranes: 100 tons through 199
tons, or 150’ of boom
(including jib with
attachments)

Cranes: 20 tons through 44
tons with attachments

Cranes: 20 tons through 44
tons with attachments

Cranes: 200 tons- 299 tons, or
250’ of boom including jib with
attachments

Cranes: 300 tons and over or
300’ of boom including jib with
attachments

Cranes: 45 tons through 99
tons, under 150’ of
boom(including jib with
attachments)

Cranes: Friction cranes through
199 tons

Cranes: through 19 tons with
attachments, a-frame over 10
tons

Crusher

Deck Engineer/Deck Winches
(power)

Derricks, On Building Work
Dozers D-9 & Under

Drill Oilers: Auger Type, Truck
Or Crane Mount

Drilling Machine

Elevator and man-lift:
permanent and shaft type

Finishing Machine, Bidwell And
Gamaco & Similar Equipment
Forklift: 3000 lbs and over with
attachments

Forklifts: under 3000 lbs. with
attachments

Forklifts: under 3000 lbs. with
attachments

Grade Engineer: Using Blue
Prints, Cut Sheets, Etc

Gradechecker/Stakeman
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Underground Sewer & Water

5/9/22, 11:32 AM about:blank
Underground Sewer & Water
King Power Equipment Operators-  Guardrail Punch §76.09  15J 11G6 8X | View
Underground Sewer & Water
King Power Equipment Operators- Hard Tail End Dump §76.77  15J 11G 8X View
Underground Sewer & Water Articulating Off- Road
Equipment 45 Yards. & Over
King Power Equipment Operators- Hard Tail End Dump $76.09  15J 111G 8X | View
Underground Sewer & Water Articulating Off-road
Equipment Under 45 Yards
King Power Equipment Operators- Horizontal/Directional Drill §75.50 15J 11G 8X View
Underground Sewer & Water Locator
King Power Equipment Operators- Horizontal/Directional Drill §76.09  15J 11G 8X View
Underground Sewer & Water Operator
King Power Equipment Operators-  Hydralifts/boom trucks: 10 §72.30  7A 11H 8X  View
Underground Sewer & Water tons and under
King Power Equipment Operators- Hydralifts/boom trucks: over $75.60 11H
Underground Sewer & Water 10 tons
King Power Equipment Operators- Leverman §78.33  15J 11G
Underground Sewer & Water
King Power Equipment Operators- Loader, Overhead, 6 Yards. But $76.77  15J 11G
Underground Sewer & Water Not Including 8 Yards
King Power Equipment Operators- Loaders, Overhead Under 6 §76.09  15J 11G
Underground Sewer & Water Yards
King Power Equipment Operators- Loaders, Plant Feed §76.09  15J 11G
Underground Sewer & Water
King Power Equipment Operators- Loaders: Elevating Type Belt §75.50 15J 11G
Underground Sewer & Water
King Power Equipment Operators- Locomotives, All §76.09  15J 11G
Underground Sewer & Water
King Power Equipment Operators-  Material Transfer Device $76.09  15J 11G
Underground Sewer & Water
King Power Equipment Operators- Mechanics: All (Leadmen - §77.53  15J 11G
Underground Sewer & Water $0.50 per hour over mechanic)
King Power Equipment Operators- Motor Patrol Graders §76.77  15J 11G
Underground Sewer & Water
King Power Equipment Operators- Mucking Machine, Mole, Tunnel $76.77  15J 11G View
Underground Sewer & Water Drill, Boring, Road Header
And/or Shield
King Power Equipment Operators- Oil Distributors, Blower §72.20 15J 111G
Underground Sewer & Water Distribution & Mulch Seeding
Operator
King Power Equipment Operators- Outside Hoists (Elevators and $75.50 111G View
Underground Sewer & Water Manlifts), Air Tuggers, Strato
King Power Equipment Operators-  Overhead, bridge type: 100 $77.63 11H
Underground Sewer & Water tons and over
King Power Equipment Operators- Overhead, bridge type: 45 tons $76.87 11H
Underground Sewer & Water through 99 tons
King Power Equipment Operators- Pavement Breaker §72.20 15J 111G View
Underground Sewer & Water
King Power Equipment Operators- Pile Driver (other Than Crane $76.09  15J 111G
Underground Sewer & Water Mount)
King Power Equipment Operators- Plant Oiler - Asphalt, Crusher $§75.50 15J 11G
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Posthole Digger, Mechanical
Power Plant

Pumps - Water

Quad 9, Hd 41, D10 And Over

Remote Control Operator On
Rubber Tired Earth Moving
Equipment

Rigger and Bellman

Rigger/Signal Person,
Bellman(Certified)

Rollagon
Roller, Other Than Plant Mix

Roller, Plant Mix Or Multi-lift
Materials

Roto-mill, Roto-grinder
Saws - Concrete

Scraper, Self Propelled Under
45 Yards

Scrapers - Concrete & Carry All

Scrapers, Self-propelled: 45
Yards And Over

Shotcrete/Gunite Equipment

Shovel, Excavator, Backhoe,
Tractors Under 15 Metric Tons

Shovel, Excavator, Backhoe:
Over 30 Metric Tons To 50
Metric Tons

Shovel, Excavator, Backhoes,
Tractors: 15 To 30 Metric Tons

Shovel, Excavator, Backhoes:
Over 50 Metric Tons To 90
Metric Tons

Shovel, Excavator, Backhoes:
Over 90 Metric Tons

Slipform Pavers
Spreader, Topsider &
Screedman

Subgrader Trimmer

Tower Bucket Elevators

$72.20
$72.20
$72.20
$76.77

$76.77

$72.30
$75.60
$76.77
$72.20
$75.50
$76.09
$75.50
$76.09
$75.50
$76.77
$72.20
$75.50

$76.77

$76.09

$77.53

$78.33
$76.77
$76.77
$76.09

$75.50
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Power Equipment Operators-
Underground Sewer & Water

Power Equipment Operators-
Underground Sewer & Water

Power Equipment Operators-
Underground Sewer & Water

Power Equipment Operators-
Underground Sewer & Water

Power Equipment Operators-
Underground Sewer & Water

Power Equipment Operators-
Underground Sewer & Water

Power Equipment Operators-
Underground Sewer & Water

Power Equipment Operators-
Underground Sewer & Water

Power Equipment Operators-
Underground Sewer & Water

Power Equipment Operators-
Underground Sewer & Water

Power Equipment Operators-
Underground Sewer & Water

Power Line Clearance Tree
Trimmers

Power Line Clearance Tree
Trimmers

Power Line Clearance Tree
Trimmers

Power Line Clearance Tree
Trimmers

Power Line Clearance Tree
Trimmers

Refrigeration & Air
Conditioning Mechanics

Residential Brick Mason

Residential Carpenters

Residential Cement Masons

Residential Drywall Applicators
Residential Drywall Tapers
Residential Electricians

Residential Glaziers

Residential Insulation
Applicators

Residential Laborers

Residential Marble Setters

Residential Painters

Residential Plumbers &
Pipefitters

Residential Refrigeration & Air
Conditioning Mechanics

Residential Sheet Metal

about:blank

Tower Crane: over 175" through
250" in height, base to boom

Tower crane: up to 175" in
height base to boom

Tower Cranes: over 250’ in
height from base to boom

Transporters, All Track Or Truck
Type
Trenching Machines

Truck Crane Oiler/Driver: 100
tons and over

Truck crane oiler/driver: under
100 tons

Truck Mount Portable Conveyor
Welder

Wheel Tractors, Farmall Type
Yo Yo Pay Dozer

Journey Level In Charge

Spray Person

Tree Equipment Operator

Tree Trimmer

Tree Trimmer Groundperson

Journey Level

Journey Level
Journey Level
Journey Level
Journey Level
Journey Level
Journey Level
Journey Level
Journey Level

Journey Level
Journey Level
Journey Level
Journey Level

Journey Level

Journey Level

$78.44
$77.63
$79.20
$76.77
$75.50
$76.19
$75.60
$76.09
$76.77
$72.20
$76.09
$57.22
$54.32
$57.22
$51.18
$38.99
$90.01

$63.32
$36.44
$46.64
$68.19
$36.36
$48.80
$28.93
$28.18

$29.73
$27.38
$23.47
$94.69

$90.01

$91.83
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Workers

Residential Soft Floor Layers

Residential Sprinkler Fitters

(Fire Protection)
Residential Stone Masons

Residential Terrazzo Workers

Residential Terrazzo/Tile
Finishers

Residential Tile Setters

Roofers
Roofers

Sheet Metal Workers

Shipbuilding & Ship Repair
hipbuilding & Ship Repair
hipbuilding & Ship Repair
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hipbuilding & Ship Repair
hipbuilding & Ship Repair
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hipbuilding & Ship Repair
hipbuilding & Ship Repair
hipbuilding & Ship Repair

(%]

(%]

(%]

hipbuilding_& Ship Repair
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hipbuilding & Ship Repair
hipbuilding_& Ship Repair
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Journey Level
Journey Level

Journey Level
Journey Level
Journey Level

Journey Level
Journey Level

Using Irritable Bituminous
Materials

Journey Level (Field or Shop)
New Construction Boilermaker
New Construction Carpenter

New Construction Crane
Operator

New Construction Electrician

New Construction Heat & Frost
Insulator

New Construction Laborer
New Construction Machinist

New Construction Operating
Engineer

New Construction Painter
New Construction Pipefitter
New Construction Rigger

New Construction Sheet Metal
New Construction Shipfitter

New Construction
Warehouse/Teamster

New Construction Welder /
Burner

Ship Repair Boilermaker
Ship Repair Carpenter

Ship Repair Crane Operator
Ship Repair Electrician

Ship Repair Heat & Frost
Insulator

Ship Repair Laborer

Ship Repair Machinist

Ship Repair Operating Engineer
Ship Repair Painter

Ship Repair Pipefitter

Ship Repair Rigger

Ship Repair Sheet Metal

Ship Repair Shipwright

Ship Repair Warehouse /
Teamster

$51.91
$53.04

$63.32
$58.71
$24.39

$21.04
$59.05
$62.05

$91.83
$39.58
$39.58
$39.58

$39.58
$82.02

$39.58
$39.58
$39.58

$39.58
$39.58
$39.58
$39.58
$39.58
$39.58

$39.58

$47.45
$47.35
$45.06
$48.92
$82.02

$47.35
$47.35
$45.06
$47.35
$47.35
$47.45
$47.35
$47.35
$45.06
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5/9/22, 11:32 AM about:blank

King Sign Makers & Installers Journey Level $53.62 0 1 View
(Electrical),
King Sign Makers & Installers (Non-  Journey Level $34.42 0 1 View
Electrical)
King Soft Floor Layers Journey Level $54.41 5A 3J View
King Solar Controls For Windows Journey Level $14.49 1 View
King Sprinkler Fitters (Fire Journey Level $89.49 5C 1X View
Protection)
King Stage Rigging Mechanics (Non  Journey Level $14.49 1 View
Structural),
King Stone Masons Journey Level $63.32 7E IN View
King Street And Parking Lot Sweeper Journey Level $19.09 1 View
Workers
King Surveyors Assistant Construction Site $75.60 7A 11H 8X View
Surveyor
King Surveyors Chainman §72.30  7A 11H 8X | View
King Surveyors Construction Site Surveyor $76.87 7A 11H 8X View
King Surveyors Drone Operator (when used in = $72.30 7A 11H 8X View
conjunction with survey work
only)
King Surveyors Ground Penetrating Radar §72.30 7A 11H 8X View
Operator
King Telecommunication Technicians Journey Level $59.10 7E 1E View
King Telephone Line Construction - Cable Splicer $38.27 5A 2B View
Outside
King Telephone Line Construction - Hole Digger/Ground Person $25.66 5A 2B View
Outside
King Telephone Line Construction -  Telephone Equipment Operator $31.96 5A 2B View
QOutside (Light)
King Telephone Line Construction -  Telephone Lineperson $36.17  5A 2B View
Outside
King Terrazzo Workers Journey Level $58.71 7E 1IN View
King Tile Setters Journey Level $58.71 7E 1IN View
King Tile, Marble & Terrazzo Finisher $49.54 7E 1N View
Finishers
King Traffic Control Stripers Journey Level $50.51 7A 1K View
King Truck Drivers Asphalt Mix Over 16 Yards $69.95 15J 111 8L  View
King Truck Drivers Asphalt Mix To 16 Yards $69.11 15J 111 8L View
King Truck Drivers Dump Truck $69.11 15J 111 8L View
King Truck Drivers Dump Truck & Trailer $69.95 15J 111 8L  View
King Truck Drivers Other Trucks $69.95  15J 111 8L View
King Truck Drivers - Ready Mix Transit Mix $69.95 15J 111 8L View
King Well Drillers & Irrigation Pump Irrigation Pump Installer $17.71 1 View
Installers
King Well Drillers & Irrigation Pump Oiler $14.49 1 View
Installers
King Well Drillers & Irrigation Pump Well Driller $18.00 1 View
Installers
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Benefit Code Key — Effective 3/3/2022 thru 8/30/2022
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Overtime Codes

Overtime calculations are based on the hourly rate actually paid to the worker. On public works projects, the hourly rate
must be not less than the prevailing rate of wage minus the hourly rate of the cost of fringe benefits actually provided for
the worker.

1. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.

B.

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked on
Sundays and holidays shall be paid at double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other overtime hours and all hours worked on
Sundays and holidays shall be paid at double the hourly rate of wage.

The first two (2) hours before or after a five-eight (8) hour workweek day or a four-ten (10) hour workweek day and
the first eight (8) hours worked the next day after either workweek shall be paid at one and one-half times the hourly
rate of wage. All additional hours worked and all worked on Sundays and holidays shall be paid at double the hourly
rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other hours worked Monday through Saturday,
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other overtime hours worked, except Labor Day,
shall be paid at double the hourly rate of wage. All hours worked on Labor Day shall be paid at three times the hourly
rate of wage.

The first ten (10) hours worked on Saturdays and the first ten (10) hours worked on a fifth calendar weekday in a four-
ten hour schedule, shall be paid at one and one-half times the hourly rate of wage. All hours worked in excess of ten
(10) hours per day Monday through Saturday and all hours worked on Sundays and holidays shall be paid at double
the hourly rate of wage.

All hours worked on Saturdays (except makeup days if work is lost due to inclement weather conditions or equipment
breakdown) shall be paid at one and one-half times the hourly rate of wage. All hours worked Monday through
Saturday over twelve (12) hours and all hours worked on Sundays and holidays shall be paid at double the hourly rate
of wage.

All hours worked on Sundays and holidays shall also be paid at double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All hours worked over ten (10) hours Monday through
Saturday, Sundays and holidays shall be paid at double the hourly rate of wage.

All hours worked on Saturdays and Sundays shall be paid at one and one-half times the hourly rate of wage. All hours
worked on holidays shall be paid at double the hourly rate of wage.

All hours worked on Saturdays (except makeup days if work is lost due to inclement weather conditions) shall be paid
at one and one-half times the hourly rate of wage. All hours worked on Sundays and holidays shall be paid at double
the hourly rate of wage.

All hours worked on Saturdays (except makeup days) shall be paid at one and one-half times the hourly rate of wage.
All hours worked on Sundays and holidays shall be paid at double the hourly rate of wage.
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Benefit Code Key — Effective 3/3/2022 thru 8/30/2022

Overtime Codes Continued

The first ten (10) hours worked on Saturday shall be paid at one and one-half times the hourly rate of wage. All hours
worked on Sundays, holidays and after twelve (12) hours, Monday through Friday and after ten (10) hours on Saturday
shall be paid at double the hourly rate of wage.

All hours worked on Saturdays (except makeup days if circumstances warrant) and Sundays shall be paid at one and
one-half times the hourly rate of wage. All hours worked on holidays shall be paid at double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and up to ten (10) hours worked on
Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked in excess of ten (10)
hours per day Monday through Saturday and all hours worked on Sundays and holidays (except Christmas day) shall
be paid at double the hourly rate of wage. All hours worked on Christmas day shall be paid at two and one-half times
the hourly rate of wage.

All hours worked on Sundays and holidays shall be paid at two times the hourly rate of wage.

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked on
Sundays and holidays (except Labor Day) shall be paid at two times the hourly rate of wage. All hours worked on
Labor Day shall be paid at three times the hourly rate of wage.

All hours worked on Sundays and holidays (except Thanksgiving Day and Christmas day) shall be paid at one and
one-half times the hourly rate of wage. All hours worked on Thanksgiving Day and Christmas day shall be paid at
double the hourly rate of wage.

All hours worked on Saturdays and Sundays (except make-up days due to conditions beyond the control of the
employer)) shall be paid at one and one-half times the hourly rate of wage. All hours worked on holidays shall be paid
at double the hourly rate of wage.

The first four (4) hours after eight (8) regular hours Monday through Friday and the first twelve (12) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All hours worked over twelve (12) hours Monday
through Saturday, Sundays and holidays shall be paid at double the hourly rate of wage. When holiday falls on
Saturday or Sunday, the day before Saturday, Friday, and the day after Sunday, Monday, shall be considered the
holiday and all work performed shall be paid at double the hourly rate of wage.

All hours worked outside the hours of 5:00 am and 5:00 pm (or such other hours as may be agreed upon by any
employer and the employee) and all hours worked in excess of eight (8) hours per day (10 hours per day for a 4 x 10
workweek) and on Saturdays and holidays (except labor day) shall be paid at one and one-half times the hourly rate
of wage. (except for employees who are absent from work without prior approval on a scheduled workday during the
workweek shall be paid at the straight-time rate until they have worked 8 hours in a day (10 in a 4 x 10 workweek) or
40 hours during that workweek.) All hours worked Monday through Saturday over twelve (12) hours and all hours
worked on Sundays and Labor Day shall be paid at double the hourly rate of wage.

All hours worked on Saturdays and Sundays shall be paid at one and one-half times the hourly rate of wage. All
hours worked on holidays shall be paid the straight time rate of pay in addition to holiday pay.
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Benefit Code Key — Effective 3/3/2022 thru 8/30/2022

Overtime Codes Continued

2. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.

B. All hours worked on holidays shall be paid at one and one-half times the hourly rate of wage.

F. The first eight (8) hours worked on holidays shall be paid at the straight hourly rate of wage in addition to the holiday
pay. All hours worked in excess of eight (8) hours on holidays shall be paid at double the hourly rate of wage.

M. This code appears to be missing. All hours worked on Saturdays, Sundays and holidays shall be paid at double the
hourly rate of wage.

0. All hours worked on Sundays and holidays shall be paid at one and one-half times the hourly rate of wage.

R. All hours worked on Sundays and holidays and all hours worked over sixty (60) in one week shall be paid at double
the hourly rate of wage.

u. All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked
over 12 hours in a day or on Sundays and holidays shall be paid at double the hourly rate of wage.

3. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE

PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.

All hours worked on Saturday shall be paid at one and one-half times the hourly rate of wage. All hours worked on
Sunday shall be paid at two times the hourly rate of wage. All hours worked on paid holidays shall be paid at two and
one-half times the hourly rate of wage including holiday pay.

All work performed on Sundays between March 16th and October 14th and all Holidays shall be compensated for at
two (2) times the regular rate of pay. Work performed on Sundays between October 15th and March 15th shall be
compensated at one and one half (1-1/2) times the regular rate of pay.

All hours worked between the hours of 10:00 pm and 5:00 am, Monday through Friday, and all hours worked on
Saturdays shall be paid at a one and one-half times the hourly rate of wage. All hours worked on Sundays and holidays
shall be paid at double the hourly rate of wage.

Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when
four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or
outside the normal 5 am to 6pm shift, and all work on Saturdays shall be paid at one and one-half times the hourly
rate of wage. All work performed after 6:00 pm Saturday to 5:00 am Monday and Holidays, and all hours worked in
excess of twelve (12) hours in a single shift shall be paid at double the hourly rate of wage.

After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the
applicable overtime rate until such time as the employee has had a break of eight (8) hours or more. When an employee
returns to work without at least eight (8) hours time off since their previous shift, all such time shall be a continuation
of shift and paid at the applicable overtime rate until he/she shall have the eight (8) hours rest period.

4. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.

A.

All hours worked in excess of eight (8) hours per day or forty (40) hours per week shall be paid at double the hourly
rate of wage. All hours worked on Saturdays, Sundays and holidays shall be paid at double the hourly rate of wage.
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Overtime Codes Continued

On Monday through Friday, the first four (4) hours of overtime after eight (8) hours of straight time work shall be
paid at one and one half (1-1/2) times the straight time rate of pay, unless a four (4) day ten (10) hour workweek has
been established. On a four (4) day ten (10) hour workweek scheduled Monday through Thursday, or Tuesday
through Friday, the first two (2) hours of overtime after ten (10) hours of straight time work shall be paid at one and
one half (1-1/2) times the straight time rate of pay. On Saturday, the first twelve (12) hours of work shall be paid at
one and one half (1-1/2) times the straight time rate of pay, except that if the job is down on Monday through Friday
due to weather conditions or other conditions outside the control of the employer, the first ten (10) hours on Saturday
may be worked at the straight time rate of pay. All hours worked over twelve (12) hours in a day and all hours worked
on Sunday and Holidays shall be paid at two (2) times the straight time rate of pay.

All hours worked in excess of eight (8) hours per day or forty (40) hours per week shall be paid at double the hourly
rate of wage. All hours worked on Saturday, Sundays and holidays shall be paid at double the hourly rate of pay. Rates
include all members of the assigned crew.

EXCEPTION:

On all multipole structures and steel transmission lines, switching stations, regulating, capacitor stations, generating
plants, industrial plants, associated installations and substations, except those substations whose primary function is
to feed a distribution system, will be paid overtime under the following rates:

The first two (2) hours after eight (8) regular hours Monday through Friday of overtime on a regular workday, shall
be paid at one and one-half times the hourly rate of wage. All hours in excess of ten (10) hours will be at two (2) times
the hourly rate of wage. The first eight (8) hours worked on Saturday will be paid at one and one-half (1-1/2) times
the hourly rate of wage. All hours worked in excess of eight (8) hours on Saturday, and all hours worked on Sundays
and holidays will be at the double the hourly rate of wage.

All overtime eligible hours performed on the above described work that is energized, shall be paid at the double the
hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other hours worked Monday through Saturday,
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage.

On a four-day, ten-hour weekly schedule, either Monday thru Thursday or Tuesday thru Friday schedule, all hours
worked after ten shall be paid at double the hourly rate of wage. The Monday or Friday not utilized in the normal four-
day, ten hour work week, and Saturday shall be paid at one and one half (1%2) times the regular shift rate for the first
eight (8) hours. All other hours worked Monday through Saturday, and all hours worked on Sundays and holidays
shall be paid at double the hourly rate of wage.

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked
Monday through Saturday over twelve (12) hours and all hours worked on Sundays and holidays shall be paid at
double the hourly rate of wage.

The First eight (8) hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All
hours worked in excess of eight (8) per day on Saturdays shall be paid at double the hourly rate of wage. All hours
worked on Sundays and holidays shall be paid at double the hourly rate of wage.
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Overtime Codes Continued

The first eight (8) hours worked on a Saturday shall be paid at one and one-half times the hourly rate of wage. All
hours worked in excess of eight (8) hours on a Saturday shall be paid at double the hourly rate of wage. All hours
worked over twelve (12) in a day, and all hours worked on Sundays and Holidays shall be paid at double the hourly
rate of wage.

All hours worked on a Saturday shall be paid at one and one-half times the hourly rate of wage, so long as Saturday
is the sixth consecutive day worked. All hours worked over twelve (12) in a day Monday through Saturday, and all
hours worked on Sundays and Holidays shall be paid at double the hourly rate of wage.

The first twelve (12) hours worked on a Saturday shall be paid at one and one-half times the hourly rate of wage. All
hours worked on a Saturday in excess of twelve (12) hours shall be paid at double the hourly rate of pay. All hours
worked over twelve (12) in a day Monday through Friday, and all hours worked on Sundays shall be paid at double
the hourly rate of wage. All hours worked on a holiday shall be paid at one and one-half times the hourly rate of wage,
except that all hours worked on Labor Day shall be paid at double the hourly rate of pay.

The first four (4) hours after eight (8) regular hours Monday through Friday and the first twelve (12) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. (Except on makeup days if work is lost due to inclement
weather, then the first eight (8) hours on Saturday may be paid the regular rate.) All hours worked over twelve (12)
hours Monday through Saturday, and all hours worked on Sundays and holidays shall be paid at double the hourly
rate of wage.

Work performed in excess of ten (10) hours of straight time per day when four ten (10) hour shifts are established or
outside the normal shift (5 am to 6pm), and all work on Saturdays, except for make-up days shall be paid at time and
one-half (1 %2) the straight time rate.

In the event the job is down due to weather conditions, then Saturday may, be worked as a voluntary make-up day at
the straight time rate. However, Saturday shall not be utilized as a make-up day when a holiday falls on Friday. All
work performed on Sundays and holidays and work in excess of twelve (12) hours per day shall be paid at double (2x)
the straight time rate of pay.

After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the
applicable overtime rate until such time as the employee has had a break of eight (8) hours.

When an employee returns to work without a break of eight (8) hours since their previous shift, all such time shall be
a continuation of shift and paid at the applicable overtime rate until such time as the employee has had a break of eight
(8) hours.

All hours worked on Saturdays (except makeup days if work is lost due to inclement weather conditions) shall be paid
at one and one-half times the hourly rate of wage. All hours worked on Sundays and holidays shall be paid at double
the hourly rate of wage.

When an employee returns to work without at least eight (8) hours time off since their previous shift, all such time

shall be a continuation of shift and paid at the applicable overtime rate until such time as the employee has had a break
of eight (8) hours.
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Overtime Codes Continued

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked on
Sundays and holidays shall be paid at double the hourly rate of wage. Work performed outside the normal shift of 6
am to 6pm shall be paid at one and one-half the straight time rate, (except for special shifts or three shift operations).
All work performed on Sundays and holidays shall be paid at double the hourly rate of wage. Shifts may be established
when considered necessary by the Employer.

The Employer may establish shifts consisting of eight (8) or ten (10) hours of work (subject to WAC 296-127-022),
that shall constitute a normal forty (40) hour work week. The Employer can change from a 5-eight to a 4-ten hour
schedule or back to the other.  All hours of work on these shifts shall be paid for at the straight time hourly rate. Work
performed in excess of eight hours (or ten hours per day (subject to WAC 296-127-022) shall be paid at one and one-
half the straight time rate.

When due to conditions beyond the control of the Employer, or when contract specifications require that work can
only be performed outside the regular day shift, then by mutual agreement a special shift may be worked at the straight
time rate, eight (8) hours work for eight (8) hours pay. The starting time shall be arranged to fit such conditions of
work.

When an employee returns to work without at a break of eight (8) hours since their previous shift, all such time shall
be a continuation of shift and paid at the applicable overtime rate until such time as the employee has had a break of
eight (8) hours.

Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when
four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or
outside the normal shift, and all work on Saturdays shall be paid at time and one-half the straight time rate. All work
performed after 6:00 pm Saturday to 6:00 am Monday and holidays shall be paid at double the straight time rate of

pay.

Any shift starting between the hours of 6:00 pm and midnight shall receive an additional one dollar ($1.00) per hour
for all hours worked that shift.

After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the
applicable overtime rate until such time as the employee has had a break of eight (8) hours or more.

All hours worked between the hours of 6:00 pm and 6:00 am, Monday through Saturday, shall be paid at a premium
rate of 20% over the hourly rate of wage. Work performed on Sundays may be paid at double time. All hours worked
on holidays shall be paid at double the hourly rate of wage.

11. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.

B

After an employee has worked eight (8) hours, all additional hours worked shall be paid at the applicable overtime
rate until such time as the employee has had a break of eight (8) hours or more.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other overtime hours worked, except Labor Day,
and all hours on Sunday shall be paid at double the hourly rate of wage. All hours worked on Labor Day shall be paid
at three times the hourly rate of wage. All non-overtime and non-holiday hours worked between 4:00 pm and 5:00
am, Monday through Friday, shall be paid at a premium rate of 15% over the hourly rate of wage.
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Overtime Codes Continued

All hours worked on Saturdays and holidays shall be paid at one and one-half times the hourly rate of wage. All hours
worked on Sundays shall be paid at double the hourly rate of wage.

After an employee has worked eight (8) hours, all additional hours worked shall be paid at the applicable overtime
rate until such time as the employee has had a break of eight (8) hours or more.

The first two (2) hours after eight (8) regular hours Monday through Friday, the first ten (10) hours on Saturday, and
the first ten (10) hours worked on Holidays shall be paid at one and one-half times the hourly rate of wage. All hours
worked over ten (10) hours Monday through Saturday, and Sundays shall be paid at double the hourly rate of wage.

After an employee has worked eight (8) hours, all additional hours worked shall be paid at the applicable overtime
rate until such time as the employee has had a break of eight (8) hours or more.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other hours worked Monday through Saturday,
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage.

On a four-day, ten-hour weekly schedule, either Monday thru Thursday or Tuesday thru Friday schedule, all hours
worked after ten shall be paid at double the hourly rate of wage. The Monday or Friday not utilized in the normal four-
day, ten hour work week, and Saturday shall be paid at one-half times the hourly rate of wage for the first eight (8)
hours. All other hours worked Monday through Saturday, and all hours worked on Sundays and holidays shall be paid
at double the hourly rate of wage.

Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when
four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or
outside the normal 5 am to 6pm shift, and all work on Saturdays shall be paid at one and one-half times the hourly
rate of wage.

All work performed after 6:00 pm Saturday to 5:00 am Monday and Holidays, and all hours worked in excess of
twelve (12) hours in a single shift shall be paid at double the hourly rate of wage.

After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the
applicable overtime rate until such time as the employee has had a break of nine (9) hours or more. When an employee
returns to work without at least nine (9) hours time off since their previous shift, all such time shall be a continuation
of shift and paid at the applicable overtime rate until he/she shall have the nine (9) hours rest period.

Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when
four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or
outside the normal 5 am to 6pm shift, and all work on Saturdays shall be paid at one and one-half times the hourly
rate of wage.

All work performed after 6:00 pm Saturday to 5:00 am Monday and Holidays, and all hours worked in excess of
twelve (12) hours in a single shift shall be paid at double the hourly rate of wage.

After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the
applicable overtime rate until such time as the employee has had a break of ten (10) hours or more. When an employee
returns to work without at least ten (10) hours time off since their previous shift, all such time shall be a continuation
of shift and paid at the applicable overtime rate until he/she shall have the ten (10) hours rest period.

Overtime Codes Continued
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On Monday through Friday, the first four (4) hours of overtime after eight (8) hours of straight time work shall be
paid at one and one half (1-1/2) times the straight time rate of pay, unless a four (4) day ten (10) hour workweek has
been established. On a four (4) day ten (10) hour workweek scheduled Monday through Thursday, or Tuesday
through Friday, the first two (2) hours of overtime after ten (10) hours of straight time work shall be paid at one and
one half (1-1/2) times the straight time rate of pay.

On Saturday, the first twelve (12) hours of work shall be paid at one and one half (1-1/2) times the straight time rate
of pay. All work performed after 6:00 pm Saturday to 5:00 am Monday, all work performed over twelve (12) hours,
and all work performed on holidays shall be paid at double the straight time rate of pay.

Any shift starting between the hours of 6:00 pm and midnight shall receive an additional two dollar ($2.00) per hour
for all hours worked that shift.

Holiday Codes

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, and Christmas Day (7).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, the day before Christmas, and Christmas Day (8).

Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the
Friday after Thanksgiving Day, And Christmas Day (8).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and
Saturday after Thanksgiving Day, And Christmas Day (8).

Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, the Day after Thanksgiving Day,
And Christmas (6).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas Day
(6).

Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, Friday after Thanksgiving Day,
Christmas Eve Day, And Christmas Day (7).

Holidays: New Year’s Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day,
Friday After Thanksgiving Day, The Day Before Christmas, And Christmas Day (9).

Holidays: New Year’s Day, Martin Luther King Jr. Day, Memorial Day, Independence Day, Labor Day, Thanksgiving
Day, Friday after Thanksgiving Day, And Christmas Day (8).

Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Veterans' Day,
Thanksgiving Day, The Friday After Thanksgiving Day, And Christmas Day (9).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday And Saturday

After Thanksgiving Day, The Day Before Christmas, And Christmas Day (9). If A Holiday Falls On Sunday, The
Following Monday Shall Be Considered As A Holiday.

Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas
Day (6).

8 of 15



Benefit Code Key — Effective 3/3/2022 thru 8/30/2022

Holiday Codes Continued

Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Day After
Thanksgiving Day, One-Half Day Before Christmas Day, And Christmas Day. (7 1/2).

Paid Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day,
And Christmas Day (7).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Veterans Day, Thanksgiving Day, the
Friday after Thanksgiving Day, And Christmas Day (8).

Paid Holidays: New Year's Day, Martin Luther King Jr. Day, Presidents’ Day, Memorial Day, Independence Day,
Labor Day, Veterans' Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and Christmas Eve
Day (11).

Paid Holidays: New Year's Day, New Year’s Eve Day, Memorial Day, Independence Day, Labor Day, Thanksgiving
Day, Friday After Thanksgiving Day, Christmas Day, The Day After Christmas, And A Floating Holiday (10).

Paid Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day,
Thanksgiving Day, The Friday After Thanksgiving Day, The Last Working Day Before Christmas Day, And
Christmas Day (9).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, And Christmas Day (7). If a holiday falls on Saturday, the preceding Friday shall be
considered as the holiday. If a holiday falls on Sunday, the following Monday shall be considered as the
holiday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and
Saturday after Thanksgiving Day, And Christmas Day (8). Any Holiday Which Falls On A Sunday Shall Be Observed
As A Holiday On The Following Monday. If any of the listed holidays falls on a Saturday, the preceding Friday shall
be a regular work day.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and
Saturday after Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be observed as
a holiday on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the
preceding Friday.

Holidays: New Year's Day, Martin Luther King Jr. Day, Memorial Day, Independence Day, Labor Day, Thanksgiving
Day, the Friday after Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be
observed as a holiday on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday
on the preceding Friday.

Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Veteran’s Day, Thanksgiving Day,
the Friday after Thanksgiving Day, And Christmas Day (8). Unpaid Holidays: President’s Day. Any paid holiday
which falls on a Sunday shall be observed as a holiday on the following Monday. Any paid holiday which falls on a
Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding Friday.
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Holiday Codes Continued

Holidays: New Year’s Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, the last working day before Christmas day and Christmas day (8). Any holiday which falls on a
Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on a Saturday shall be
observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas Day
(6). Any holiday which falls on a Sunday shall be observed as a holiday on the following Monday.

Holidays: New Year's Day, Martin Luther King Jr. Day, Independence Day, Memorial Day, Labor Day, Thanksgiving
Day, the Friday after Thanksgiving Day, the Last Working Day before Christmas Day and Christmas Day (9). Any
holiday which falls on a Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on
a Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, President’s Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day, The
Friday After Thanksgiving Day, The Day Before Christmas Day And Christmas Day (9). Any holiday which falls on
a Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on a Saturday shall be
observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day and Christmas Day (6).
Any holiday which falls on a Sunday shall be observed as a holiday on the following Monday. Any holiday which
falls on a Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, the Friday and Saturday after
Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Memorial Day, Labor Day, Independence Day, Thanksgiving Day, the Last Work Day
before Christmas Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday
on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding
Friday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday. When Christmas falls on a Saturday, the preceding Friday shall be observed as a holiday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, the Last Working Day before Christmas Day and Christmas Day (8). Any holiday which falls on
a Sunday shall be observed as a holiday on the following Monday. If any of the listed holidays falls on a Saturday, the
preceding Friday shall be a regular work day.

Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, Christmas Day, the Day after Christmas, and A Floating Holiday (9). If any of the listed holidays
falls on a Sunday, the day observed by the Nation shall be considered a holiday and compensated accordingly.

Holidays: New Year's Day, President’s Birthday, Memorial Day, Independence Day, Labor Day, Thanksgiving Day,
the Friday after Thanksgiving Day, Christmas Day, the day before or after Christmas, and the day before or after New
Year’s Day. If any of the above listed holidays falls on a Sunday, the day observed by the Nation shall be considered
a holiday and compensated accordingly.
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Holiday Codes Continued

Holidays: New Year's Day, Day After New Year’s, Memorial Day, Independence Day, Labor Day, Thanksgiving
Day, the Friday after Thanksgiving Day, Christmas Eve Day, Christmas Day, the day after Christmas, the day before
New Year’s Day, and a Floating Holiday.

Holidays: New Year's Day, Day before or after New Year’s Day, Presidents’ Day, Memorial Day, Independence Day,
Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and the day before or after
Christmas day. If a holiday falls on a Saturday or on a Friday that is the normal day off, then the holiday will be taken
on the last normal workday. If the holiday falls on a Monday that is the normal day off or on a Sunday, then the holiday
will be taken on the next normal workday.

Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the
Friday after Thanksgiving Day, and Christmas Day. (8) If the holiday falls on a Sunday, then the day observed by the
federal government shall be considered a holiday and compensated accordingly.

New Year's Day, Washington’s Birthday, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, The
Friday After Thanksgiving Day, the last scheduled workday before Christmas, and Christmas Day (9). If any of the
listed holidays falls on a Sunday, the day observed by the Nation shall be considered a holiday and compensated
accordingly.

Holidays: New Year's Day, Martin Luther King Jr. Day, Independence Day, Memorial Day, Labor Day, Thanksgiving
Day, the Friday after Thanksgiving Day, the Last Working Day before Christmas Day and Christmas Day (9). Any
holiday which falls on a Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on
a Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, President’s Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day, The
Friday After Thanksgiving Day, The Day Before Christmas Day And Christmas Day (9). Any holiday which falls on
a Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on a Saturday shall be
observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day and Christmas Day (6).
Any holiday which falls on a Sunday shall be observed as a holiday on the following Monday. Any holiday which
falls on a Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, the Friday and Saturday after
Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Memorial Day, Labor Day, Independence Day, Thanksgiving Day, the Last Work Day
before Christmas Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday
on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding
Friday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday. When Christmas falls on a Saturday, the preceding Friday shall be observed as a holiday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday.
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Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, the Last Working Day before Christmas Day and Christmas Day (8). Any holiday which falls on
a Sunday shall be observed as a holiday on the following Monday. If any of the listed holidays falls on a Saturday, the
preceding Friday shall be a regular work day.

Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, Christmas Day, the Day after Christmas, and A Floating Holiday (9). If any of the listed holidays
falls on a Sunday, the day observed by the Nation shall be considered a holiday and compensated accordingly.

Holidays: New Year's Day, President’s Birthday, Memorial Day, Independence Day, Labor Day, Thanksgiving Day,
the Friday after Thanksgiving Day, Christmas Day, the day before or after Christmas, and the day before or after New
Year’s Day. If any of the above listed holidays falls on a Sunday, the day observed by the Nation shall be considered
a holiday and compensated accordingly.

Holidays: New Year's Day, Day After New Year’s, Memorial Day, Independence Day, Labor Day, Thanksgiving
Day, the Friday after Thanksgiving Day, Christmas Eve Day, Christmas Day, the day after Christmas, the day before
New Year’s Day, and a Floating Holiday.

Holidays: New Year's Day, Day before or after New Year’s Day, Presidents’ Day, Memorial Day, Independence Day,
Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and the day before or after
Christmas day. If a holiday falls on a Saturday or on a Friday that is the normal day off, then the holiday will be taken
on the last normal workday. If the holiday falls on a Monday that is the normal day off or on a Sunday, then the holiday
will be taken on the next normal workday.

Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the
Friday after Thanksgiving Day, and Christmas Day. (8) If the holiday falls on a Sunday, then the day observed by the
federal government shall be considered a holiday and compensated accordingly.

New Year's Day, Washington’s Birthday, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, The
Friday After Thanksgiving Day, the last scheduled workday before Christmas, and Christmas Day (9). If any of the
listed holidays falls on a Sunday, the day observed by the Nation shall be considered a holiday and compensated
accordingly.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, Christmas Eve Day, and Christmas Day (8). When the following holidays fall on a Saturday
(New Year’s Day, Independence Day, and Christmas Day) the preceding Friday will be considered as the holiday;
should they fall on a Sunday, the following Monday shall be considered as the holiday.

Holidays: New Year's Day, President’s Day, Memorial Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, Christmas Day, the last regular workday before Christmas (8). Any holiday which falls on a
Sunday shall be observed as a holiday on the following Monday.

Holidays: New Year's Day, Martin Luther King Jr. Day, Memorial Day, Independence Day, Labor Day,
Thanksgiving Day, the Friday and Saturday after Thanksgiving Day, and Christmas Day (9). Any holiday which
falls on a Sunday shall be observed as a holiday on the following Monday. If any of the listed holidays falls on a
Saturday, the preceding Friday shall be a regular work day.

12 of 15



Benefit Code Key — Effective 3/3/2022 thru 8/30/2022

Note Codes

Workers working with supplied air on hazmat projects receive an additional $1.00 per hour.

Workers on hazmat projects receive additional hourly premiums as follows -Level A: $0.75, Level B: $0.50, And
Level C: $0.25.

Workers on hazmat projects receive additional hourly premiums as follows: Levels A & B: $1.00, Levels C & D:
$0.50.

Workers on hazmat projects receive additional hourly premiums as follows -Level A: $1.00, Level B: $0.75, Level
C: $0.50, And Level D: $0.25.

Effective August 31, 2012 — A Traffic Control Supervisor shall be present on the project whenever flagging or spotting
or other traffic control labor is being utilized. Flaggers and Spotters shall be posted where shown on approved Traffic
Control Plans or where directed by the Engineer. All flaggers and spotters shall possess a current flagging card issued
by the State of Washington, Oregon, Montana, or Idaho. This classification is only effective on or after August 31,
2012.

Effective August 31, 2012 — A Traffic Control Laborer performs the setup, maintenance and removal of all temporary
traffic control devices and construction signs necessary to control vehicular, bicycle, and pedestrian traffic during
construction operations. Flaggers and Spotters shall be posted where shown on approved Traffic Control Plans or
where directed by the Engineer. All flaggers and spotters shall possess a current flagging card issued by the State of
Washington, Oregon, Montana, or Idaho. This classification is only effective on or after August 31, 2012.

Workers on hazmat projects receive additional hourly premiums as follows — Class A Suit: $2.00, Class B Suit: $1.50,
And Class C Suit: $1.00. Workers performing underground work receive an additional $0.40 per hour for any and all
work performed underground, including operating, servicing and repairing of equipment. The premium for
underground work shall be paid for the entire shift worked. Workers who work suspended by a rope or cable receive
an additional $0.50 per hour. The premium for work suspended shall be paid for the entire shift worked. Workers who
do “pioneer” work (break open a cut, build road, etc.) more than one hundred fifty (150) feet above grade elevation
receive an additional $0.50 per hour.

In addition to the hourly wage and fringe benefits, the following depth and enclosure premiums shall be paid. The
premiums are to be calculated for the maximum depth and distance into an enclosure that a diver reaches in a day.
The premiums are to be paid one time for the day and are not used in calculating overtime pay.

Depth premiums apply to depths of fifty feet or more. Over 50" to 100" - $2.00 per foot for each foot over 50 feet. Over
101" to 150" - $3.00 per foot for each foot over 101 feet. Over 151" to 220" - $4.00 per foot for each foot over 220 feet.
Over 221" - $5.00 per foot for each foot over 221 feet.

Enclosure premiums apply when divers enter enclosures (such as pipes or tunnels) where there is no vertical ascent
and is measured by the distance travelled from the entrance. 25’ to 300° - $1.00 per foot from entrance. 300’ to 600’
- $1.50 per foot beginning at 300°. Over 600’ - $2.00 per foot beginning at 600°.

Meter Installers work on single phase 120/240V self-contained residential meters. The Lineman/Groundmen rates
would apply to meters not fitting this description.
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Benefit Code Key — Effective 3/3/2022 thru 8/30/2022

Note Codes Continued

Workers on hazmat projects receive additional hourly premiums as follows - Class A Suit; $2.00, Class B Suit:
$1.50, Class C Suit: $1.00, and Class D Suit: $0.50. Special Shift Premium: Basic hourly rate plus $2.00 per hour.

When due to conditions beyond the control of the Employer or when an owner (not acting as the contractor), a
government agency or the contract specifications requires that work can only be performed outside the normal 5 am
to 6pm shift, then the special shift premium will be applied to the basic hourly rate. When an employee works on a
special shift, they shall be paid a special shift premium for each hour worked unless they are in OT or Double-time
status. (For example, the special shift premium does not waive the overtime requirements for work performed on
Saturday or Sunday.)

Tide Work: When employees are called out between the hours of 6:00 p.m. and 6:00 a.m. to work on tide work
(work located in the tide plane) all time worked shall be at one and one-half times the hourly rate of pay.

Swinging Stage/Boatswains Chair: Employees working on a swinging state or boatswains chair or under conditions
that require them to be tied off to allow their hands to be free shall receive seventy-five cents ($0.75) per hour above
the classification rate.

Workers working with supplied air on hazmat projects receive an additional $1.00 per hour.

Special Shift Premium: Basic hourly rate plus $2.00 per hour. When due to conditions beyond the control of the
Employer or when an owner (not acting as a contractor), a government agency or the contract specifications require
that more than (4) hours of a special shift can only be performed outside the normal 6 am to 6pm shift, then the
special shift premium will be applied to the basic straight time for the entire shift. When an employee works on a
special shift, they will be paid a special shift premium for each hour worked unless they are in overtime or double-
time status. (For example, the special shift premium does not waive the overtime requirements for work performed
on Saturday or Sunday.)

Workers working with supplied air on hazmat projects receive an additional $1.00 per hour.

Special Shift Premium: Basic hourly rate plus $2.00 per hour. When due to conditions beyond the control of the
Employer or when an owner (not acting as the contractor), a government agency or the contract specifications require
that more than four (4) hours of a special shift can only be performed outside the normal 6 am to 6pm shift, then the
special shift premium will be applied to the basic straight time for the entire shift. When an employee works on a
special shift, they shall be paid a special shift premium for each hour worked unless they are in overtime or double-
time status. (For example, the special shift premium does not waive the overtime requirements for work performed on
Saturday or Sunday.)

Certified Crane Operator Premium: Crane operators requiring certifications shall be paid $0.50 per hour above their
classification rate.

Boom Pay Premium: All cranes including tower shall be paid as follows based on boom length:
(A) — 130’ to 199° — $0.50 per hour over their classification rate.

(B) — 200’ to 299’ — $0.80 per hour over their classification rate.
(C) — 300’ and over — $1.00 per hour over their classification rate.
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Benefit Code Key — Effective 3/3/2022 thru 8/30/2022

Note Codes Continued

The highest pressure registered on the gauge for an accumulated time of more than fifteen (15) minutes during the
shift shall be used in determining the scale paid.

Tide Work: When employees are called out between the hours of 6:00 p.m. and 6:00 a.m. to work on tide work (work
located in the tide plane) all time worked shall be at one and one-half times the hourly rate of pay. Swinging
Stage/Boatswains Chair: Employees working on a swinging stage or boatswains chair or under conditions that require
them to be tied off to allow their hands to be free shall receive seventy-five cents ($0.75) per hour above the
classification rate.

Tide Work: When employees are called out between the hours of 6:00 p.m. and 6:00 a.m. to work on tide work (work
located in the tide plane) all time worked shall be at one and one-half times the hourly rate of pay. Swinging
Stage/Boatswains Chair: Employees working on a swinging stage or boatswains chair or under conditions that require
them to be tied off to allow their hands to be free shall receive seventy-five cents ($0.75) per hour above the
classification rate.

Effective August 31, 2012 — A Traffic Control Supervisor shall be present on the project whenever flagging or spotting
or other traffic control labor is being utilized. A Traffic Control Laborer performs the setup, maintenance and removal
of all temporary traffic control devices and construction signs necessary to control vehicular, bicycle, and pedestrian
traffic during construction operations. Flaggers and Spotters shall be posted where shown on approved Traffic Control
Plans or where directed by the Engineer. All flaggers and spotters shall possess a current flagging card issued by the
State of Washington, Oregon, Montana, or Idaho. These classifications are only effective on or after August 31, 2012,

Industrial Painter wages are required for painting within industrial facilities such as treatment plants, pipelines,
towers, dams, bridges, power generation facilities and manufacturing facilities such as chemical plants, etc., or
anywhere abrasive blasting is necessary to prepare surfaces, or hazardous materials encapsulation is required.

Heavy Construction includes construction, repair, alteration or additions to the production, fabrication or
manufacturing portions of industrial or manufacturing plants, hydroelectric or nuclear power plants and atomic
reactor construction. Workers on hazmat projects receive additional hourly premiums as follows -Level A: $1.00,
Level B: $0.75, Level C: $0.50, And Level D: $0.25.

Industrial Painter wages are required for painting within industrial facilities such as treatment plants, pipelines,

towers, dams, power generation facilities and manufacturing facilities such as chemical plants, etc., or anywhere
abrasive blasting is necessary to prepare surfaces, or hazardous materials encapsulation is required.
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